

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 12/20/2010	

1. Basic Information

Project ID & Name	P110371: Sustainable Urban Transport Project
Country	India
Task Team Leader	Nupur Gupta
Sector Manager/Director	Michel Audige
Country Director	N. Roberto Zaghera
Original Board Approval Date	12/10/2009
Original Closing Date:	11/30/2014
Current Closing Date	11/30/2014
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	04/09/2007
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	223.10	223.10
IBRD	105.23	105.23
Total	328.33	328.33

3. Borrower

Organization	Department	Location
Department of Economic Affairs, Ministry of Finance, Government of India		India

4. Implementing Agency

Organization	Department	Location
Pimpri Chinchwad Municipal Corporation		India
Naya Raipur Development Authority		India
Pune Municipal Corporation		India

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 01/20/2011		7.26
Fiscal Year	Annual	Cumulative
2010	0.00	7.26
2011	0.00	7.26
	Total	7.26

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project's development objective (PDO) is to promote environmentally sustainable urban transport in India and to improve the usage of environment-friendly transport modes through demonstration projects in selected cities.

7b. Revised Project Development Objectives/Outcomes [if applicable]