

Sample Procurement Plan

PROCUREMENT PLAN Nepal : Nepal-India Regional Trade And Transport Project

General Information
 Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-05-17
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-22)
 Project ID: P144335 GPN Date:
 Project Name: Nepal-India Regional Trade And Transport Project
 Loan / Credit No: IDA / 52730, / , IDA / H8630
 Executing Agency(ies) Department of Roads, Ministry of Commerce

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NIRTP/PCO/NITDB/W/ICB-7 / Construction and development of existing railway tracks into ballastless tracks	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - International					1,100,000.00	0.00	Pending Implementation						2016-05-20		2016-06-22			2016-07-23		2016-08-24		2016-09-17		2018-03-16		
NIRTP/PCO/PPD/W/NCB-9 / Construction of Sanitary and Phyto-sanitary SPS/Plant Quarantine and Regional Plant Protection Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open - National					800,000.00	0.00	Under Implementation						2017-02-26	2017-12-26	2017-02-27	2017-12-27			2017-03-29		2017-03-30		2017-04-15		2018-07-15	
NIRTP/PCO/NITDB/W/NCB-3 / Construction of flexible and rigid pavements with drains for pavement restoration at Bhasahawa ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Prior	Request for Bids	Open - National					1,580,459.77	1,014,567.52	Signed						2013-10-07		2013-11-29			2014-01-14		2014-02-20	2014-03-12	2014-03-25	2014-04-22	2015-10-21		
NIRTP/PCO/DOTM/W/NCB-6 / Construction of Weighbridges for Axle Load Control -2 Nos	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National					500,000.00	0.00	Pending Implementation						2016-01-07		2016-01-24			2016-02-23		2016-03-10		2016-03-25		2017-03-24		
NIRTP/PCO/NITDB/W/ICB-1 / Extension of Storage Shed at Birgunj ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				237,000.00	0.00	Canceled						2017-09-12		2017-09-17			2017-10-29		2017-11-28		2018-01-02		2019-01-02		
NIRTP/PCO/NITDB/W/ICB-1 / Extension of Storage Shed at Birgunj ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				237,000.00	0.00	Pending Implementation						2018-01-10		2018-01-15			2018-02-26		2018-03-28		2018-05-02		2018-10-29		
NIRTP/PCO/NITDB/W/ICB-4 / Construction of Kathmandu ICD/CIS Part-A: Main Block (Phase 1)	IDA / 52730	Improve Select Trade-Related Infrastructure	Prior	Request for Bids	Open - International					18,700,000.00	13,288,546.55	Signed						2018-01-15	2018-03-09	2018-01-15	2018-03-13			2018-03-06	2018-05-10	2018-05-05	2018-06-19	2018-06-29	2018-07-05	2019-05-30	
NIRTP/PCO/NITDB/W/NCB-62 / Construction of Kathmandu ICD/CIS Part-B: Office and Quarters (Phase 1)	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				27,000,000.00	2,038,137.60	Signed						2018-01-31	2018-01-19	2018-02-05	2018-03-20			2018-03-19	2018-04-18	2018-04-18	2018-06-18	2018-05-23	2018-07-11	2019-12-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NIRTP/PCO/DOTM/G/SHP-23 / Procurement of Office Furniture for DoTM	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			2,200.00	0.00	Pending Implementation								2015-10-05						2015-10-14		2015-11-05			
NIRTP/PCO/TEPC/G/NCB-25 / Procurement of Desktop and Laptop Computers, and necessary equipments for TEPC	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open - National			70,000.00	0.00	Under Implementation				2016-06-21	2018-05-06	2016-06-22	2018-05-07			2016-07-22	2018-06-06	2016-07-23		2016-07-23		2016-07-31		2016-08-31	
NIRTP/PCO/DOTM/G/DC-25 / Procurement of LED Television Screen and Memory Sticks	/	Modernize transport and transit arrangements between Nepal and India	Post	Direct Selection				42,000.00	0.00	Pending Implementation															2016-09-21		2016-10-20		
NIRTP/PCO/PPD/G/SHP-29 / Procurement of Laptop Computers, SLR Camera etc. for Plant Protection Directorate	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			5,600.00	0.00	Pending Implementation								2016-11-22							2016-11-30		2016-12-31		
NIRTP/PCO/DOTM/G/NCB-30 / Procurement of Server, Smart Phone/Tabs, Laptop Computers and necessary equipment for RAMS	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National			148,000.00	0.00	Under Implementation				2017-02-27		2017-03-05				2017-04-04			2017-04-10		2017-04-10		2017-04-27		2017-06-26
NIRTP/PCO/DOTM/G/NCB-31 / Printing of various Road Safety Regulations and Materials	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National			28,000.00	0.00	Pending Implementation				2017-02-27		2017-03-05				2017-04-04			2017-04-10		2017-04-10		2017-04-27		2017-06-26
NIRTP/PCO/DOTM/G/SHP-34 / Procurement of Computers, Printers, CIS Software and furnitures for DoTM	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			7,200.00	0.00	Pending Implementation								2016-12-02							2016-12-21		2017-07-11		
NIRTP/PCO/G/SHP-35 / Supply and Installation of Solar System with Batteries and Power Inverter	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			11,000.00	0.00	Pending Implementation								2017-01-06							2017-01-22		2017-02-21		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIRTP/PCO/S/IND-28 / Technical Adviser to NITDB	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Open		0.00	119,603.22	Canceled							2015-09-01			
NIRTP/PCO/S/IND-19 / Selection of Expert for Study on Transshipment	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		30,000.00	30,000.00	Signed							2014-07-10	2014-03-31	2014-07-04	2015-01-03
NIRTP/PCO/S/IND-27 / Selection of full time Procurement Specialist/Consultant	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	57,532.13	Signed							2015-09-16	2015-06-05	2015-09-17	2019-06-30
NIRTP/PCO/S/IND-28 / Selection of Technical Adviser for NITDB	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		110,000.00	83,757.40	Signed							2015-11-26	2015-11-05	2015-12-09	2019-12-31
NIRTP/PCO/DOTM/S/IND-29 / Selection of Technical Adviser for DOTM (National)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	45,313.41	Signed							2015-12-28	2015-11-05	2015-12-31	2019-12-31
NIRTP/PCO/S/IND-30 / Selection of Trade Facilitation Adviser (National)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	97,117.14	Signed							2015-09-23	2015-06-30	2015-09-23	2019-12-31
NIRTP/PCO/S/IND-31 / Selection of Trade Development Adviser for PCO	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	101,175.24	Signed							2015-09-01	2015-06-30	2015-09-14	2019-12-31
NIRTP/PCO/PPD/S/IND-44 / Selection of Expert for updating National Phytosanitary System of Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		23,500.00	17,800.00	Under Implementation								2016-12-12		2016-12-12
NIRTP/PCO/PPD/S/IND-43 / Selection of Expert for Plant Health Management study based on Traditional Transborder Trade	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		9,500.00	0.00	Pending Implementation								2016-12-12		2016-12-12
NIRTP/PCO/S/IND-49 / Selection of Non Tariff Measures (NTM) Tracking System Analyst	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Pending Implementation								2016-12-15		2019-06-30
NIRTP/PCO/S/IND-50 / Selection of Consultant for study on Improvement of Nepal-India Trading Regime	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		18,500.00	0.00	Pending Implementation								2016-12-04		2016-12-04
NIRTP/PCO/DOC/S/IND-50 / Selection of an International Procurement Specialist/Consultant (Intermittent)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled								2017-01-16		2017-07-15
NIRTP/PCO/DOC/S/IND-51 / Selection of an International IT Specialist/Consultant (Intermittent)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled								2017-01-16		2017-07-15
NIRTP/PCO/S/IND-52 / Selection of full time Procurement Adviser/Consultant	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		87,000.00	0.00	Under Implementation								2017-01-18		2019-12-31
NIRTP/PCO/S/IND-11 / Selection of full time Procurement Specialist/Consultant	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		18,045.98	21,496.57	Signed							2014-03-14	1901-01-01	2014-02-18	2014-07-15
NIRTP/PCO/NITDB/S/IND-18 / Selection of Engineering Support to NITDB	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		17,241.38	0.00	Under Implementation								2015-12-04		2019-12-31
NIRTP/PCO/S/IND-13 / Selection of Environmental Safeguards Specialist (Intermittent)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2017-09-12	2017-10-31			2017-11-21			2017-12-26		2019-12-31
NIRTP/PCO/S/IND-14 / Selection of Social Safeguards Specialist (Intermittent)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2017-09-12	2017-10-31			2017-11-21			2017-12-26		2018-06-24
NIRTP/PCO/S/IND-58 / Consulting service for the development of a system on Non-Tariff Measures of major export markets for export promotion measures in Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2018-03-01	2018-04-19			2018-05-10			2018-06-14		2018-12-11
NIRTP/PCO/DOTM/IND-4 / Selection of Project Assistant for DOTM (National)	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-09-17	2017-11-05			2017-11-26			2017-12-31		2019-12-31
NIRTP/PCO/NITDB/S/ISS-42 / Selection of Corridor Monitoring Consultant	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Direct Selection	Direct		3,000.00	2,698.86	Under Implementation	2017-09-17	2017-09-27						2017-12-01		2018-05-30
NIRTP/PCO/PPD/S/IND-59 / Consultant for preparation of pest surveillance of 100 pests of 10 major crops	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2018-02-28	2018-04-18			2018-05-09			2018-06-13		2018-09-11

NIRTP/PCO/PPD/S/IND-60 / Preparation of Internal Quarantine Procedure and Guideline	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2018-01-01	2018-02-19	2018-03-12	2018-04-16	2018-07-15		
NIRTP/PCO/S/IND-54 / Preparation of Mid-term and long-term strategy plan for trade sector including infrastructure	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-11-01	2017-12-20	2018-01-10	2018-02-14	2018-08-13		
NIRTP/PCO/DOTM/S/IND-56 / Selection of Technical Adviser for DOTM (National)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open	50,000.00	56,815.29	Signed	2018-01-01	2018-02-19	2017-12-31	2018-03-12	2018-01-04	2018-01-05	2019-12-31
NIRTP/PCO/PPD/IND-61 / Civil Engineer (Intermittent) For supervision of Construction work under NIRTP project	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	16,000.00	0.00	Pending Implementation	2018-05-01	2018-06-19	2018-07-10	2018-08-14	2019-02-10		
NIRTP/PCO/DOTM/S/IND-54 / Selection of an International Consultant to Support Establishment and Operation of Vehicle Fitness Testing Center in Nepal	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2018-08-08	2018-08-12	2018-10-15	2018-10-30	2019-04-30	2019-09-30	
NIRTP/PCO/S/IND-74 / Study on Possibility of Service trade with SAARC countries	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2018-09-02	2018-10-21	2018-11-11	2018-12-16	2019-06-14		
NIRTP/PCO/S/IND-34 / Selection of MoCS Capacity Enhancement Specialist (National)	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	110,000.00	0.00	Canceled					2015-10-30	2019-12-31	
NIRTP/PCO/S/IND-15 / Selection of Finance Specialist/Consultant	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,045.98	0.00	Canceled					2015-11-15	2019-12-31	
NIRTP/PCO/DOC/S/IND-26 / Selection of Legal Adviser for Dept. of Customs for advice on the proposed Single Window System	/	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	1,700.00	0.00	Canceled					2015-11-30	2019-06-30	
NIRTP/PCO/S/IND-53 / Selection of Senior Procurement Specialist/Consultant (Intermittent)	/	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	22,500.00	0.00	Canceled					2017-01-31	2019-06-30	
NIRTP/PCO/S/IND-51 / Selection of Consultant for study on Requirements of Additional Facility in Birgunj Integrated Check Point (ICP)	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,500.00	0.00	Canceled					2016-12-04	2016-12-04	
NIRTP/PCO/NITDB/S/IND-67 / Social Safeguard Mobiliser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2018-12-01	2019-01-22	2019-01-19	2019-02-09	2019-03-16	2020-01-30	
NIRTP/PCO/S/IND-68 / Study on reorganizing the Nepal Transit and Waterhousing Company Limited (NTWCL) and the Nepal Inter-modal transport Development Board(NITDB)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Under Implementation	2018-12-31	2019-02-18	2019-03-11	2019-04-15	2019-06-14		
NIRTP/PCO/TEPC/S/IND-69 / Project Management Advisor for Quality Assurance and Advisory Services in Support of Nepal Trade Information Portal Extension	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2018-12-31	2018-12-10	2019-02-18	2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/TEPC/S/IND-70 / National IT Specialist for Quality Assurance and Advisory Services in Support of Nepal Trade Information Portal Extension	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2018-12-31	2018-12-10	2019-02-18	2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/PPD/S/IND-67 / Study to find out modality to provide efficient plant protection services in Federal and Provinces	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2019-03-01	2019-01-28	2019-04-19	2019-05-10	2019-06-14	2019-08-13	
NIRTP/PCO/NITDB/S/IND-71 / Social Safeguard Expert for Kathmandu ICD	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	26,000.00	0.00	Under Implementation	2019-01-22	2019-01-24	2019-03-12	2019-04-02	2019-05-07	2019-11-23	
NIRTP/PCO/S/IND-72 / Preparation of Strategies for Export Promotion to the European Union (EU)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	6,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03	2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/S/IND-73 / Preparation of Strategies for Export Promotion to India	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03	2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/IND-75 / Preparation of Strategies for Export Promotion to the United Arab Emirates (UAE)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03	2019-06-24	2019-07-29	2019-09-27	

NIRTP/PCO/DOTM/S/IND-77 / System Design and software/hardware requirement for GPS vehicle tracking system	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2019-04-30	2019-05-15	2019-05-26		2019-06-02		2019-06-24		2019-08-23
NIRTP/PCO/S/IND-80 / Environmental Specialist Consultant (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		19,000.00	0.00	Under Implementation	2019-05-05	2019-05-21	2019-05-31		2019-06-07		2019-06-29		2019-12-31
NIRTP/PCO/DOC/S/SSS-87 / Quality Assurance and Advisory Services for Implementation of Nepal National Single Window System & NTP Extension work (TEPC)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Direct Selection	Direct		970,000.00	817,285.64	Signed	2019-08-01	2019-11-10	2019-08-11	2019-12-31			2019-10-15	2020-08-19	2021-10-14
NIRTP/PCO/DOC/S/IND-88 / Nepal National Single Window Project management Consultant	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2019-10-01		2019-11-19		2019-12-10		2020-01-14		2021-12-24
NIRTP/PCO/S/IND-105 / Preparation of Strategies for Export Promotion to UK	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18		2019-11-08		2019-11-22		2020-01-01
NIRTP/PCO/S/IND-106 / Preparation of Strategies for Export Promotion to EU	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18		2019-11-08		2019-11-22		2020-01-01
NIRTP/PCO/S/IND-107 / Preparation of Strategies for Export Promotion to Japan	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18		2019-11-08		2019-11-22		2020-01-01
NIRTP/PCO/S/IND-108 / Preparation of Strategies for Export Promotion to Canada	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18		2019-11-08		2019-11-22		2020-01-01
NIRTP/PCO/S/IND-109 / Preparation of Strategies for Export Promotion to Bangladesh	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18		2019-11-08		2019-11-22		2020-01-01
NIRTP/PCO/S/IND-99 / Procurement Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open		56,000.00	0.00	Under Implementation	2019-08-18	2019-11-28	2019-10-06		2019-10-27		2019-12-01		2021-12-31
NIRTP/PCO/S/IND-110 / A study on export prospects of drinking water in Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2019-11-11	2019-11-25	2019-12-10		2019-12-17		2019-12-31		2020-03-30
NIRTP/PCO/S/IND-111 / Preparation of strategic plan of commerce sector of Nepal with separate medium term and long term plan of actions.	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open		27,500.00	0.00	Under Implementation	2019-11-27	2020-01-06	2019-12-26		2020-01-02		2020-01-16		2020-04-25
NIRTP/PCO/DOTM/S/IND-116 / Procurement of System Supervision Consultant for GPS-Vehicle Tracking System	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2020-01-20	2020-01-29	2020-02-04		2020-02-11		2020-03-03		2021-07-16
NIRTP/PCO/NITDB/S/IND-100 / Procurement of Social Safeguard mobilizer	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		7,000.00	0.00	Under Implementation	2020-07-30		2020-08-04		2020-08-04		2020-08-04		2021-01-31
NIRTP/PCO/DOTM/IND-101 / Hiring of Technical Advisor for DoTM (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Under Implementation	2020-07-31	2020-09-11	2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-102 / Hiring of Environmental Safeguard Specialist (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		9,000.00	0.00	Under Implementation	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-103 / Hiring of Social Safeguard Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Under Implementation	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-104 / Hiring of Trade Development Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		14,000.00	0.00	Canceled	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-122 / Hiring of Senior Infrastructure Engineer	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Under Implementation	2020-07-31		2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-123 / Hiring of Trade Facilitator Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Under Implementation	2020-07-31	2020-07-31	2020-08-01		2020-08-01		2020-08-01		2021-01-28
NIRTP/PCO/S/IND-124 / Hiring of Procurement and Contract Management Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open		28,000.00	0.00	Under Implementation	2020-08-07	2020-09-09	2020-10-05		2020-10-26		2020-11-30		2021-11-30
NIRTP/PCO/S/IND-104-2 / Hiring of Trade Development Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2020-08-23	2020-08-28	2020-10-05		2020-10-19		2020-11-16		2021-11-16
NIRTP/PCO/MOALD/S/IND-125 / Hiring of Individual Consultant for Sanitary and Phytosanitary (SPS) /Plant Quarantine and Regional Plant Protection Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited		6,500.00	0.00	Under Implementation	2020-09-13	2020-09-14	2020-09-16		2020-09-30		2020-10-14		2021-04-12

NIRTF/PCO/MDALD/S/IND-126 / Hiring of Individual Consultant for preparing furniture specifications and related documents for SPS laboratory.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct		1,000.00	0.00	Under Implementation	2020-11-06		2020-11-16		2020-11-23		2020-12-14		2021-06-12	
--	-------------	--	------	---------------------------------	--------	--	----------	------	----------------------	------------	--	------------	--	------------	--	------------	--	------------	--