

Tamil Nadu Sustainable Urban Development Program (TNSUDP)

PROCUREMENT PLAN

I. General

1. Project information:

- Project: Tamil Nadu Sustainable Urban Development Program (TNSUDP)
- Country: India
- Project Code: P150395

2. **Bank's approval Date of the procurement Plan** Draft Procurement Plan dated **February 19, 2015** Revision 0 agreed by the Bank on February 19, 2015

3. **Implementing Agencies:** TNUIFSL, DMA, CMWSSB, TWADB, Chennai Corporation and other ULBs

4. **Period covered by this procurement plan:** 18 months

5. **Risk Rating for the Implementing Agency:** Substantial

6. **Original Procurement Risk Rating for the Project:** Substantial

7. **Current Procurement Risk Rating for the Project:** Substantial

II. Works, Non-consulting services and Goods.

1 a) Procurement Methods and Thresholds

<i>Category</i>	<i>Method of Procurement</i>	<i>Threshold (US\$ Equivalent)</i>
Works	International Competitive Bidding (ICB)	> 40,000,000
	National Competitive Bidding (NCB)	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) for Works	As per paragraph 3.14 of Guidelines
	Force Account	As per paragraph 3.9 of Guidelines
	Framework Agreement (FA)	As per paragraph 3.6 of Guidelines
Goods and non-consultant services (NCS)	International Competitive Bidding (ICB)	> 3,000,000
	Limited International Bidding (LIB)	wherever agreed by Bank
	National Competitive Bidding (NCB)	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) Services	As per paragraph 3.14 of Guidelines
	Force Account (only for NCS)	As per paragraph 3.9 of Guidelines

	Framework Agreement (FA)	As per paragraph 3.6 of Guidelines
	Procurement from United Nations (UN) Agencies	As per paragraph 3.10 of Guidelines

1 b) Prior Review Threshold

Works: All contracts more than USD 10 million equivalent

Goods: All contracts more than USD 2 million equivalent

Non-Consultant Services and IT systems: All contracts more than USD 2 million equivalent

In addition, the justifications for all contracts to be issued using LIB or direct contracting shall be subject to prior review. First framework agreement will be subject to prior review irrespective of value. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. **Pre-qualification** – Not envisaged

3. **Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Procurement of goods, works and non-consulting services under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).

4. **Any Other Special Procurement Arrangements:** NCB will be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines and the following provisions:

- i. Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- ii. Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- v. Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer)
- vi. Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank

- vii. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- viii. Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures. Such contracts will be acceptable however for any procurement under the Shopping procedures;
- ix. Two or three envelope system will not be used (except when using e-Procurement system assessed and agreed by the Bank)

Other agreed provisions are:

- Any discount received from the bidders after bid submission deadline will not be considered either during the bid evaluation or the contract award.
- Domestic preference will be applicable for ICB procurement of Goods as per Appendix 2 of the Procurement Guidelines.
- Bids received from foreign bidders will not be rejected under NCB.
- DGS&D rate contracts may be used as framework agreement (FA) provided:
 - i. Use of DGS&D rate contracts as FA must be reflected on the procurement plan agreed by the Bank for particular goods.
 - ii. Before issuing the purchasing order, the implementing agency will carry out a price analysis on the specific good that is intended to be purchased. If after this due diligence the implementing agency concludes (and Bank agrees) that the DGS&D rate contracts are more advantageous, DGS&D rate contracts may be used as FA.
 - iii. To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank's right to audit and F&C clauses could be mentioned.

5. Procurement Packages with Methods and Time Schedule – As per plan in STEP

III. Selection of Consultants

1 a) Selection Methods and Thresholds

<i>Method of Procurement</i>	<i>Threshold (US\$ Equivalent)</i>
Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)	Up to 300,000
Single-Source Selection (SSS)	As per paragraphs 3.9–3.11 of Guidelines
Individuals	As per Section V of Guidelines
Particular Types of Consultants	As per paragraphs 3.15–3.21 of Guidelines
Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)	for all other cases

1 b) Prior Review Threshold

Consultancy Services: > US\$ 1,000,000 for **firms**; and

> US\$ 300,000 for **individuals**

In addition, the justifications for all contracts to be issued on the basis of single-source selection will be subject to prior review. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** None.
4. **Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Selection and employment of consultants under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).
5. **Consultancy Assignments with Selection Methods and Time Schedule** - As per plan in STEP

IN-TNUSL-47467-CW-RFB / Supply, Installation, Commissioning of 792 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 60,26,93 Zone 7 under Package-11	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														475,468.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47473-CW-RFB / Supply, Installation, Commissioning of 436 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 143 Zone 11 under Package-12	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														282,928.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47474-CW-RFB / Supply, Installation, Commissioning of 361 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 145 Zone 11 under Package-13	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														144,078.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47476-CW-RFB / Supply, Installation, Commissioning of 458 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 147 Zone 11 under Package-14	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														289,241.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47483-CW-RFB / Supply, Installation, Commissioning of 228 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 148, 151 Zone 11 under Package-15	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														135,988.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47484-CW-RFB / Supply, Installation, Commissioning of 288 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 149 Zone 11 under Package-16	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														178,988.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47485-CW-RFB / Supply, Installation, Commissioning of 560 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 150 Zone 11 under Package-17	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														329,707.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47487-CW-RFB / Supply, Installation, Commissioning of 187 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 152 Zone 11 under Package-18	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														117,778.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47488-CW-RFB / Supply, Installation, Commissioning of 179 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 154 Zone 11 under Package-19	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														114,590.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47489-CW-RFB / Supply, Installation, Commissioning of 996 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 153,155 Zone 11 under Package-20	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														582,779.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47490-CW-RFB / Supply, Installation, Commissioning of 130 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 157,158 Zone 12 under Package-21	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														74,783.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47491-CW-RFB / Supply, Installation, Commissioning of 1814 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 158 Zone 14 under Package-22	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														1,109,420.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47492-CW-RFB / Supply, Installation, Commissioning of 827 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 159 Zone 14 under Package-23	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														513,312.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47493-CW-RFB / Supply, Installation, Commissioning of 484 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 150,191 Zone 14 under Package-24	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														312,739.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-47497-CW-RFB / Supply, Installation, Commissioning of 794 nos of Street Light lamp posts with LED fittings in the leftover areas in Divisions 168, 169, 183, 187 Zone-14 & Division 192-200 Zone 15 under Package-25	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														493,215.00	0.00	Pending Implementation	2018-02-05	2018-02-05	2018-03-12	2018-04-11	2018-05-16	2018-11-12
IN-TNUSL-89154-CW-RFB / Restoration of Zamin Pallavarum Periya Sri and Keelattalai Sri in Pallavaram Municipality	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														2,346,124.00	0.00	Pending Implementation	2018-02-16	2018-02-16	2018-02-16	2018-02-28	2018-04-04	2018-10-01
IN-TNUSL-62353-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Storm water drain at Kalangarasi, Kaluppathal and Kallathipathi oda in o S.V.Kulam under Package-II	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														1,772,906.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04

IN-TNUESL-62354-CW-RFB / Construction of Storm Water Drainage in Tuticorin Corporation - Rejuvenation of main S.V.Kulam. Improvement of Mullakulam tank and related works under Package-III	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														1,650,745.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04
IN-TNUESL-62356-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Storm Water Drain from S.V.Kulam along Meelavittan Road and drain towards railway side and related works under Package-IV	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														1,660,141.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04
IN-TNUESL-62358-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Main Storm Water Drain of Mullakadu Odai and related work under Package-VI	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														980,425.00	0.00	Pending Implementation	2018-05-16	2018-05-21	2018-07-02	2018-08-01	2018-09-05	2019-03-04
IN-TNUESL-83343-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Channels for diversion of Jalapattam odai to perappattam odai and related works along NH-458 under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														9,093,114.00	0.00	Pending Implementation	2018-10-24	2018-10-29	2018-12-10	2019-01-09	2019-02-13	2019-08-12
IN-TNUESL-83344-CW-RFB / Construction of Storm Water Drain in Tuticorin Corporation - Construction of Storm Water Drainage for diversion of flow of Cherpattam Odai to Ipparu river and related works along NH-7A under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														8,129,164.00	0.00	Pending Implementation	2018-10-24	2018-10-29	2018-12-10	2019-01-09	2019-02-13	2019-08-12
IN-TNUESL-20974-CW-RFB / Restoration of damaged BT surfaces due to LICCS and water supply works in Ward no 90 and 91 in Coimbatore Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids																6,250,000.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20970-CW-RFB / Providing BT Road in various streets in Tirunelveli Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids																1,069,300.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20951-CW-RFB / Providing B.T. Surface at Vembusamman Koil Main Road, ACS Colony 1st, 5th Cross Street, ACS Colony Main Road & 2nd Street, Elango Street, Balaji Nagar 3rd Street & Nemilichery Main Road in ward No.18,20,21,22 at Pallavaram Municipality under Package No.04	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20943-CW-RFB / Providing B.T. Surface at Kothnassamy Street, Griffin 4th Street, Railway Station Road, Quary Street, Katsabomman Nagar Main Road, Veli Collage Road, Ponniamman Koil Street in ward No.18,11,12 at Pallavaram Municipality under Package No.01	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids																271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20945-CW-RFB / Providing BT Road at Thattankuttai Road, Kamraj Nagar, Angalman Koil Kattur Road, and Providing CC Road at Malli Street in Rasipuram Municipality under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20954-CW-RFB / Providing Black Top Surface in Ward No. 18 and 27 in Tenkasi Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														217,400.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20949-CW-RFB / Providing B.T. Surface at Ahalai Nagar 14 to 17 Street, Pillayar Koil Street, Arul Munagan Nagar Main Road, Srinivasapuram Main Road, Station border Road, Singaperumal nagar 3rd Street in ward No.14,15,24 in Pallavaram Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20953-CW-RFB / Providing Black Top Surface at Sakthi Nagar in Ward No. 1, Azad Nagar in Ward No. 27, Pulraj Street, Anna Street and Nehru Street in Ward No. 33 & Old Bus Stand in Ward No. 20 in Tenkasi Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														269,030.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20952-CW-RFB / Providing Black Top Surface Ward No. 1, 16, 24, 33 & 25 in Tenkasi Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														251,360.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUESL-20943-CW-RFB / Providing BT Road at Maragath Thottam (EE Office Road), V Nagar Road Noz. 3, 6 and Providing CC Road at Subaga street, Nanjaga Street, Angalman Koil Street, Sekkadi Street in Rasipuram Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope														271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUIFSL-209540-CW-RFB / Providing BT Road at Housing Board road, Weaver's colony, Ellappa colony, Koneeripatty Ex.no 2, Menkaka road, Kamaal colony (Koneeripatty) and Providing CC Road at Koneeripatty Ex.no 1, in Rasipuram Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209534-CW-RFB / Providing BT Road at Sivaramtha salsi, Singan lane, vilagga street, MEJ Subura street, ERA Ramalingam Street, Assamath street, Providing CC Road at Mathuramy street, Assamath street, Sandu veeni street in Rasipuram Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209531-CW-RFB / Providing BT Road at west colony, Kumarasamy Street, Sivan Koll street, EB Colony, indra colony, Providing CC road at Kumarasamy Lane and Sivan koll street in Rasipuram Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209528-CW-RFB / Providing BT Road and Storm water drain with Culvert in ward Nos-7,7,7, 26,27,24,20,12,21,2,8610 in Thiruchengode Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	345,110.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209517-CW-RFB / Providing BT Road at Vellar salsi, Subramanyam nagar, Katsavan layout, Vaidyanagam street, Ramsayy Street No 1,2,3,4 & Providing CC Road at Kamath amman koll street, Amarchar Govintha samy street, in Rasipuram Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209558-CW-RFB / Providing Black Top Surface at New Bus Stand (North Side, South Side & Two Wheeler Park Station) in Ward No: 1, Abdulkalam Nagar in ward No: 2 & Railway Feeder Road in Ward No: 6, in Tenkasi Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	263,590.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209527-CW-RFB / Providing BT Road and Storm water drain with Culvert in Ward nos 10,11,18,21,22,18 and 19 in Thiruchengode Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	334,240.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209075-CW-RFB / Providing of S.T. Surface. By using sower machine and Construction of storm water drain in Ward No-2, 3,8 and 23 in Paramakudi Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209521-CW-RFB / Providing BT Road and Storm water drain with Culvert Ward nos 10,11,14,1,12,8 and 6 in Thiruchengode Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	349,190.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209493-CW-RFB / Providing BT Road and Storm water drain with Culvert in ward No.1& 6,2,14,11,13 and 5 in Thiruchengode Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	330,163.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209479-CW-RFB / Providing BT surface with storm water drain in ward nos-27, 29, 17, 38,4,39 in Namakkal Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	252,720.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209481-CW-RFB / Providing BT surface with storm water drain in ward no- 14, 17 in Namakkal Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	160,330.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209483-CW-RFB / Providing BT surface with storm water drain Ward no- 7, 8, 15, 17 & 39 in Namakkal Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	235,060.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209485-CW-RFB / Providing BT surface with storm water drain Ward no. 6, 7&16 in Namakkal Municipality under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	221,470.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209248-CW-RFB / Improvements to BT Roads in various roads in Ward Nos. 4 and 5 in Gobichettipalayam Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	679,350.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUIFSL-209254-CW-RFB / Providing BT surface with storm water drain at Koccamattary VVC Nagar cross street, Kondichettipattin main road to vettaijogundam pudur, Abaga nager road, Malai nager road and cross street in ward no 12 & 38 in Namakkal Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	251,360.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUSFL-209039-CW-RFB / Providing BT surface and Retaining wall cross drainage in roads in Ward- 38,01 and BT surface in Ward- 01, 05, 09 and 19 in Tambaram Municipality under Package No.4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209076-CW-RFB / Providing of B.T. Surface By using paver machine and Construction of storm water drain and Providing Paver block surface in Ward No.26,29,30 and 32 in Paramakudi Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209247-CW-RFB / Improvements to BT Roads in various roads in Ward No.19 in Gobichettipalayam Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					679,350.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209252-CW-RFB / Providing BT surface with storm water drains at Truvenkade to salern road, Salem road sub lane LMM Theatre to BP Purur & BP Purur road, Anbu nagar - 3,Edhil nagar,Moolakalambury to Bressais service road, Raja nagar in Namakkal Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					237,772.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209251-CW-RFB / Improvements to BT Roads in various roads in Ward No.27 in Gobichettipalayam Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					679,350.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209249-CW-RFB / Improvements to BT Roads in various roads in Ward No.27 in Gobichettipalayam Municipality under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					679,350.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209055-CW-RFB / Providing B.T. Surface at Katabanman St,Panushothaman Nagar Bathyam 2nd St,Devarajan St,Kalamagal St, Kiriatamachali St, Caplakanni Nagar,Ramasamy St,Agananoor St, Purananoru St in ward No.26,29,30,31,33 in Pallavaram Municipality under	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209065-CW-RFB / Providing B.T Surface using CMP paver machine with storm water drain and RCC culvert @ ward no. 1 and 2 in Devalokottai Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					313,260.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209071-CW-RFB / Providing of B.T. Surface By using paver machine and Construction of storm water drain in ward No 01 and 13 in Paramakudi Municipality under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209077-CW-RFB / Providing of B.T. Surface By using paver machine and Construction of storm water drain and Providing Paver block surface in ward No.24,25,27,28 and 34 in Paramakudi Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209070-CW-RFB / Providing Paver Block pavement with storm water drain and RCC culvert to Ward. 2,3,4,5,9,11,12,23,24 and 27 in Devalokottai Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					152,175.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209069-CW-RFB / Providing B.T Surface using CMP paver machine with storm water drain and RCC culvert in Ward nos 5,7, 8, 9,13, 17, 18, 19, 21, 22, 23, 24, and 27 in Devalokottai Municipality under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					339,675.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209074-CW-RFB / Providing of B.T. Surface By using paver machine and Providing Paver block surface in Ward Nos 1,2,5,6,7,8 and 34 in Paramakudi Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209068-CW-RFB / Providing B.T Surface using CMP paver machine with storm water drain and RCC culvert in Ward no.4, 5, 8 and 11 in Devalokottai Municipality under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					346,470.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209067-CW-RFB / Providing B.T Surface using CMP paver machine with storm water drain and RCC culvert in ward no. 2,3 and 11 in Devalokottai Municipality under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					357,340.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSFL-209036-CW-RFB / Providing BT surface in Ward-21, 23, 24, 25, 26 and 27 in Tambaram Municipality under Package No.3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope					271,740.00	0.00	Pending Implementation							2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUGSL-209040-CW-RFB / Providing WMM with BT surface, Retaining wall and cross drainage works in Ward -38 in Tambaram Municipality under Package No.5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209046-CW-RFB / Providing B.T. Surface at Samuthi Street-Sara Nagar Main Road,Thenmozhi Nagar 5th Street,Ambal Nagar Main Road,Ambal Nagar 5th St,5th Street in ward No.13,14 in Pallavaram Municipality under Package No.02	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-208788-CW-RFB / Providing BT surface to streets in Ward-11,13, 14, 16,17,19 in Tambaram Municipality under Package No.1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,740.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209590-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 77,80,91,92,94,95,96,97 & 99 in Madurai Corporation under Package-5.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	543,480.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209589-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 76,79 & 100 in Madurai Corporation under Package-4.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	543,480.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209600-CW-RFB / Restoration of Damaged B.T. Road at Ravayalapuram pudur, Sengunthapuram vakkal road, Palakkattur to verapambalur link road and kumbarage in ward no.1,3&4 in Erode	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	125,000.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209588-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 53,56,57,59,60,61,63 & 64 in Madurai Corporation under Package-3.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	543,480.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209586-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 27,33,35,36,37,38,39,40,41,42,43,44 & 45 in Madurai Corporation under Package-2.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	544,840.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209585-CW-RFB / Renewal of S. T Road and Providing B.T. Road in Ward No. 5,6,8, 9,12, 21 & 22 in Madurai Corporation under Package-1.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	533,970.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209582-CW-RFB / Restoration of BT surfaces damaged due to UCS and water supply works in ward no 97 and 100 in Coimbatore Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	635,870.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209581-CW-RFB / Restoration of BT Surface in ward no 96, 98 and 99 in Coimbatore Corporation under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	668,480.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209578-CW-RFB / Restoration of BT Surface in ward no 94, 95 and 99 in Coimbatore Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	627,720.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209577-CW-RFB / Renewal of BT surface for UGD and water supply main laid roads in Ward No. 82 & 93 in Coimbatore Corporation under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	241,850.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209575-CW-RFB / Renewal of BT surface for UGD and water supply main laid roads in ward no 88, 92 & 93 in Coimbatore Corporation under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	675,280.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209573-CW-RFB / Restoration of damaged BT surfaces due to UCS and water supply works in ward No 89, 90 and 91 in Coimbatore Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	593,750.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209572-CW-RFB / Restoration of BT Surfaces Damaged due to UCS and Water Supply works in Ward No 86, 87 and 88 of South Zone in Coimbatore Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	677,990.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUGSL-209567-CW-RFB / Providing Black top Surface at TM& Colony in Ward No. 1, Panyadi in Ward No: 10, Nimmamudi 1st Street in Ward No: 10, USP Nagar in Ward no: 11 & Uthi Mahal Aramesh Kovil Zone & 4th Street in Ward No: 12 in Tenkasi Municipality under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope	244,570.00	0.00	Pending Implementation	2020-12-28	2021-01-02	2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUSL-209639-CW-RFB / Providing BT Road in Zone-I, and Ward No.20, 21 Zone-I Ward No.35&37 Zone-II, Mathura Nagar Cross Streets 11,12,13,14 & 15 in Vellore Corporation under Package-8	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													190,220.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209718-CW-RFB / Providing BT Roads in various street in Tirunelveli Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													96,6,750.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209717-CW-RFB / Restoration of BT Surface in Ward No. 36,32,54 Formation of BT Surface in Ward No. 37,38,59 & 60 & Construction of SMD and Rec Culvert in ward no.57, in Tiruppur Corporation under Package-4.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209716-CW-RFB / Construction of SMD, Culvert and Formation/relaying of BT Surface Road at kannagi Nagar in Ward No: 13,Restoration of BT Surface Ward No. 34,38,41,47,48,&56 in Tiruppur Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													582,880.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209713-CW-RFB / Relaying, Restoration of BT Road in Ward No.16,17,18,20,21,25,26 & 27 Formation of BT Road Ward No.21,24 Restoration of BT Road and construction of SMD and culvert in Ward No.22,28,30 & 33 in Tiruppur Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													415,770.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209710-CW-RFB / Relaying, Renewal & Restoration of BT Road in Ward No.1,4,5,6,8,9,11,14, Construction of SMD, Culvert & Relaying of BT Surface in Ward No.17 & 15, in Tiruppur Corporation under Package-1	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													338,320.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209884-CW-RFB / Providing BT road in Ward no 1, 6 & 7 and Providing CC road at Anaji Theresa Nagar in Ward no 7 in Avadi Corporation under Package-1.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209885-CW-RFB / Providing BT road in Ward no 8 & 9 and Providing CC road in Ward no 9 & 13 in Avadi Corporation under Package-2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													267,670.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209886-CW-RFB / Providing CC road in Ward no 14 and Providing BT road in Ward no 13 & 16 in Avadi Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													269,030.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209887-CW-RFB / Providing CC road in Ward no 17 & 19 and Providing BT with SMD in Ward no 18 in Avadi Corporation under Package-4	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													210,600.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209888-CW-RFB / Providing BT road in Ward no 29, 43 and 27 in Avadi Corporation under Package-5	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													262,230.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209889-CW-RFB / Providing BT road in Ward no 29 & 35 and Providing Cement Concrete road in Ward no 33 in Avadi Corporation under Package-6	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209890-CW-RFB / Providing CC road in Ward no 15 and Providing BT road in Ward no 38 & 39 in Avadi Corporation under Package-7	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													224,190.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209891-CW-RFB / Providing CC Road in Ward no 46 & 47 and Providing BT Road in Ward no 48 in Avadi Corporation under Package-8	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													262,230.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209621-CW-RFB / Restoration of BT Surface at Kollampalayam Hu Tamil Nagar, Jagan Nagar, Kuppasamy Colony, Tamil Nagar, Ve. Tharama Nagar, Golden Wills Street & Gandhiji St. 2 in W.No 50 in Erode Corporation under Package-10	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													122,290.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-209030-CW-RFB / Providing BT surface in Ward -19 Ward -21 and Ward -25 East Tambaram area in Tambaram Municipality under Package No.2	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													271,740.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16
IN-TNUSL-211309-CW-RFB / Restoration of damaged BT surfaces due to LICCS and water supply works in Ward no 90 and 91 in Coimbatore Corporation under Package-3	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Request for Bids	Open - National	Single Stage - One Envelope													625,000.00	0.00	Pending Implementation						2020-12-28	2021-01-02					2021-02-13	2021-03-15	2021-04-19	2021-10-16

IN-TNUPSL-2619-CS-QCBS / Consulting services for B&I Process Management for Establishing Solar Roof Top in Buildings maintained by ILEEs in Tamil Nadu under O/o Commissionerate of Municipal Administration	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	62,647.00	24,016.07	Signed	2016-10-17	2016-10-25	2016-10-17	2016-10-27	2016-10-25	2016-11-28	2016-11-28	2016-12-13	2016-12-02	2017-01-13	2016-12-15	2017-02-17	2017-03-06	2018-02-17	
IN-TNUPSL-933-CS-QCBS / Appointment of Consultant for formation of Asset Management Company for Greater Chennai Corporation in PGCF under TNUPDF	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	31,323.00	0.00	Cancelled	2016-08-08	2016-08-08	2016-09-01			2016-10-06		2016-10-19		2016-11-23		2016-12-28		2017-12-28	
IN-TNUPSL-2783-CS-QCBS / Consultancy services for Post Checking of Engineering Designs and Costing of the DPR prepared by TNWD Board for Providing CWS to Inter-Suburban Town Panchayat and 1069 Rural Habitats with Bulk Provision to 7 Town Panchayats and 1228 Rural Habitats	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	46,986.00	37,046.57	Signed	2016-10-25	2016-10-25	2016-10-25	2016-10-25	2016-10-25	2016-11-29	2016-11-29	2016-12-09	2016-11-30	2017-01-02	2016-12-20	2017-01-23	2017-01-20	2017-07-22	
IN-TNUPSL-2831-CS-QCBS / Consulting services for preparation of Detailed Project Report for Plugging of outfalls, Interception & Diversion of Sewerage, Solid Waste Management, Flood carrying capacity, structural safety and R&B in Major drains in Cooum Basin	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	156,617.00	0.00	Cancelled	2016-11-01	2016-11-01	2016-11-01			2016-12-12		2016-12-22		2017-01-08		2017-02-08		2017-11-10	
IN-TNUPSL-2832-CS-QCBS / Consulting services for preparation of Detailed Project Report for Plugging of outfalls, Interception & Diversion of Sewerage, Solid Waste Management, Flood carrying capacity, structural safety and R&B in Major drains in Adyar Basin	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	195,771.00	0.00	Cancelled	2016-11-01	2016-11-01	2016-11-01			2016-12-12		2016-12-22		2017-01-08		2017-02-08		2017-11-10	
IN-TNUPSL-5533-CS-QCBS / Consulting services for preparation of Feasibility Report and Detailed Project Report (DPR) for construction of bridges connecting Nespakkam to Nandampakkam over Adyar River at two locations for Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	117,463.00	107,245.11	Completed	2017-01-12	2017-02-13	2017-01-12	2017-01-19	2017-03-08	2017-02-27	2017-04-21	2017-03-15	2017-04-24	2017-03-29	2017-05-05	2017-04-26	2017-09-12	2017-11-22	2017-12-08
IN-TNUPSL-5534-CS-QCBS / Consulting services for preparation of Feasibility Report and Detailed Project Report (DPR) for construction of New bridge at Stephanos road across Street Nallur and Widening of existing bridge across Cooum at Arunachala road for Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	117,463.00	67,651.46	Completed	2017-01-12	2017-05-15	2017-01-12	2017-01-19	2017-05-15	2017-02-27	2017-07-07	2017-03-06	2017-07-14	2017-03-29	2017-07-27	2017-04-26	2018-01-12	2017-11-22	2018-11-30
IN-TNUPSL-5540-CS-QCBS / Consulting Services for preparation of Revised Detailed Project Report (DPR) for providing Integrated Storm Water Drains (SWD) for Kozhathalay basin in Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	93,970.00	264,583.65	Signed	2017-01-20	2017-02-21	2017-01-20	2017-03-09	2017-02-10	2017-01-13	2017-03-30	2017-03-20	2017-03-31	2017-04-03	2017-04-07	2017-05-08	2017-05-11	2018-05-08	
IN-TNUPSL-5544-CS-QCBS / Consultancy Services for Post Checking of Engineering Designs and Costing of DPR for providing Water Supply improvement Scheme to Bodinayakanur Municipality	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	31,325.00	11,653.46	Signed	2017-01-30	2017-03-03	2017-01-30	2017-02-09	2017-01-13	2017-01-23	2017-02-22	2017-03-30	2017-03-08	2017-04-13	2017-03-20	2017-05-18	2017-05-15	2018-05-18	
IN-TNUPSL-10422-CS-QCBS / Consulting Services for preparation of Feasibility Report and Transaction Advisory Services for setting up a Multi Level Parking (MLP) at Urban Gas Station in Chennai under PPP mode for Greater Chennai Corporation	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	46,985.00	25,155.56	Signed	2017-03-22	2017-04-27	2017-03-22	2017-04-03	2017-04-27	2017-05-01	2017-06-15	2017-05-31	2017-06-16	2017-07-05	2017-06-28	2017-08-09	2017-09-19	2018-08-09	
IN-TNUPSL-9650-CS-QCBS / Consulting Services for assessment of Industrial Water Supply Scenario in Tamil Nadu	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	62,647.00	0.00	Cancelled	2017-03-10	2017-05-19	2017-03-27	2017-05-10		2017-06-07		2017-07-07		2017-08-11		2017-09-15		2018-03-15	
IN-TNUPSL-11080-CS-QCBS / Consulting services for preparation of a Feasibility Report and Detailed Project Report (DPR) for construction of Bus Stand for Nambakkal Municipality	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	62,647.00	20,238.14	Completed	2017-03-31	2017-05-18	2017-03-31	2017-04-03	2017-04-04	2017-05-05	2017-05-04	2017-05-12	2017-05-04	2017-06-16	2017-05-18	2017-07-21	2017-07-07	2018-04-30	2018-11-26
IN-TNUPSL-10923-CS-QCBS / Planning, setting up and Operationalizing a Real Time Flood Forecasting & Spatial DSS for Adyar, Cooum, Kozhathayar & Kovilam Basins & setting up of a Hydro Modelling and Flood Monitoring Control Room at SECC, Chennai, setting up of Flood Monitoring Cd	BRD / 84880	A. Results Based Grants for Urban Governance Component	Minor	Quality And Cost-Based Selection	Open - International	4,698,512.00	0.00	Under Review	2017-03-24	2017-03-24	2017-03-24	2017-03-24		2017-05-03		2017-06-02		2017-07-07		2017-08-11		2022-03-31	
IN-TNUPSL-11644-CS-QCBS / Consulting Services for Preparation of Feasibility Report and conducting Transaction Advisory Services for Establishing Joint Solar Parks in various places in Tamil Nadu under Public Private Partnership mode	BRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	156,617.20	0.00	Cancelled	2017-04-05	2017-06-09	2017-04-06	2017-05-15		2017-06-20		2017-07-05		2017-08-09		2017-09-13		2018-09-13	

IN-TNUPSL-1851-CS-QCBS / Consulting Services for Preparation of Detailed Project Report for Restoration of Emnore Creek	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	140,955.00	209,679.19	Signed	2017-04-05	2017-04-25	2017-04-06	2017-04-06	2017-05-10	2017-07-05			2017-06-12	2017-08-31	2017-07-03	2017-09-12	2017-08-07	2017-09-19	2017-09-11	2017-10-26	2018-06-25		
IN-TNUPSL-12654-CS-QCBS / Consulting Services for Preparation of Detailed Project Report for Restoration of Kovalam Creek (Muthukadu Back water)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - International	140,955.00	126,578.45	Signed	2017-04-05	2017-04-25	2017-04-06		2017-05-10	2017-07-12			2017-06-12	2017-09-01	2017-07-03	2017-09-11	2017-08-07	2017-09-19	2017-09-11	2017-10-26	2018-06-25		
IN-TNUPSL-15977-CS-QCBS / Planning, setting up and Operationalizing a Real Time Flood Forecasting & Spatial DSS for Adyar, Cooum, Kottabathur & Kovilam Basins & setting up of a Hydro Modelling based Flood Monitoring Control Room at ISCC, C.C., Tiruvallur & Kancheepuram Collectorate	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Prior	Quality And Cost-Based Selection	Open - International	4,698,512.00	4,199,014.05	Signed	2017-05-23	2017-05-30	2017-05-23	2017-06-08	2017-05-23	2017-06-19			2017-06-30	2017-09-20	2017-07-30	2017-09-27	2017-09-03	2017-10-13	2017-11-01	2018-07-30	2022-03-31		
IN-TNUPSL-5443-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for providing Storm Water Drains/Underdrains/links and for draining the flooded water in the suburbs to integrate with the existing Storm Water Drains in various locations for C.C.C.	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	23,493.00	0.00	Cancelled	2017-01-20		2017-01-20		2017-01-27				2017-03-08		2017-03-15		2017-03-29		2017-04-26		2017-10-23		
IN-TNUPSL-9520-CS-QCBS / Consulting Services for preparation of Feasibility Report for assessing the potential of Newell mines as water storage reservoirs for CMNDR	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	45,865.00	0.00	Cancelled	2017-03-09		2017-03-27		2017-03-10				2017-06-07		2017-07-07		2017-08-11		2017-09-15		2018-09-15		
IN-TNUPSL-21924-CS-QCBS / Consulting Services for Environmental and Social Audits for projects under TNUSDIP (2017)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	46,875.00	14,250.50	Completed	2017-07-26	2017-07-26	2017-07-26		2017-07-26	2017-07-27			2017-08-28	2017-08-28	2017-09-04	2017-09-07	2017-09-18	2017-09-29	2017-11-06	2017-10-30	2018-03-31	2018-12-11	
IN-TNUPSL-21927-CS-QCBS / Consulting Services to prepare detailed study report for providing Equitable Water Supply to all ULBs based on the study of existing Water Supply Schemes in Karakkudi, Thiruvannamalai, Gobichettipalayam & Chengalpattu Municipalities	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	93,750.00	0.00	Cancelled	2017-08-21		2017-08-21		2017-08-21				2017-09-25		2017-10-16		2017-11-06		2017-12-18		2018-07-31		
IN-TNUPSL-14932-CS-QCBS / Consulting Services for preparation of a Detailed Project Report for Optimising and Reversing of the existing Distribution Network and SCADA for Salem Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	240,000.00	134,433.01	Signed	2017-11-02	2017-11-20	2017-11-06	2017-11-20	2017-12-01	2018-01-03			2017-12-29	2018-02-15	2018-01-12	2018-02-21	2018-02-16	2018-03-01	2018-03-23	2018-04-10	2019-02-23		
IN-TNUPSL-17743-CS-QCBS / Consulting Services for preparation of Feasibility cum Detailed Project Report (DPR) for reconstruction of VOC Market for Salem City Municipal Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	51,564.00	0.00	Cancelled	2017-11-22		2017-12-06		2017-12-16				2018-01-18		2018-01-22		2018-02-20		2018-03-27		2018-08-31		
IN-TNUPSL-17747-CS-QCBS / Consulting Services for preparation of Feasibility Report cum Detailed Project Report for Rehabilitation of Defunct Dumping site at Erumapalayam in Salem City Municipal Corporation	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	69,695.00	0.00	Cancelled	2017-11-22		2017-12-06		2017-12-20				2018-01-22		2018-01-29		2018-02-19		2018-03-26		2018-12-20		
IN-TNUPSL-118513-CS-QCBS / Consulting Services for Environmental and Social Audit (2019)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Cancelled	2019-06-30		2019-07-21		2019-09-03				2019-10-01		2019-10-31		2019-12-05		2020-01-09		2021-01-08		
IN-TNUPSL-156177-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for providing Under Ground Sewerage Scheme (UGSS) on Cluster Basis for 14 towns in Sembakkam Cluster in Chennai Metropolitan Area for Commissionerate of Municipal Administration	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	388,802.00	0.00	Under Implementation	2020-01-28	2020-03-15	2020-02-18		2020-04-02	2020-09-23			2020-04-30		2020-05-30		2020-07-04		2020-08-08		2021-08-08		
IN-TNUPSL-156179-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for providing Under Ground Sewerage Scheme (UGSS) on Cluster Basis for 6 towns in Perungalathur Cluster in Chennai Metropolitan Area for Directorate of Town Panchayats	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	233,281.00	0.00	Under Implementation	2020-01-28	2020-03-15	2020-02-18		2020-04-02	2020-09-23			2020-04-30		2020-05-30		2020-07-04		2020-08-08		2021-05-05		
IN-TNUPSL-174163-CS-QCBS / Consulting Services for Preparation of Detailed Project Report (DPR) for providing a Dedicated Water Supply Scheme for Thuraiyur Municipality	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Under Implementation	2020-05-18	2020-05-19	2020-05-18		2020-06-21				2020-07-19		2020-08-08		2020-09-12		2020-10-17		2021-10-17		
IN-TNUPSL-164581-CS-QCBS / Consulting Services for Preparation of Comprehensive Mobility Plan (CMP) for Tripur Local Planning Area (LPA)	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	235,000.00	0.00	Under Implementation	2020-05-18	2020-05-19	2020-06-17	2020-05-27	2020-07-31	2020-09-19			2020-08-29	2020-11-10	2020-09-15	2020-11-18	2020-11-20	2020-11-27	2020-11-24		2021-11-24		
IN-TNUPSL-188095-CS-QCBS / Consulting Services for preparation of Detailed Project Report (DPR) for establishing "Intelligent Traffic Management System" for Madurai and Combarthi City Municipal Corporations	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National	275,000.00	0.00	Under Implementation	2020-08-14	2020-08-27	2020-08-14	2020-09-01	2020-10-15	2020-11-13			2020-11-16		2020-12-01		2021-01-05		2021-02-09		2022-12-20		

IN-TNUPSL-200992-CS-QCBS / Consulting services for Preparation of Next Generation of Urban Sector interventions for various Urban Local Bodies excluding Chennai Metropolitan Area in Tamil Nadu	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Quality And Cost-Based Selection	Open - National		103,000.00	0.00	Under Implementation	2020-10-22	2020-12-08	2020-10-22	2020-12-14	2020-12-23						2021-01-24	2021-02-08	2021-03-15	2021-04-19	2021-12-31
--	--------------	--	------	----------------------------------	-----------------	--	------------	------	----------------------	------------	------------	------------	------------	------------	--	--	--	--	--	------------	------------	------------	------------	------------

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
IN-TNUPSL-5191-CS-CDS / Appointment of Consultant for Preparation of common bid document for Operation and Maintenance of water supply improvement scheme and updating the common bid document for Operation and Maintenance of Underground Sewerage Schemes	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		13,000.00	0.00	Cancelled	2017-01-11	2017-01-21					2017-03-27		2017-09-23					
IN-TNUPSL-5136-CS-QCBS / Consulting Services for preparation of a Technical Report for "Assessing the Level of Contamination in and around the solid waste dumping sites at Nerungudi in Greater Chennai Corporation and to suggest the remediation measures required"	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		54,816.00	46,769.04	Signed	2017-01-19	2017-02-06	2017-01-19	2017-02-06			2017-02-23	2017-03-10	2017-08-22					
IN-TNUPSL-5139-CS-CDS / Consulting Services for preparation of a Technical Report for "Assessing the Level of Contamination in and around the solid waste dumping sites at Kodungalur in Greater Chennai Corporation and to suggest the remediation measures required"	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		54,816.00	46,769.04	Signed	2017-01-19	2017-02-06	2017-01-26	2017-02-06			2017-03-02	2017-03-10	2017-08-29					
IN-TNUPSL-15988-CS-CDS / Consulting Services for preparation of Feasibility Report for assessing the potential of Nevelly minor water storage reservoirs for CHWSB	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		39,063.00	28,797.65	Signed	2017-05-23	2017-03-23	2017-05-23	2017-03-23			2017-06-13	2017-06-08	2017-08-14					
IN-TNUPSL-40766-CS-CDS / Providing Project Management Consultancy services for implementation of Integrated Storm Water Drain Project under Phase-I in Cuddalore Municipality	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		100,000.00	133,228.96	Signed	2017-12-22	2017-12-22	2017-12-26	2017-12-26			2018-03-16	2018-12-17	2018-09-12					
IN-TNUPSL-75461-CS-CDS / Supervisory Consultant Services for Planning, Setting up and Operationalizing a Real Time Flood Forecasting and Spatial Decision Support System for Adyar, Cooum, Kozashtalayar and Kovalam Basins	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		299,295.00	275,851.13	Signed	2018-08-24	2018-08-24	2018-08-24	2018-08-24			2018-10-02	2019-02-13	2022-03-20					
IN-TNUPSL-102618-CS-CDS / Consulting Services as a Technical Quality Consultant (TQC) for Consultancy Assignments under taken by TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		45,418.00	11,938.23	Signed	2019-02-22	2019-02-22	2019-02-22	2019-02-22			2019-03-07	2019-03-06	2020-02-29					
IN-TNUPSL-143931-CS-CDS / Consulting Services for Carrying out Drone Survey using Optical Sensors in Adyar, Cooum, Kozashtalayar, Arambur, Nagavara and Nandiyar Basins for Real Time Flood Forecasting and Spatial Decision Support System (RTFS & SDSS) in Chennai Basin	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		777,602.00	762,483.44	Signed	2019-11-06	2019-09-17	2019-11-11	2019-09-20			2019-12-06	2020-10-19	2020-12-05					
IN-TNUPSL-146081-CS-NDV / Providing Services as Technical Quality Consultant (TQC) cum Hydro Modelling Expert for the consultancy assignments undertaken by TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Individual Consultant Selection	Direct		22,713.00	0.00	Pending Implementation	2020-01-05	2020-01-15		2020-01-11			2020-02-11		2021-02-01					
IN-TNUPSL-196104-CS-CDS / Consulting Services to Develop and Implementation of Document Management System (DMS) for TNUPSL by Storing the various Technical Assistance Consultancy Reports and Procure, Supply and Installation of Server for the DMS at TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		40,821.00	0.00	Pending Implementation	2020-10-25	2020-10-30					2020-12-02		2022-03-31					
IN-TNUPSL-200990-CS-CDS / Consulting Services for carrying out Environmental and Social Audit (ESA) for the period 2018-20	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		51,301.00	0.00	Pending Implementation	2020-10-23	2020-10-29					2020-11-22		2021-05-31					
IN-TNUPSL-201858-CS-NDV / Providing Services as a Technical Quality Consultant for Consultancy assignments undertaken in TNUPSL	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Individual Consultant Selection	Direct		60,000.00	0.00	Pending Implementation	2020-10-27	2020-10-27			2021-02-08		2021-03-09		2022-03-31					
IN-TNUPSL-201659-CS-CDS / Supervision Services for Planning, Setting up and Operationalizing a Real Time Flood Forecasting and Spatial Decision Support System for Adyar, Cooum, Kozashtalayar, Nagariyar, Nandiyar and Kovalam Basins	IBRD / 84880	A. Results Based Grants for Urban Governance Component	Post	Direct Selection	Direct		168,287.00	0.00	Pending Implementation	2020-10-27	2020-10-27					2020-12-31		2022-03-31					