

## PROCUREMENT PLAN (Textual Part)

### Project information:

**GUYANA**

**GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)**

**PROJECT ID NO.: P159519**

### Project Implementation agency:

**MINISTRY OF EDUCATION,**

**GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)**

### Date of the Procurement Plan:

**August 10, 2017**

### Period covered by this Procurement Plan:

**August 10, 2017 to August 9, 2018**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **National Procurement Act 2003 and regulations**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. “*Not Applicable*”

**Other Relevant Procurement Information.**

“*Not Applicable*”

**PROCUREMENT PLAN** Guyana : Guyana Education Sector Improvement Project

**General Information**  
**Country:** Guyana **Bank:** Approval Date of the Original Procurement Plan: 2017-08-11  
**Project ID:** P159519 **Revised Plan Date(s): (comma delimited, leave blank if none)** 2017-08-11  
**Project Name:** Guyana Education Sector Improvement Project **GPN Date:** 2017-07-25  
**Loan / Credit No.:** IDA / 60090  
**Executing Agency(ies):** Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GESIP/RFB-2 / Procurement of Teaching and Learning Materials Sub-Component 1.4: Teaching and learning materials	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2018-01-31		2018-02-05					2018-03-19		2018-04-18		2018-05-23		2018-11-19

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GESIP/QCBS-1 / Development of a Framework for Curriculum Revision Sub-component 1.1: Integrated Reform of Curriculum and Teacher Practice	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-08-31		2017-09-21		2017-11-04				2017-12-02		2018-01-01		2018-02-05		2018-03-12		2019-03-12	
GESIP/QCBS-2 / Curriculum Revision, Sub-Component 1.1: Integrated Reform of Curriculum and teacher Practice (B) Curriculum revision by subject, training master trainers in use of new curriculum	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-10-09		2017-10-30		2017-12-13				2018-01-10		2018-02-09		2018-03-16		2018-04-20		2019-04-20	
GESIP/RFP-CW-1 / Consultancy for the Design and Supervision of Civil Works at the Faculty of Health Sciences Sub-component 2.2: Improving Learning Environment	IDA / 60090	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation															2017-12-07		2018-12-07	

**INDIVIDUAL CONSULTANTS**