

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 12/10/2012	

1. Basic Information	
Project ID & Name	P078832: IN: Karnataka Panchayats Strengthening
Country	India
Task Team Leader	Farah Zahir
Sector Manager/Director	Antonius Verheijen
Country Director	Onno Ruhl
Original Board Approval Date	06/29/2006
Original Closing Date:	03/31/2012
Current Closing Date	12/31/2012
Proposed Closing Date [if applicable]	12/31/2013
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	07/15/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	13.33	13.33
COMM	0.00	0.00
IDA	120.00	120.00
Total	133.33	133.33

3. Borrower		
Organization	Department	Location
Republic of India		India

4. Implementing Agency		
Organization	Department	Location
Government of Karnataka	Rural Development and Panchayat Raj Department	India

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 12/10/2012		113.29
Fiscal Year	Annual	Cumulative
2012	0.00	113.29
2013	0.00	113.29
	Total	113.29

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The development objective of the project is to improve the effectiveness of service delivery by Karnataka Gram Panchayats (village governments) particularly with respect to the management of public resources and the delivery of relevant services that the rural people prioritize.

7b. Revised Project Development Objectives/Outcomes [if applicable]