

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=2,000,000	ICB	Contracts >=1,500,000
	<2,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=20,000,000	ICB	Contracts >= 5,000,000
	<20,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$500,000 may be used.

2017-1-WB/CS / Supervision on South-West Roads Development Project, Kurty-Burytbatal section, Section I: km 2395-2335, Section II: km 2335-2380	IBRD / 76810	Supervision of civil works	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Pending Implementation	2021-04-22		2021-04-27		2021-05-05			2021-05-06		2021-05-11		2021-05-19		2021-06-01		2022-06-01
2012-1WB/CS / Consulting services for Construction Supervision of the Section I: km 593-632 and Section II: 632-674 Shymkent-Border of Zhambyl region of the SWRP	IBRD / 76810	Supervision of civil works	Prior	Quality And Cost-Based Selection	Open - International		10,000,000.00	0.00	Pending Implementation	2021-04-22		2021-04-30		2021-05-08			2021-05-09		2021-05-14		2021-05-25		2021-05-28		2022-04-30

INDIVIDUAL CONSULTANTS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							