

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 06/06/2010

1. Basic Information

Project ID & Name	P088448: OECS-Telecomm & ICT Development Pro
Country	OECS Countries
Task Team Leader	Juan Navas-Sabater
Sector Manager/Director	Philippe Dongier
Country Director	Yvonne M. Tsikata
Original Board Approval Date	05/12/2005
Original Closing Date:	12/31/2009
Current Closing Date	12/31/2010
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	0.00	0.00
IBRD	1.35	1.35
IDA	1.35	1.35
Total	2.70	2.70

3. Borrower

Organization	Department	Location
Government of St. Vincent and the Grenadines		St. Vincent and the Grenadines
Government of Grenada		Grenada
Government of St. Lucia		St. Lucia
Commonwealth of Dominica		Dominica
Federation of St. Kitts and Nevis		St. Kitts and Nevis

4. Implementing Agency

Organization	Department	Location
ECTEL	Regulatory Authority	St. Lucia

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 09/30/2010		1.56
Fiscal Year	Annual	Cumulative
2010	0.50	2.06
2011	0.64	2.70
	Total	2.70

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
Improve the access, quality and use of telecommunications and ICT services to achieve socio-economic development in the OECS.

7b. Revised Project Development Objectives/Outcomes [if applicable]