

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [Original: April 3, 2015]: Revision 9 of Updated Procurement Plan, Mar 2, 2017]
2. **Date of General Procurement Notice:** October 2015
3. **Period covered by this procurement plan:** The procurement period of project covered from October 2015 to December 2017

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold US\$	Comments
1.	Works	Above USD 10M	All
2.	Goods	Above USD 2M	All

2. **Prequalification.** Bidders for more than US\$ 10 million shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual:** Project Operations Manual and SOPs for Procurement prepared by Planning and Development Department AJK, Provincial Disaster Management Authority Punjab and Punjab Irrigation Department.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
3.	Consulting firms	Above USD 1M	All
4.	Individual Consultants	Above USD 0.3 M	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** None

March 30, 2017

PROCUREMENT PLAN Pakistan : Disaster and Climate Resilience Improvement Project

General Information
Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2016-10-20
Project ID: P154036 **Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-08-03
Project Name: Disaster and Climate Resilience Improvement Project
Loan / Credit No.: IDA / 56860
Executing Agency(ies): Provincial Disaster Management Authority Punjab

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-FDMA PUNJAB-2497-GO-RFQ / IT related Office Equipment for DDMAs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,000.00	26,653.16	Signed							2016-10-15								2016-12-10	2017-01-12	2017-06-08		
PK-FDMA PUNJAB-2499-GO-RFQ / Office Furniture for PIU	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	23,736.21	Signed							2016-10-15								2016-12-10	2016-08-05	2017-06-08		
PK-FDMA PUNJAB-2495-GO-RFQ / I. Fixtures and Furnishers for establishment of PIU Head Quarter 2. Necessary equipment for PIU HQ	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	34,059.20	Under Implementation							2016-10-14								2016-12-09		2017-06-07		
PK-FDMA PUNJAB-2503-GO-RFQ / Establishment of EOC at District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		115,000.00	0.00	Under Implementation				2016-11-10	2020-07-07	2016-11-15	2020-07-09							2016-12-27	2017-03-11	2017-04-15	2017-10-12		
PK-FDMA PUNJAB-2769-GO-CD / 'Equipment for Establishment of Central Command and Control Center (CCC)'	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Canceled				2016-11-14		2016-11-19									2016-12-31	2017-01-30	2017-03-06	2017-09-02	
PK-FDMA PUNJAB-2770-GO-CD / Relief and Rescue Equipment for Priority Districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled				2016-11-17		2016-11-22								2016-12-22	2017-01-21	2017-02-25	2017-08-24		
PK-FDMA PUNJAB-2493-GO-RFQ / Operational Vehicles (4 x 4) = 04	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		160,000.00	0.00	Canceled						2016-10-14									2016-12-09		2017-06-07		
PK-FDMA PUNJAB-2765-GO-CD / Mobile Communication Office	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Canceled				2016-11-17		2016-11-22								2017-01-03	2017-02-02	2017-03-09	2017-09-05		

PK-FDMA PUNJAB-2511-CS-QCBS / Hiring of Firm for Provincial Disaster Management Plan and SOPs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2016-10-23	2016-11-13	2016-12-27							2017-01-26	2017-03-02	2017-08-29		
PK-FDMA PUNJAB-3807-CS-QCS / Hiring of Firm for Organizational Capacity Assessment and Capacity Enhancement Plan at Provincial and District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		150,000.00	95,065.65	Signed	2016-11-30	2016-12-15	2016-12-15	2017-01-12	2017-03-09					2017-01-19	2017-03-09	2017-02-16	2017-03-21	2017-08-15
PK-FDMA PUNJAB-3856-CS-QCS / Hiring of Firm for Provincial Disaster Management Plan and SOPs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		150,000.00	108,989.23	Signed	2016-11-30	2016-12-15	2016-12-21	2017-02-03	2017-04-18					2017-03-05	2017-04-18	2017-04-09	2017-05-26	2017-10-06
PK-FDMA PUNJAB-116551-CS-CDS / GIS Manager - Jhang	IDA / 56860	Component 3: Project Management	Post	Consultant Qualification Selection	Open - National		7,000.00	0.00	Canceled	2019-06-03	2019-06-24	2019-08-07							2019-09-06	2019-10-11	2020-04-08		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-FDMA PUNJAB-2478-CS-INDV / Financial Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		36,000.00	27,479.61	Terminated	2016-10-10		2016-11-28	2016-08-27	2016-12-19	2017-01-31	2017-01-23	2016-09-17	2017-07-22			
PK-FDMA PUNJAB-2481-CS-INDV / DRM Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		48,000.00	45,823.39	Signed	2016-10-10	2017-01-02	2016-11-28	2017-01-07	2016-12-19	2017-01-16	2017-01-23	2017-01-26	2017-07-22			
PK-FDMA PUNJAB-2491-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		36,000.00	21,760.91	Terminated	2016-10-10		2016-11-28	2016-07-30	2016-12-19	2016-08-02	2017-01-23	2016-08-09	2017-07-22			
PK-FDMA PUNJAB-2496-CS-INDV / Mainstreaming DRR Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		54,000.00	1,912.66	Signed	2016-10-10	2017-08-07	2016-11-28	2017-08-28	2016-12-19	2017-08-31	2017-01-23	2017-09-27	2017-07-22			
PK-FDMA PUNJAB-2506-CS-INDV / IT Experts for Districts (5 priority districts) and FIU x 12	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		150,000.00	189.42	Signed	2016-10-10	2015-11-25	2016-11-28	2016-09-05	2016-12-19	2016-09-05	2017-01-23	2016-09-09	2017-07-22	2018-09-04		
PK-FDMA PUNJAB-2506-CS-INDV / Emergency Operations Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		43,000.00	21,668.47	Signed	2016-10-10	2016-11-02	2016-11-28	2017-01-23	2016-12-19	2018-01-22	2017-01-23	2017-01-27	2017-07-22			
PK-FDMA PUNJAB-2475-CS-INDV / Project Director for 3 years	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		90,000.00	162,513.54	Signed	2016-10-09	2016-04-04	2016-11-27	2016-06-27	2016-12-18	2016-06-27	2017-01-22	2016-06-27	2017-07-21			
PK-FDMA PUNJAB-2494-CS-INDV / 1. District Disaster Risk Management Coordinator (DDMC) , Sialkot	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		51,600.00	51,551.32	Signed	2016-10-08		2016-11-26	2016-07-30	2016-12-17	2016-09-28	2017-01-21	2016-09-28	2017-07-20			
PK-FDMA PUNJAB-3132-CS-INDV / District Disaster Risk Management Coordinator Hafizabad	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		36,000.00	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-09	2017-02-27	2016-08-09	2017-08-26			

PK-FDMA PUNJAB-3133-CS-INDV / District Disaster Risk Management Coordinator Jhang	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	258,000.00	51,551.32	Signed	2016-11-14	2017-01-02	2016-07-30	2017-01-23	2016-08-01	2017-02-27	2016-08-09	2017-08-28	
PK-FDMA PUNJAB-3134-CS-INDV / District Disaster Risk Management Coordinator Layyah	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	258,000.00	51,551.32	Signed	2016-11-14	2016-12-28	2017-01-02	2016-07-30	2017-01-23	2016-08-01	2017-02-27	2016-08-09	2017-08-28
PK-FDMA PUNJAB-3135-CS-INDV / District Disaster Risk Management Coordinator Muzaffargarh	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	258,000.00	51,551.32	Signed	2016-11-14	2017-01-02	2016-07-30	2017-01-23	2016-08-09	2017-02-27	2016-08-09	2017-08-28	
PK-FDMA PUNJAB-3276-CS-INDV / Financial Consultant for Disaster Risk Financing initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	21,000.00	3,454.98	Signed	2016-11-14	2017-04-08	2017-01-02	2017-04-17	2017-01-23	2017-04-19	2017-02-27	2017-04-19	2017-08-28
PK-FDMA PUNJAB-2504-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	45,000.00	0.00	Canceled	2016-10-10	2016-11-28	2016-08-27	2016-12-19		2017-01-23		2017-07-22	
PK-FDMA PUNJAB-2480-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2016-10-10	2016-11-28		2016-12-19		2017-01-23		2017-07-22	
PK-FDMA PUNJAB-3856-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	45,000.00	857.75	Signed	2016-11-30	2017-10-04	2017-01-18	2017-10-31	2017-02-08	2017-11-08	2017-03-15	2017-11-30	2017-09-11
PK-FDMA PUNJAB-3861-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	27,473.05	Terminated	2016-11-30		2017-01-18	2016-12-05	2017-02-08	2016-12-08	2017-03-15	2016-12-18	2017-09-11
PK-FDMA PUNJAB-5888-CS-INDV / Financial Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	36,000.00	27,263.43	Signed	2017-01-30	2017-02-02	2017-01-25	2017-02-03	2017-02-06	2017-02-05	2017-02-08	2017-08-04	
PK-FDMA PUNJAB-6384-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	36,000.00	Signed	2017-02-07	2017-05-28	2017-02-18	2017-08-24	2017-02-20	2017-09-21	2017-02-22	2016-11-30	2017-08-21
PK-FDMA PUNJAB-12871-CS-INDV / District Disaster Management Coordinator Multan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24
PK-FDMA PUNJAB-12858-CS-INDV / District Disaster Management Coordinator Rajapur (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24
PK-FDMA PUNJAB-12861-CS-INDV / District Disaster Management Coordinator Rahim Yar Khan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24
PK-FDMA PUNJAB-12864-CS-INDV / District Disaster Management Coordinator Dera Ghazi Khan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-29	2017-06-23	2017-05-05	2017-07-28	2017-05-06	2018-01-24

PK-FDMA PUNJAB-12868- CS-INDV / District Disaster Management Coordinator Mianwali (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24
PK-FDMA PUNJAB-12870- CS-INDV / District Disaster Management Coordinator Khushab (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-29	2017-06-23	2017-05-04	2017-07-28	2017-05-06	2018-01-24
PK-FDMA PUNJAB-12866- CS-INDV / District Disaster Management Coordinator Bhakkar (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-05-25	2017-06-23	2017-05-29	2017-07-28	2017-05-31	2018-01-24
PK-FDMA PUNJAB-26387- CS-INDV / International Consultant on Disaster Risk Financing Strategy Development	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	48,400.00	40,500.00	Signed	2017-08-28	2017-08-28	2017-09-04	2017-10-18	2017-09-05	2017-10-22	2017-09-07	2017-10-25	2017-11-06
PK-FDMA PUNJAB-27894- CS-INDV / Climate Change Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	30,000.00	18,935.29	Signed	2017-09-08	2017-08-18	2017-09-14	2017-12-16	2017-09-16	2018-02-09	2017-09-20	2018-03-01	2018-03-19
PK-FDMA PUNJAB-36023- CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	31,962.45	Signed	2017-11-08	2017-11-06	2017-11-13	2017-12-08	2017-11-15	2017-11-09	2017-12-07	2017-11-10	2018-12-02
PK-FDMA PUNJAB-47701- CS-INDV / District Disaster Management Coordinator Mardi Ehsanuddin, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	956.33	Signed	2018-02-06	2017-08-28	2018-02-24	2017-11-06	2018-03-17	2017-11-20	2018-04-21	2017-12-29	2019-12-31
PK-FDMA PUNJAB-47710- CS-INDV / District Disaster Management Coordinator Chinist, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	17.22	Signed	2018-02-07	2017-05-28	2018-03-28	2017-10-17	2018-04-18	2017-10-18	2018-05-23	2017-11-28	2019-12-31
PK-FDMA PUNJAB-47740- CS-INDV / District Disaster Management Coordinator Jhelum, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	956.33	Signed	2018-02-07	2017-05-29	2018-03-28	2017-10-30	2018-04-18	2017-12-04	2018-05-23	2017-11-20	2019-12-31
PK-FDMA PUNJAB-128524- CS-INDV / IT assistant	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	10,000.00	23,140.44	Signed	2019-09-12	2019-10-17	2019-10-31	2020-03-19	2019-11-21	2020-04-02	2019-12-26	2020-04-02	2020-06-23
PK-FDMA PUNJAB-128518- CS-INDV / District Disaster Management Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2019-09-11		2019-10-30		2019-11-20		2019-12-25		2020-06-22
PK-FDMA PUNJAB-128458- CS-INDV / Disaster Risk Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2019-09-11	2020-07-14	2019-10-30		2019-11-20		2019-12-25		2020-06-22

PK-FDMA PUNJAB-128461- CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	28,000.00	0.00	Under Implementation	2019-09-09	2020-07-12	2019-10-28	2019-11-18	2019-12-23	2020-06-20			
PK-FDMA PUNJAB-128451- CS-INDV / Disaster Risk Reduction Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	0.00	Pending Implementation	2019-09-09		2019-10-28	2019-11-18	2019-12-23	2020-06-20			
PK-FDMA PUNJAB-128520- CS-INDV / Communication Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	28,000.00	0.00	Pending Implementation	2019-09-12		2019-10-31	2019-11-21	2019-12-26	2020-06-23			
PK-FDMA PUNJAB-128434- CS-INDV / Project Director	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	0.00	Pending Implementation	2019-09-02		2019-10-21	2019-11-11	2019-12-16	2020-06-13			
PK-FDMA PUNJAB-128521- CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	11,620.03	Signed	2019-09-11	2019-08-20	2019-10-30	2019-11-22	2019-11-20	2019-11-27	2019-12-25	2019-11-28	2020-06-22
PK-FDMA PUNJAB-135599- CS-INDV / Hiring of DRR expert for 8 weeks - short term consultancy	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	10,000.00	9,037.80	Signed	2019-09-25	2019-09-12	2019-11-13	2019-09-21	2019-12-04	2019-10-28	2020-01-08	2019-10-14	2020-07-06
PK-FDMA PUNJAB-2488- CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2016-10-10		2016-11-28	2016-12-19	2017-01-23	2017-07-22			
PK-FDMA PUNJAB-2510- CS-INDV / Public Finance Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2016-10-10		2016-11-28	2016-12-19	2017-01-23	2017-07-22			
PK-FDMA PUNJAB-3277- CS-INDV / Insurance Policy expert for Disaster Risk Financing initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	21,000.00	0.00	Canceled	2016-11-13	2016-11-17	2017-01-01	2017-01-22	2017-02-28	2017-08-25			
PK-FDMA PUNJAB-116528- CS-CDS / GIS Developer	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	5,500.00	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12	2019-09-16	2020-03-14			
PK-FDMA PUNJAB-116548- CS-CDS / GIS Manager - Jhelum	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12	2019-09-16	2020-03-14			
PK-FDMA PUNJAB-116533- CS-CDS / Internal Auditor	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	6,000.00	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12	2019-09-16	2020-03-14			
PK-FDMA PUNJAB-47846- CS-INDV / District Disaster Management Coordinator Narawal, assist DDMA and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18	2018-05-23	2019-12-31			
PK-FDMA PUNJAB-116526- CS-CDS / Database Administrator	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12	2019-09-16	2020-03-14			
PK-FDMA PUNJAB-116550- CS-CDS / GIS Manager - Multan	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12	2019-09-16	2020-03-14			

PK-FDMA PUNJAB-116547- CS-CDS / GIS Manager - Gujranwala	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116546- CS-CDS / GIS Manager - Chiniot	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116535- CS-CDS / IT Assistant	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	2,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116549- CS-CDS / GIS Manager - Minawali	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-47844- CS-INDV / District Disaster Management Coordinator Sargodha, assist DDMA and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2018-02-07		2018-03-28		2018-04-18		2018-05-23		2019-12-31
PK-FDMA PUNJAB-116552- CS-CDS / GIS Manager - Bhakkar	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116530- CS-CDS / Data Analyst-II	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	2,500.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116539- CS-CDS / GIS Manager - Khushab	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116527- CS-CDS / Graphic Designer	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	9,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116541- CS-CDS / GIS Manager - Muzaffargarh	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116543- CS-CDS / GIS Manager - Narwal	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116540- CS-CDS / GIS Manager - Layyah	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-47845- CS-INDV / District Disaster Management Coordinator Gujrat, assist DDMA and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2018-02-07		2018-03-28		2018-04-18		2018-05-23		2019-12-31
PK-FDMA PUNJAB-116529- CS-CDS / Data Analyst-I	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	2,500.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-FDMA PUNJAB-116531- CS-CDS / IT Manager	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	9,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14

PK-FDMA PUNJAB-47847- CS-INDV / District Disaster Management Coordinator Narawal, assist DDMA and FDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2018-02-07	2018-03-28	2018-04-18	2018-05-23	2018-11-19				
PK-FDMA PUNJAB-116545- CS-CDS / GIS Manager - MB Din	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03	2019-07-22	2019-08-12	2019-09-16	2020-03-14				
PK-FDMA PUNJAB-116538- CS-CDS / GIS Manager - Hafizabad	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	8,000.00	0.00	Canceled	2019-06-03	2019-07-22	2019-08-12	2019-09-16	2020-03-14				
PK-FDMA PUNJAB-116542- CS-CDS / GIS Manager - DG Khan	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03	2019-07-22	2019-08-12	2019-09-16	2020-03-14				
PK-FDMA PUNJAB-116544- CS-CDS / GIS Manager - Kasur	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2019-06-03	2019-07-22	2019-08-12	2019-09-16	2020-03-14				
PK-FDMA PUNJAB-169339- CS-INDV / 06 IT assistant for remaining districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	8,000.00	0.00	Under Implementation	2020-04-20	2020-02-14	2020-06-08	2020-06-29	2020-06-03	2021-01-30			
PK-FDMA PUNJAB-176263- CS-INDV / Internal Auditor COVID-19 response	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	6,000.00	10,788.14	Signed	2020-05-29	2020-04-06	2020-07-17	2020-04-08	2020-06-07	2020-06-11	2020-05-20	2021-03-10	
PK-FDMA PUNJAB-176270- CS-INDV / 02 Quality Assurance Surveyors - COVID 19 Response	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	4,000.00	2,397.36	Signed	2020-05-29	2020-04-01	2020-07-17	2020-04-06	2020-06-07	2020-04-08	2020-09-11	2020-05-20	2021-03-10
PK-FDMA PUNJAB-185188- CS-INDV / Hiring of Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2020-07-22	2020-09-09	2020-09-30	2020-11-04	2021-05-03				
PK-FDMA PUNJAB-185191- CS-INDV / Hiring of Logistic Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2020-07-22	2020-09-09	2020-09-30	2020-11-04	2021-05-03				
PK-FDMA PUNJAB-185192- CS-INDV / Hiring of Report Writer/ Content Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2020-07-22	2020-09-09	2020-09-30	2020-11-04	2021-05-03				
PK-FDMA PUNJAB-185194- CS-INDV / Hiring of M&E Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2020-07-22	2020-09-09	2020-09-30	2020-11-04	2021-05-03				
PK-FDMA PUNJAB-186253- CS-INDV / COVID-19 GIS Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2020-08-10	2020-09-28	2020-10-19	2020-11-23	2021-05-22				
PK-FDMA PUNJAB-186254- CS-INDV / COVID-19 M&E Associate	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	6,000.00	0.00	Pending Implementation	2020-08-10	2020-09-28	2020-10-19	2020-11-23	2021-05-22				