

PROCUREMENT PLAN (Textual Part)

Project information: Tonga/ **Tonga Skills For Employment P161541**

Project Implementation agency: **MET/MFNP**

Date of the Procurement Plan: **July 2018**

Period covered by this Procurement Plan: **July 2018 – June 2019**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). *N/A*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.* *N/A*

Other Relevant Procurement Information.

N/A

PROCUREMENT PLAN Tonga : Skills and Employment for Tongans

General Information

Country: Tonga Bank's Approval Date of the Original Procurement Plan: 2018-08-20
 Revised Plan Date(s): (comma delineated, leave blank if not) 2020-06-03

Project ID: P161541 GFN Date:
 Project Name: Skills and Employment for Tongans
 Loan / Credit No: / , IDA / D3660
 Executing Agency(ies) Ministry of Internal Affairs

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|---------|--------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| TO-MIA-8709-GO-RFQ / Component 1, Supply of Office Equipment for SPD staff | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,250.00 | 20,863.19 | Signed | | | | | | | 2019-06-22 | | | | | | | | 2019-08-17 | 2019-10-04 | 2019-09-16 | |
| TO-MIA-117575-GO-RFQ / Component 3, Supply of Office Equipment for Tongatapu Pre-Departure Training Room | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 55,000.00 | 58,130.23 | Signed | | | | | | | 2019-06-22 | | | | | | | | 2019-08-17 | 2019-10-20 | 2019-09-16 | |
| TO-MIA-70994-GO-RFQ / PMU Office Equipment, SET | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 49,350.00 | 42,353.28 | Signed | | | | | | | 2019-06-07 | | | | | | | | 2019-06-29 | 2019-09-27 | 2019-09-27 | |
| TO-MIA-118810-GO-RFQ / Component 1, Supply and Delivery of Project Vehicle for CCT | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 45,000.00 | 38,464.10 | Signed | | | | | | | 2019-07-20 | 2019-07-30 | | | | | | | 2019-09-14 | 2019-09-02 | 2020-03-12 | |
| TO-MIA-118820-GO-RFQ / Component 3, Supply and Delivery of Project Vehicle for Employment Division | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 45,000.00 | 38,464.10 | Signed | | | | | | | 2019-07-20 | 2019-07-30 | | | | | | | 2019-09-14 | 2019-09-02 | 2020-03-12 | |
| TO-MIA-118758-GO-RFQ / Component 3, Supply of office equipment for Haapai Pre-Departure Training Room | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 31,000.00 | 20,117.64 | Signed | | | | | | | 2019-07-06 | | | | | | | | 2019-08-31 | 2019-08-30 | 2019-09-30 | |
| TO-MIA-118759-GO-RFQ / Component 3, Supply of Office Equipment for Vavau Pre-Departure Training Room | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 31,000.00 | 20,305.23 | Signed | | | | | | | 2019-07-06 | | | | | | | | 2019-08-31 | 2019-09-02 | 2019-09-30 | |
| TO-MIA-70103-GO-RFQ / PMU Vehicle, SET | / | Project management, monitoring and evaluation, and centralized support | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,000.00 | 0.00 | Cancelled | | | | | | | 2018-08-25 | | | | | | | | 2018-09-29 | | 2019-03-28 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|------------------------|----------------------|-----------------------------|--|------------|------------|------------------------|--|--|--|--|------------|--|--|------------|------------|------------|--|------------|--|--|--|------------|------------|------------|------------|
| TO-MIA-70103-GO-RFQ 2 / Supply and Delivery of FMU Vehicle | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 45,000.00 | 38,405.05 | Signed | | | | | | | | 2019-08-31 | 2019-10-02 | | | | | | | | 2019-10-26 | 2019-06-12 | 2020-04-23 |
| TO-MIA-134787-GO-RFQ / Component 3: Supply and Delivery of Two X-ray Machines | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 400,000.00 | 167,286.00 | Signed | | | | | | | | 2019-10-02 | 2019-09-26 | | | | | | | | 2019-11-27 | 2019-12-18 | 2020-05-25 |
| TO-MIA-118762-GO-RFB / Component 3: Supply and Delivery of Two (2) X-ray Machines | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 200,000.00 | 0.00 | Cancelled | | | | | 2019-08-25 | | | 2019-08-30 | | 2019-10-11 | | 2019-11-10 | | | | 2019-12-15 | | 2020-06-12 | |
| TO-MIA-177172-GO-RFQ / Supply of Computer Software for Project Staff | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-07-04 | | | | | | | | 2020-08-29 | | 2021-02-25 | |
| TO-MIA-177173-GO-RFQ / Supply and Installation of Teleradiology System at Haapai and Vavau Hospitals. | IDA / D3660 | Enhancing opportunities for labor migration | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 50,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-10-06 | | | | | | | | 2020-12-01 | | 2021-05-30 | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| TO-MIA-177182-NC-RPQ / Data Collection for Impact Evaluation Study. | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-07-04 | | | | | | | | 2020-08-29 | | 2021-02-25 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
|---|-------------------|---|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|------------|---------------------|------------|------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| TO-MIA-87207-CS-CQS / Component 1: Recruitment of Consulting Firm to implement and manage Conditional Cash Transfers Program | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Prior | Consultant Qualification Selection | Open - International | | 328,500.00 | 0.00 | Cancelled | 2019-07-05 | | 2019-07-26 | | 2019-09-08 | | | | | | | | | | | 2019-10-08 | 2019-11-12 | | 2020-05-10 | |
| TO-MIA-87208-CS-CQS / Component 3: Recruitment of Consulting Firm to implement and manage the Labour Mobility Program | IDA / D3660 | Enhancing opportunities for labor migration | Prior | Consultant Qualification Selection | Open - International | | 527,842.00 | 0.00 | Cancelled | 2019-07-05 | | 2019-07-26 | | 2019-09-08 | | | | | | | | | | | 2019-10-08 | 2019-11-12 | | 2020-05-10 | |
| TO-MIA-134797-CS-CQS / Component 1: Design of Conditional Cash Transfer Program and Development of Management Information System. | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Consultant Qualification Selection | Open - International | | 164,000.00 | 273,420.00 | Signed | 2019-09-30 | 2019-09-26 | 2019-10-21 | 2019-09-25 | 2019-12-04 | 2019-12-05 | | | | | | | | | | 2020-01-03 | 2020-01-03 | 2020-02-07 | 2020-01-30 | 2020-08-05 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | Invitation to Identified/Selected Consultant | Draft Negotiated Contract | Signed Contract | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--|---------------------------|-----------------|---------------------|
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--|---------------------------|-----------------|---------------------|

| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
|--|-------------|---|------|---------------------------------|------|--|------------|-----------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| TO-MIA-70036-CS-INDV / Project Accountant, SET | / | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Open | | 157,500.00 | 61,671.68 | Completed | 2018-08-25 | 2018-09-12 | 2018-09-20 | 2019-01-28 | 2018-09-27 | 2019-02-26 | 2018-10-18 | 2019-03-18 | 2023-09-22 | 2020-01-31 |
| TO-MIA-70037-CS-INDV / Administrative Assistant, SET | / | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Open | | 78,750.00 | 29,857.00 | Signed | 2018-08-25 | 2018-09-12 | 2018-09-20 | 2019-02-04 | 2018-09-27 | 2019-03-08 | 2018-10-18 | 2019-03-08 | 2023-09-22 | |
| TO-MIA-70035-CS-INDV / Procurement Officer, SET | / | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Open | | 210,000.00 | 50,582.23 | Signed | 2018-08-25 | 2018-09-12 | 2018-09-20 | 2019-02-05 | 2018-09-27 | 2019-02-14 | 2018-10-18 | 2019-03-01 | 2023-09-22 | |
| TO-MIA-122989-CS-INDV / Component 1: Recruitment of CCT Support Officer 1 for Tongatapu | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 24,271.78 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2019-11-20 | 2019-10-07 | 2019-11-21 | 2019-11-11 | 2019-12-13 | 2020-05-09 | |
| TO-MIA-123136-CS-INDV / Component 1: Recruitment of CCT Support Officer 2 for Tongatapu | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 24,271.78 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2019-11-20 | 2019-10-07 | 2019-11-21 | 2019-11-11 | 2019-12-13 | 2020-05-09 | |
| TO-MIA-123137-CS-INDV / Component 1: Recruitment of CCT Support Officer for Ha'apai | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 22,055.90 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2019-11-20 | 2019-10-07 | 2019-11-21 | 2019-11-11 | 2019-12-13 | 2020-05-09 | |
| TO-MIA-123138-CS-INDV / Component 1: Recruitment of CCT Support Officer for Vava'u | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 21,844.60 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2019-11-20 | 2019-10-07 | 2019-11-21 | 2019-11-11 | 2019-12-13 | 2020-05-09 | |
| TO-MIA-123139-CS-INDV / Component 1: Recruitment of Temporary Registration Officer 1 for Tongatapu | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 5,000.00 | 4,828.64 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2020-02-11 | 2019-10-07 | 2020-02-14 | 2019-11-11 | 2020-02-28 | 2020-05-09 | |
| TO-MIA-123140-CS-INDV / Component 1: Recruitment of Temporary Registration Officer 2 for Tongatapu | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 5,000.00 | 4,828.64 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2020-02-11 | 2019-10-07 | 2020-02-14 | 2019-11-11 | 2020-02-17 | 2020-05-09 | |
| TO-MIA-123141-CS-INDV / Component 1: Recruitment of Temporary Registration Officer for Ha'apai | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 5,000.00 | 4,592.44 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2020-05-07 | 2019-10-07 | 2020-05-08 | 2019-11-11 | 2020-05-08 | 2020-05-09 | |
| TO-MIA-123142-CS-INDV / Component 1: Recruitment of Temporary Registration Officer for Vava'u | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 5,000.00 | 4,828.64 | Signed | 2019-07-29 | 2019-09-12 | 2019-09-16 | 2020-02-11 | 2019-10-07 | 2020-02-14 | 2019-11-11 | 2020-02-17 | 2020-05-09 | |
| TO-MIA-123144-CS-INDV / Component 1: Recruitment of a Conditional Cash Transfer Expert | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 72,000.00 | 0.00 | Cancelled | 2019-08-12 | | 2019-09-30 | | 2019-10-21 | | 2019-11-25 | | 2020-05-23 | |
| TO-MIA-123147-CS-INDV / Component 3: Recruitment of an Employment Training Officer 1 | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,215.00 | 30,471.58 | Signed | 2019-07-29 | 2020-01-14 | 2019-09-16 | 2020-03-05 | 2019-10-07 | 2020-03-06 | 2019-11-11 | 2020-03-06 | 2020-05-09 | |
| TO-MIA-123148-CS-INDV / Component 3: Recruitment of an Employment Training and Support Officer 2 | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 28,033.94 | Signed | 2019-07-29 | 2020-01-14 | 2019-09-16 | 2020-03-02 | 2019-10-07 | 2020-03-16 | 2019-11-11 | 2020-03-17 | 2020-05-09 | |

| | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|---------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| TO-MIA-123149-CS-INDV / Component 3: Recruitment of an Employment Training Officer 3 - Vava'u | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 0.00 | Canceled | 2019-07-29 | 2020-01-14 | 2019-09-16 | 2020-02-28 | 2019-10-07 | | 2019-11-11 | | 2020-05-09 | |
| TO-MIA-123150-CS-INDV / Component 3: Recruitment of an Employment Training and Support Officer 4 - Ha'apai | IDA / D3660 | Conditional cash transfer program for secondary school enrolment and attendance | Post | Individual Consultant Selection | Open | | 53,125.00 | 26,813.99 | Signed | 2019-07-29 | 2020-01-14 | 2019-09-16 | 2020-02-24 | 2019-10-07 | 2020-03-02 | 2019-11-11 | 2020-03-05 | 2020-05-09 | |
| TO-MIA-70038-CS-INDV / Monitoring and Evaluation Officer, SET | / | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Open | | 157,500.00 | 0.00 | Canceled | 2018-08-25 | 2018-09-12 | 2018-09-20 | 2019-02-04 | 2018-09-27 | | 2018-10-18 | | 2023-09-22 | |
| TO-MIA-70034-CS-INDV / Team Leader SET Project | / | Project management, monitoring and evaluation, and centralized support | Prior | Individual Consultant Selection | Open | | 383,750.00 | 0.00 | Canceled | 2018-08-25 | 2018-10-04 | 2018-09-20 | 2019-01-17 | 2018-09-27 | | 2018-10-18 | | 2023-09-22 | |
| TO-MIA-70034-CS-INDV.2 / Team Leader for SET Project | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Prior | Individual Consultant Selection | Open | | 318,750.00 | 130,503.83 | Signed | 2019-07-25 | 2019-08-23 | 2019-08-20 | 2019-08-29 | 2019-08-27 | 2019-09-10 | 2019-09-17 | 2019-09-20 | 2024-08-21 | |
| TO-MIA-70038-CS-INDV.2 / Monitoring and Evaluation Officer for SET Project | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Open | | 132,500.00 | 67,009.92 | Signed | 2019-07-26 | 2019-04-04 | 2019-08-21 | 2019-08-27 | 2019-08-28 | 2019-09-05 | 2019-09-18 | 2019-10-30 | 2024-08-22 | |
| TO-MIA-157612-CS-INDV / SET Project Accountant | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Limited | | 60,000.00 | 30,834.87 | Signed | 2020-02-14 | 2020-02-14 | 2020-02-19 | 2020-02-17 | 2020-03-11 | 2020-05-01 | 2020-04-15 | 2020-05-11 | 2020-10-12 | |
| TO-MIA-157613-CS-INDV / On-Call IT Support Officer | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Limited | | 12,500.00 | 0.00 | Under Implementation | 2020-02-14 | 2020-02-14 | 2020-02-19 | | 2020-03-11 | | 2020-04-15 | | 2020-10-12 | |
| TO-MIA-123145-CS-INDV / Work Ready Post Expert | IDA / D3660 | Enhancing opportunities for labor migration | Post | Individual Consultant Selection | Open | | 57,000.00 | 0.00 | Pending Implementation | 2019-08-12 | | 2019-09-30 | | 2019-10-21 | | 2019-11-25 | | 2020-05-23 | |
| TO-MIA-123146-CS-INDV / Pre-Departure Training Course Development Specialist | IDA / D3660 | Enhancing opportunities for labor migration | Post | Individual Consultant Selection | Open | | 175,750.00 | 0.00 | Pending Implementation | 2021-04-05 | | 2021-05-24 | | 2021-06-14 | | 2021-07-19 | | 2022-01-15 | |
| TO-MIA-123149-CS-INDV.2 / Employment Officer (Training)Vavau | IDA / D3660 | Enhancing opportunities for labor migration | Post | Individual Consultant Selection | Open | | 53,125.00 | 0.00 | Pending Implementation | 2020-11-02 | | 2020-12-21 | | 2021-01-11 | | 2021-02-15 | | 2021-08-14 | |
| TO-MIA-177160-CS-INDV / Impact Evaluation Study for Conditional Cash Transfer Program and TVET Students Support Fund. | IDA / D3660 | Project management, monitoring and evaluation, and centralized support | Post | Individual Consultant Selection | Open | | 100,000.00 | 0.00 | Pending Implementation | 2020-06-15 | | 2020-08-03 | | 2020-08-24 | | 2020-09-28 | | 2021-03-27 | |