

## RECURRENT COST AND REFORM FINANCING PROJECT (P154875)

### Procurement Plan

#### I. General

1. **Bank's approval Date of the procurement Plan:** Original – June 2015
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** January to December 2017

#### II. Thresholds for Procurement Methods (US\$ millions)

Works			Goods, IT and Non-Consulting Services			Shortlist of National Consultants	
ICB	NCB	Shopping	ICB	NCB	Shopping	Consulting Services	Engineering & Construction Supervision
≥	<	≤	≥	<	≤		
5	5	0.2	0.5	0.5	0.1	0.1	0.2

#### II. Goods and Works and non-consulting services.

1. **Prior Review Thresholds:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	Above US\$ 500,000	All
2.	NCB (Goods)	Above US\$ 500,000	First contract below threshold
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	Above US\$ 5 million	First contract below threshold
5.	Non-Consultant Services	Above US\$ 100,000	First contract below threshold

2. **Prequalification :** Not applicable

#### III. Selection of Consultants

1. **Prior Review Thresholds:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

#### III. Procurement Packages - Goods, Non-Consulting and Consultancy Services

Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published with respective Procurement Plan updates approved

**PROCUREMENT PLAN** Somalia : Somalia Recurrent Cost & Reform Financing Project - Phase 2

**General Information**  
**Country:** Somalia **Bank's Approval Date of the Original Procurement Plan:** 2017-04-05  
**Project ID:** P154875 **Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-07-17  
**Project Name:** Somalia Recurrent Cost & Reform Financing Project - Phase 2 **GFN Date:**  
**Loan / Credit No:** TF / A0534, TF / A6971, IDA / D3780  
**Executing Agency(ies):** Federal Government of Somalia Ministry of Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SO-MOP-20272-CW-RFQ / Office rehabilitation for EAFS and PFMRCU	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	0.00	Pending Implementation								2017-11-02									2017-12-12		2018-06-10

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SO-MOP-8327-GO-RFQ / Peoples Carrier Vehicle for the Procurement Department of the MoF	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation								2017-09-11											2017-10-17		2018-04-15
SO-MOP-8328-GO-RFQ / Purchase of one Vehicle for the Project Management and Coordination Unit	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		38,000.00	36,100.00	Signed								2017-09-10										2017-10-17	2017-12-23	2018-04-15	
SO-MOP-20276-GO-RFQ / Office Furniture and fitting for the EAFS and PFMRCU	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	12,670.00	Signed								2017-09-12										2017-10-22	2017-12-23	2018-04-20	
SO-MOP-105592-GO-RFQ / Video Conferencing Facility for Project Regional and FGS HQ	TF / A0534	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Under Implementation								2019-03-25										2019-04-20		2019-10-17	
SO-MOP-140508-GO-RFB / 4 Vehicles for RCRF Project Offices in FMS and PFMRCU	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	154,400.00	Signed					2019-10-18	2019-10-25	2019-10-23	2019-10-29				2019-11-24	2019-12-01	2019-12-04	2019-12-14	2019-12-13	2019-12-16	2020-06-10			
SO-MOP-142289-GO-RFQ / VTC Facility Installation	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Pending Implementation								2019-10-30										2019-11-23		2020-05-21	
SO-MOP-142290-GO-RFQ / Office Furniture for the FMS project offices	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	27,836.00	Signed								2019-10-31	2019-11-22								2019-12-19	2019-12-02	2020-06-16		
SO-MOP-20275-GO-RFQ / Purchase of computers and printers	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	29,805.00	Signed								2019-10-31	2019-11-22								2019-12-21	2019-12-02	2020-06-18		



SO-MOP-8393-CS-INDV / Individual Consultants - Procurement TA for the PFMRCU	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open	150,000.00	74,220.00	Signed	2017-04-05	2017-12-21	2017-05-15	2018-03-02	2017-05-21	2018-03-05	2017-06-10	2018-03-06	2018-06-09
SO-MOP-8346-CS-CQS / External Audit Services for the FY2016 (Cost Centre for all MPF-WB projects)	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct	300,000.00	239,553.00	Signed	2017-03-23		2017-03-25				2017-04-08	2017-06-01	2017-10-05
SO-MOP-13567-CS-INDV / Health sector assessment TA	TF / A0534	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	150,000.00	0.00	Pending Implementation	2017-05-15		2017-07-03				2017-07-24	2017-08-28	2018-02-24
SO-MOP-28273-CS-INDV / Inter-Governmental Dialogue Consultant	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	80,000.00	0.00	Cancelled	2017-09-03	2017-12-21	2017-09-28	2018-02-25	2017-10-06		2017-11-03		2018-10-31
SO-MOP-28274-CS-INDV / Project Communications and Reporting Specialist	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open	70,000.00	64,780.00	Signed	2017-09-04	2017-12-21	2017-10-06	2018-02-25	2017-10-12	2018-03-14	2017-11-08	2018-03-15	2018-11-06
SO-MOP-44781-CS-INDV / SWISS RCRF2 Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	48,000.00	49,920.00	Signed	2018-01-26	2018-08-01	2018-03-01	2020-01-28	2018-03-10	2020-01-31	2018-04-01	2020-02-02	2019-03-31
SO-MOP-44782-CS-INDV / GSS RCRF2 Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	48,000.00	102,120.00	Signed	2018-01-26	2018-08-01	2018-02-28	2019-05-25	2018-03-10	2019-06-03	2018-04-01	2019-06-05	2019-03-31
SO-MOP-87422-CS-INDV / Education Focal Point	TF / A0971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	80,000.00	179,169.00	Signed	2018-11-26	2019-01-17	2018-12-15	2019-06-01	2018-12-18	2019-06-10	2018-12-26	2019-06-10	2019-12-25
SO-MOP-88322-CS-INDV / Health focal point	TF / A0971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	80,000.00	49,980.00	Signed	2018-12-15	2019-01-16	2019-01-03	2019-03-21	2019-01-06	2019-03-28	2019-01-15	2019-04-01	2020-01-14
SO-MOP-88319-CS-INDV / Project Financial Management Specialist	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open	45,000.00	0.00	Cancelled	2018-12-04	2018-12-20	2018-12-25		2018-12-28		2019-01-01		2019-12-31
SO-MOP-88317-CS-INDV / Head of EAFS Accountants	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open	72,000.00	0.00	Cancelled	2018-12-04	2018-12-20	2018-12-25		2018-12-28		2019-01-01		2019-12-31
SO-MOP-98851-CS-INDV / Project Communications and Reporting Specialist	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open	65,000.00	73,380.00	Signed	2019-01-31	2019-03-13	2019-03-02	2020-02-27	2019-03-06	2020-04-20	2019-03-29	2020-04-29	2020-03-26
SO-MOP-98853-CS-INDV / Project Office secretary	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open	40,000.00	38,700.00	Signed	2019-01-31	2019-04-24	2019-02-25	2019-08-10	2019-02-26	2019-08-19	2019-02-28	2019-09-21	2020-02-29
SO-MOP-98852-CS-INDV / inter-governmental Policy Advisor	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	75,000.00	0.00	Under Implementation	2019-02-20	2019-04-29	2019-03-16		2019-03-18		2019-03-20		2020-03-20
SO-MOP-88317-CS-INDV.2 / Head consultant for EAFS Accountants	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	75,000.00	158,100.00	Signed	2019-02-16	2019-03-02	2019-02-21	2019-04-15	2019-02-24	2019-05-17	2019-03-01	2019-05-24	2020-02-29

SOMOF-88319-CS-INDV-2 / Project Financial management Specialist 3	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25		2019-03-28	2019-05-17	2019-04-09	2019-05-24	2020-04-07
SOMOF-101108-CS-INDV / Project Financial Management Specialist 2	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25	2019-05-15	2019-03-28	2019-05-17	2019-04-09	2019-05-24	2020-04-07
SOMOF-101109-CS-INDV / Project Financial Management Specialist 1	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		45,000.00	102,120.00	Signed	2019-02-26	2019-03-02	2019-03-25	2019-05-15	2019-03-28	2019-05-17	2019-04-09	2019-05-24	2020-04-07
SOMOF-98854-CS-INDV / Office Secretary for the Project Manager	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Open		40,000.00	38,700.00	Signed	2019-02-26	2019-03-05	2019-03-23	2019-08-10	2019-03-26	2019-08-26	2019-04-09	2019-09-21	2020-04-09
SOMOF-116164-CS-INDV / HSS RCFE Project Manager	TF / A0534	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		48,000.00	49,920.00	Signed	2019-05-25	2019-05-28	2019-06-28	2020-02-27	2019-07-07	2020-03-02	2019-07-20	2020-03-02	2020-07-18
SOMOF-122104-CS-INDV / Fiscal Federalism Expert	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		75,000.00	103,480.00	Signed	2019-07-12	2019-07-11	2019-08-20	2019-12-23	2019-08-23	2020-01-04	2019-09-01	2020-01-04	2020-06-31
SOMOF-122119-CS-INDV / SMP Coordinator	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2019-07-12	2019-07-11	2019-08-05		2019-08-10		2019-06-16		2020-06-15
SOMOF-127294-CS-INDV / Data Analyst for the 2019 Teacher Proficiency Test	TF / A0534	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited		6,000.00	27,600.00	Signed	2019-08-21	2019-09-16	2019-08-26	2019-10-10	2019-08-29	2019-10-22	2019-09-05	2019-10-23	2019-09-30
SOMOF-140522-CS-CDS / VTC Scoping Assessment TA	IDA / D3780	Project Management and Coordination	Prior	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2019-10-24	2019-10-31	2019-11-03				2019-11-10		2019-12-10
SOMOF-143990-CS-INDV / Community Health Coordinator for FGS-Benadir	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		42,000.00	42,120.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-04-27	2019-11-29	2020-05-02	2019-12-08	2020-05-20	2020-12-06
SOMOF-143991-CS-INDV / Community Health Coordinator HSS	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Review	2019-11-07	2020-01-16	2019-11-26	2020-07-08	2019-11-29		2019-12-08		2020-12-06
SOMOF-143992-CS-INDV / Community Health Coordinator GSS	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-05-03	2019-11-29	2020-05-05	2019-12-08	2020-05-06	2020-12-06
SOMOF-143993-CS-INDV / Community Health Coordinator PSS	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-11-07	2020-01-16	2019-11-26		2019-11-29		2019-12-08		2020-12-06
SOMOF-143994-CS-INDV / Community Health Coordinator SWSS	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	30,240.00	Signed	2019-11-07	2020-01-16	2019-11-26	2020-04-13	2019-11-29	2020-05-02	2019-12-08	2020-05-02	2020-12-06
SOMOF-143995-CS-INDV / Community Health Coordinator JSS	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-11-07	2020-01-16	2019-11-26		2019-11-29		2019-12-08		2020-12-06

SO-MOP-148446-CS-INDV / Intergovernmental Secretary 1	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-02	2020-12-31
SO-MOP-148447-CS-INDV / Intergovernmental Secretary 2	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-01	2020-12-31
SO-MOP-148448-CS-INDV / Intergovernmental Secretary 3	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Open	50,000.00	39,840.00	Signed	2019-12-06	2019-12-20	2019-12-28	2020-01-30	2019-12-29	2020-01-31	2019-12-31	2020-02-01	2020-12-31
SO-MOP-148451-CS-INDV / SMP Assistant Coordinator	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited	70,000.00	61,920.00	Signed	2019-12-06	2019-12-13	2019-12-09	2019-12-18	2019-12-23	2019-12-29	2019-12-31	2020-01-04	2020-12-30
SO-MOP-148449-CS-INDV / External Financing Coordination Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	50,000.00	49,920.00	Signed	2019-12-06	2019-12-13	2019-12-09	2020-06-11	2019-12-23	2020-06-25	2019-12-31	2020-06-29	2020-12-30
SO-MOP-149943-CS-INDV / FGS MoH Data Analyst	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-27	2020-01-14	2020-05-02	2020-01-23	2020-05-20	2021-01-22
SO-MOP-149944-CS-INDV / FGS MoH Contract Management and M&E Specialist	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	42,000.00	42,120.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-27	2020-01-14	2020-05-02	2020-01-24	2020-05-20	2021-01-23
SO-MOP-149945-CS-INDV / PSS MoH Contract Management and M&E Specialist	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2019-12-14	2020-01-16	2020-01-09		2020-01-14		2020-01-24		2021-01-23
SO-MOP-149946-CS-INDV / JSS MoH Contract Management and M&E Specialist	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2019-12-14	2020-01-16	2020-01-09		2020-01-14		2020-01-24		2021-01-23
SO-MOP-149947-CS-INDV / SWISS MoH Contract Management and M&E Specialist	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-04-13	2020-01-14	2020-05-02	2020-01-24	2020-05-02	2021-01-23
SO-MOP-149948-CS-INDV / GSS MoH Contract Management and M&E Specialist	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	30,240.00	Signed	2019-12-14	2020-01-16	2020-01-09	2020-05-03	2020-01-14	2020-05-05	2020-01-24	2020-05-06	2021-01-23
SO-MOP-149949-CS-INDV / HSS MoH Contract Management and M&E Specialist	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	30,000.00	0.00	Under Review	2019-12-14	2020-01-16	2020-01-09	2020-07-09	2020-01-14		2020-01-24		2021-01-23
SO-MOP-150602-CS-INDV / PFMBCU Office Secretary	TF / A0534	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	50,000.00	77,920.00	Signed	2019-12-20	2019-12-20	2019-12-25	2019-12-23	2019-12-28	2020-01-01	2020-01-01	2020-01-04	2020-12-31
SO-MOP-152252-CS-INDV / Health Focal Point	TF / A8971	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2020-01-11	2020-01-24	2020-02-04		2020-02-07		2020-02-16		2021-02-14

SO-MOP-158751-CS-INDV / Data Analyst for the 2020 Teacher Proficiency Test	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2020-02-15	2020-02-18	2020-02-20	2020-02-22	2020-02-23	2020-03-02	2020-03-01		2020-04-30
SO-MOP-164787-CS-INDV / Project Financial Management Specialist 4	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct		56,160.00	58,320.00	Signed	2020-04-15	2020-04-17	2020-04-23	2020-04-21	2020-04-25	2020-04-25	2020-05-03	2020-04-29	2021-05-03
SO-MOP-164790-CS-INDV / Project Administration Assistant	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct		42,660.00	44,280.00	Signed	2020-04-15	2020-04-17	2020-04-25	2020-04-21	2020-04-29	2020-05-26	2020-05-10	2020-06-04	2021-05-09
SO-MOP-166163-CS-INDV / Intergovernmental Secretariat 4	IDA / D3780	Intergovernmental Fiscal Transfers to Core Functions of Sub-National Authorities	Prior	Individual Consultant Selection	Limited		39,840.00	39,840.00	Signed	2020-04-15	2020-04-17	2020-04-20	2020-04-22	2020-05-03	2020-04-25	2020-05-15	2020-04-29	2021-05-15
SO-MOP-166165-CS-INDV / Project Procurement Technician	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct		50,000.00	49,920.00	Signed	2020-04-15	2020-04-17	2020-04-23	2020-04-20	2020-04-25	2020-04-22	2020-04-30	2020-04-29	2021-04-30
SO-MOP-168292-CS-INDV / Social safeguards specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2020-04-12	2020-04-11	2020-04-14		2020-04-17		2020-04-20		2020-10-17
SO-MOP-168293-CS-INDV / Head of EAFS Consultants	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Direct		88,980.00	120,580.00	Signed	2020-04-15	2020-04-20	2020-04-25	2020-04-22	2020-04-27	2020-04-27	2020-04-30	2020-04-29	2021-04-30
SO-MOP-8343-CS-CDS / Head of EAFS Consultants	TF / A0534	Project Management and Coordination	Prior	Direct Selection	Direct		92,800.00	0.00	Canceled	2017-04-01		2017-04-11				2017-04-30		2018-04-29
SO-MOP-164788-CS-INDV / JSS RCRF Project Manager	IDA / D3780	Support of Recurrent Costs in the Health and Education sectors	Prior	Individual Consultant Selection	Direct		83,880.00	0.00	Pending Implementation	2020-04-15		2020-04-25		2020-04-29		2020-05-10		2021-05-09
SO-MOP-168838-CS-INDV / Social Safeguards Consultant	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		24,000.00	24,000.00	Signed	2020-04-17	2020-04-21	2020-04-19	2020-04-22	2020-04-22	2020-04-25	2020-04-25	2020-04-29	2020-07-24
SO-MOP-183825-CS-INDV / Social Safeguards Specialist	IDA / D3780	Project Management and Coordination	Prior	Individual Consultant Selection	Open		65,000.00	0.00	Pending Implementation	2020-07-15		2020-08-19		2020-09-02		2020-09-21		2021-09-16