

## ANDHRA PRADESH INTEGRATED IRRIGATION AND AGRICULTURE TRANSFORMATION PROJECT

### Procurement Methods

Procurement Approaches and Methods	Thresholds (US\$ Equivalent)
Open international (goods, IT, and non-consulting services)	>3 million
Open national (goods, IT, and non-consulting services)	>100,000 and up to 3 million
National request for quotation (goods/works)	Up to 100,000
Open international (works)	>40 million
Open national (works)	>100,000 and up to 40 million
Direct selection	No threshold; For goods/works/non-consulting services: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
Framework Agreements	For goods, works, and non-consulting services: According to paragraphs 6.57-6.59 of the Regulations
Shortlist of national consultants	Up to 800,000

1. **Procurement prior-review thresholds based on the Moderate rating.** The World Bank requires its prior review of the following types of contract:

- (a) **Works:** All contracts more than US\$15 million equivalent
- (b) **Goods and IT:** All contracts more than US\$4 million equivalent
- (c) **Non-consulting services:** All contracts more than US\$4 million equivalent
- (d) **Consultants:** All contracts more than US\$2 million equivalent for firms and US\$400,000 equivalent for individuals
- (e) **Direct selection:** Justification of DS for all contracts more than US\$100,000 equivalent

2. **National procurement procedure conditions.** National competition for the procurement of goods, works, and non-consulting services will be within the thresholds and will comply with the Procurement Provisions of paragraphs 5.3-5.6 of Section V of the Regulations and the following additional provisions:

- (a) Only the model bidding documents agreed with the World Bank (as amended from time to time) will be used for bidding.
- (b) At least 30 days before the deadline for submission of bids, invitations to bid will be advertised in at least one widely circulated national daily newspaper, or on a widely-used website or electronic portal with free national and international access in an abridged version of the advertisement published in a widely circulated national daily, giving details of the electronic portal where the full invitation to bid can be downloaded.

- (c) No preference will be accorded to any bidder for price or for other terms when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from a given state.
- (d) Extension of bid validity will not be allowed for contracts subject to World Bank prior review without prior World Bank concurrence (i) for the first request for an extension longer than four weeks and (ii) for all subsequent requests for extension whatever the length; concurrence will be considered only in cases of force majeure and other circumstances beyond the control of the purchaser employer.
- (e) There will be no re-bidding of contracts subject to World Bank prior review without prior World Bank concurrence. In this project, bids will not be rejected for being outside a predetermined range of prices.
- (f) To improve the efficiency and transparency of small-value purchases in WB-financed projects, the Bank has agreed to allow the following uses of Government e-Marketplace (GeM): (i) in lieu of shopping, up to US\$30,000 in catalog mode; (ii) in lieu of shopping, up to US\$100,000 if there are at least three suppliers for the item on GeM and the purchaser uses the GeM Request for Quotation feature (mini-competition) to discover the final price; (iii) in both cases, borrowers will record their assessment that the price is reasonable, and (iv) GeM is not to be used in lieu of National Competitive Bidding.
- (g) No negotiations are to be conducted even with the lowest evaluated responsive bidders.

**Domestic preference.** Domestic preference will be applied in evaluating bids in accordance with Annex VI of the Regulations.

**PROCUREMENT PLAN** India : AP Integrated Irrigation & Agriculture Transformation Project

**General Information**  
 Country: India Bank's Approval Date of the Original Procurement Plan: 2020-08-20  
 Project ID: P160463 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-28  
 Project Name: AP Integrated Irrigation & Agriculture Transformation Project GPN Date:  
 Loan / Credit No: IBRD / 89100  
 Executing Agency(ies) Irrigation Circle, Nellore

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contri Comple
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-ICNLRAPWATP-186874-CW-RFB / REHABILITATION OF RAMAKOVARIPALLI TANK (INDEPENDENT) IN MAHIMALUR VILLAGE IN ATMAKUR MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				91,258.00	0.00	Under Implementation						2020-08-24		2020-08-24			2020-10-03		2020-10-08		2020-11-03		2021-05-02
IN-ICNLRAPWATP-186875-CW-RFB / REHABILITATION OF INAGALURU TANK (INDEPENDENT) IN INAGALURU VILLAGE IN ANANTHIA SAGARAM MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				225,153.00	0.00	Pending Implementation						2020-08-24		2020-08-24			2020-10-03		2020-10-09		2020-11-03		2022-05-02
IN-ICNLRAPWATP-187982-CW-RFB / REHABILITATION OF RAJAVOLU TANK (INDEPENDENT) IN RAJAVOLU VILLAGE IN A S PETA MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				246,166.00	0.00	Pending Implementation						2020-08-24		2020-08-24			2020-10-03		2020-10-09		2020-11-03		2022-05-02
IN-ICNLRAPWATP-189590-CW-RFB / REHABILITATION OF CHELICALAMPADU TANK (INDEPENDENT) IN CHELICALAMPADU VILLAGE IN VENKATACIRI MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				223,926.00	0.00	Canceled						2020-09-07		2020-09-07			2020-10-19		2020-10-20		2020-11-17		2022-05-16
IN-ICNLRAPWATP-189596-CW-RFB / REHABILITATION OF GOTLAGUNTA TANK (INDEPENDENT) IN GOTLAGUNTA VILLAGE IN VENKATACIRI MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				250,460.00	0.00	Pending Implementation						2020-09-07		2020-09-07			2020-10-19		2020-10-21		2020-11-17		2022-05-16
IN-ICNLRAPWATP-189597-CW-RFB / REHABILITATION OF YAKASIRI YERRA TANK (INDEPENDENT) IN YAKASIRI VILLAGE IN CHITTAMUR MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				181,595.00	0.00	Pending Implementation						2020-09-07		2020-09-07			2020-10-19		2020-10-22		2020-11-17		2022-05-16
IN-ICNLRAPWATP-189598-CW-RFB / REHABILITATION OF KOCILI VEMUCINTAPALEM TANK (INDEPENDENT) IN KOCILI VILLAGE IN CHITTAMUR MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				128,067.00	0.00	Pending Implementation						2020-09-07		2020-09-07			2020-10-19		2020-10-23		2020-11-17		2021-11-16
IN-ICNLRAPWATP-189599-CW-RFB / REHABILITATION OF BAYYAVARIKANDRIGA TANK (INDEPENDENT) IN BAYYAVARIKANDRIGA VILLAGE IN CHITTAMUR MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				91,564.00	0.00	Pending Implementation						2020-09-07		2020-09-07			2020-10-19		2020-10-26		2020-11-17		2021-05-16
IN-ICNLRAPWATP-189600-CW-RFB / REHABILITATION OF PUPPALAVARI PALEM TANK (INDEPENDENT) IN PUPPALAVARI PALEM VILLAGE IN KONDAPURAM MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				203,988.00	0.00	Pending Implementation						2020-09-07		2020-09-07			2020-10-19		2020-10-26		2020-11-17		2021-11-16
IN-ICNLRAPWATP-192064-CW-RFB / REHABILITATION OF YERRATANK (INDEPENDENT) IN UDITHAVIRIPALEM VILLAGE IN CHILLAKUR MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				87,883.00	0.00	Pending Implementation						2020-09-14		2020-09-14			2020-10-23		2020-10-26		2020-11-30		2021-05-29
IN-ICNLRAPWATP-192067-CW-RFB / REHABILITATION OF GANICARPENTA TANK (INDEPENDENT) IN GANICARPENTA VILLAGE IN KONDAPURAM MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				143,098.00	0.00	Pending Implementation						2020-09-14		2020-09-14			2020-10-23		2020-10-27		2020-11-30		2021-11-29
IN-ICNLRAPWATP-192073-CW-RFB / REHABILITATION OF TALLAPADU BIG (M) TANK (INDEPENDENT) IN TALLAPADU VILLAGE IN KALICIRI MANDAL IN NELLORE DISTRICT .	IBRD / 89100	Component A: Improving Irrigated Agriculture Efficiency	Post	Request for Bids	Open - National	Single Stage - One Envelope				177,761.00	0.00	Pending Implementation						2020-09-14		2020-09-14			2020-10-23		2020-10-27		2020-11-30		2022-05-29



