

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2020 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification for Bidders** *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
 Country: India Bank's Approval Date of the Original Procurement Plan: 2018-08-29
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-25)
 Project ID: P150520 GPN Date:
 Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project
 Loan / Credit No: IBRD / 84870
 Executing Agency(ies) Division Malerkotla

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
DWSS-W-DIV61-5350-1 / WSS WILL BURI, DIST. SANGRUR PROV ELEC. PANEL BOARD & REPAIR OF PC, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, PROVIDING & LAYING PVC PIPE LINE & P&F WATER CONNECTIONS, PAINTING & PRINTING OF SIGN BOARD UNDER COMPONENT 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				19,700.00	15,879.45	Signed																	2018-08-30	2018-06-27	2018-10-29					
DWSS-W-DIV61-5351-1 / WSS WILL SULTANPUR DIST SANGRUR PROV ELEC. PANEL BOARD & REPAIR OF PC, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, PROVIDING & LAYING PVC PIPE LINE & P&F WATER CONNECTIONS, SIGN BOARD UNDER COMP 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,400.00	8,255.95	Signed																		2018-08-30	2018-07-04	2018-10-29				
DWSS-W-DIV61-5352-1 / WSS WILL UPAL KHERI DIST SANGRUR PROV ELEC. PANEL BOARD & REPAIR OF EXISTING MACHINERY, PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, PROV & LAYING PVC PIPE LINE & P&F WATER CONNECTIONS, SIGN BOARD UNDER COMP 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,700.00	17,974.13	Signed																			2018-08-30	2018-06-27	2018-10-29			
DWSS-W-DIV61-5361-1 / WSS WILL NANGAL, DIST SANGRUR PROVIDING & FIXING ELEC. PANEL BOARD & REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, PROVIDING & LAYING PVC PIPE LINE & P&F WATER CONNECTIONS, SIGN BOARD UNDER COMPONENT 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				8,210.00	7,265.52	Signed																				2018-08-29	2018-06-29	2018-10-28		
DWSS-W-DIV61-5360-1 / WSS VIL MAHLI KHURD, DIST SANGRUR PROV ELEC. PANEL BOARD & REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, PROVIDING & LAYING PVC PIPE LINE & P&F WATER CONNECTIONS, SIGN BOARD UNDER COMP 2A.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,300.00	12,644.81	Signed																				2018-08-30	2018-07-04	2018-10-29		
DWSS-W-DIV61-5359-1 / WSS WILL JANDALI KHURD, DIST SANGRUR. REPAIR OF PUMP CHAMBER, OHSR, WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, WATER CONNECTIONS, SLUICE VALVE, SIGN BOARD, UNDER COMPONENT 2A	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				6,500.00	5,706.86	Signed																				2018-08-30	2018-06-25	2018-10-29		
DWSS-W-DIV61-5699-1 / WSS VILLAGE AHANKHERI BLOCK, MALERKOTLA-2, DISTRICT SANGRUR. REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMPONENT 2A.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,300.00	9,923.75	Signed																				2019-01-15	2019-03-12	2019-02-14	2019-09-08	
DWSS-W-DIV61-5698-1 / WSS ABDULAPUR BLOCK, MALERKOTLA-2, PROV. & INST. SUBMERSIBLE SET, PROV. & FIX ELECTRIC PANEL BOARD, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, AUTOMATIC WATER CONTROL, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD IN 2A.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,600.00	15,877.09	Signed																					2019-01-15	2019-03-12	2019-02-14	2019-09-08

DWSS-W-DIV61-5676-1 / PROVIDING & FIXING ELECTRIC PANEL BOARD, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTOMATIC WATER CONTROL, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD AT VILLAGE SULTANPUR BLOCK SHERPUR, DISTRICT SANGRUR.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,700.00	8,891.28	Signed					2019-01-15			2019-03-12	2019-02-14	2019-09-08
PRWSS-5-DIV61-5754-1 / Renovation of rooms for new JE Sections (5477 to 5490) under Jurisdiction of DivisionMalerkotla including White washing repair of room fixing electric fans & Lights e.t.c under component 4A of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				1,300.00	0.00	Canceled					2018-12-08			2019-02-02		2019-08-01
DWSS-W-DIV61-5677-1 / WSS VILL PHARWALI BLOCK MALERKOTLA-2, DISTRICT SANGRUR. REF. OF CONTROL PANEL. REPAIR OF PUMP CHAMBER, STAFF QUARTER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,600.00	11,580.28	Signed					2019-03-09			2019-05-04	2019-03-14	2019-10-31
DWSS-W-DIV61-6027-1 / WSS VILLAGE ADAMPAL BLOCK MALERKOTLA-2, DISTRICT SANGRUR. REF. OF MACHINERY, REPAIR OF PUMP CHAMBER, STAFF QUARTER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTOMATIC WATER CONTROL, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,000.00	15,799.69	Signed					2019-03-09			2019-05-04	2019-03-14	2019-10-31
DWSS-W-DIV61-6028-1 / WSS VILLAGE MANAHERI BLOCK MALERKOTLA-2, DISTRICT SANGRUR. REF. OF MACHINERY, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTOMATIC WATER CONTROL, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,300.00	18,770.79	Signed					2019-03-09			2019-05-04	2019-03-14	2019-10-31
DWSS-W-DIV61-6029-1 / WSS AT VILLAGE BHITIANA BLOCK MALERKOTLA-1, DISTRICT SANGRUR. REF. OF CONTROL PANEL, REPAIR OF PUMP CHAMBER, STAFF QUARTER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTO WATER CONTROL, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,400.00	9,581.02	Signed					2019-03-09			2019-05-04	2019-06-13	2019-10-31
DWSS-W-DIV61-6030-1 / WSS VILL DHALER KALAN BLOCK MALERKOTLA-2, DISTRICT SANGRUR. REF. OF CONTROL PANEL, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTO WATER CONTROL, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COM 2A OF PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,600.00	20,960.99	Signed					2019-03-09			2019-05-04	2019-06-13	2019-10-31
DWSS-W-DIV61-6031-1 / WSS VILL KUTHALA BLOCK MALERKOTLA-2, DISTRICT SANGRUR. REPAIR OF PUMP CHAMBER, STAFF QUARTER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTOMATIC WATER CONTROLLER, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,200.00	16,802.38	Signed					2019-03-09			2019-05-04	2019-03-14	2019-10-31
DWSS-W-DIV61-6032-1 / WSS VILL MIHDEV BLOCK MALERKOTLA-2, DISTRICT SANGRUR.REF. OF MACHINERY, REPAIR OF PC, STAFF QUARTER, OHSR & WATER WORKS, P&F DISINFECTON UNIT, AUTO, WATER CONTROL, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,000.00	12,886.49	Signed					2019-03-09			2019-05-04	2019-06-13	2019-10-31

DWSS-W-DIV61-6327-1 / WSS VILLAGE SEKHUPUR KALAN BLOCK MALERKOTLA-2, DISTRICT SANRUR. REPLACE OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,200.00	12,885.53	Signed	2019-03-23										2019-05-18	2019-06-13	2019-11-14
DWSS-W-DIV61-6326-1 / WSS VILLAGE RAMANAGAR CHANNA, BLOCK SHERPUR, DISTRICT SANRUR. REPLACE OF MACHINERY, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,700.00	8,030.62	Signed	2019-03-23										2019-05-18	2019-06-13	2019-11-14
DWSS-W-DIV61-6325-1 / WSS VILLAGE Giga Majra, BLOCK MALERKOTLA-1, DISTRICT SANRUR. REPLACE OF MACHINERY, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,500.00	8,436.51	Signed	2019-03-23										2019-05-18	2019-06-13	2019-11-14
DWSS-W-DIV61-6324-1 / WSS VILLAGE MOHALI KALAN BLOCK MALERKOTLA-2, DISTRICT SANRUR. REPLACE OF MACHINERY, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,500.00	16,733.02	Signed	2019-03-23										2019-05-18	2019-06-13	2019-11-14
DWSS-W-DIV61-5747-1 / WSS VILLAGE NAUDHRANI BLOCK MALERKOTLA-2, DISTRICT SANRUR. REPLACE OF MACHINERY, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD UNDER COMP 2A OF PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	27,000.00	25,218.73	Signed	2019-03-23										2019-05-18	2019-03-14	2019-11-14
DWSS-W-DIV61-6651-1 / WSS VILLAGE KALERAN BLOCK SHERPUR, DISTRICT SANRUR. REPLACEMENT OF CONTROL PANEL, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISINFECTION UNIT, WATER CONTROL, WATER CONNECTIONS, P&L PIPE LINE, SLUICE VALVE, SIGN BOARD under Component 2a of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,500.00	11,400.56	Signed	2019-07-20										2019-10-29	2019-11-01	2020-01-27
DWSS-W-DIV61-6653-1 / WSS Village Mubarakpur Chungan of Block Malerkotla-2 Dist. Sangrur providing improved access to water through household connections under Component 2 (a) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,300.00	17,764.65	Signed	2019-07-20										2019-10-29	2019-10-04	2020-01-27
DWSS-W-DIV61-6654-1 / WSS VILLAGE SHEWANAKOT IN BLOCK MALERKOTLA-2 OF DISTRICT SANRUR. Prov. Tubewell Submersible Pumping Set Delivery Main, Chlorination plant, Pipe Lines, Bulk Meter & Rising Main. Construction of Pump Chamber with Toilet, RCC OHSR.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	109,200.00	78,183.36	Signed	2019-07-20	2019-07-15	2019-09-24	2019-07-20			2019-08-11	2020-02-25	2019-11-13	2020-02-27	2019-12-18	2020-06-26	2020-06-15
DWSS-W-DIV61-6655-1 / WSS Village TAKHAR KHURD, BLOCK MALERKOTLA-2, DISTRICT SANRUR. Prov. Tubewell, Submersible Pumping Set, Delivery Main, Chlorination plant. Stringing of Pipe lines Repair of Pump Chamber, OHSR. Q&M 3 Months	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope	65,600.00	48,495.90	Signed	2019-07-20										2019-10-29	2020-06-26	2020-01-27
DWSS-W-DIV61-6722-1 / WSS Village Sandaur, Block Malerkotla-2 Distt Sangrur providing improved access to water through household connections Under Sub Component 2a of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,000.00	26,299.42	Signed	2019-09-07										2019-12-17	2019-10-04	2020-06-14

DWSS-W-DIV61-6736-1 / WSS village Faridpur Kalan Block Malerkotla-2, Distt. Sangrur : Prov and Inst Tubewell Submersible Pumping Set and accessories, Delivery Main, Chlorination plant. Construction of Pump Chamber of RCC QHSR	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	54,000.00	45,431.96	Signed	2019-09-07	2019-12-17	2019-10-10	2020-06-14
DWSS-W-DIV61-6737-1 / WSS VIL. BANGIAN OF BLOCK SHERPUR DISTRICT SANGRUR/PROVIDING IMPROVED ACCESS TO WATER THROUGH HOUSEHOLD CONNECTIONS UNDER SUB-COMPONENT 2(A) PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,200.00	10,186.58	Signed	2019-09-07	2019-12-17	2019-10-04	2020-06-14
DWSS-W-DIV61-6735-1 / WSS village Chandurain Block Malerkotla-1, Distt. Sangrur Prov. and Installing Tubewell Submersible Pumping Set and accessories, Chlorination plant, Pump Chamber and Development of Water Works. New House Connection. O & m for 3 months	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	16,339.11	Signed	2019-09-07	2019-12-17	2019-10-10	2020-06-14
DWSS-W-DIV61-6755-1 / WSS Village Kharspur, Block Malerkotla-1 Distt Sangrur (Under Sub Component 2a)providing improved access to water through household connections under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,500.00	9,021.60	Signed	2019-09-07	2019-12-17	2019-10-02	2020-06-14
DWSS-W-DIV61-6756-1 / WSS Village Mandian, Block Malerkotla-1 Distt Sangrur : providing improved access to water through household connections in existing under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	9,007.20	Signed	2019-09-07	2019-12-17	2019-10-02	2020-06-14
DWSS-W-DIV61-6754-1 / WSS Village Chupla, Block Malerkotla-1 Distt Sangrur (providing improved access to water through household connections under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	12,149.09	Signed	2019-09-07	2019-12-17	2019-10-02	2020-06-14
DWSS-W-DIV61-6753-1 / WSS Village Badshahpur, Block Malerkotla-1 Distt Sangrur: providing improved access to water through household connections under component 2a(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,700.00	11,030.74	Signed	2019-09-07	2019-12-17	2019-10-29	2020-06-14
DWSS-W-DIV61-6748-1 / WSS Village Ratul pur Block Malerkotla-2, Distt. Sangrur Prov. and Inst. Tubewell, Pumping Set, Delivery Main,Construction of Pump Chamber RCC QHSR, Development of Water Works, Prov. & Stringing of Pipe lines, Joining, Cutting and Testinf PVC pipes	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	56,088.08	Signed	2019-09-07	2019-12-17	2020-01-20	2020-06-14
DWSS-W-DIV61-6701-1 / WSS village Kheri Sothian Block Malerkotla-1, Distt. Sangru: Prov. and Inst. Tubewell, Pumping Set and accessories, Delivery Main,Construction of Pump Chamber RCC QHSR, Development of Water Works, Prov. & Stringing of Pipe lines, Joining.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	51,671.27	Signed	2019-09-07	2019-12-17	2019-10-10	2020-06-14
DWSS-W-DIV61-6746-1 / WSS Village Dehli Kalan, Block Malerkotla-2 Distt Sangrur: Providing improved access to water through household connections in existing under Sub Component 2a(i) of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	23,100.00	20,888.65	Signed	2019-09-21	2019-12-31	2019-11-01	2020-06-28
DWSS-W-DIV61-6747-1 / WSS Village Bohra, Block Malerkotla-2 Distt Sangrur:providing improved access to water through household connections in existing Under Sub Component 2a(i) of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,100.00	14,255.57	Signed	2019-09-20	2019-12-30	2019-11-01	2020-06-27
DWSS-W-DIV61-6816-1 / WSS Village Palasour, Block Dhuri Distt Sangrur: Providing improved access to water through household connections in existing Under Sub Component 2a(i) of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,400.00	8,444.43	Signed	2019-09-21	2019-12-31	2019-10-29	2020-06-28

DWSS-W-DIV61-6874-1 / WSS Village Mamri Hussainpara Block Malerkotla-1, District Sangrur. Repair Of Machinery, PC, OHSR & Water Works, P&F Disinfection Unit, Automatic Water Control, New Water Connections, P&L Pipe Line, Sluice Valve, Sign Board	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	16,512.57	Signed								2019-09-21			2019-12-31	2019-10-30	2020-06-28
DWSS-W-DIV61-6870-1 / WSS Village Alal Block Sherpur District Sangrur. Providing improved access to water through household connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,200.00	12,509.66	Signed								2019-10-05			2020-01-14	2019-11-15	2020-07-12
DWSS-W-DIV61-6871-1 / WSS Village Dhandwal Block Sherpur District Sangrur. Providing improved access to water through household connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,200.00	11,518.09	Signed								2019-10-05			2020-01-14	2019-11-15	2020-07-12
DWSS-W-DIV61-6906-1 / WSS Village Natha Block Malerkotla-2 District Sangrur. Providing improved access to water through household connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	12,492.74	Signed								2019-10-05			2020-01-14	2019-10-31	2020-07-12
DWSS-W-DIV61-7009-1 / WSS Village Kalyan Block Malerkotla-2 District Sangrur. Providing improved access to water through household connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,800.00	12,220.29	Signed								2019-10-07			2020-01-21	2019-12-03	2020-07-19
DWSS-W-DIV61-7016-1 / WSS Village Hussampur Block Dhuri District Sangrur. Providing improved access to water through household connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,100.00	11,899.39	Signed								2019-10-07			2020-01-21	2019-12-03	2020-07-19
DWSS-W-DIV61-7124-1 / WSS Village Akabpur Channa Block Malerkotla-2 District Sangrur. Providing improved access to water through a household connection in existing water supply scheme under Component 2a(i) of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,100.00	9,042.81	Signed								2019-10-07			2020-02-10	2019-12-03	2020-08-08
DWSS-W-DIV61-6964-1 / WSS VIII Jitwal Kalan, Bk and Dist Malerkotla. Providing And Fixing Machinery, Control Pannel, Board, Repair of PC, OHSR And Water Works, New House Connection, Automated Water Controller, Chloronator, P & L Pipe Line.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,700.00	17,037.00	Signed								2019-11-18			2020-03-23	2020-01-20	2020-09-19
DWSS-W-DIV61-6963-1 / Replacement Control Panel, Repair Of Pump Chamber, OHSR & Water Works, P & F Disinfection Unit, Automated Water Controller, New Water Connection, Sluice Valve, Painting Of Sign Board At Village Shari Mansa, Block Malerkotla 1 District Sangrur.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,200.00	11,743.45	Signed								2019-11-18			2020-02-25	2019-12-12	2020-08-23
DWSS-W-DIV61-7005-1 / Village Qaiba Bhural Block Malerkotla-2, District Sangrur. Replacement Of Machinery, Repair Of Pump Chamber, OHSR & Water Works, New Automated Water Controller, New Water Connections, P&L Pipe Line, Sluice Valve & Sign Board	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	10,612.85	Signed								2019-11-18			2020-03-23	2019-12-13	2020-09-19
DWSS-W-DIV61-7127-1 / WSS Village Mommabad Block Malerkotla-2 District Sangrur. Providing improved access to water through household connection	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,500.00	9,415.31	Signed								2019-11-18			2020-03-23	2019-12-12	2020-09-19
DWSS-W-DIV61-7310-1 / WSS Village Bhasour Block Dhuri District Sangrur (PRWSSIP) Component 2A(i) Providing improved access to water through household connection	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,700.00	11,980.90	Signed								2019-11-18			2020-03-23	2020-01-03	2020-09-19
DWSS-W-DIV61-7125-1 / WSS Village Dasaramda Singh Wala Block Malerkotla-2, District Sangrur. Rep. Of Machinery, Repair Of Pump Chamber, OHSR & Water Works, New Solar System, Automated Water Controller, New Water Connections, P&L Pipe Line, Sluice Valve & Sign Board	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,500.00	21,540.96	Signed								2019-11-25			2020-03-30	2020-01-20	2020-09-26

DWSS-W-DIV61-7128-1 / WSS Village Rajo Maja Block Dhuri, District Sangrur : Replacement of Machinery, Repair of Pump Chamber, OHSR & Water Works, New Disinfection Unit, Automated Water Controller, New Water Connections, P&L Pipe Line, Sluice Valve & Painting Sign Board	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	13,425.87	Signed	2019-11-25	2020-03-30	2020-01-03	2020-09-26
DWSS-W-DIV61-7126-1 / WSS VILLAGE KUMBERWAL OF BLOCK SHERPUR DISTRICT SANGRUR. PROVIDING AND FIXING CONTROL PANEL BOARD, REPAIR OF PUMP CHAMBER, OHSR AND WATER WORKS, NEW HOUSE CONNECTION, AUTOMATED WATER CONTROLLER, CHLORONITOR, P & L PIPE LINE, P & F SLUICE VALVE, HAUDI	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,500.00	11,738.76	Signed	2019-11-25	2020-03-30	2020-01-03	2020-09-26
DWSS-W-DIV61-7168-1 / WSS Village Dugri Block Malerkotla-1, District Sangrur : Replacement Of Control Panel, Repair Of Pump Chamber, OHSR & Water Works, P&F Disinfection Unit, Automated Water Controller, New Water Connections, P & L Pipe Line, Sluice Valve, Sign Board Paint	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	12,029.68	Signed	2019-11-25	2020-03-30	2019-12-12	2020-09-26
DWSS-W-DIV61-7307-1 / WSS Village Chanaour Kalan Of Block Sherpur District Sangrur. Providing And Fixing New Machinery, Control Panel Board, Repair Of Pump Chamber, OHSR And Water Works, New House Connection, Automated Water Controller, Chloronitor, P & L Pipe Line, P & F	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	12,386.40	Signed	2019-11-25	2020-03-30	2020-01-03	2020-09-26
DWSS-W-DIV61-7169-1 / WSS Village Jahangir Block Dhuri District Sangrur Providing improved access to water through household connection in existing	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	9,450.69	Signed	2019-11-25	2020-03-30	2019-12-20	2020-09-26
DWSS-W-DIV61-7254-1 / WSS VILLAGE MITHEWAL BLOCK MALERKOTLA-2, DISTRICT SANGRUR. REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F SOLAR SYSTEM, AUTOMATED WATER CONTROLLER, NEW HOUSE CONNECTION, P&L PIPE LINE, P&F SLUICE VALVE, HAUDI AND PAINTING OF SIGN BOARD	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,000.00	10,589.56	Signed	2019-11-25	2020-03-30	2020-01-03	2020-09-26
DWSS-W-DIV61-7288-1 / WSS Village Bhalwan Block Dhuri District Sangrur Providing improved access to water through household connection	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	27,000.00	23,832.47	Signed	2019-11-25	2020-03-30	2020-02-17	2020-09-26
DWSS-W-DIV61-7278-1 / WSS Village bhurthia mander block malerkotla-1, district sangrur : Replacement of control panel, repair of pump chamber, ohsr & water works, p/f disinfection unit, automated water controller, new water connections, sluice valve, sign board paint etc.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,000.00	11,492.89	Signed	2019-12-16	2020-04-20	2020-01-03	2020-10-17
DWSS-W-DIV61-7306-1 / WSS Village sangala block malerkotla-1, district sangrur : Replacement of control panel, repair of pump chamber, ohsr & water works, p/f disinfection unit, automated water controller, new water connections, p&l pipe line, sluice valve, sign board paint.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,200.00	9,927.94	Signed	2019-12-16	2020-04-20	2020-01-03	2020-10-17
DWSS-W-DIV61-7279-1 / WSS Village daleigarh block malerkotla-1 district sangrur: Prov and fixing, control panel board, repair of pump chamber, ohsr and water works, new house connection, automated water control er, chlorination, p & l pipe line, p & f sluice valve, haudi	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	9,690.51	Signed	2019-12-16	2020-04-20	2020-01-03	2020-10-17

DWSS-W-DIV61-7289-1 / WSS Vill Bunga Block Malerkotla-1, Dist. Sangrur: Prov. and Installing Tubewell, OHSR, Prov. and Chlorination plant, Pump Chamber, Stringing of Pipe Lines, Jointing, Cutting and Testing of PVC pipes, Fixing Water Meter, New House Conn., O&M for 3 month	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2019-12-16			2020-04-20	2020-06-08	2020-10-17			
PRWSS-S-DIV61-7713-1 / Construction of Sub Division Office Dhuri at Kaheru	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-01-12				2020-05-17	2020-12-17	2021-02-11		
PRWSS-S-DIV61-7593-1 / Construction of Division Office Malerkotla under component 4 of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope							2020-01-12	2020-03-16	2020-02-01							2020-03-14	2020-06-04	2020-06-12	2020-06-16	2020-08-01	2020-10-09	2020-08-03
DWSS-W-DIV61-7660-1 / WSS Village Cowara Block Malerkotla-1 District Sangrur: Replacement Of Control Panel, Repair Of Pump Chamber, OHSR & Water Works, P&F Disinfection Unit, Automated Water Controller, New Water Connections.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-02-04					2020-06-09	2020-02-12	2020-06-09	
DWSS-W-DIV61-7661-1 / WSS village sikandarpura block malerkotla-2 district sangrur: Replacement of machinery, repair of pump chamber, OHSR & water works, p&f disinfection unit, automated water controller, new water connection.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-02-04					2020-06-09	2020-02-25	2020-06-09	
DWSS-W-DIV61-7718-1 / WSS village Kakarwal Block Dhuri District Sangrur: Providing improved access to water through household connection in existing water supply scheme.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-02-04					2020-06-09	2020-02-17	2020-06-09	
DWSS-W-DIV61-7592-1 / WSS Vill Barkatpura, Block and Dist Malerkotla, Prov. and Installing Tubewell, Submersible Pumping Set and accessories, Delivery Main, Chlorination plant, Construction of Pump Chamber with Toilet, RCC OHSR	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-02-17					2020-06-22	2020-06-26	2020-12-19	
DWSS-W-DIV61-7764-1 / WSS VILLAGE DHURI PIND BLOCK DHURI, DISTRICT MALERKOTLA, REPLACEMENT OF CONTROL PANEL, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, NEW DISIN UNIT, AUTOMATED WATER CONTROLLER, REPAIR OF OLD WATER CONNEX, NEW WATER CONNECTIONS & SIGN BOARD PAINTING.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-04-20					2020-08-24		2021-02-20	
DWSS-W-DIV61-7828-1 / WSS VILLAGE TIBBA BLOCK DISTRICT SANGRUR: REPLACEMENT OF MACHINERY, CONTROL PANEL, REPAIR OF PUMP CHAMBER, OHSR & WATER WORKS, P&F DISIN UNIT, AUT WATER CONTROL, NEW WATER CONN, P&L PIPE LINE, SLUICE VALVE, SLUICE VALVE HALDI & PAINTING OF SIGN BOARD	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-04-20					2020-08-24	2020-04-27	2021-02-20	
DWSS-W-DIV61-8021-1 / WSS VILLAGE MATT BLOCK DHURI, DISTRICT SANGRUR REPLACEMENT OF PANEL BOARD, REPAIR OF PUMP CHAMBER, WATER WORKS, AUTOMATED WATER CONTROLLER, IMPROVEMENT IN EXISTING CONNECTIONS, NEW WATER CONNECTIONS, SLUICE VALVE & SIGN BOARD REPAIR ETC.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-10-01					2021-08-27	2020-08-25	2022-02-23	
DWSS-W-DIV61-8023-1 / WSS VILLAGE KHURD BLOCK MALERKOTLA-2, DISTRICT SANGRUR: REPLACEMENT OF PANEL BOARD, REPAIR OF PUMP CHAMBER, WATER WORKS, AUTOMATED WATER CONTROLLER, IMPROVEMENT IN EXISTING CONNECTIONS, NEW WATER CONNECTIONS, SLUICE VALVE & SIGN BOARD REPAIR ETC.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2020-08-25					2021-06-21	2020-08-25	2021-12-18	

DWSS-W-DIV61-8024-1 / WSS VILLAGE HATHIAN BLOCK MALERKOTLA-1, DISTRICT SANGRUR REPLACEMENT OF PANEL BOARD, REPAIR OF PUMP CHAMBER, WATER WORKS, AUTOMATED WATER CONTROLLER, IMPROVEMENT IN EXISTING CONNECTIONS, NEW WATER CONNECTIONS, SLUICE VALVE & SIGN BOARD REPAIR ETC.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,000.00	21,524.45	Signed								2020-10-01				2021-08-27	2020-08-24	2022-02-23
DWSS-W-DIV61-8025-1 / WSS VILLAGE JALWANA BLOCK MALERKOTLA-2, DISTRICT SANGRUR REPLACEMENT OF PANEL BOARD, REPAIR OF PUMP CHAMBER, WATER WORKS, AUTOMATED WATER CONTROLLER, IMPROVEMENT IN EXISTING CONNECTIONS, NEW WATER CONNECTIONS, SLUICE VALVE & SIGN BOARD REPAIR ETC.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,700.00	14,822.32	Signed								2020-10-01				2021-08-27	2020-08-25	2022-02-23
DWSS-W-DIV61-7501-1 / WSS village Kheri Jattan Block Dhuri District Sangrur: Providing improved access to water through household connection in existing water supply scheme.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,600.00	0.00	Pending Implementation								2020-09-30				2021-08-26		2022-05-23
DWSS-W-DIV61-7277-1 / WSS village karp kalan block malerkotla-2, district sangrur: Replacement of control panel, repair of pump chamber, ohr & water works, p/f disinfection unit, automated water controller, new water connections, p&f pipe line, sluice valve, sign board paint	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				16,000.00	0.00	Under Implementation								2020-09-30				2021-07-27		2022-01-23
DWSS-W-DIV61-7308-1 / WSS Village Karp Khurd Block Malerkotla-2 District Sangrur: Providing improved access to water through household connection	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,000.00	10,250.17	Signed								2020-09-30				2021-08-06	2020-11-09	2022-02-02
DWSS-W-DIV61-8251-1 / WSS village Dullawal Block Malerkotla-1, Distt. Sangrur: P&f Tubewell, Submersible Pumping, Delivery Main Set, Chlorination plant, New OHSR, Pump Chamber and Development of Water Works. Pipe lines & Water Meter, New House Connection, O&M for 3 Months.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				39,400.00	37,387.40	Signed								2020-09-30				2021-02-17	2020-08-25	2021-08-16
DWSS-W-DIV61-8252-1 / WSS Village Mohamadpura Block Malerkotla-1, Distt. Sangrur: P&f Tubewell, Submersible Pumping Set, Delivery Main, Chlorination plant, New OHSR, Pump Chamber and Development of Water Works. Pipe lines, Water Meter, New House Connection, O&M for 3 Months.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				40,700.00	37,985.07	Signed								2020-09-30				2021-02-17	2020-08-25	2021-03-16
DWSS-W-DIV61-8448-1 / WSS Village Bari Block Sherpur, District Sangrur: Replacement of panel board, repair of pump chamber, water works, automated water controller, improvement in existing connections, new water connections, sluice valve & sign board repair etc.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,700.00	0.00	Under Implementation								2020-09-30				2021-02-17		2021-08-16
DWSS-W-DIV61-8447-1 / WSS Village Mimsa Block Dhuri, District Sangrur: Replacement of panel board, repair of pump chamber, water works, automated water controller, improvement in existing connections, new water connections, sluice valve & sign board repair etc.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				26,100.00	0.00	Under Implementation								2020-09-30				2021-02-17		2021-08-16
DWSS-W-DIV61-7764-1/2/RBD / REBIDDING WSS village Dhuri pind Block Dhuri, district: Repl. of control panel, repair of PC, ohr & water works, new disinfection unit, automated water controller, repair of old water connections, new water connections & sign board painting etc.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,000.00	10,250.17	Signed								2020-10-26				2021-10-21	2020-11-09	2022-04-19

