

# PROCUREMENT PLAN

**Project information: Mozambique P167054 - Improvement of Skills Development**

**Project Implementation agency: ANEP (Autoridade Nacional de Educação Profissional)**

**Date of the Procurement Plan: March 2019**

**Period covered by this Procurement Plan: March 2019 - December 2019**

## Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Regulamento 5/2016 of March 8, 2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**.

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

**PROCUREMENT PLAN Mozambique : Improvement of Skills Development in Mozambique**

**General Information**

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2019-07-24  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-29)  
 Project ID: P167054 GPN Date:  
 Project Name: Improvement of Skills Development in Mozambique  
 Loan / Credit No: IDA / V2600, IDA / D7160  
 Executing Agency(ies) Ministry of Science and Technology Higher and Technical Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS31/CPU/19 / Small rehabilitation of MockSkills CPU staff room	IDA / D7160	Project management and monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPN)	0.00	Pending Implementation							2021-08-09									2021-10-31	2022-01-29	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
EQ07/IBE/19 / Purchase of Computer Equipment for the Provincial Scholarship Offices	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,371.18	Signed							2019-08-11	2019-12-05									2019-10-07	2020-02-07	2019-12-06
EQ08/IBE/19 / Purchase of furniture for the Provincial Scholarship Offices	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	Under Implementation							2019-08-11	2019-12-12									2019-10-06	2019-12-05	
EQ15/UCP/19 / Purchase of furniture for the UCP Offices	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	Under Implementation							2019-10-26										2019-12-06	2020-02-04	
EQ29/UCP/19 / Purchase UCP Computer Equipment	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		68,362.80	Signed							2019-11-02	2020-07-14									2019-12-29	2020-07-24	2020-03-28
GD12/MORENET / 19 / Purchase of Terminal Equipment for TVET Institute	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		78,031.81	Signed							2019-08-14										2019-10-22	2019-09-23	2019-12-21
EQ34/CNAQ/19 / Purchase of office furniture for the CNAQ Quality and Qualifications Training Center	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,318.98	Signed							2019-10-10	2020-01-31									2019-12-08	2020-03-04	2020-02-06
EQ35/CNAQ/19 / Purchase of computer equipment for the CNAQ Quality and Qualifications Training Center	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,686.23	Signed							2019-10-10	2020-02-02									2019-12-05	2020-03-16	2020-02-03
GD33/MORENET / 19 / Establishment of wireless systems at a TVET Institute	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2019-08-14										2019-10-19	2019-12-18	
EQ49/QNAQ/21 / Purchase of Office Furniture for Reference Center in Quality and Qualifications of HE in Center Region	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-04-15										2021-06-19	2021-08-18	
GD43/MORENET / 21 / Purchase of Terminal Equipment for TVET Institute and Higher Education Institutions	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-07-30		2021-08-14			2021-09-25		2021-09-27						2021-10-26	2021-12-25	
EQ48/QNAQ/21 / Purchase Computer Equipment for Reference Center in Quality and Qualifications of HE in Center Region and IT Equipment for capacitation of HE institutions for educational innovation based on TICs	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-08-14										2021-10-13	2021-12-12	
EQ50/MCTES/21 / Purchase Computer Equipment for Project Implementation Unit - MCTES	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2021-08-09										2021-10-16	2021-12-15	
EQ59/MCTES/21 / Purchase office furniture for the Project Implementation Unit	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-08-14										2021-10-18	2021-12-17	
EQ47/DISEP/21 / Purchase to provide of digital devices (tablets or laptops) for poorest students to be identified by public and private institutions to enable their access to online learning	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation				2021-08-30		2021-10-14			2021-11-03		2021-12-03						2022-01-07	2022-07-06	
EQ17/UCP/19 / Purchase of vehicles for PCU (project management, monitoring and evaluation)	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2020-02-10		2020-03-11			2020-03-26		2020-04-15						2020-05-10	2020-08-08	
GD45/MORENET / 21 / Purchase of access licenses to Digital Libraries	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation				2021-09-20		2021-10-05			2021-11-09		2021-12-09						2022-01-13	2022-07-12	

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NC505/DNTCP/19 / Purchase of software (license) for the application of MCTESTP informatics network system	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,866.42	Signed								2019-09-10									2019-11-26	2021-03-15	2020-11-20
NC20/MORENET/19 / Purchase of National Connectivity Services for MoRENET-Primary	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-10-20		2019-11-10					2019-11-25		2019-12-25		2020-01-29		2021-01-23	
NC21/MORENET/19 / Purchase International Connectivity Services for MoRENET	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2019-10-20	2021-03-01	2019-12-04					2019-12-19		2020-01-08		2020-02-12		2021-02-06	
NC22/MORENET/19 / Purchase National Connectivity for MORENET	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-08-30		2021-09-20					2021-10-05		2021-11-04		2021-12-09		2022-01-14	
NC19/MORENET/19 / Purchase International Connectivity Services for MoRENET	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-08-31		2021-10-15					2021-11-26		2021-12-26		2022-01-30		2022-03-07	
CD44/MORENET/21 / Purchase Acquisition of Teaching and Learning Platform Services	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Direct Selection	Direct			0.00	Pending Implementation					2021-08-30		2021-09-14									2021-10-30		2022-10-25	

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CS26A/PCIP-STEM/20 / Design of an in-service teacher training strategy for secondary education teachers in STEM, which includes the mechanisms and pilot program for implementation of teacher training programs in STEM areas	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - National		151,374.14	Signed	2020-02-06	2020-02-06	2020-02-27	2020-02-07	2020-03-23	2020-05-09													2020-04-02	2020-07-15	2020-04-22	2020-09-28	2021-04-22
CS10A/DPEC/DNTCP/19 / Diagnostic and Improvement of the central Higher Education Management Information System and of the capacity of HEIs to generate and provide reliable and on time the corresponding data through the interoperability among the CTTESTP sector platforms	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2019-11-30	2020-02-05	2020-01-14	2020-02-10	2020-02-27													2020-03-28		2020-05-02		2020-07-31	
CS32/UCP/19 / Design electronic platform for project management (financial, procurement and Monitoring & Evaluation)	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-08-20	2019-10-20	2019-09-10	2019-11-13	2019-10-24													2019-11-23		2019-12-28		2020-02-26	
CS25/BE/19 / Consultancy to design a student loan system	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2019-08-20	2020-01-23	2019-09-19		2019-10-23													2019-11-13		2019-12-19		2020-02-17	
CS06/DPEC/19 / Design and pilot a graduate tracking system for HE graduates (2018-2019)	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2019-09-15	2019-10-18	2019-10-30	2020-02-06	2019-12-13													2020-01-12		2020-02-16		2020-08-14	
CS13A/DNES/19 / Design, review and operationalize Strategic Plans for HE	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-03-26	2021-03-23	2021-04-16	2021-06-10	2021-06-05													2021-07-05		2021-08-15		2022-02-11	
CS24/FC/19 / Review and update the online management platform for competitive fund projects	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-08-20		2021-09-10		2021-10-24													2021-11-23		2021-12-28		2022-06-26	
CS06/DPEC/21 / Design and pilot a graduate tracking system for HE graduates (2019-2020)	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-08-30		2021-09-20		2021-11-03													2021-12-03		2022-01-07		2022-07-06	

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS01/UCP/19 / Hiring Senior Procurement Specialist of MozSkills Project	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Prior	Individual Consultant Selection	Open		198,000.00	Signed	2019-07-30	2019-08-13	2019-09-05	2020-01-13	2019-09-10	2020-01-29	2019-09-25	2020-02-27	2021-09-14	
CS04/DNES/19 / Standard setting for HEI building constructions and operation	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-07-21		2019-08-28		2019-09-07		2019-09-24		2019-11-23	

CS13/DNES/19 / Design review and operationalize Strategic Plans for HE	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-30		2019-10-27	2019-11-17	2019-12-22	2020-02-05		
CS26/PCFP-STEM/19 / Design of an in-service teacher training strategy for secondary education teachers in STEM which includes the mechanisms for implementation of teacher training programs in STEM areas	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-30		2019-10-07	2019-10-14	2019-11-03	2020-01-02		
CS10/DREC/DNTICP/19 / Diagnostic and Improvement of the central Higher Education Management Information System and of the capacity of HEIs to generate and provide reliable and on time the corresponding data through the interoperability among the CTSTSP sector platforms	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-30	2019-10-21	2019-10-17	2019-10-24	2019-11-10	2022-10-25		
CS09/DNCT/19 / Evaluation of the scientific initiation program	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	16,935.48	Signed	2019-07-30	2019-08-26	2019-09-06	2020-01-10	2019-09-13	2019-12-23	2020-01-30	2019-12-02
CS36/CNAQ/21 / Consultancy for coordination on tools development and educational innovation trainers training using ICT	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-03-23	2021-05-18		2021-06-08	2021-07-13	2022-01-09	
CS37/CNAQ/21 / Consultancy to develop Module 1: Technological resources appropriate for e-learning	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-03-23	2021-05-18		2021-06-08	2021-07-13	2022-01-09	
CS38/CNAQ/21 / Consultancy to develop Module 2: Design of Modules and Instructional Tools/Materials for E-learning and Blended E-learning	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-09	2021-03-23	2021-05-28		2021-06-18	2021-07-23	2022-01-19	
CS39/CNAQ/21 / Consultancy to develop Module 3: Training Strategies in E-learning and Blended E-Learning	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-09	2021-03-23	2021-05-22		2021-06-06	2021-06-23	2021-10-21	
CS40/CNAQ/21 / Consultancy to develop Module 4: Participatory Management, Evaluation and Feedback to Students in E-learning and Blended E-learning	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-09	2021-03-23	2021-05-22		2021-06-06	2021-06-23	2021-10-21	
CS41/CNAQ/21 / Consultancy to develop Module 5: Monitoring and Quality Assurance of E-learning and Blended E-learning	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-09	2021-03-23	2021-05-22		2021-06-06	2021-06-23	2021-10-21	
CS42/UCP/21 / Hiring Senior Procurement Specialist of MoESkills Project	IDA / V2600	Project management and evaluation	Prior	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-03-23	2021-05-15	2021-06-15	2021-05-22	2021-07-26	2021-06-08	2024-05-23
CS02/IBE/19 / Hire evaluation panels for scholarship calls	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-10-30		2019-12-07	2019-12-14	2020-01-03	2020-03-03		
CS05/FC/19 / Re-structuring of the Competitive Funds	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-20		2019-10-17	2019-11-07	2019-12-12	2020-01-26		
CS14/FC/19 / Hire Individual Consulting 01 in Project Evaluation - Specialty: Education	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-10-30	2021-05-27	2019-12-07	2019-12-17	2020-01-03	2020-02-02		
CS50/FC-FDI/21 / Hire Individual Consultancy 02 in Project Evaluation - Specialty: Arts and Humanities	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-09		2021-05-19	2021-06-23	2022-11-05	
CS51/FC-FDI/21 / Hire Individual Consulting 04 in Project Evaluation - Specialty: Business, Administration and Law	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24	2021-06-28	2022-11-10	
CS52/FC-FDI/21 / Hire Individual Consulting 03 in Project Evaluation - Specialty: Social Sciences, Journalism and Information	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24	2021-06-28	2022-11-10	
CS53/FC-FDI/21 / Hire Individual Consultancy 05 in Project Evaluation - Specialty: Natural Sciences, Mathematics and Statistics	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24	2021-06-28	2022-11-10	

CS54/FC-FDI/21 / Hire Individual Consulting 06 in Project Evaluation – Specialty: Information and Communication Technologies (ICT)	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24		2021-06-28		2022-11-10
CS55/FC-FDI/21 / Hire Individual Consulting 07 in Project Evaluation – Specialty: Engineering, Industry and Construction	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24		2021-06-28		2022-11-10
CS56/FC-FDI/21 / Hire Individual Consulting 08 in Project Evaluation – Specialty: Agriculture, Forestry, Fishery and Veterinary	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24		2021-06-28		2022-11-10
CS57/FC-FDI/21 / Hire Individual Consulting 09 in Project Evaluation – Specialty: Health and wellness	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-27	2021-05-14		2021-05-24		2021-06-28		2022-11-10
CS58/FC-FDI/21 / Hire Individual Consulting 10 in Project Evaluation – Specialty: services	IDA / V2600	Increase access to quality education and training in HE with focus in priority areas	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-30	2021-05-24	2021-05-14		2021-05-24		2021-06-28		2022-11-10
CS11/MCTESTP/19 / Diagnostic of the institutional capacity of the units involved in the implementation of MadSkills Project	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-08-30		2019-10-07		2019-10-17		2019-11-06		2020-01-05
CS49/DNES/21 / Diagnosis and develop a guiding instrument to prevent the Gender Based Violence (GBV) in HEIs	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-08-30		2021-10-15		2021-10-30		2021-11-19		2022-05-18
CS04/DNES/IDISEP/21 / Hiring of consultancy service for the preparation the standards manual for quality assurance and operation of higher education infrastructures	IDA / D7160	Strengthening institutional capacity for higher education and TVET Governance	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-08-30		2021-10-07		2021-10-17		2021-11-03		2022-01-02
CS23/DNES/19 / Operationalization of the Higher Education Financing Strategy (EFES)	IDA / V2600	Strengthening institutional capacity for higher education and TVET Governance	Post	Direct Selection	Direct	0.00	Canceled	2021-09-20		2021-10-10				2021-12-10		2022-02-08