

Restructuring**Restructuring Type: Level two**

Last modified on date : 07/19/2011

Archived

1. Basic Information

Project ID & Name	P057295: RW-Compet & Enterprise Dev (FY01)
Country	Rwanda
Task Team Leader	Lucy M. Fye
Sector Manager/Director	Michael J. Fuchs
Country Director	Johannes C.M. Zutt
Original Board Approval Date	04/19/2001
Original Closing Date:	07/31/2007
Current Closing Date	07/31/2011
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	0.32	0.32
IDA	40.80	40.80
Total	41.12	41.12

3. Borrower

Organization	Department	Location
MINECOFIN		Rwanda

4. Implementing Agency

Organization	Department	Location
MINICOM	MINICOM	

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 07/27/2011		49.64
Fiscal Year	Annual	Cumulative
2010	0.00	49.64
2011	0.00	49.64
	Total	49.64

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project overall objective is to establish an enabling environment for private sector-led economic growth and poverty reduction in Rwanda. The project will focus on promoting a competitive climate by (i) streamlining the business environment; (ii) reducing the costs and increasing the efficiency of telecommunications, water and electricity utilities, and the tea industry; and (iii) improving access to financial services and provide support services to local entrepreneurs.

7b. Revised Project Development Objectives/Outcomes [if applicable]