

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 07/15/2010	

1. Basic Information

Project ID & Name	P071075: NG-Urb Water Sec Reform 1 SIL (FY04)
Country	Nigeria
Task Team Leader	Hassan Madu Kida
Sector Manager/Director	Junaid Kamal Ahmad
Country Director	Onno Ruhl
Original Board Approval Date	06/15/2004
Original Closing Date:	09/30/2010
Current Closing Date	09/30/2012
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$)

Source	Original	Revised
BORR	20.00	20.00
IDA	120.00	120.00
Total	140.00	140.00

3. Borrower

Organization	Department	Location

4. Implementing Agency

Organization	Department	Location
Federal Ministry of Agriculture and Water Resources	Department of Water Supply and Quality	Nigeria

5. Disbursement Estimates (US\$m)

Actual amount disbursed as of 07/23/2010		109.66
Fiscal Year	Annual	Cumulative
2010	0.00	109.66
	Total	109.66

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project's principal development objectives are to improve reliability and financial viability of selected urban water utilities, and to increase access to piped water networks in selected urban areas. Progress toward these principal development outcomes will be measured through i) the increase in water delivered through existing and extended networks; ii) improvements in cost recovery, and iii) increase in the number of household connections to the piped water network.

7b. Revised Project Development Objectives/Outcomes [if applicable]