

**PROCUREMENT PLAN INITIAL LOAD INFORMATION (ONGOING AND/OR LAST PRESENTED)**
**PO# or Ln # of the project: Credit No. 4891 AM**

Contract Name:	Additional Information:	Procurement Method (Select one of the)	Prior Review (Select one)	Process Status (Select one of the options):	Dates (If it does not apply, use N/A)					Bidder	Proposal Price
					Bidding Document		Contract Signing		End of Contract		
					Estimated	Real	Estimated	Real	Estimated		
<b>Works</b>											
Vet Service Centres (VSC) buildings		Shopping	Without	Planned	N/A	N/A	7/7/2012		11/7/2012		
<b>Goods</b>											
Vehicle for Secretariat*	CARMAC-PG-11/001	Shopping	With	Contract Terminated	1/17/2011	3/25/2011	2/12/2011	5/17/2011	4/13/2011	"Karcomauto" LLC, Armenia	AMD 7,500,000
IT & GIS equipment for Secretariat, MASCs, CGC, PIU	CARMAC-PG-11/001	Shopping	Without	Contract Terminated	7/18/2011	9/4/2011	8/13/2011	10/17/2011	10/12/2011	"Dolphin" LLC Armenia	AMD 10,761,000
IT & GIS equipment for Secretariat, MASCs, CGC, PIU	CARMAC-PG-11/005	Shopping	Without	Contract Terminated	7/18/2011	9/30/2011	8/13/2011	12/12/2011	10/12/2011	"Freigate" LLC Armenia	AMD 7,802,000
Equipment for MASCs	CARMAC-PG-11/003	International Competitive Bidding with Lots	With	Ongoing		11/1/2011	3/5/2012		5/4/2012		
Vehicles for MASCs/PIU		International Competitive Bidding		Cancelled							
Vehicle for PIO		Shopping	Without	Planned	4/16/2012		5/8/2012		5/18/2012		
Commun. Vets equipment and consumables		Shopping	Without	Planned	10/1/2012		10/25/2012				
VSC equipment and furniture		Shopping	Without	Planned	9/1/2012		10/25/2012		11/7/2012		
VSC medicines and supplies		Shopping	Without	Planned			10/25/2012				
Miscellaneous office equipment			Without	Cancelled							
<b>Consultancy</b>											
Service provider for mapping and PMP	. CARMAC CS-11/103	Direct Contracting	With	Contract in Execution	N/A	N/A		10/12/2011			AMD 66222000
Impact Assessment of Advisory Services		Selection Based on the Consultants' Qualifications	Without	Planned			1/4/1900				
TAP Projects with RASC/MASCs*		Direct Contracting	With	Ongoing	N/A	N/A					
Livestock Interest Group Programs with RASC/MASCs		Direct Contracting	With	Planned	N/A	N/A					
Mobilisation of Community Vets		Quality and Cost Based Selection	With	Planned			1/7/1900				
Project Evaluation & Impact Assessment		Selection Based on the Consultants' Qualifications	Without				9/19/2013				
Special studies on erosion control, biodiversity, pasture fertility, animal nutrition, herd management/monitoring etc		Selection Based on the Consultants' Qualifications	Without	Planned			4/19/2014				
Preparation of public media, videos, etc		Selection Based on the Consultants' Qualifications	Without	Planned							
Audit	CARMAC CS-12/104	Least-Cost Selection	With	Ongoing							
Grassland/pasture expert (Int'l experience)*		3CV		Cancelled							
Feeding/Livestock expert (Int'l experience)*		3CV		Cancelled							
Livestock economist expert (local experience)*		3CV		Cancelled							
Grassland/pasture expert (local experience)*		3CV		Cancelled							
Feeding/Livestock expert (local experience)*		3CV		Cancelled							
Institutional/Community expert (local experience)		3CV		Cancelled							
GIS/Mapping expert (local experience)*		3CV		Cancelled							
TA depending on emerging needs	. CARMAC CS-11/102	3CV	Without	Contract in Execution		5/23/2011		8/1/2011	6/30/2012	A. Simonyan, Armenia	USD7100
TS specialist (local experience) for website improvement, development of training module in livestock pasture and vet. topics, food safety, hygiene, legal, economic, marketing	CARMAC CS-12-106 (Web-site)	3CV	Without	Contract in Execution		10/31/2011		1/11/2012	2/14/2012	"Dinamica Testing Centre" LLC, Armenia	USD1100
TS specialist (Int'l experience) for livestock/pasture extension topics, food safety		3CV	Without	Planned	11/22/2012						
CGC Impact assessment specialist		3CV	Without	Planned							
Short-term consultancies (local)		3CV	Without	Planned							