

## PROCUREMENT PLAN (Textual Part)

**Project information:** Vietnam Emergency Flood Disaster Reconstruction Project (P163146)

**Project Implementation agency:** Provincial Project Management Units (PPMUs) of Quang Ngai, Binh Dinh, Phu Yen, Ninh Thuan and Ha Tinh

**Period covered by this Procurement Plan:** 18 months

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**A. *The Bank’s Standard Procurement Documents (SPDs):*** The Bank’s SPDs shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**B. *National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

1. Open Competitive Procurement: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient’s Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient’s Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, “National Procurement Laws”), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.

(ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.

(iii) No bid shall be eliminated from detailed evaluation on the basis of minor, non-substantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.

(iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

(v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.

(vi) The Recipient shall implement an effective mechanism allowing bidders to complain and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.

2. National Procurement Arrangements Other Than National Open Competitive Procurement:  
Not applicable.

**C. Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

**D. Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

**E. Domestic Preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): **Not Applicable.**

**F. Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

**G. Other Relevant Procurement Information:** **Not Applicable.**

**PROCUREMENT PLAN** Vietnam : Vietnam - Emergency Natural Disaster Reconstruction Project

**General Information**  
**Country:** Vietnam **Bank:** Approval Date of the Original Procurement Plan: 2018-04-18  
**Project ID:** P163146 **Revised Plan Date(s):** (comma delineated, leave blank if none) 2018-04-26  
**Project Name:** Vietnam - Emergency Natural Disaster Reconstruction Project **GPN Date:** 2017-08-31  
**Loan / Credit No.:** IDA / 60740  
**Executing Agency(ies):** Binh Dinh Province Project Management Unit of Construction Investment Works for Agriculture and Rural Development, Phu Yen Province Project Management Unit for Investment to Construction Works in Agriculture and Rural Development

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C1-BD-W1 / Emergency reconstruction of priority collapsed bridges	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,600,000.00	1,340,771.45	Signed					2018-01-20	2018-01-23	2018-01-25					2018-02-12	2018-02-13	2018-03-19	2018-03-26	2018-04-03	2018-03-28	2018-09-30	
C1-BD-W2 / Emergency reconstruction of damaged irrigation schemes	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,700,000.00	2,924,153.96	Signed					2018-01-20	2018-01-24	2018-01-25					2018-02-12	2018-02-13	2018-03-19	2018-03-14	2018-04-03	2018-03-20	2018-09-30	
C1-PY-W1 / Reconstruction of provincial road T463, T450, T442, at Tuy An District, Dong Xuan Districts, and Song Cau Town	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,910,792.00	0.00	Pending Implementation					2018-04-25		2018-05-02					2018-05-23		2018-06-13		2018-06-28		2019-09-28	
C1-PY-W2 / Reconstruction of road for management and maintenance of Xuan Binh lake, Xuan Binh Commune, Song Cau Town	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,713,651.00	0.00	Pending Implementation					2018-04-25		2018-05-02					2018-05-23		2018-06-13		2018-06-28		2019-09-28	
C1-PY-W3 / Reconstruction of spillways and embankment of Sap Da at An Hiep Commune and reconstruction of An Hiep - An Linh road, Tuy An District	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,839,070.00	0.00	Pending Implementation					2018-04-25		2018-05-02					2018-05-23		2018-06-13		2018-06-28		2019-12-28	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1-BD-CS1 / Consultant for construction supervision of package C1-BD-W1 and C1-BD-W2	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Consultant Qualification Selection	Open - National		80,000.00	69,954.34	Signed	2018-01-01	2018-01-05	2018-01-26		2018-03-12	2018-03-24							2018-03-19	2018-03-20	2018-04-03	2018-03-22	2018-09-30	
C3-BD-CS1 / Independent monitoring consultant for environmental and social safeguard policies	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Consultant Qualification Selection	Open - National		90,000.00	65,468.43	Signed	2018-01-15	2018-01-13	2018-02-05		2018-03-21	2018-02-26							2018-04-20	2018-03-15	2018-05-25	2018-03-22	2021-12-30	
C1-PY-CS2 / Monitoring environmental and social security policy	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Consultant Qualification Selection	Open - National		38,938.00	0.00	Pending Implementation	2018-04-16		2018-04-23		2018-05-21								2018-06-19		2018-06-28		2020-12-31	
C1-PY-CS1 / Construction supervision service for construction works	IDA / 60740	Resilient Reconstruction of Damaged Public Use and Preventive Infrastructure at the Provincial Level	Post	Consultant Qualification Selection	Open - National		264,039.00	0.00	Pending Implementation	2018-04-16		2018-04-23		2018-05-21								2018-06-19		2018-06-28		2020-03-28	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual