

Restructuring**Status: Archived****Restructuring Type: CD Approval**

Last modified on date : 04/20/2010

1. Basic Information

Project ID & Name	P113506: BI: Emerg Demob and Transitional Reint.
Country	Burundi
Task Team Leader	Pia Peeters
Sector Manager/Director	Ian Bannon
Country Director	Kathryn Ann Funk
Original Board Approval Date	06/16/2009
Original Closing Date:	12/31/2011
Current Closing Date	12/31/2011
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment
EA Completion Date	06/30/2009
Revised EA Completion Date	

2. Revised Financing Plan (US\$)

Source	Original	Revised
BORR	0.00	0.00
IDAT	15.00	10.00
SPTF	7.50	12.50
Total	22.50	22.50

3. Borrower

Organization	Department	Location
Government of Burundi		Burundi

4. Implementing Agency

Organization	Department	Location
Technical Coordination Team		Burundi

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 04/20/2010		6.21
Fiscal Year	Annual	Cumulative
2010	2.30	8.51
2011	1.20	9.71
2012	0.29	10.00
	Total	10.00

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of the Project is to support the efforts of the Recipient to: (i) demobilize members of the National Liberation Forces and the National Liberation Forces-Dissidents; and (ii) provide socioeconomic reintegration support to said members following demobilization, as well as to Ex-Combatants demobilized under the Emergency Demobilization, Reinsertion, and Reintegration Project, with a particular focus on the provision of such support to such female, child, and disabled Ex-Combatants.

7b. Revised Project Development Objectives/Outcomes [if applicable]