

PROCUREMENT PLAN (Textual Part)

Project information: [*Nigeria*] [*Innovation Development and Effectiveness in the Acquisition of Skills (IDEAS) Project*] [*P-166239*]

Project Implementation Agency: [*Federal Ministry of Education*]

Date of the Procurement Plan: [*2109/10/24*]

Period covered by this Procurement Plan: [*October 24, 2019 - April 23, 2020*]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017, August 2018 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables – *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable.

Goods: Not Applicable

Works: Not Applicable

Consultancy: Not Applicable

Hands-on Expanded Implementation Support (HEIS): *Not Applicable*

PROCUREMENT PLAN Nigeria : Innovation Development and Effectiveness in the Acquisition of Skills (IDEAS) Project

General Information

Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2021-04-29
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-29
 Project ID: P166239 GPN Date:
 Project Name: Innovation Development and Effectiveness in the Acquisition of Skills (IDEAS) Project
 Loan / Credit No: IDA / 65140
 Executing Agency(ies) Ekiti IDEAS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
NG-EKITI IDEAS-232075-GO-RFQ / Upgrading of facilities in state skills development/SPIU offices	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	12,500.00	0.00	Pending Implementation									2021-07-31							2021-09-25		2022-03-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NG-EKITI IDEAS-231666-GO-RFQ / Procurement of project vehicle for project office	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2021-06-19									2021-08-14		2022-02-10
NG-EKITI IDEAS-232077-GO-RFQ / Procurement of 16 Nos laptops computers and 5 Nos printers for SPSC and SPIU members	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2021-05-22									2021-07-17		2022-01-13
NG-EKITI IDEAS-231557-GO-RFQ / Provision of teleconferencing facility to SPIU secretariat	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2021-06-12									2021-08-07		2022-02-03
NG-EKITI IDEAS-232072-GO-RFQ / Procurement of office equipment	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,500.00	0.00	Pending Implementation								2021-05-22									2021-07-17		2022-01-13
NG-EKITI IDEAS-232076-GO-RFQ / Procurement of office furniture	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2021-05-22									2021-07-17		2022-01-13
NG-EKITI IDEAS-232104-GO-RFQ / Establishment of Management Information System (MIS) for State Project Secretariat.	IDA / 65140	Strengthening the regulatory environment and public management capacities for market-oriented skills development	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation								2021-07-31									2021-09-25		2022-03-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	