

**Promotion of Clean and Green Cities in China Through  
International Cooperation Project  
(Grant No. TF0A0276)  
Procurement Plan  
20160712**

The procurement plan will cover the whole period of the project implementation. The Project Implementation Agency shall update the procurement plan throughout the duration of the project at least annually by including contracts previously awarded. All procurement plans, their updates or modifications shall be subject to Bank's prior review and no objection before implementation.

**I. General**

**1. Project information: Country:** China

Borrower: The People's Republic of China

Project Name: Promotion of Clean and Green Cities in China Through International Cooperation Project

Grant No.: TF0A0276

Project Code: P147087

Project Implementation Agency (PIA): All procurement of the Project will be carried out by Climate Change Department of NDRC.

**2. Bank's approval Date of the procurement Plan:**

**3. Date of General Procurement Notice:**

**4. Period covered by this procurement plan:** From June 2016 to June 2017

**II. Selection of Consultants**

- 1. Prior Review Threshold:** The updated thresholds are as follows in the table below.

Expenditure Category	Contract Value (US\$)	Selection Method	Bank Prior Review
Consultants	>= 300,000	QCBS, QBS	Firms: First contract for each selection method and all contracts >=USD 1 million;
	< 300,000	QCBS, QBS, CQS	
	N/A	SSS	Firms: All SSS contracts >= USD 100 K;
	N/A	IC	Individual Consultant: Only in

			Exceptional Cases; SSS for individual consultant: >=USD 50 K
			All terms of references (TOR) will be reviewed by the Bank Task Team regardless of the contract value

**Notes:** QCBS: Quality- and Cost-Based Selection  
QBS: Quality-Based Selection  
CQS: Selection Based on the Consultants' Qualifications  
SSS: Single-Source Selection  
IC: Individual Consultant selection procedure  
NA: Not Applicable

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than USD500, 000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Reference to (if any) Project Operational/Procurement Manual:** The PIA has prepared a procurement management manual, which has been reviewed by the Bank.
- 4. Any Other Special Selection Arrangements:** Retroactive financing will be agreed under this project. All advance contracts are subject to Bank's prior review. Payments will be made only for contracts procured in accordance with applicable Bank procurement procedures.
- 5. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7	8	9	10
Ref	Contract No.	Description of Assignment	Estimated Cost (USD '000)	Selection Method	Review by Bank (Prior / Post)	Expected Bidding Start Date	Expected Proposals Submission Date	Contract Duration (months)	Remark
1	PSC-1	Low carbon development experience analysis summary 国内外低碳发展经验分析总结	170	CQS	Prior	September, 2016	October, 2016	8months	First Contract for the WB Prior review
2	PSC-2	Low carbon city development evaluation indicators 低碳城市发展评估指标	120	CQS	Post	September, 2016	October, 2016	8 months	
3	PSC-3	Different types of urban development pattern and path analysis 不同类型城市的发展模式与路径分析	280	CQS	Post	September, 2016	October, 2016	8 months	
4	PSC-4	Planning tools and institutional framework 规划工具和制度框架（综合）	220	CQS	Post	September, 2016	October, 2016	8 months	

5	PSC-5-- PSC10	The challenge of typical city, policy tools and the institutional framework 典型城市的挑战、政策工具 和制度框架	960	CQS	Post	September, 2016	October, 2016	8 months	total of six cities, each contract about USD160,000
6	PSC-11	South-south funding mechanism design 南南资金机制设计	50	CQS	Post	September, 2016	October, 2016	8 months	
7		Un-Allocation 未分配费用	100						make appropriate adjustments according to the working arrangements
	Sub-total		1900						

**III. Implementing Agency Capacity Building Activities with Time Schedule**

**1. In this section the agreed Capacity Building Activities (some items could be from PMO recommendation) are listed with time schedule**

<b>No.</b>	<b>Expected outcome / Activity Description</b>	<b>Estimated Cost (USD '000)</b>	<b>Selection Method</b>	<b>Review by Bank (Prior / Post)</b>	<b>Estimated Duration</b>	<b>Start Date</b>	<b>Comments</b>
PSM-IOC-1	PMO Staff –Coordinator	42			12 months	July, 2016	full time staff
PSM-IOC-2	PMO Staff- Financial	25			12 months	July,2016	part time expert
PSM-IOC	Meeting ,workshop and training	25	-	-	-	-	Include logistics and translation services
PSM-IOC	Office supply	8	-	-	-	-	Daily office expenses, include travel cost, vehicle, production, communication etc.
	<b>Sub-Total</b>	<b>100</b>					