

|                                      |                         |
|--------------------------------------|-------------------------|
| <b>Restructuring</b>                 | <b>Status: Archived</b> |
| <b>Restructuring Type: Level two</b> |                         |
| Last modified on date : 06/19/2013   |                         |

| <b>1. Basic Information</b>           |   |
|---------------------------------------|---|
| Project ID & Name                     | P074726: CO Bogota Urban Services Project |
| Country                               | Colombia                                  |
| Task Team Leader                      | Mauricio Cuellar                          |
| Sector Manager/Director               | Aurelio Menendez                          |
| Country Director                      | Gloria M. Grandolini                      |
| Original Board Approval Date          | 03/13/2003                                |
| Original Closing Date:                | 10/31/2007                                |
| Current Closing Date                  | 09/30/2014                                |
| Proposed Closing Date [if applicable] | 09/30/2014                                |
| EA Category                           | B-Partial Assessment                      |
| Revised EA Category                   | B-Partial Assessment-Partial Assessment   |
| EA Completion Date                    | 11/19/2002                                |
| Revised EA Completion Date            |   |

| <b>2. Revised Financing Plan (US\$m)</b> |                 |                |
|--|-----------------|----------------|
| <b>Source</b>                            | <b>Original</b> | <b>Revised</b> |
| BORR                                     | 172.67          | 172.67         |
| IBRD                                     | 100.00          | 130.00         |
| <b>Total</b>                             | 272.67          | 302.67         |

| <b>3. Borrower</b>             |                   |                 |
|--------------------------------|-------------------|-----------------|
| <b>Organization</b>            | <b>Department</b> | <b>Location</b> |
| The Capital District of Bogota |                   | Colombia        |

| <b>4. Implementing Agency</b>    |                   |                 |
|----------------------------------|-------------------|-----------------|
| <b>Organization</b>              | <b>Department</b> | <b>Location</b> |
| Instituto de Desarrollo Urbano   |                   | Colombia        |
| Secretaria Distrital de Hacienda |                   | Colombia        |

| <b>5. Disbursement Estimates (US\$m)</b>        |               |                   |
|---|---------------|-------------------|
| <b>Actual amount disbursed as of 06/27/2013</b> |               | <b>108.35</b>     |
| <b>Fiscal Year</b>                              | <b>Annual</b> | <b>Cumulative</b> |
| 2012  | 0.00          | 108.35            |
| 2013  | 0.00          | 108.35            |
|   | <b>Total</b>  | <b>108.35</b>     |

| <b>6. Policy Exceptions and Safeguard Policies</b>  |   |
|---|---|
| <b>Does the restructured project require any exceptions to Bank policies?</b>   | N |
|   |   |
| <b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b> | N |

| <b>7a. Project Development Objectives/Outcomes</b>  |
|---|
| <b>Original/Current Project Development Objectives/Outcomes</b>   |
| The objectives of the Projects are: (i)to improve quality of life of low income families (estratos 1 and 2) by increasing access, coverage, quality, reliability, and inter-agency coordination in the provision of water, sanitation, transport and related basic services; (ii) to improve city's mobility by providing better access to the public transport system, and improving road safety, traffic management and transport planning; and (iii) to strengthen the institutional and administrative framework for an efficient and sustainable delivery of urban services throughout the city. |

| <b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b> |
|--|
|  |