

## PROCUREMENT PLAN

**Project information:** Uganda, East Africa Skills for Transformation and Regional Integration Project (EASTRIP) P163399

**Project Implementation agency:** Inter-University Council for East Africa

**Date of the Procurement Plan:** April 27, 2018

**Period covered by this Procurement Plan:** May 2018- January 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** As IUCEA does not follow Uganda PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank’s Procurement Regulations will be followed.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:*** Not Applicable

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations*** –Not Applicable

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

### **Other Relevant Procurement Information.**

None

**PROCUREMENT PLAN** Eastern Africa : East Africa Skills for Transformation and Regional Integration Project (EASTRIP)

**General Information**  
**Country:** Eastern Africa **Bank's Approval Date of the Original Procurement Plan:** 2020-02-10  
**Project ID:** P163399 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2020-07-08  
**Project Name:** East Africa Skills for Transformation and Regional Integration Project (EASTRIP) **GFN Date:** 2019-08-06  
**Loan / Credit No:** IDA / 63340  
**Executing Agency(ies):** Ministry of Education Kenya

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOE-K11954-GO-RFB / Procurement of Motor vehicle	IDA / 63340	Creating national TVET enabling environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	0.00	Under Implementation					2019-09-13	2020-05-05	2019-09-18	2020-05-05			2019-10-30	2020-06-16	2019-11-29	2020-06-27	2020-01-03		2020-07-01	
KE-MOE-K119200-GO-RFQ / Procurement of laptops	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Cancelled							2019-11-04								2020-01-12		2020-07-10	
KE-MOE-K119208-GO-RFQ / Procurement of heavy duty multifunctional (printers/scanners)	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation							2019-10-05								2019-12-13		2020-06-10	
KE-MOE-K170010-GO-RFQ / Procurement of Laptops	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Cancelled								2020-05-19							2020-07-14		2021-01-10	
KE-MOE-K170030-GO-RFQ / Procurement of desktop computers	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Cancelled								2020-05-19							2020-07-14		2021-01-10	
KE-MOE-K170015-GO-RFQ / Procurement of medium printers	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Cancelled								2020-05-19							2020-07-14		2021-01-10	
GOODS4DN / Procurement of scanners	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2020-05-19							2020-07-14		2021-01-10	
KE-MOE-K170031-GO-RFQ / Procurement of shredders	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2020-05-19							2020-07-14		2021-01-10	
KE-MOE-K170036-GO-RFQ / Procurement of computer Accessories	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Cancelled								2020-05-19							2020-07-14		2021-01-10	
KE-MOE-K170008-GO-RFQ / Procurement of LCD Projector with screen(electrical)	IDA / 63340	Creating national TVET enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Cancelled								2020-05-19							2020-07-14		2021-01-10	



**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	