

PROCUREMENT PLAN (Textual Part)

Project information: *Nigeria [Third National Fadama Development Project (Additional Financing II)] (North East Food Security and Livelihood Emergency Support) [P158535]*

Project Implementation agency: *[National Fadama Coordination Office and States]*

Date of the Procurement Plan: *[25th January 2018]*

Period covered by this Procurement Plan: *[January – December 2018]*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitutes the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Not Applicable***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

Not Applicable”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan “*Not Applicable*”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not Applicable*

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Not Applicable]*

Other Relevant Procurement Information.

Not Applicable.

PROCUREMENT PLAN Nigeria : **THIRD NATIONAL FADAMA DEVELOPMENT PROJECT (FADAMA III)**

General Information
Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-02-09
Revised Plan Date(s): (comma delineated, leave blank if not) 2018-10-25
Project ID: P096572 **GN Date:**
Project Name: THIRD NATIONAL FADAMA DEVELOPMENT PROJECT (FADAMA III)
Loan / Credit No: IDA / 52930, IDA / 58490
Executing Agency(ies): NATIONAL FADAMA III NATIONAL COORDINATING OFFICE, LAGOS, KANO, NIGER, ANAMBRA, ENUGU, BAUCHI, KOGI, BORNO, ADAMAWA, GOMBE, TARABA, YOBE

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NFCO-AF-CW-RFQ-1-18 / Fadama House rehabilitation	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		62,697.78	Signed								2018-06-19									2018-08-14	2018-09-13		
NFCO-AF-IL-CW-NS-01-18 / Support to National research Institute for renovation of the dilapidated facilities	IDA / 58490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2018-06-11									2018-07-16	2018-08-30		
NFCO-AF-IL-CW-NS-02-18 / Renovation of Fadama House	IDA / 58490		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-08-12									2018-10-07	2018-11-06		
KNSFCO-CW-RFQ-1-18 / CONSTRUCTION OF 100 NOS WASHBORES	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-04-15									2018-06-10	2018-12-07		
KNSFCO-CW-RFQ-2-18 / CONSTRUCTION 6 NOS CONCRETE SLAB FOR RICE FARMERS	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-04-22									2018-06-17	2018-06-21		
KNSFCO-CW-RFQ-3-18 / DESILTING AND REPAIRS OF EARTH DAM 12KM AT WATARI	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-04-29									2018-06-24	2018-12-21		
KNSFCO-CW-RFQ-4-18 / DESILTING/DREDGING AND STONE PITCHING AT BUNKURE LIBC	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-03-18									2018-05-13	2018-05-22		
KNSFCO-CW-RFQ-5-18 / CONSTRUCTION OF 10 NOS BOREHOLE FOR YOUTH AND WOMEN PRODUCTION CLUSTER	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-05-07									2018-07-02	2018-07-08		
NNSFCO-RFQ-CW-01018 / Construction of Culvert, Stone pitching and reinforced concrete wall along 15.53km Freeder Road at Majin-Gari Farm Settlement and Edoshigi Farm Settlement in Niger State	IDA / 52930		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-03-25									2018-05-20	2018-11-16		

