

Restructuring	Status: Draft
Restructuring Type:	
Last modified on date : 12/30/2011	

1. Basic Information	
Project ID & Name	P082618: MZ-Beira Railway SIL (FY05)
Country	Mozambique
Task Team Leader	Henry Des Longchamps Deville
Sector Manager/Director	
Country Director	
Original Board Approval Date	10/14/2004
Original Closing Date:	06/30/2010
Current Closing Date	12/31/2011
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	
EA Completion Date	11/18/2003
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	0.00	0.00
IDA	110.00	110.00
ZPCI	48.00	48.00
Total	158.00	158.00

3. Borrower		
Organization	Department	Location
Banco de Mocambique		Mozambique

4. Implementing Agency		
Organization	Department	Location

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 01/03/2012		113.81
Fiscal Year	Annual	Cumulative
2011	0.00	113.81
	Total	113.81

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objectives of the Project are to: (i) make cost effective and efficient transport available for the freight and passenger traffic in the Zambezi valley to accelerate economic growth and reduce poverty in the sub-region; (ii) increase international traffic through the Beira Railway System; and (iii) ensure the operational, managerial and financial sustainability of the Beira Railway System.

7b. Revised Project Development Objectives/Outcomes [if applicable]