

# Somalia Capacity Injection Project (P149971)

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** Original - December 2014
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** January to December 2017

### II. **Thresholds for Procurement Methods (US\$ millions)**

| Works    |          |               | Goods, IT and Non-Consulting Services |          |               | Shortlist of National Consultants |  |
|----------|----------|---------------|---------------------------------------|----------|---------------|-----------------------------------|--|
| ICB<br>≥ | NCB<br>< | Shopping<br>≤ | ICB<br>≥                              | NCB<br>< | Shopping<br>≤ | Consulting Services               | Engineering & Construction Supervision |
| 5        | 5        | 0.2           | 0.5                                   | 0.5      | 0.1           | 0.1                               | 0.2                                    |

### II. Goods and Works and non-consulting services.

1. **Prior Review Thresholds:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

|    | Procurement Method      | Prior Review Threshold<br>US\$ | Comments                       |
|----|-------------------------|--------------------------------|--------------------------------|
| 1. | ICB (Goods)             | Above US\$ 500,000             | All                            |
| 2. | NCB (Goods)             | Above US\$ 500,000             | First contract below threshold |
| 3. | ICB (Works)             | Above US\$ 5 million           | All                            |
| 4. | NCB (Works)             | Above US\$ 5 million           | First contract below threshold |
| 5. | Non-Consultant Services | Above US\$ 100,000             | First contract below threshold |
|    |                         |                                |                                |

2. **Prequalification :** Not applicable

### III. Selection of Consultants

1. **Prior Review Thresholds:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

|    | <b>Selection Method</b>     | <b>Prior Review Threshold</b> | <b>Comments</b> |
|----|-----------------------------|-------------------------------|-----------------|
| 1. | Competitive Methods (Firms) | Above US\$ 100,000            |                 |
| 2. | Single Source (Firms)       | All                           |                 |
| 3. | Individual                  | Above US\$ 50,000             |                 |

**III. Procurement Packages - Goods, Non-Consulting and Consultancy Services**

Individual Packages for Goods, Non-Consulting Services and Consultancy Services will be published with respective Procurement Plan updates approved

**PROCUREMENT PLAN** **Somalia : Somalia Capacity Injection**

**General Information**  
**Country:** Somalia **Bank's Approval Date of the Original Procurement Plan:** 2017-03-16  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2021-08-23)  
**Project ID:** P149971 **GN Date:**  
**Project Name:** Somalia Capacity Injection  
**Loan / Credit No:** TF / A0415, TF / A5472, TF / B0692  
**Executing Agency(ies):** Office of the President, Puntland State Government

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
|                                      |                   |           |             |        |                 |                     |                        |                  |                           |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             |

| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |         |        |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|---------|--------|
|   |                   |   |             |                        |                 |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual | Planned | Actual |
| GOPL/CIP/GOODS/SHOPPING/002/2017 / Directors of Departments Office Equipment.   | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 10,000.00               | 13,572.18            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/003/2017 / Directors of Departments Office Furniture  | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 9,000.00                | 9,228.00             | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/DIRECT/001/2016 / Purchase and Supply of 4 Vehicles for Ministry of Labor  | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 139,000.00              | 139,000.00           | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/DIRECT/012/2016 / Purchase and Supply of 4 Vehicles for Ministry of Planning and International Cooperation and Puntland State University | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 99,000.00               | 99,000.00            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/001/2017 / Biometrics Registration Equipment.   | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 46,244.00               | 46,244.00            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/014/2016 / Secretariat Office Equipment   | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 10,829.68               | 10,829.68            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/009/2016 / CIP Beneficiary Institutions Procurement and Finance Head of Units Office Furniture                                  | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 17,856.30               | 17,856.30            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/012/2016 / CIP Beneficiary Institutions M&E, Policy & Planning, and ICT Head of Units Office Furniture                          | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 20,011.60               | 20,011.60            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/010/2016 / Archives Dept Goods- Modernization of Office of the President  | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 14,423.92               | 14,423.92            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/004/2017 / Purchase and Supply of Vehicles to Office of the President and Ministry of Fisheries                                 | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 110,000.00              | 106,075.00           | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/013/2016 / Secretariat Office Furniture   | TF / A0415        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 7,674.65                | 7,674.65             | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/005/2017 / Archive Modernization and Improvement Equipment  | TF / A0415        | Establishing Management Frameworks and Structures to Support Capacity Development | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 40,000.00               | 34,825.50            | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/001/2018 / Office Furniture for IPAM Director AND CIM Coordinator   | TF / A5472        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 10,000.00               | 0.00                 | Cancelled              |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/002/2018 / Office Furniture for IPAM Director AND CIM Coordinator   | TF / A5472        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 15,000.00               | 0.00                 | Cancelled              |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/003/2018 / IPAM Furniture   | TF / A5472        | Project Management  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 90,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |
| GOPL/CIP/GOODS/SHOPPING/005/2018 / Office Furniture for Newly Recruited IPAM Director, CIM Coordinator and CIM Advisors                                 | TF / A5472        | Project Management  | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 40,000.00               | 7,188.75             | Signed                 |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |         |        |

|   |            |   |       |                        |                 |                             |  |  |            |            |                      |  |  |            |            |            |            |  |  |  |            |            |            |            |            |            |            |            |            |            |
|---|------------|---|-------|------------------------|-----------------|-----------------------------|--|--|------------|------------|----------------------|--|--|------------|------------|------------|------------|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GOPL/CIP/GOODS/SHOPPING/06/2018 / Office Equipment for Newly Recruited CIM Advisors                               | TF / A5472 | Project Management  | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 45,000.00  | 30,123.52  | Signed               |  |  |            |            |            |            |  |  |  | 2018-05-15 |            |            |            |            |            |            | 2018-07-10 | 2018-08-04 | 2019-01-06 |
| GOPL/CIP/GOODS/SHOPPING/07/2018 / Two Pick up Trucks for Ministry of Finance                                      | TF / A5472 | Project Management  | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 70,000.00  | 71,001.80  | Signed               |  |  |            |            |            |            |  |  |  | 2018-05-20 |            |            |            |            |            |            | 2018-07-15 | 2018-07-02 | 2019-01-11 |
| GOPL/CIP/GOODS/SHOPPING/08/2018 / Office Furniture for New CIM recruits and MOPC Conference Hall                  | TF / A5472 | Project Management  | Prior | Request for Quotations | Open – National | Single Stage – One Envelope |  |  | 90,000.00  | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2018-08-20 | 2018-08-16 |            |            |            |            |            | 2018-10-15 |            | 2019-04-13 |
| GOPL/CIP/GOODS/SHOPPING/09/2018 / Office Equipment for New CIM recruits and MOPC Conference Hall                  | TF / A5472 | Project Management  | Prior | Request for Quotations | Open – National | Single Stage – One Envelope |  |  | 100,000.00 | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2018-08-25 | 2018-08-17 |            |            |            |            |            | 2018-10-20 |            | 2019-04-18 |
| GOPL/CIP/GOODS/SHOPPING/10/2018 / PCU Office Equipment  | TF / A5472 | Project Management  | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 12,000.00  | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2018-10-30 | 2020-04-13 |            |            |            |            |            | 2018-12-25 |            | 2019-06-23 |
| GOPL/CIP/GOODS/SHOPPING/001/2019 / Compact Mobile Filing Cabinet for Ministry of Finance and Ministry of Planning | TF / A5472 | Project Management  | Prior | Request for Quotations | Open – National | Single Stage – One Envelope |  |  | 90,000.00  | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2019-05-06 | 2019-06-04 |            |            |            |            |            | 2019-07-01 |            | 2019-12-28 |
| GOPL/CIP/GOODS/OPEN/007/2018 / Printing of Government ID Cards  | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Request for Bids       | Open – National | Single Stage – Two Envelope |  |  | 200,000.00 | 0.00       | Cancelled            |  |  | 2018-05-26 | 2018-08-16 | 2018-05-31 | 2018-08-27 |  |  |  | 2018-07-12 | 2018-10-13 | 2018-09-24 |            |            |            | 2018-10-29 |            | 2019-04-27 |            |
| GOPL/CIP/GOODS/OPEN/001/2018 / Government ID Cards Printing Equipment and Provision of Training and Skill         | TF / A5472 | Project Management  | Prior | Request for Bids       | Open – National | Single Stage – One Envelope |  |  | 150,000.00 | 109,282.00 | Signed               |  |  | 2019-04-10 |            | 2019-04-10 |            |  |  |  | 2019-04-11 |            | 2019-04-30 | 2019-04-17 | 2019-05-02 | 2019-05-15 | 2019-10-29 |            |            |            |
| SO-OOP-179964-GO-RFQ / Office Furniture for OOP CIM Advisors  | TF / B0692 | Project Management  | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 7,000.00   | 0.00       | Cancelled            |  |  |            |            |            |            |  |  |  | 2020-06-25 |            |            |            |            |            |            | 2020-08-20 |            | 2021-02-16 |
| SO-OOP-179965-GO-RFQ / Office Equipment for the New CIM Staff   | TF / B0692 | Project Management  | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 20,000.00  | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2020-08-20 | 2020-12-06 |            |            |            |            |            | 2020-10-15 |            | 2021-04-13 |
| SO-OOP-188688-GO-RFQ / Office Furniture for the New CIM Replacement Staff   | TF / B0692 | Project Management  | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 9,000.00   | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2020-08-29 | 2020-11-03 |            |            |            |            |            | 2020-10-24 |            | 2021-04-22 |
| SO-OOP-202457-GO-RFQ / Purchase and Supply of Limited vehicles (3) for IPAM & OOP to support reform activities    | TF / B0692 | Project Management  | Prior | Request for Quotations | Open – National | Single Stage – One Envelope |  |  | 99,160.00  | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2020-11-19 | 2021-01-11 |            |            |            |            |            | 2021-01-14 |            | 2021-07-13 |
| GOPL/CIP/GOODS/SHOPPING/06/2017 / IPAM ICT Equipment  | TF / B0692 | Project Management  | Prior | Request for Quotations | Open – National | Single Stage – One Envelope |  |  | 97,500.00  | 0.00       | Cancelled            |  |  |            |            |            |            |  |  |  | 2020-11-06 |            |            |            |            |            |            | 2021-01-01 |            | 2021-06-30 |
| SO-OOP-207144-GO-RFQ / Equipment to support E-Cabinet Information Management System                               | TF / B0692 | Project Management  | Post  | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 98,000.00  | 0.00       | Cancelled            |  |  |            |            |            |            |  |  |  | 2021-02-02 | 2021-04-24 |            |            |            |            |            | 2021-03-30 |            | 2021-09-26 |
| SO-OOP-233228-GO-RFQ / Equipment to support E-Cabinet Information Management System                               | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 98,000.00  | 0.00       | Under Implementation |  |  |            |            |            |            |  |  |  | 2021-05-08 | 2021-06-06 |            |            |            |            |            | 2021-06-27 |            | 2021-12-24 |
| GOPL/CIP/GOODS/SHOPPING/04/2018 / IPAM Equipments   | TF / A0415 | Project Management  | Post  | Request for Quotations | Limited         | Single Stage – One Envelope |  |  | 55,950.00  | 0.00       | Cancelled            |  |  |            |            |            |            |  |  |  | 2018-01-25 |            |            |            |            |            |            | 2018-03-22 |            | 2018-09-18 |

| NON CONSULTING SERVICES   |                   |                    |             |                        |                 |                             |                        |                         |                      |                      |                                   |        |                                    |            |  |        |  |        |                             |        |   |            |  |        |                 |        |                     |            |            |            |            |            |            |            |
|---|-------------------|--------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|--------|-----------------------------|--------|---|------------|--|--------|-----------------|--------|---------------------|------------|------------|------------|------------|------------|------------|------------|
| Activity Reference No. / Description  | Loan / Credit No. | Component          | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status       | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |            |            |            |            |            |            |            |
|   |                   |                    |             |                        |                 |                             |                        |                         |                      |                      | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual | Planned         | Actual | Planned             | Actual     | Planned    | Actual     | Planned    | Actual     | Planned    | Actual     |
| GOPL/CIP/SER/SHOPPING/006/2016 / Satellite Internet Connectivity Service  | TF / A0415        | Project Management | Prior       | Request for Quotations | Limited         | Single Stage – One Envelope |                        | 93,000.00               | 93,000.00            | Signed               |                                   |        |                                    |            |  |        |  |        |                             |        |   |            |  |        |                 |        |                     | 2017-03-14 |            |            |            | 2017-03-14 | 2017-02-02 | 2018-12-31 |
| GOPL/CIP/SER/NCS/001/2016 / Non-Consultant Services (NCS) Framework Contracts For Logistics Support Services              | TF / A0415        | Project Management | Prior       | Request for Bids       | Open – National | Single Stage – One Envelope |                        | 300,000.00              | 300,000.00           | Signed               |                                   |        |                                    | 2016-03-14 |  |        |  |        |                             |        |   | 2016-04-14 |  |        |                 |        |                     | 2016-06-22 | 2017-08-30 | 2016-06-30 | 2017-02-20 | 2018-06-30 |            |            |
| GOPL/CIP/SER/NCS/002/2016 / Non-Consultant Services (NCS) Framework Contracts For Office Stationary and Supplies          | TF / A0415        | Project Management | Prior       | Request for Bids       | Open – National | Single Stage – One Envelope |                        | 100,000.00              | 0.00                 | Under Implementation |                                   |        |                                    | 2016-01-20 |  |        |  |        |                             |        |   | 2016-04-14 |  |        |                 |        |                     | 2016-06-22 | 2017-10-24 | 2016-06-30 |            | 2018-06-30 |            |            |
| GOPL/CIP/SER/NCS/003/2016 / Non-Consultant Services (NCS) Framework Contracts For Translation and Interpretation Services | TF / A0415        | Project Management | Prior       | Request for Bids       | Open – National | Single Stage – One Envelope |                        | 100,000.00              | 200,000.00           | Signed               |                                   |        |                                    | 2016-03-23 |  |        |  |        |                             |        |   | 2016-05-09 |  |        |                 |        |                     | 2016-06-08 | 2017-05-05 | 2016-07-13 | 2016-06-29 | 2017-01-09 |            |            |
| GOPL/CIP/NCS/SHOPPING/003/2017 / Second Wave Job Fair Event   | TF / A0415        | Project Management | Prior       | Request for Quotations | Limited         | Single Stage – One Envelope |                        | 20,000.00               | 0.00                 | Cancelled            |                                   |        |                                    |            |  |        |  |        |                             |        |   | 2017-05-25 |  |        |                 |        |                     |            | 2017-07-20 |            | 2018-01-16 |            |            |            |
| GOPL/CIP/NCS/SHOPPING/002/2017 / Fuel and Vehicle Services  | TF / A0415        | Project Management | Prior       | Request for Quotations | Limited         | Single Stage – One Envelope |                        | 115,000.00              | 0.00                 | Cancelled            |                                   |        |                                    |            |  |        |  |        |                             |        |   | 2017-05-22 |  |        |                 |        |                     |            | 2017-06-20 |            | 2018-06-30 |            |            |            |



|   |            |   |       |                                 |         |            |            |          |            |            |            |            |            |            |            |            |            |
|---|------------|---|-------|---------------------------------|---------|------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GOPL/CIP/CS/INDIVIDUAL/008/2016 / Development of Competency Framework for the Civil Service of Puntland State of Somalia.                           | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 153,000.00 | 113,750.00 | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-09 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-02-15 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/004/2016 / Short-term/intensive training courses in Human Resource Management.   | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 36,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-22 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/005/2016 / Short-term/intensive training courses in Procurement.   | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 36,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-22 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/006/2016 / Short-term/intensive training courses in Financial Management.  | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 36,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-22 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/004/2017 / Short-term/intensive training courses in Monitoring Evaluation.   | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 36,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-22 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/006/2017 / Short-term/intensive training courses in Policy and Planning  | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 36,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-22 | 2017-03-14 | 2017-05-05 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/005/2017 / Short-term/intensive training courses in Information and Communication Technology.                                | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 36,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-25 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/011/2017 / Development of Code of Conduct for the civil service Puntland State of Somalia.                                   | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 72,000.00  | 72,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-03-07 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/012/2017 / Career Development Framework and Scheme of Service Guidelines for the Civil Service.                              | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 153,000.00 | 153,000.00 | Signed   | 2017-03-14 | 2017-03-14 | 2017-03-07 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/013/2017 / Public Sector Pension Policy  | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 108,000.00 | 108,000.00 | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-15 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/019/2017 / Coaching and Mentoring Policy and Program for the Civil Service of Puntland Government.                           | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 66,000.00  | 66,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-22 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-01 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/014/2017 / Implementation of a Biometric Registration for Puntland Civil Servants - Government of Puntland State of Somalia. | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 186,000.00 | 186,000.00 | Signed   | 2017-03-14 | 2017-03-14 | 2017-03-08 | 2017-03-14 | 2017-03-21 | 2017-03-14 | 2017-03-11 | 2017-06-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/015/2017 / Legal Advisor for the Training Program.   | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 18,000.00  | 18,000.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-02-08 | 2017-03-14 | 2017-05-11 | 2017-03-14 | 2017-03-01 | 2017-05-31 |            |
| GOPL/CIP/CS/INDIVIDUAL/004/2016_L / PCU Administrative Assistant, Chief of Staff Office Manager And MoLYS Drivers                                   | TF / A0415 | Project Management  | Prior | Individual Consultant Selection | Limited | 38,000.00  | 16,776.00  | Signed   | 2017-03-14 | 2017-03-14 | 2017-03-15 | 2017-03-14 | 2017-05-29 | 2017-03-14 | 2017-03-15 | 2018-03-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/016/2017 / Monitoring and Evaluation Consultants-MoPIC   | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 54,000.00  | 49,500.00  | Signed   | 2017-05-17 | 2017-07-10 | 2017-05-22 | 2017-08-10 | 2017-06-12 | 2017-10-24 | 2017-07-17 | 2017-11-01 | 2018-01-13 |
| GOPL/CIP/CS/INDIVIDUAL/017/2017 / Training of Statistical Staff on Statistical Tools and Techniques   | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 72,000.00  | 84,000.00  | Signed   | 2017-05-18 | 2018-07-09 | 2017-05-23 |            | 2017-06-13 | 2018-08-29 | 2017-07-18 | 2018-08-30 | 2018-01-14 |
| GOPL/CIP/CS/INDIVIDUAL/021/2017 / CIP Communication Strategy  | TF / A0415 | Project Management  | Prior | Individual Consultant Selection | Limited | 84,117.57  | 66,300.00  | Signed   | 2017-03-16 | 2017-05-29 | 2017-05-17 | 2017-05-06 | 2017-05-20 | 2017-07-13 | 2017-05-24 | 2017-06-08 | 2017-10-17 |
| GOPL/CIP/CS/INDIVIDUAL/024/2017 / Finalize the review of the Statistics bill  | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 15,000.00  | 21,000.00  | Signed   | 2017-05-20 | 2017-10-23 | 2017-05-25 | 2017-11-04 | 2017-05-31 | 2017-11-29 | 2017-06-05 | 2017-12-02 | 2017-07-08 |
| GOPL/CIP/CS/INDIVIDUAL/025/2017 / Strengthening of Policy Coordination & Oversight Unit in the Office of the OGP                                    | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 54,000.00  | 0.00       | Canceled | 2017-05-26 | 2017-10-23 | 2017-05-31 |            | 2017-06-21 |            | 2017-07-26 |            | 2018-01-22 |
| GOPL/CIP/CS/INDIVIDUAL/028/2017 / Records Management and Archival Improvement for all Bis   | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited | 85,000.00  | 85,000.00  | Signed   | 2017-04-03 | 2017-05-29 | 2017-04-06 | 2017-05-13 | 2017-04-27 | 2017-07-13 | 2017-05-18 | 2017-06-01 | 2018-01-12 |
| GOPL/CIP/CS/INDIVIDUAL/030/2017 / Develop Performance Management System for the civil service   | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 66,000.00  | 66,000.00  | Signed   | 2017-05-17 | 2017-06-02 | 2017-05-22 | 2017-08-23 | 2017-06-12 | 2017-09-11 | 2017-07-17 | 2017-09-12 | 2018-01-13 |

|   |            |   |       |                                 |         |            |            |          |            |            |            |            |            |            |            |            |            |
|---|------------|---|-------|---------------------------------|---------|------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GOPL/CIP/CS/INDIVIDUAL/0231/2017 / PSC Website and online application processing  | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 25,000.00  | 25,000.00  | Signed   | 2017-05-17 | 2017-07-13 | 2017-05-22 | 2017-08-15 | 2017-06-12 | 2017-10-17 | 2017-07-17 | 2017-10-21 | 2018-01-13 |
| GOPL/CIP/CS/INDIVIDUAL/018/2017 / Aid Information Management System Consultant-MoPIC  | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 30,000.00  | 0.00       | Canceled | 2017-05-19 |            | 2017-05-24 |            | 2017-06-14 |            | 2017-07-19 |            | 2018-01-15 |
| GOPL/CIP/CS/INDIVIDUAL/022/2017 / Development of Strategic Plans for 9 Beneficiary Institutions in Puttland   | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited | 146,250.00 | 180,000.00 | Signed   | 2017-08-14 | 2017-09-11 | 2017-08-19 | 2017-10-19 | 2017-09-09 | 2017-11-13 | 2017-10-14 | 2017-11-16 | 2018-07-10 |
| GOPL/CIP/CS/INDIVIDUAL/026/2017 / Training Needs Assessment   | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 54,000.00  | 0.00       | Canceled | 2017-05-27 | 2017-06-02 | 2017-06-01 |            | 2017-06-22 |            | 2017-07-27 |            | 2018-01-23 |
| GOPL/CIP/CS/INDIVIDUAL/019/2017 / Aid Mapping, Aid Costing, and Aid Effectiveness Mechanism Consultant-MoPIC  | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 30,000.00  | 0.00       | Canceled | 2017-05-17 | 2017-06-02 | 2017-05-22 |            | 2017-05-31 |            | 2017-07-15 |            | 2017-09-22 |
| GOPL/CIP/CS/INDIVIDUAL/020/2017 / Technical Assistance for Strengthening Policy Management Consultant-MoPIC   | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 30,000.00  | 0.00       | Canceled | 2017-05-21 |            | 2017-05-26 |            | 2017-06-16 |            | 2017-07-21 |            | 2018-01-17 |
| GOPL/CIP/CS/INDIVIDUAL/031/2017 / Human Resources Management Support for PSC  | TF / A0415 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 0.00       | Canceled | 2017-08-10 | 2017-08-22 | 2017-08-15 | 2017-08-23 | 2017-09-05 | 2017-08-29 | 2017-10-10 |            | 2018-04-08 |
| GOPL/CIP/CS/INDIVIDUAL/035/2017 / Local Technical Consultant to Support Public Administration Forum(PAF) Government Committee implement the PAF event           | TF / A0415 | Project Management  | Prior | Individual Consultant Selection | Limited | 10,000.00  | 0.00       | Canceled | 2017-09-23 |            | 2017-09-28 |            | 2017-09-30 |            | 2017-10-02 |            | 2017-11-01 |
| GOPL/CIP/CS/INDIVIDUAL/020A/2017 / Technical Assistance Support to strengthen Capacity for Policy Development and Cabinet Processes at the Center of Government | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 162,000.00 | 0.00       | Canceled | 2017-10-31 |            | 2017-11-05 |            | 2017-11-26 |            | 2017-12-31 |            | 2018-11-06 |
| GOPL/CIP/CS/INDIVIDUAL/026A/2017 / Training Needs Assessment (TNA) for 18 MDAs  | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited | 24,000.00  | 0.00       | Canceled | 2017-10-31 | 2017-10-17 | 2017-11-05 |            | 2017-11-26 |            | 2017-12-31 |            | 2018-02-14 |
| GOPL/CIP/CS/INDIVIDUAL/033/2017 / Training Needs Assessment (TNA) for   | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited | 30,000.00  | 0.00       | Canceled | 2017-10-31 |            | 2017-11-05 |            | 2017-11-26 |            | 2017-12-31 |            | 2018-02-14 |
| GOPL/CIP/CS/INDIVIDUAL/0232/2017 / Training Facilitators  | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited | 15,000.00  | 0.00       | Canceled | 2017-05-17 |            | 2017-05-22 |            | 2017-06-12 |            | 2017-07-17 |            | 2018-01-13 |
| GOPL/CIP/CS/INDIVIDUAL/027/2017 / Review of Civil Servants Training Policy  | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited | 36,000.00  | 0.00       | Canceled | 2017-05-28 |            | 2017-06-02 |            | 2017-06-23 |            | 2017-07-28 |            | 2018-01-24 |
| GOPL/CIP/CS/INDIVIDUAL/031A/2017 / Human Resources Management Support for PSC   | TF / A5472 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 52,740.00  | Signed   | 2017-10-15 | 2017-11-01 | 2017-10-20 | 2017-10-02 | 2017-11-10 | 2017-11-07 | 2017-12-15 | 2017-10-04 | 2018-06-13 |
| GOPL/CIP/CS/INDIVIDUAL/029/2017 / Strengthening of the Capacity Development Unit in the OOP   | TF / A0415 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited | 36,000.00  | 0.00       | Canceled | 2017-05-20 |            | 2017-05-25 |            | 2017-05-31 |            | 2017-06-20 |            | 2017-09-22 |
| GOPL/CIP/CS/CDS/005/2017 / Advanced Financial Management Training and Development for the Training of Trainers  | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Direct Selection                | Direct  | 27,000.00  | 36,000.00  | Signed   | 2017-11-10 | 2017-11-07 | 2017-11-20 | 2017-11-10 |            |            | 2018-01-24 | 2017-11-23 | 2018-07-23 |
| GOPL/CIP/CS/CDS/003/2017 / Advanced Procurement Training and Development for the Training of Trainers   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Direct Selection                | Direct  | 27,000.00  | 36,000.00  | Signed   | 2017-11-11 | 2017-11-07 | 2017-11-21 | 2017-11-10 |            |            | 2018-01-25 | 2018-03-10 | 2018-07-24 |
| GOPL/CIP/CS/CDS/004/2017 / Advanced HRM Training and Development for the Training of Trainers   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Direct Selection                | Direct  | 27,000.00  | 36,000.00  | Signed   | 2017-11-12 | 2017-11-07 | 2017-11-22 | 2017-11-11 |            |            | 2018-01-26 | 2018-03-15 | 2018-07-25 |
| GOPL/CIP/CS/CDS/002/2017 / Advanced ICT Training for the Training of Trainers   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Direct Selection                | Direct  | 27,000.00  | 36,000.00  | Signed   | 2017-11-14 | 2017-11-07 | 2017-11-24 | 2017-11-11 |            |            | 2018-01-28 | 2017-11-23 | 2018-07-27 |
| GOPL/CIP/CS/CDS/006/2017 / Advanced M&E Training and Development for the Training of Trainers   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Direct Selection                | Direct  | 27,000.00  | 36,000.00  | Signed   | 2017-11-15 | 2017-11-07 | 2017-11-25 | 2017-11-10 |            |            | 2018-01-29 | 2017-11-23 | 2018-07-28 |

|  |            |   |       |                                 |         |  |            |            |          |            |            |            |            |            |            |            |            |            |
|--|------------|---|-------|---------------------------------|---------|--|------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GOPL/CIP/CS/CDS/001/2017 / Advanced Policy and Planning Training and Development for the Training of Trainers                                | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Direct Selection                | Direct  |  | 27,000.00  | 36,000.00  | Signed   | 2017-11-13 | 2017-11-07 | 2017-11-23 | 2017-11-11 |            |            | 2018-01-27 | 2018-03-10 | 2018-07-26 |
| GOPL/CIP/CS/INDIVIDUAL/04 7/2017 / Technical Advisor - Recruitment   | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 78,000.00  | 0.00       | Canceled | 2017-11-22 |            | 2017-11-27 |            | 2017-12-18 |            | 2018-01-22 |            | 2018-07-21 |
| GOPL/CIP/CS/INDIVIDUAL/04 4/2017 / Technical Advisor - Training  | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 78,000.00  | 0.00       | Canceled | 2017-11-19 |            | 2017-11-24 |            | 2017-12-15 |            | 2018-01-19 |            | 2018-07-18 |
| GOPL/CIP/CS/INDIVIDUAL/04 5/2017 / Technical Advisor - Performance   | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 78,000.00  | 0.00       | Canceled | 2017-11-20 |            | 2017-11-25 |            | 2017-12-16 |            | 2018-01-20 |            | 2018-07-19 |
| GOPL/CIP/CS/INDIVIDUAL/04 6/2017 / Technical Advisor - Legal   | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 78,000.00  | 0.00       | Canceled | 2017-11-21 |            | 2017-11-25 |            | 2017-12-16 |            | 2018-01-20 |            | 2018-07-19 |
| GOPL/CIP/CS/INDIVIDUAL/00 1/2018 / Team Leader - Cluster 1- Consultancy Services on Civil Service Administrative Rules & Regulations         | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 72,000.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-19 | 2018-04-10 | 2018-03-21 | 2018-05-15 | 2018-03-22 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 2/2018 / Cluster 1- Consultant No 1- Consultancy Services on Civil Service Administrative Rules & Regulations      | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 54,000.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-19 | 2018-04-10 | 2018-03-20 | 2018-05-15 | 2018-03-22 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 3/2018 / Cluster 1- Consultant No 2- Consultancy Services on Civil Service Administrative Rules & Regulations      | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 49,500.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-19 | 2018-04-10 | 2018-03-27 | 2018-05-15 | 2018-03-27 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 4/2018 / Team Leader - Cluster 2- Consultancy Services on Civil Service Administrative Rules & Regulations         | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 78,000.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-20 | 2018-04-10 | 2018-03-27 | 2018-05-15 | 2018-03-27 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 5/2018 / Cluster 2- Consultant No 1- Consultancy Services on Civil Service Administrative Rules & Regulations      | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 54,000.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-20 | 2018-04-10 | 2018-03-26 | 2018-05-15 | 2018-03-27 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 6/2018 / Cluster 2- Consultant No 2- Consultancy Services on Civil Service Administrative Rules & Regulations      | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 49,500.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-27 | 2018-04-10 | 2018-05-09 | 2018-05-15 | 2018-05-10 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 7/2018 / Legal Support Services-Legal Consultant   | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 48,000.00  | Signed   | 2018-03-15 | 2018-03-01 | 2018-03-20 | 2018-03-20 | 2018-04-10 | 2018-03-26 | 2018-05-15 | 2018-03-26 | 2018-11-11 |
| GOPL/CIP/CS/INDIVIDUAL/00 8/2018 / Payroll and Personnel Data Management System Consultancy  | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 160,000.00 | 150,000.00 | Signed   | 2018-03-15 | 2018-03-16 | 2018-03-20 |            | 2018-04-10 | 2018-07-27 | 2018-05-15 | 2018-07-28 | 2019-06-28 |
| GOPL/CIP/CS/INDIVIDUAL/00 9/2018 / Technical Assistance Support to strengthen Capacity for Policy Development and Cabinet Processes          | TF / AS472 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 180,000.00 | 189,000.00 | Signed   | 2018-03-15 | 2018-02-27 | 2018-03-20 | 2018-04-22 | 2018-04-10 | 2018-06-06 | 2018-05-15 | 2018-06-06 | 2018-12-30 |
| GOPL/CIP/CS/INDIVIDUAL/01 1/2018 / Re-Organization and Modernization of 10 Agencies of Puntland State of Somalia                             | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 200,000.00 | 163,800.00 | Signed   | 2018-04-10 | 2018-03-27 | 2018-04-15 | 2018-04-18 | 2018-05-06 | 2018-05-03 | 2018-06-10 | 2018-05-03 | 2018-12-07 |
| GOPL/CIP/CS/INDIVIDUAL/01 2/2018 / Re-Organization and Modernization of 10 Ministries, Departments and Agencies of Puntland State of Somalia | TF / AS472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 200,000.00 | 199,500.00 | Signed   | 2018-03-29 | 2018-03-27 | 2018-04-03 | 2018-04-18 | 2018-04-24 | 2018-05-03 | 2018-05-29 | 2018-05-03 | 2018-11-25 |
| GOPL/CIP/CS/INDIV/013/2018 / Young Graduate Scheme   | TF / AS472 | Project Management  | Prior | Individual Consultant Selection | Limited |  | 48,000.00  | 36,000.00  | Signed   | 2018-05-05 | 2018-05-07 | 2018-05-10 |            | 2018-05-31 | 2018-06-18 | 2018-07-05 | 2018-08-06 | 2019-01-01 |
| OP/CIP/SERV/2015/002 / Project Financial Management Specialist   | TF / AS472 | Project Management  | Prior | Individual Consultant Selection | Open    |  | 180,000.00 | 525,130.00 | Signed   | 2015-01-15 |            | 2015-08-17 | 2015-08-15 | 2015-08-24 | 2018-06-13 | 2015-09-01 | 2015-09-01 | 2020-12-31 |
| OP/CIP/SERV/2015/001 / Project Coordinator   | TF / AS472 | Project Management  | Prior | Individual Consultant Selection | Open    |  | 180,000.00 | 512,720.00 | Signed   | 2015-01-15 | 2018-05-10 | 2015-05-02 | 2015-07-15 | 2015-05-23 | 2018-12-21 | 2015-08-02 | 2018-06-15 | 2020-12-31 |
| OP/CIP/SERV/2015/003 / Project Procurement Specialist  | TF / AS472 | Project Management  | Prior | Individual Consultant Selection | Open    |  | 180,000.00 | 526,630.00 | Signed   | 2015-01-15 |            | 2015-08-17 | 2015-08-15 | 2015-08-24 | 2018-06-13 | 2015-09-01 | 2015-08-26 | 2020-12-31 |



|  |            |   |       |                                 |         |  |            |            |                        |            |            |            |            |            |            |            |            |            |
|--|------------|---|-------|---------------------------------|---------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| OP/CIP/SERV/2015/004 / Project Communication Specialist  | TF / A5472 | Project Management  | Prior | Individual Consultant Selection | Open    |  | 180,000.00 | 460,790.00 | Signed                 | 2015-01-15 | 2015-08-17 | 2015-08-15 | 2015-08-24 | 2018-07-12 | 2015-09-01 | 2015-09-01 | 2020-12-31 |            |
| GOPL/CIP/CS/OPEN/005/2015 / Project Monitoring and Evaluation Specialist   | TF / A5472 | Project Management  | Prior | Individual Consultant Selection | Open    |  | 180,000.00 | 432,170.00 | Signed                 | 2015-01-15 | 2015-08-22 |            | 2015-08-26 | 2018-07-12 | 2015-09-01 | 2015-08-26 | 2020-12-31 |            |
| GOPL/CIP/CS/INDIVIDUAL/016/2018 / Local Consultant to assist Payroll Cleaning  | TF / A5472 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 24,000.00  | 15,000.00  | Signed                 | 2018-08-01 | 2018-07-24 | 2018-08-06 | 2018-10-25 | 2018-08-27 | 2018-12-04 | 2018-10-01 | 2018-12-05 | 2019-03-30 |
| GOPL/CIP/CS/INDIVIDUAL/015/2018 / Local Consultant to assist Personal Files and Records  | TF / A5472 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 24,000.00  | 0.00       | Canceled               | 2018-08-01 |            | 2018-08-06 |            | 2018-08-27 | 2018-10-01 |            | 2019-03-30 |            |
| GOPL/CIP/CS/INDIVIDUAL/014/2018 / ICT Support to Payroll & e-Personal Records and Files  | TF / A5472 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 48,000.00  | 36,000.00  | Signed                 | 2018-08-01 | 2018-07-23 | 2018-08-06 | 2018-10-13 | 2018-08-27 | 2019-01-26 | 2018-10-01 | 2019-01-27 | 2019-03-30 |
| GOPL/CIP/CS/INDIVIDUAL/013B/2018 / Support to Electronic Records and Files for Putland Civil Service   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 48,000.00  | 12,000.00  | Signed                 | 2018-09-26 | 2018-10-01 | 2018-10-01 | 2018-10-25 | 2018-10-22 | 2018-12-02 | 2018-11-26 | 2018-12-05 | 2019-05-25 |
| SO-OOP-110881-CS-INDV / Dissemination of Civil Service Policies Facilitator  | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 15,000.00  | 14,250.00  | Signed                 | 2019-04-30 | 2019-08-21 | 2019-05-05 | 2020-02-17 | 2019-05-26 | 2020-03-02 | 2019-06-30 | 2020-03-25 | 2019-12-27 |
| SO-OOP-123861-CS-INDV / Consultancy Services on Government Organizational Ordinance And Act-Ministries   | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 36,000.00  | 36,000.00  | Signed                 | 2019-08-20 | 2019-08-13 | 2019-08-25 | 2019-10-24 | 2019-09-15 | 2019-11-06 | 2019-10-20 | 2019-11-10 | 2020-04-17 |
| SO-OOP-123862-CS-INDV / Legal Consultancy Services on Government Organizational Ordinance And Act-Ministries and Departments and Agencies  | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 60,000.00  | 40,000.00  | Signed                 | 2019-08-25 | 2019-08-13 | 2019-08-30 | 2019-10-24 | 2019-09-20 | 2019-11-06 | 2019-10-25 | 2019-11-10 | 2020-04-22 |
| SO-OOP-123863-CS-INDV / Consultancy Services on Government Organizational Ordinance And Act- Departments and Agencies  | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 36,000.00  | 36,000.00  | Signed                 | 2019-08-25 | 2019-08-13 | 2019-08-30 | 2019-10-24 | 2019-09-20 | 2019-11-06 | 2019-10-25 | 2019-11-10 | 2020-04-22 |
| SO-OOP-130108-CS-INDV / Putland Statistics Act Dissemination   | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 36,000.00  | 33,000.00  | Signed                 | 2019-09-10 | 2019-10-25 | 2019-09-15 | 2020-02-24 | 2019-10-06 | 2020-03-02 | 2019-11-10 | 2020-03-07 | 2020-05-08 |
| SO-OOP-148717-CS-INDV / Public Sector Management Reform Strategy   | TF / B0692 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 36,000.00  | 0.00       | Under Review           | 2020-01-13 |            | 2020-01-18 |            | 2020-02-08 | 2020-03-14 |            | 2020-09-10 |            |
| SO-OOP-148723-CS-CDS / Technical Assistance to Strengthen the Capacity of the Putland Government of Somalia Institute of Public Administration to Manage and Deliver Civil Service Training. | TF / B0692 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Direct Selection                | Direct  |  | 600,000.00 | 0.00       | Under Review           | 2020-02-05 | 2020-10-25 | 2020-02-15 | 2020-11-03 |            | 2020-04-20 |            | 2020-10-17 |            |
| SO-OOP-162282-CS-INDV / Human Resource Management Consultant for Putland Civil Service Commission  | TF / B0692 | Developing Civil Service Capacity for Key Cross-Cutting Government Functions      | Prior | Individual Consultant Selection | Limited |  | 18,000.00  | 0.00       | Canceled               | 2020-03-15 | 2020-03-04 | 2020-03-20 |            | 2020-04-10 |            | 2020-05-15 | 2020-11-11 |            |
| SO-OOP-162284-CS-INDV / Consultancy to Develop Strategic Plans for Beneficiary Institutions in Putland   | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Open    |  | 100,000.00 | 97,200.00  | Signed                 | 2020-04-01 | 2020-04-03 | 2020-05-20 | 2021-06-10 | 2020-06-10 | 2021-06-29 | 2020-07-15 | 2021-07-03 | 2021-01-11 |
| GOPL/CIP/CS/INDIVIDUAL/018/2018 / Promotions, Transfers and Demotions Policy   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 80,000.00  | 0.00       | Canceled               | 2018-11-19 |            | 2018-11-24 |            | 2018-12-15 | 2019-01-19 |            | 2019-07-18 |            |
| GOPL/CIP/CS/INDIVIDUAL/032/2017 / Legal Advisor for PCU  | TF / A0415 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 72,000.00  | 0.00       | Canceled               | 2017-09-02 |            | 2017-09-07 |            | 2017-09-28 | 2017-11-02 |            | 2018-05-01 |            |
| SO-OOP-184908-CS-INDV / Pension Act amendment  | TF / B0692 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 20,000.00  | 15,000.00  | Signed                 | 2020-08-02 | 2020-07-22 | 2020-08-07 | 2020-08-29 | 2020-08-28 | 2020-09-23 | 2020-10-02 | 2020-09-24 | 2021-03-31 |
| SO-OOP-208237-CS-INDV / Consultancy to develop 5 years Civil Service Sector Reform Strategy  | TF / B0692 | Establishing Management Frameworks and Structures to Support Capacity Development | Prior | Individual Consultant Selection | Limited |  | 36,000.00  | 0.00       | Under Implementation   | 2021-01-02 |            | 2021-01-07 |            | 2021-01-28 | 2021-03-04 |            | 2021-08-31 |            |
| SO-OOP-219390-CS-INDV / Development and Design an Electronic Document and Records Archives Management Tracking System. (EDRMTS)  | TF / B0692 | Strengthening Policy Management Capabilities                                      | Prior | Individual Consultant Selection | Limited |  | 45,000.00  | 0.00       | Pending Implementation | 2021-02-28 |            | 2021-03-05 |            | 2021-03-26 | 2021-04-30 |            | 2021-10-27 |            |
| GOPL/CIP/CS/INDIVIDUAL/001/2019 / Senior Personal Files and Records Consultant   | TF / A5472 | Establishing Management Frameworks and Structures to Support Capacity Development | Post  | Individual Consultant Selection | Limited |  | 48,000.00  | 0.00       | Canceled               | 2019-06-01 |            | 2019-06-06 |            | 2019-06-27 | 2019-08-01 |            | 2020-01-28 |            |

|  |            |  |      |                                       |         |  |           |      |          |            |            |            |  |            |  |            |  |            |
|--|------------|--|------|---------------------------------------|---------|--|-----------|------|----------|------------|------------|------------|--|------------|--|------------|--|------------|
| GOPL/CIP/CS/INDIVIDUAL/01<br>0/2018 / Training Needs<br>Assessment Consultancy For<br>Punland Institute of Public<br>Administration Management | TF / A5472 | Developing Civil Service<br>Capacity for Key Cross-<br>Cutting Government<br>Functions     | Post | Individual<br>Consultant<br>Selection | Limited |  | 72,000.00 | 0.00 | Canceled | 2018-04-20 | 2018-08-30 | 2018-04-25 |  | 2018-05-16 |  | 2018-06-04 |  | 2018-12-01 |
| GOPL/CIP/CS/INDIVIDUAL/01<br>3/2018 / Senior Consultant<br>for Personal Files and Records  | TF / A5472 | Strengthening Policy<br>Management Capabilities  | Post | Individual<br>Consultant<br>Selection | Limited |  | 48,000.00 | 0.00 | Canceled | 2018-08-01 | 2018-07-23 | 2018-08-06 |  | 2018-08-27 |  | 2018-10-01 |  | 2019-03-30 |
| GOPL/CIP/CS/INDIVIDUAL/01<br>7/2018 / Gender<br>Mainstreaming Policy   | TF / A5472 | Establishing Management<br>Frameworks and Structures to<br>Support Capacity<br>Development | Post | Individual<br>Consultant<br>Selection | Limited |  | 72,000.00 | 0.00 | Canceled | 2018-11-12 |            | 2018-11-17 |  | 2018-12-08 |  | 2019-01-12 |  | 2019-07-11 |
| GOPL/CIP/CS/INDIVIDUAL/02<br>3/2017 / Strengthening of the<br>Cabinet Secretariat  | TF / A0415 | Strengthening Policy<br>Management Capabilities  | Post | Individual<br>Consultant<br>Selection | Limited |  | 36,000.00 | 0.00 | Canceled | 2017-05-24 |            | 2017-05-29 |  | 2017-06-19 |  | 2017-07-24 |  | 2018-01-20 |
| GOPL/CIP/CS/INDIVIDUAL/04<br>2/2017 / Capacity Injection<br>Website Development  | TF / A5472 | Project Management   | Post | Individual<br>Consultant<br>Selection | Limited |  | 20,000.00 | 0.00 | Canceled | 2017-11-16 |            | 2017-11-21 |  | 2017-12-12 |  | 2018-01-16 |  | 2018-07-15 |
| SO-OOP-111746-CS-INDV /<br>Technical Assistance to<br>Facilitate the Dissemination of<br>15 Civil Service Policies and<br>Procedures.          | TF / A5472 | Establishing Management<br>Frameworks and Structures to<br>Support Capacity<br>Development | Post | Individual<br>Consultant<br>Selection | Limited |  | 15,000.00 | 0.00 | Canceled | 2019-05-11 |            | 2019-05-16 |  | 2019-06-06 |  | 2019-07-11 |  | 2020-01-07 |