

## PROCUREMENT PLAN (Textual Part)

**Project information:** Vietnam, SUPPORT FOR AUTONOMOUS HIGHER EDUCATION PROJECT, P156849

**Project Implementation agency:** MOET PMB, **VNUA, NEU, HUST, IUH**

**Date of the Procurement Plan:** **April 12, 2017**

**Period covered by this Procurement Plan:** 2017-2023

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***[insert appropriate references to the national procurement legislation]***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: the World Bank’s Model Bidding Documents for procurement of Goods and Works using national open competitive bidding procedures.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “***Not Applicable***”

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). ***Specify for each***

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable]

**PROCUREMENT PLAN** Vietnam : Support for Autonomous Higher Education Project (SAHEP)

**General Information**  
**Country:** Vietnam **Bank's Approval Date of the Original Procurement Plan:** 2019-11-21  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2020-09-17  
**Project ID:** P156849 **GFN Date:** 2019-05-08  
**Project Name:** Support for Autonomous Higher Education Project (SAHEP)  
**Loan / Credit No:** IDA / 60360  
**Executing Agency(ies):** National Economics University Project Management Unit

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NEU-G01 / Building the shared e-library portal	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Post	Request for Bids	Open - National	Single Stage - One Envelope		578,900.00	0.00	Canceled																				
NEU-G02 / Investment on IT infrastructure for the operation of shared e-library portal, including investment for the library security system	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,991,082.00	0.00	Canceled																				
NEU-G03 / Procurement of the external e-resources	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,138,282.00	0.00	Canceled																				
NEU-G04 / Procurement of equipment and furniture for the library	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Post	Request for Bids	Open - National	Single Stage - One Envelope		724,132.00	0.00	Canceled																				
NEU-G03.1 / Procurement of Multidisciplinary and Specialised Economics e-Journals	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,350,000.00	0.00	Pending Implementation																				
NEU-G03.2 / Procurement of Multidisciplinary and Specialised Economics e-Books and printed Books for 30 subjects	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,345,500.00	0.00	Pending Implementation																				
NEU-G03.3 / Procurement of data set for Economic - Finance - Macro Economic and Security Analysis	IDA / 60360	Strengthened National Higher Education Management System and e-Library Establishment	Post	Request for Bids	Open - National	Single Stage - One Envelope		512,820.00	0.00	Pending Implementation																				

