

PROCUREMENT PLAN (Textual Part)

Project information: Uzbekistan Alat and Karakul Water Supply Project (P118197)Project

Implementation agency: Project Coordination Unit, BUKHARA REGIONAL PRODUCTION ENTERPRISE SUVOKOVA

Date of the Procurement Plan: October 2020

Period covered by this Procurement Plan: October 2020 - December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law dated January 25, 2018 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

a) Open advertising of the procurement opportunity at the national level - this requirement is met - PPL January 25, 2018: Articles 8; 24; 47; 49; 52; 61. (b) The procurement is open to eligible firms from any country - the requirement is met - PPL January 25, 2018: Articles 17; 28; 29; 34. (c) The request for bids/request for proposals document shall require that

Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights - the requirement is met conditionally - The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be

incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework". This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the World Bank in Uzbekistan. (d) Contracts with an appropriate allocation of responsibilities, risks, and liabilities - the requirement is met conditionally - This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the WB. (e) Publication of contract award information - the requirement is met - PPL January 25, 2018: Articles 32; 55; 64. (f) Rights for the Bank to review procurement documentation and activities - the requirement is met - PPL January 25, 2018: (g) An effective complaints mechanism - the requirement is met - PPL January 25, 2018: (h) Maintenance of records of the Procurement Process - the requirement is met - PPL January 25, 2018.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: ***Not Applicable.***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - ***Not Applicable.***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AK/CS/JC-01 / Individual consulting services of Project manager	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		60,000.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-19	2020-04-01	2021-01-01	
AK/CS/JC-02 / Individual consulting services of Safety and ecological specialist	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		6,160.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-17	2020-04-01	2021-01-01	
AK/CS/JC-03 / Individual consultant services of Social expert	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		6,160.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-19	2020-04-01	2021-01-01	
AK/CS/JC-04 / Individual consultant services of Electrical engineer	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		6,160.00	Signed	2020-06-11	2020-04-15	2020-06-12	2020-04-17			2020-06-15	2020-04-01	2020-12-31	
AK/CS/JC-05 / Individual consultant services of Supervision Engineer	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		11,088.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-16	2020-04-01	2021-01-01	
AK/CS/JC-06 / Individual consultant services of Supervision Engineer	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		11,088.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-16	2020-04-01	2021-01-01	
AK/CS/JC-07 / Individual consultant services of Supervision Engineer	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		11,088.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-15			2020-06-16	2020-04-01	2021-01-01	
AK/CS/JC-08 / Individual consultant services of Supervision Engineer	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		0.00	Under Implementation	2020-06-11		2020-06-13				2020-06-16		2021-01-01	
AK/CS/JC-09 / Individual consultant services of Supervision Engineer	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		11,088.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-16	2020-04-01	2021-01-01	
AK/CS/JC-10 / Individual consultant services of Translator	IDA / 51890	Component A: Improvement of Water Supply Infrastructure (estimated at US\$101.47 million of which IDA finances 64.70%);	Post	Direct Selection	Direct		5,376.00	Signed	2020-06-11	2020-04-15	2020-06-13	2020-04-17			2020-06-16	2020-04-01	2021-01-01	