

PROCUREMENT PLAN OF MINISTRY OF CONSTRUCTION

Ref. No.	Description of Assignment	Package No	Type of contract	Estimated Cost (US\$)	Selection Method	Review by Bank	DATES				
							Issuing REOI	Issuing RFP	Proposals Submission	Contract Signing	Contract Impl. Period (months)
1	Consultancy firm to prepare the Program Feasibility study and POM	MOC-01	LS	\$ 200,000	CQS	Prior	Oct-13	Oct-13	Nov-13	Nov-13	10
2	Consultancy firm to provide support to MOC to monitor and support the provinces to prepare sub-project documents (FS, DD and CE) as well as support MOC to professionally/technically appraise sub-project documents	MOC-02	LS	\$ 300,000	CQS	Post	Oct-13	Oct-13	Nov-13	Nov-13	12
3	Equipment for PMU	MOC-03		\$ 23,300	NS	Post		Nov-13	Nov-13	Dec-13	
	<i>Training and workshops</i>			\$ 30,000	SOE						
	sub-total (contracts + Training and workshops)			\$ 553,300							

Notes:

- CQS - Consultant's Qualifications
- IC - Individual Consultancy
- QCBS - Quality- and Cost-Based Selection
- NS - National Shopping
- TW - Training & Workshops
- IPF - Indigenous People Framework
- RPF - Resettlement Policy Framework
- RAP - Resettlement Action Plan
- EIA - Environmental Impact Assessment
- EMP - Environmental Management Plan
- EMDP - Ethnic Minority Development Plan
- PMU - Project Management Unit