

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** 17 March 2014
2. **Date of General Procurement Notice:** 01 January 2014 (WB 624 01-14)
3. **Period covered by this procurement plan:** 01 March 2014 to 01 September 2015

### II. Goods and Works and non-consulting services and consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement  
**Procurement Methods and Thresholds**

□

Expenditure Category	Contract Value (Threshold)	Procurement Method	Contracts/Processes Subject to Prior Review
Works	>= US\$ 7,500,000	ICB	All contracts
	<US\$ 7,500,000	NCB	All contracts over US\$5 million equivalent. All other contracts subject to post review.
	<=US\$50,000	Shopping	All contracts subject to post review
Goods	>=US\$1,000,000	ICB	All contracts
	<US\$1,000,000	NCB	All contracts over US\$500,000 equivalent. All other contracts subject to post review.
	<=US\$50,000	Shopping	All contracts subject to post review
		DC	All contracts costing more than US\$50,000 equivalent.
Consultant Services (firms)	>=US\$300,000	All competitive methods; advertize internationally	All contracts.
	<US\$300,000	All competitive methods; advertize locally	All contracts over US\$200,000 equivalent.
	<US\$300,000	CQS	All contracts costing more than US\$200,000 equivalent.
		SSS	All contracts costing more than US\$50,000 equivalent.
Individual Consultants		IC ((Section V of Consultant Guidelines)	All contracts over US\$100,000 equivalent.

July 9, 2010

	IC- Sole source	All contracts costing more than US\$50,000 equivalent.
--	-----------------	--

2. **Prequalification.** Bidders for shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
  
2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** Sri Lanka : Sri Lanka Strategic Cities Development Project

**General Information**  
**Country:** Sri Lanka **Bank / Approval Date of the Original Procurement Plan:** 2016-08-24  
**Project ID:** P130548 **Revised Plan Date(s):** (comma delineated, leave blank if none) 2017-05-18  
**Project Name:** Sri Lanka Strategic Cities Development Project **GPN Date:**  
**Loan / Credit No:** IDA / 54280, IDA / 58000  
**Executing Agency(ies):** Ministry of Megapolitis and Western Development

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
SCDP/WB/WK/KD/01 / Rehabilitation and Construction of Dharmapala Nawatha (B 250) from 0.000 km to 3.380 km (Including Suwelikkada Sharp Bend) at Kandy	IDA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4: Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	6,250,000.00	4,977,900.66	Signed																					
SCDP/WB/WK/KD/02 / Rehabilitation and Construction of Kalgasgoda - Madawala - Bambanalla (B 206) Road Section from Kalgasgoda to Madawala (from 0.000 km to 6.250 km), Madawala - Digana (B 266) Road from 0.000 km to 8.100 km)	IDA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4: Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	16,500,000.00	11,053,826.68	Signed																					
SCDP/WB/WK/KD/07 / Rehabilitation of Meda Ela (Lot 01 & Lot 02) (in Kandy District)	IDA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4: Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - National	Single Stage - One Envelope	N	4,100,000.00	4,320,241.49	Signed																					
SCDP/WB/WK/KD/14 / Rehabilitation & Construction of Six Traps (6 Nests)	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,835,000.00	0.00	Pending Implementation					2016-09-20																
SCDP/WB/WK/KD/13 / Rehabilitation of Heebankadura & Rajapahle	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2016-09-20																
SCDP/WB/WK/GL/10 / Desilting & Cleaning of Meda Ela, Kapu Ela & Perana Ela in GMC Area	IDA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct			21,000.00	0.00	Pending Implementation					2016-09-23																
SCDP/WB/WK/KD/08 / Rehabilitation of George E. De Silva Park	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,100,000.00	0.00	Under Implementation					2016-12-30	2017-01-04															
SCDP/WB/WK/KD/03 / Kandy Lakeside Walkability Improvements	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,100,000.00	0.00	Pending Implementation					2016-12-30																
SCDP/WB/WK/KD/17 / Improvements to Municipal Car Park Road Top	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,100,000.00	0.00	Pending Implementation					2016-12-30																
SCDP/WB/WK/KD/18 / Improvements to Tomlin Park in KMC area	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Pending Implementation					2017-01-16																
SCDP/WB/WK/GL/07 / Reconstruction of Katabaewatta Bridge	IDA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2016-09-11																
SCDP/WB/WK/KD/06 / Rehabilitation of Galabe Intake & Water Treatment Plant	IDA / 54280	Kandy City-region Urban Interventions	Prior	Request for Bids	Open - National	Single Stage - One Envelope		6,100,000.00	0.00	Under Implementation					2016-09-11																
SCDP/WB/WK/GL/02 / Rehabilitation of Moragoda Ela Main Canal & Temple Bypass	IDA / 54280	Galle City-region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,200,000.00	0.00	Under Implementation					2016-09-11	2017-05-15															
SCDP/WB/WK/KD/11 / Construction of 3 Nest Ground Reservoir: Dangolla/Heerassagala Lower & Heerassagala Middle for Kandy Water Supply	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,540,000.00	942,195.68	Signed					2016-09-18	2014-12-11															
SCDP/WB/WK/KD/09 / Rehabilitation of Arthur's Seat Viewing Deck	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		540,000.00	292,119.79	Signed					2016-09-18	2015-05-25															
SCDP/WB/WK/GL/04 / Reconstruction of Kamappaiya Bridge	IDA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		407,000.00	0.00	Pending Implementation					2016-09-18																
SCDP/WB/WK/GL/01 / Reconstruction of Belgaha Bridge	IDA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		370,000.00	0.00	Pending Implementation					2016-09-18																
SCDP/WB/WK/KD/18 / Transmission Mains/WTP to Heerassagala and along Heerassagala Road	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,230,000.00	1,019,269.74	Signed					2016-09-18	2014-12-11															

SCDP/WB/WK/GL06 / Reconstruction of Milledawa Bridge	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Pending Implementation					2016-12-30	2017-01-04				2017-02-15	2017-03-17	2017-04-21	2017-10-18			
SCDP/WB/WK/KD12 / Rehabilitation of Dunumalawa Water Treatment Plant	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,970,000.00	3,182,670.69	Signed					2016-09-19	2015-11-13	2016-09-19			2016-09-19	2016-03-15	2016-09-19	2016-05-10	2016-09-19	2016-06-24	2017-03-18
SCDP/WB/WK/GL11 / Rehabilitation of Mada Ela, Kapu Ela & 07 nos. Of Cross Drains in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,071,000.00	0.00	Pending Implementation					2016-10-13	2016-11-24				2016-12-22	2017-01-15		2017-02-19	2018-02-19		
SCDP/WB/WK/KD19 / Renovation of Asset Management Office at Kandy Municipality Council	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation						2016-10-14							2016-12-09	2017-02-07		
SCDP/WB/WK/KD05 / Rehabilitation of Kandy underground storm water drainage	DA / 54280	Kandy City-region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	Y	7,000,000.00	0.00	Pending Implementation	2016-09-20	2016-09-20			2016-10-25	2016-09-20			2017-01-09	2017-01-25		2017-04-11	2019-04-11			
SCDP/WB/WK/GL05 / Reconstruction of Sarangi Watta Bridge	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		323,100.00	0.00	Pending Implementation					2016-09-19	2016-09-19				2016-09-19	2016-09-19		2016-09-19	2016-10-24		
SCDP/WB/WK/WK01 / Rehabilitation of Pully to Koolikman section of Pully-Koolikman/Kachcha Road (AB31) in Jaffna	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,600,000.00	0.00	Pending Implementation					2017-03-31	2017-04-28				2017-06-23	2017-10-13		2017-12-01	2019-12-01		
SCDP/WB/WK/GL09 / Improvements to Coordinating Office at Galle Municipal Council	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation						2017-03-06						2017-03-06	2017-03-06			
SCDP/WB/WK/GL12 / Rehabilitation of Maragoda Ela Cross Drains - Package A (Heen Ela, Heen Ela Cross Drain & Heen Ela Cross drain 2) in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Pending Implementation					2017-03-06	2017-03-06				2017-03-06	2017-03-13		2017-04-10	2018-04-10		
SCDP/WB/WK/GL13 / Rehabilitation of Maragoda Ela Cross Drains - Package B (Bambar Castle & Hirimbura) in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Pending Implementation					2017-03-06	2017-03-06				2017-03-06	2017-04-05		2017-05-10	2017-11-06		
SCDP/WB/WK/KD20 / Relocation of Weekly Fair at Kumarhami Mawatha in Kandy City	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation						2017-03-06						2017-04-17	2017-10-14			
SCDP/WB/WK/KD22 / Relocation of Food Court at Lakshila Building	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation						2017-03-06						2017-04-17	2017-10-14			
SCDP/WB/WK/KD23 / Relocation of Tomlin Park Vendors at Montrosson Building in Ampiyaya	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation						2017-03-06						2017-04-17	2017-10-14			
SCDP/WB/PMU/WK01 / Improvements to Proposed SCDP Office at 4 th Floor, Sethuripaya	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,484.00	0.00	Pending Implementation						2017-03-14						2017-03-14	2017-03-14			
SCDP/WB/PMU/WK02 / Improvements to Proposed SCDP Office at 4 th Floor, Sethuripaya-Additional work	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,292.00	0.00	Pending Implementation						2017-03-14						2017-04-04	2017-04-04			
SCDP/WB/PMU/WK03 / Supplying, Laying & Commissioning of Electrical system including 3 Phase Connection	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,820.00	0.00	Pending Implementation						2017-03-14						2017-04-11	2017-04-11			
SCDP/WB/PMU/WK04 / Improvements to Proposed SCDP Office at 4 th Floor, Sethuripaya -Phase 02	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,007.00	0.00	Pending Implementation						2017-03-14						2017-04-04	2017-04-04			
SCDP/WB/PMU/WK05 / Repairing works at SCDP Galle office	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,415.00	0.00	Pending Implementation						2017-03-14						2017-03-21	2017-03-21			

Goods	Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	SCDP/WB/GD16 / Procurement of Machinery & Equipment for Operation & Maintenance -M/C	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2016-09-20	2016-09-20					2016-09-20	2016-09-20	2016-09-20	2016-09-20	2016-09-20	2017-04-06	2017-04-06	
	SCDP/WB/GD19 / Procurement of Machinery & Equipment for Operation & Maintenance-Kandy Irrigation Department-Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Pending Implementation					2016-09-20	2016-09-20					2016-09-20	2016-09-20	2016-10-17	2017-04-15	2017-04-15	2017-04-15	2017-04-15	
	SCDP/WB/GD16/R1 / Procurement of Machinery & Equipment for Operation & Maintenance of Kandy Municipality Council	DA / 54280	Kandy City-region Urban Interventions	Prior	Request for Bids	Open - National	Single Stage - One Envelope		517,000.00	0.00	Pending Implementation					2017-03-06	2017-04-03					2017-05-15	2017-06-26	2017-07-31	2018-01-27	2018-01-27	2018-01-27	2018-01-27	

SCDP/WB/GD17 / Procurement of Machinery & Equipment for Operation & Maintenance of Galle Municipality Council	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	621,000.00	0.00	Pending Implementation											2017-03-06	2017-03-06							2017-04-17	2017-05-17	2017-06-21	2017-12-18		
SCDP/WB/GD32 / Procurement of Machinery & Equipment for Operation & Maintenance of Irrigation Department-Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	378,000.00	0.00	Pending Implementation												2017-03-06	2017-03-06							2017-04-17	2017-05-17	2017-06-21	2017-12-18	
SCDP/WB/GD25 / Procurement of supply & Installation of High Lift Pumps for Pump House at Heerassagala Lower	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation												2017-03-06	2017-03-06							2017-03-06	2017-03-06	2017-03-06	2017-09-02	
SCDP/WB/GD26 / Procurement of Computers & Accessories for PMU -Package IV	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	29,000.00	0.00	Pending Implementation												2017-03-06	2017-03-06							2017-03-06	2017-03-06	2017-03-06	2017-03-06	
SCDP/WB/GD27 / Procurement of Heavy Duty Photocopier for PMU-Colombo	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,000.00	0.00	Pending Implementation												2017-03-06	2017-03-06							2017-03-06	2017-03-06	2017-03-06	2017-03-06	
SCDP/WB/GD29 / Supply & Installation of Bulk Flow Meters for Kandy-Phase II	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	7,000.00	0.00	Pending Implementation												2017-03-06	2017-03-06							2017-03-06	2017-03-06	2017-03-06	2017-09-02	
SCDP/WB/GD30 / Supply, Installation and commissioning of A/C System for Galle PIU Office	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation													2017-03-06	2017-03-06							2017-03-06	2017-03-06	2017-03-06	2017-03-06
SCDP/WB/GD31 / Procurement of payroll software package for SCDP	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation													2017-03-06	2017-03-06							2017-03-06	2017-03-06	2017-03-06	2017-03-06
SCDP/WB/JF/GD02 / Procurement of Photocopier Machine for PIU office at Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation																					2017-03-12	2017-03-12	2017-03-12	2017-03-12
SCDP/WB/JF/GD03 / Procurement of Desktop Computers for PIU office at Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,000.00	0.00	Pending Implementation																					2017-03-07	2017-03-07	2017-03-07	2017-03-07
SCDP/WB/JF/GD04 / Procurement of A/C System for PIU office at Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,000.00	0.00	Pending Implementation																					2017-03-07	2017-03-07	2017-05-02	2017-10-28
SCDP/WB/GD01 / Procurement of Office Furniture for PMU office-Phase 1	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	6,757.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-19	2017-03-19	2017-04-09	2017-04-09
SCDP/WB/GD02 / Procurement of a Heavy Duty Photocopier for PMU office -Package I	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	3,461.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-19	2017-03-19	2017-04-09	2017-04-09
SCDP/WB/GD04 / Procurement of Notebook Computers to PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	18,011.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-28	2017-03-28
CDP/WB/GD05 / Procurement of Office Fax Machine for PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	250.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD06 / Procurement of computers Re-order to PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	4,038.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD07 / Procurement of A/C System	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	17,067.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD08 / Procurement of Office Furniture for PMU office-Phase 11	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	5,445.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD09 / Procurement of PBX System	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	2,208.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD10 / Procurement of Furniture for Kandy Regional Office	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,916.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD11 / Procurement of Telephone for Kandy Regional Office	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	34.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-04-13	2017-04-13	2017-04-13
SCDP/WB/GD12 / Procurement of Digital Cameras to PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	426.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-04-04	2017-04-04
SCDP/WB/GD13 / Procurement of WIFI System	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,280.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD14 / Procurement of Surveying Instrument	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	350.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-04-04	2017-04-04
SCDP/WB/GD15 / Procurement of GPS unit for PMU and PPA	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	752.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD18 / Procurement of Bulk Water Meters for Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	132,896.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD21 / Procurement of Computers & Accessories for PMU -Package II	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	25,445.00	0.00	Pending Implementation													2017-03-14	2017-03-14							2017-03-14	2017-03-14	2017-03-14	2017-03-14

SCDP/WB/GD22 / Procurement of DI pipes, fittings, Valves & Accessories	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		570,895.00	0.00	Pending Implementation									2017-03-14	2017-03-14				2017-03-14	2017-03-14			2017-04-04		2017-04-04
CDP/WB/GD23 / Procurement of PE pipes and fittings	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,744.00	0.00	Pending Implementation									2017-03-14	2017-03-14				2017-03-14	2017-03-14			2017-03-14		2017-03-14
SCDP/WB/GD24 / Procurement of Accounting System for SCDP	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,413.00	0.00	Pending Implementation									2017-03-14	2017-03-14				2017-03-14	2017-03-14			2017-03-14		2017-03-14

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
SCDP/WB/NC26 / Borehole Investigation Work for Three Bridges Over Moragoda canal in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct			17,250.00	0.00	Pending Implementation																						2016-10-11		2017-04-09				
SCDP/WB/JFNC01 / Topographical Surveying work for Improvements to Kodikkamam to Point Pedro section of Pululy-Kodikkamam-Kachchala Road (AB 31)	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																							2016-10-03		2016-12-02			
SCDP/WB/JFNC02 / Soil Investigation work for Improvements to Kodikkamam to Point Pedro section of Pululy-Kodikkamam-Kachchala Road (AB 31)	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation																								2016-09-26		2016-11-25		
SCDP/WB/JFNC03 / Topographical Surveying work for Improvements to Jaffna to Moolala section of Jaffna Ponnala Point Pedro Road (ABC1)	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																								2016-09-27		2016-11-26		
SCDP/WB/JFNC04 / Soil Investigation work for Improvements to Jaffna to Moolala section of Jaffna Ponnala Point Pedro Road (ABC1)(15km)	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation																								2016-10-18		2016-12-17		
SCDP/WB/JFNC05 / Cross section Survey and road reservation marking along Kodikkamam to Point Pedro section of Pululy-Kodikkamam-Kachchala Road (AB 31)	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																									2016-10-02		2016-12-01	
SCDP/WB/JFNC06 / Surveying work for Land Acquisition of Improvements to Kodikkamam to Point Pedro section of Pululy-Kodikkamam-Kachchala Road (AB 31)	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation																									2016-09-27		2016-11-26	
SCDP/WB/JFNC07 / Surveying work of Ponds, Urban streets, Public places & Recreational parks in Jaffna City Region	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation																									2016-09-27		2016-11-26	
SCDP/WB/NC08 / Benkelman Beam Deflection (BBD) Survey, Test pit investigation and Laboratory Tests for Pavement Design of Kalugastota-Madawala Digana Road	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation																									2016-10-03		2016-11-30	
SCDP/WB/NC09 / Surveying works required for Flood Mitigations Design at Moda Ela, Moragoda Ela & Moda Ela Cross Drains	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,000.00	0.00	Pending Implementation																										2016-09-28		2017-03-27
SCDP/WB/NC17 / Surveying work required for Land Acquisition at balance Moragoda Ela Cross drains, Moda Ela, Moda Ela Cross drains, Kapu Ela, Kapu Ela cross drains and retention areas of Moda Ela	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																										2016-09-28		2016-10-12
SCDP/WB/NC18 / Surveying work required for Land Acquisition at balance Moragoda Ela Cross drains, Moda Ela, Moda Ela Cross drains, Kapu Ela, Kapu Ela cross drains and retention areas of Moda Ela	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation																										2016-10-03		2016-11-02
SCDP/WB/NC19 / Surveying work for Detailed Land Survey of Rampart Walkway at Galle Fort	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation																										2016-09-28		2016-10-28
SCDP/WB/NC20 / Topographical Surveying work for Collection of Data for the consultant of PT/IM for the City of Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																										2016-09-28		2016-09-28
SCDP/WB/NC21 / Topographical & Detailed Survey of selected areas in Kandy under Urban Upgrading	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		286,000.00	0.00	Pending Implementation																										2016-09-28		2016-10-28



SCDP- CS/09 / Consultancy Services for Down Town Upgrading of Kandy City	DA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4. Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International	N	1,100,000.00	1,001,616.36	Terminated										2015-05-24		2015-06-01		
SCDP/WB/CS/12 / Consultancy Services for Public Transport Design and Operations Management and Strategic Traffic Demand Management & Design Plan	DA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4. Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International	N	538,000.00	531,166.98	Signed										2015-05-25		2015-06-10		
SCDP/WB/CS/21 / CONSULTANCY SERVICES FOR CONSTRUCTION SUPERVISION AND CONTRACT ADMINISTRATION OF REHABILITATION OF MEDA ELA IN KANDY	DA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4. Jaffna City Region Urban Interventions	Prior	Least Cost Selection	Open - International	N	700,000.00	225,421.45	Signed	2015-10-14	2016-01-04	2016-03-29	2016-03-29	2016-04-30	2016-06-09	2016-06-16	2016-06-22	2016-05-16					
SCDP/WB/CS/31 / Consultancy Services for conducting an IEE for proposed Kaluwella new canal in GMC area	DA / 54280	Galle City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		27,500.00	0.00	Pending Implementation	2016-09-01	2016-09-02	2016-10-16	2016-11-13	2016-12-13	2017-01-17	2017-02-21	2018-02-21						
SCDP/WB/CS/23 / Consultancy Services for Design of Kandy Multi Model Transport Terminal	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		1,034,000.00	1,287,057.19	Signed	2016-09-12	2016-09-12	2016-09-28	2016-10-26	2017-01-16	2016-11-25	2017-03-13	2016-12-30	2017-04-21	2017-02-03	2017-04-26	2018-02-03		
SCDP/WB/FC/06 / Consultancy Services for Preparation of Master Plan for Storm Water Drainage System of Jaffna City and Preparation of Priority Investment Plan	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Under Review	2016-09-13	2016-09-13	2016-10-11	2016-11-10	2016-11-25	2016-12-28			2017-01-25		2018-01-25			
SCDP/WB/CS/21 / Consultancy for Construction Supervision of Rehabilitation of Meda Ela	DA / 54280	Kandy City-region Urban Interventions	Prior	Least Cost Selection	Open - International		700,000.00	0.00	Under Review	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2017-03-21			
SCDP/WB/CS/09 / Consultancy Services for Design of Urban Upgrading interventions in Kandy City	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		1,100,000.00	0.00	Pending Implementation	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-11-22			
SCDP/WB/CS/18 / Consultancy Services for Design of Urban Upgrading interventions in Galle City	DA / 54280	Galle City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		1,100,000.00	0.00	Pending Implementation	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2017-04-26		
SCDP/WB/CS/12 / Public transport Design & Operations Mgt. plan and Strategic Traffic Demand Mgt. and Design Plan for the city of Kandy	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		538,000.00	0.00	Pending Implementation	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2016-09-22	2017-06-10		
SCDP/WB/CS/25 / Consultancy Services for conducting an IEE for proposed improvements for the existing water treatment system in Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Least Cost Selection	Open - National		23,000.00	0.00	Pending Implementation	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02	2016-10-02		
SCDP/WB/CS/18 / Consultancy Services for Construction Supervision & Contract Administration of Urban Upgrading Interventions of Municipal Car Park Road Top, George E. De Silva Park, Kandy Lakeside Walkability Improvements, and Tomlin Park Projects in Kandy City	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		1,138,000.00	0.00	Under Implementation	2016-12-05	2016-12-05	2017-01-12	2017-05-12	2017-02-13	2017-03-15	2017-04-19	2017-06-24	2018-05-24					
SCDP/WB/CS/29 / Consultancy Services for Construction Supervision & Contract Administration of Moragaha Ela Main Canal & Temple Bypass	DA / 54280	Galle City-region Urban Interventions	Prior	Least Cost Selection	Open - International		538,000.00	544,597.42	Signed	2016-09-01	2016-09-02	2016-10-16	2016-11-13	2016-12-13	2017-03-13	2017-01-17	2017-04-03	2017-02-21	2017-04-05	2017-08-20			
SCDP/WB/FC/05 / Consultancy Services for Detailed Design & Construction Supervision of Improvements to Public Parks & Urban Market Place in Sri Lanka	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Under Implementation	2016-12-22	2017-01-18	2017-01-12	2017-01-18	2017-02-25	2017-03-25	2017-04-24	2017-05-29	2017-07-03	2018-07-03				
SCDP/WB/CS/12 / Consultancy Services for social Impact assessment, preparation of RAP For the Construction of KMITT	DA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		34,000.00	0.00	Pending Implementation	2016-12-27	2016-12-27	2017-02-09	2017-03-09	2017-04-08	2017-05-13	2017-06-17	2018-06-17						
SCDP/WB/CS/03 / Consultancy Services for Independent Monitoring and Review of Social Safeguards	DA / 54280	Galle City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - National		517,000.00	0.00	Pending Implementation	2016-12-27	2017-01-17	2017-03-02	2017-03-30	2017-04-29	2017-06-03	2017-07-08	2020-07-07						
SCDP/WB/CS/14R / Consulting Services for Construction Supervision and Contract Administration of two Roads in Kandy	DA / 54280	Kandy City-region Urban Interventions	Prior	Least Cost Selection	Open - International		577,000.00	934,601.98	Under Implementation	2017-01-18	2017-02-08	2017-01-18	2017-03-24	2017-01-18	2017-04-21	2016-05-02	2017-05-21	2017-01-18	2017-06-25	2017-01-18	2017-07-30	2016-06-28	2018-01-26
SCDP/WB/CS/14 / Consultancy Services for Construction Supervision of Roads in Kandy	DA / 54280	Kandy City-region Urban Interventions	Prior	Least Cost Selection	Open - National		1,200,000.00	0.00	Cancelled	2016-09-20	2016-10-11	2016-10-11	2016-10-11	2016-10-11	2016-10-11	2016-10-11	2016-10-11	2016-10-11			2017-04-09		



SCDP/WB/CS/24 / Consultancy Services for Construction Supervision & Contract Administration for Rehabilitation of Meda Ela , Kroi Ela, and Cross Drains of Moragoda Ela & Meda Ela in Galle Drainage System	IDA / 54280	Galle City-region Urban Interventions	Prior	Least Cost Selection	Open - National		240,000.00	0.00	Under Implementation	2017-02-09	2017-03-02	2017-04-15			2017-05-13	2017-06-12	2017-04-28	2017-07-17	2017-08-21	2018-02-17
SCDP/WB/JFCS07 / Construction Supervision and Contract Administration of the Improvement of Paddy to Kodikaman section of Paddy-Kodikaman-Kachcha Road (A831) in Jaffna	IDA / 58000	Component 4. Jaffna City Region Urban Interventions	Prior	Least Cost Selection	Open - International		462,000.00	0.00	Under Review	2017-03-01	2017-03-29	2017-05-26			2017-07-07	2017-08-06	2017-09-24	2017-09-24	2017-10-29	2018-04-27
SCDP/WB/CS/37 / Consultancy Services for conducting an IEE for proposed Pilgrims Vehicle Park at Nuwarawala in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		72,000.00	0.00	Pending Implementation	2017-03-06	2017-03-27	2017-05-10			2017-06-07	2017-07-07	2017-08-11	2017-08-11	2017-09-15	2018-09-15
SCDP/WB/JFCS08 / Consultancy Services for Assessment of Environmental & Social Baseline Conditions of the Ponds in the Jaffna City Region	IDA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		33,000.00	0.00	Pending Implementation	2017-03-07	2017-03-07	2017-03-10			2017-03-24	2017-03-31	2017-04-21	2017-04-21	2017-05-26	2018-05-26
SCDP/WB/JFCS09 / Design, Construction Supervision & Contract Administration of Improvements to Public Conveniences in Jaffna City	IDA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		67,000.00	0.00	Pending Implementation	2017-03-07	2017-03-07	2017-03-28			2017-04-25	2017-05-25	2017-06-29	2017-06-29	2017-08-03	2018-08-03
SCDP/WB/CS/01 / Consultancy Services for Environment Assessment for Appraisal Projects in Greater Kandy and Greater Galle area	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		15,384.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-04-03	2017-04-03	2017-04-03	2017-04-03
SCDP/WB/CS/02 / Consultancy Services for Social Assessment and Resettlement Action Plan for Appraisal Projects in Greater Kandy and Greater Galle area	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		64,100.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-04-03	2017-04-03	2017-04-18	2017-04-18
SCDP/WB/CS/03 / Consultancy for Transport Improvement Program for Greater Kandy Area	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		38,423.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-04-17	2017-04-17	2017-05-01	2017-05-01
SCDP/WB/CS/04 / Preparation of Urban Development Plan for Kandy and Galle cities	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		122,307.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13
SCDP/WB/CS/05 / Hydrologic-hydraulic Modelling of Meda Ela & Upstreams of Kandy Lake	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		71,978.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-04-03	2017-04-03
SCDP/WB/CS/06 / Flood Mitigation in Galle Municipal Council Area	IDA / 54280	Galle City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		233,961.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13
SCDP/WB/CS/08 / Condition Survey of Drainage Tunnel Network in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		328,215.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13
SCDP/WB/CS/11 / Preparation of Detailed Engineering Design of the Sky Walkway at Rampart Galle	IDA / 54280	Galle City-region Urban Interventions	Post	Least Cost Selection	Open - National		17,538.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13
SCDP/WB/CS/13 / Preparation of Detailed Engineering Design of the Arthur's Seat ,Kandy	IDA / 54280	Kandy City-region Urban Interventions	Post	Least Cost Selection	Open - National		22,854.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13			2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13	2017-03-13
SCDP/WB/JFCS/12 / Consultancy Services for Business Plan Development for the Adaptive Reuse and Conservation of the Old Kachcheri Building site, Jaffna.	IDA / 58000	Component 4. Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2017-04-27	2017-05-12	2017-05-18	2017-05-18	2017-06-12	2017-07-10	2017-07-26	2017-09-07	2017-09-07	2017-10-01	2018-04-02
SCDP/WB/CS/28 / Consultancy services for construction supervision and Contract Administration of Under Ground Drainage Tunnel network in Kandy City	IDA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		385,000.00	0.00	Under Implementation	2017-04-28	2017-05-19	2017-07-02			2017-07-30	2017-08-29	2017-10-03	2017-10-03	2017-11-07	2018-11-07
SCDP/WB/CS/28 / Consultancy Services for Construction Supervision & Contract Administration of under Ground Drainage Tunnel Rehabilitation in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		385,000.00	0.00	Cancelled	2016-08-31	2016-09-01	2016-10-15			2016-11-12	2017-03-10	2016-12-12	2017-01-16	2017-02-20	2018-02-20
SCDP/WB/CS/36 / CONSULTANCY SERVICES FOR DESIGN, CONSTRUCTION SUPERVISION AND CONTRACT ADMINISTRATION OF WORKSHOP AND RELATE FACILITIES FOR GALLE MUNICIPAL COUNCIL	IDA / 54280	Galle City-region Urban Interventions	Post	Consultant Qualification Selection	Open - National		66,667.00	0.00	Pending Implementation	2017-05-16	2017-06-06	2017-07-20					2017-08-19	2017-08-19	2017-09-23	2018-03-22

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

SCDP/WB/CS/22 / Consultancy Services for Detailed Design and Tender Documentation of Drainage Tunnel Network in Kandy	DA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4- Jaffna City Region Urban Interventions	Prior	Direct Selection	Direct	N	800,000.00	580,940.08	Signed									2015-09-02	
SCDP/WB/CS/22 / Consultancy Services for Design and Construction supervision of Under Ground Drainage Tunnel rehabilitation	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct		800,000.00	0.00	Pending Implementation	2016-09-23		2016-09-23						2016-09-23	2016-09-23
SCDP/WB/CS/28 / Consultancy Services for Construction supervision of Arthura's Sea- Kandy	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct		48,500.00	0.00	Pending Implementation	2016-09-23		2016-09-23						2016-09-23	2016-10-21
SCDP/WB/CS/16 / Consultancy for Design & Supervision of Slope Stability for Dharmasoka Mw.	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct		216,000.00	0.00	Pending Implementation	2016-09-23		2016-09-23						2016-09-23	2018-07-29
SCDP/WB/JFCS04 / Consultancy Services for Ponds Rehabilitation in Jaffna City Region	DA / 58000	Component 4- Jaffna City Region Urban Interventions	Prior	Direct Selection	Direct		14,400,000.00	94,612.32	Under Review	2016-09-27		2016-09-27						2016-09-27	2016-09-14 2018-09-14
SCDP/WB/CS/34 / Design Expert for Lighting of Rampart, Walkway and Underground Chambers of Fort in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Implementation	2016-12-27	2017-01-01	2017-01-24	2017-01-15	2017-02-14				2017-03-21	2017-09-17
SCDP/WB/CS/35 / Design Expert for Historic Fabric/Materials of Rampart, Walkway, Underground Chambers and Dutch Drainage System of Fort in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2016-12-27		2017-01-24		2017-02-14				2017-03-21	2017-09-17
SCDP/WB/CS/36 / Design Expert for Storage/Winding & Interpretation Design of Rampart, Walkway and Underground Chambers of Fort in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited		66,000.00	0.00	Under Implementation	2016-12-27	2017-02-03	2017-01-24	2017-02-03	2017-02-14				2017-03-21	2017-09-17
SCDP/WB/CS/30 / Consultancy Services for Design of Railway Bridge across Moda Ela in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct		24,000.00	18,817.85	Signed	2016-12-28	2016-11-15	2016-12-28						2017-03-03	2017-03-06 2017-08-30
SCDP/WB/CS/15 / Consultancy Services for Pavement Design of Katugastota-Madawala-Digana Road	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct		385,000.00	0.00	Cancelled	2017-03-01		2017-03-11						2017-05-15	2017-08-13
LK-MOMWD-4198-CS-CDS / Consultancy Services for pavement Design of Katugastota -Madawala-Digana Road	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct		6,000.00	0.00	Cancelled	2016-09-09		2016-09-19						2016-11-23	2017-05-22
SCDP/WB/CS/15A / Consultancy Services for Design & Construction Supervision of Galle & Dunumalawee Sludge Treatment Plants and Design of Utilities along Dharmasoka Mawatha and Katugastota Madawala Road	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct		140,000.00	0.00	Pending Implementation	2017-03-03		2017-03-13						2017-05-17	2017-11-13
SCDP/WB/JFCS01 / Consultancy Services for social Assessment for Appraisal Projects in Jaffna	DA / 58000	Component 4- Jaffna City Region Urban Interventions	Post	Direct Selection	Direct		31,000.00	0.00	Pending Implementation	2017-03-07		2017-03-07						2017-03-07	2017-03-07
SCDP/WB/JFCS03 / Individual Consultancy for Transport Planning of Scoping of Study & Setting up the Survey & Database for Jaffna Integrated Multi-Modal Transportation Study (JIMMITS)	DA / 58000	Component 4- Jaffna City Region Urban Interventions	Post	Direct Selection	Direct		18,000.00	0.00	Pending Implementation	2017-03-07		2017-03-17						2017-05-21	2017-11-17
SCDP/WB/CS/07 / Design & Construction Supervision of the Augmentation and Rehabilitation of Kandy Water Supply Scheme	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct		1,152,411.00	0.00	Pending Implementation	2017-03-13		2017-03-13						2017-03-13	2017-09-16
SCDP/WB/CS/19 / Consultancy for Down town upgrading Interventions for Kandy & Galle- Local Expert's Panel	DA / 54280	Kandy City-region Urban Interventions	Post	Individual Consultant Selection	Limited		2,571.00	0.00	Pending Implementation	2017-03-13		2017-03-13		2017-03-13				2017-03-13	2017-03-13
SCDP/WB/CS/20 / Consultancy for Down town upgrading Interventions for Kandy & Galle- International Expert's Panel	DA / 54280	Kandy City-region Urban Interventions	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2017-03-13		2017-03-13		2017-03-13				2017-03-13	2017-03-13