

Restructuring	Status: Final
Restructuring Type: Level two	
Last modified on date : 03/26/2012	

1. Basic Information

Project ID & Name	P087180: MR-Higher Education (FY05)
Country	Mauritania
Task Team Leader	Cherif Diallo
Sector Manager/Director	Peter Nicolas Materu
Country Director	Vera Songwe
Original Board Approval Date	08/03/2004
Original Closing Date:	06/30/2010
Current Closing Date	03/31/2012
Proposed Closing Date [if applicable]	10/30/2013
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/30/2003
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	0.51	0.51
IDA	15.00	15.00
Total	15.51	15.51

3. Borrower

Organization	Department	Location
Ministry of Economic Affairs and Development		Mauritania

4. Implementing Agency

Organization	Department	Location
Direction des Projets Education et Formation (DPEF)		Mauritania

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 04/03/2012		5.42
Fiscal Year	Annual	Cumulative
2012	4.48	9.90
2013	4.10	14.00
2014	1.00	15.00
	Total	15.00

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured project trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The project aims at: (i) improving the quality of the learning environment and the relevance of courses to the labor market; and (ii) establishing pedagogic, administrative and financial management systems in the IHEs.

7b. Revised Project Development Objectives/Outcomes [if applicable]