



Public Disclosure Authorized

Northern Mountain Integrated Child Nutrition Improvement Project (P152023)

EAST ASIA AND PACIFIC | Vietnam | Health, Nutrition & Population Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 12-Sep-2016 | ISR23128 |

Implementing Agencies: Ministry of Health, National Institute of Nutrition

Key Dates

Key Project Dates

Bank Approval Date:01-Dec-2015

Effectiveness Date:--

Original Closing Date:--

Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve the nutrition status of children of age less than five in the target villages through improving the child feeding practices, maternal and child care, and to diversify sources of nutrition of pregnant women, infants and young children.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Public Disclosure Authorized

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The Grant Agreement of the project is still pending countersignature. After the Grant Agreement is signed, the project will need to go through the approval process of the Vietnamese Government to be fully effective.



Risks



Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Low	--	● Low

Results

Project Development Objective Indicators

►Percent change of infants 0 - 5 months of age who are fed exclusively with breast milk (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	36.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►Percent change of children 6 - 23 months of age who received foods from 4 or more food groups (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	40.00	--	40.00	52.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►Percent change of pregnant women who received at least 3 antenatal care checkups during pregnancy (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	70.00	--	70.00	84.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►The nutrition - oriented agriculture approach is integrated into the provincial agriculture and forestry 5 year strategy (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No strategy	--	No strategy	Nutrition



				oriented agriculture strategy finalized
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

Overall Comments

Intermediate Results Indicators

►Percent change of the mothers with the children under age five and pregnant women that can acquire at least 4 kinds of new foods in everymonths either through cultivating vegetables and/or raising liv (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	40.00	--	40.00	56.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2019

►Percent change of mothers with children under age five and pregnant women in reduction of food prodcuton cost compared with the baseline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	20.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►Mothers with children under age five and pregnant women that have knowledge of nutrition natural ingredients (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	25.00	--	25.00	60.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020



►Percent increase who gain adequate nutrition care knowledge compared with the baseline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	39.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►Percent change of mothers with children under age 5 that increase the frequency of feeding 4 times per day for children aged 6 - 23 months (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	39.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►Provincial guideline stipulating an integrated approach to nutrition through a focus on agriculture is prepared and accepted by both the DOH and the DARD (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No guidelinee	--	No guideline	Specific provincial guideline finalized
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

►At least five best practices are fully documented and disseminated among the key stakeholder (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	--	0	5.00
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020



► Stunting reduction will be incorporated as an objective in the social development plan in each targetted commune (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Not yet	--	Not yet	Social development plan including stunting reduction finalized
Date	31-Dec-2014	--	30-Mar-2016	30-Jun-2020

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.