

## Procurement Plan

### I. General

2. Bank's approval Date of the procurement Plan [*Original: May 24, 2019*]
3. Date of General Procurement Notice: =====
4. Period covered by this procurement plan: *The procurement period of project covered from year May 2019–December 2019.*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement	Prior Review Threshold (At or above US\$)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5
Goods, information technology and non-consulting services	1.5

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *Not Applicable.*
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Capacity Building Program for ENREP – Carbon Finance Program of Activities, Ethiopia Off-Grid Renewable Energy Program and Ethiopia Clean Cooking Energy Program*
5. **Any Other Special Procurement Arrangements:** None.

July 9, 2010

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

*Not Applicable.*

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Type of Procurement	Prior Review Threshold (At or above US\$)
Consultants: firms	0.5
Consultants: Individuals	0.2

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *None.*
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under other methods	<i>0.04</i>	<i>1</i>	<i>Post</i>	

**PROCUREMENT PLAN Ethiopia : ENREP- Carbon Finance Programme of Activities**

**General Information**  
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2019-06-20  
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23)  
 Project ID: P155859 GPN Date:  
 Project Name: ENREP- Carbon Finance Programme of Activities  
 Loan / Credit No: /  
 Executing Agency(ies) Development Bank of Ethiopia

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-DBE-170395-GO-RFQ / Procurement of six units of laptop computer. The reason of Buying 6 Units of laptop computer is to conduct works at home Due to Covid 19.	/	Biogas user survey under National Biogas Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,560.89	Completed							2020-04-25	2020-05-01									2020-05-04	2020-06-19	2020-05-11	2020-06-21
ET-DBE-209379-GO-RFQ / Microsoft SQL Server 2019 Standard Edition(English Language, 64-bit) Licenses)	/	Biogas user survey under National Biogas Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-12-22										2021-01-15		2021-01-31	

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ET-DBE-116473-CS-CQS / Implementing of Biogas User Survey (BUS)	/	Biogas user survey under National Biogas Program	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-06-23	2019-10-02	2019-07-14	2019-12-30	2019-08-09	2019-12-08							2019-08-16	2019-12-02	2019-08-24		2019-12-31		

INDIVIDUAL CONSULTANTS																							
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					