

## PROCUREMENT PLAN (Textual Part)

**Project information: Mozambique National Urban and Decentralization Project (P163989)**

**Project Implementation agency: Ministry of State Administration and Public Function**

**Date of the Procurement Plan: 30 May, 2018**

**Period covered by this Procurement Plan: 01 June 2018 – 01 June, 2019**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Decree No. 5/2016 Regulamento de Contratacao de Empreitada de Obras Publicas, Fornecimento de Bens e Prestacao de Servicos ao Estado* published in the Recipient’s Official Gazette (*Boletim da Republica*), of *March 8, 2016*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such

arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*Leased Assets as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

*Procurement of Second Hand Goods as specified under paragraph 5.11* of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

*Domestic preference as specified under paragraph 5.51* of the Procurement Regulations (***Goods and Works***).

**Goods:** is applicable for those contracts identified in the Procurement Plan tables;

**Works:** is applicable for those contracts identified in the Procurement Plan tables

**PROCUREMENT PLAN Mozambique : Mozambique Urban Development and Decentralization Project**

**General Information**

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2018-05-29  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-29  
 Project ID: P163989 GPN Date: 2021-02-11  
 Project Name: Mozambique Urban Development and Decentralization Project  
 Loan / Credit No: IDA / V1990, / , IDA / D6490  
 Executing Agency(ies) Ministry of State Administration and Public Function

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MZ-MAEF-122070-CW-RFQ / Small office Rehabilitation for PIU	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				6,000.00	26,029.87	Signed								2019-08-02	2019-08-05							2019-09-11	2019-08-30	2019-09-16

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MZ-MAEF-116674-CO-RFQ / Supply of IT Equipment for PIU	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,000.00	0.00	Under implementation								2019-06-08	2019-06-06							2019-08-03		2019-09-02	
MZ-MAEF-62981-CO-RFQ / Supply of 2 Vehicles	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Canceled								2018-07-24								2018-09-18		2018-12-17	
MZ-MAEF-121696-CO-RFQ / Supply of 01 Vehicle for PIU	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	43,020.69	Signed								2019-08-09	2019-07-29							2019-09-18	2019-10-21	2019-11-17	
MZ-MAEF-121692-CO-RFQ / MOPHRH - MITADER / Office Furniture for MOPHRH (Lot 1) & MITADER (Lot 2) Managers	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled								2019-07-29								2019-09-07		2019-10-07	
MZ-MAEF-121697-CO-RFQ / Supply of VC Equipment and Server for PIU	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	26,296.12	Signed								2020-07-18	2020-05-19							2020-09-12	2020-07-08	2020-10-12	
MZ-MAEF-189953-CO-RFB / SUPPLY OF 04 VEHICLES 4x4 FOR PROVINCIAL PIU	IDA / D6490	Component 3. Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	156,483.84	Signed				2020-09-08	2020-09-04			2020-09-11	2020-09-04			2020-10-11	2020-09-29	2020-10-21	2020-10-02	2020-11-25	2021-01-12	2021-02-23	
MZ-MAEF-189954-CO-RFQ / Supply of Computers, Printers and VC Equipments for Provincial PIU	IDA / D6490	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	64,268.69	Signed								2020-09-14	2020-11-04							2020-10-29	2021-02-22	2020-12-28	
MZ-MAEF-189955-CO-RFQ / Supply of Office Furniture for Provincial PIU	IDA / D6490	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	29,974.88	Signed								2020-09-21	2020-11-05							2020-11-01	2021-01-19	2020-12-31	
MZ-MAEF-135054-CO-RFB / Office Furniture for MOPHRH & MITADER Managers	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled								2019-10-21	2019-10-07							2019-12-16		2020-01-15	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-MAEF-102328-NC-RFQ / Updating of the MAEFP Website	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	6,590.75	Signed								2019-03-17	2019-04-02							2019-05-12	2019-06-24	2020-05-06	
MZ-MAEF-135052-NC-RFB / MOPHRH / Graphic Design Services for MOPHRH Guidelines	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,000.00	26,962.97	Signed								2019-11-04	2019-10-09							2020-01-14	2020-01-24	2020-03-14	
MZ-MAEF-168747-NC-RFQ / Development of Project Website	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	20,831.52	Signed								2020-06-14	2020-05-29							2020-08-09	2020-08-03	2021-02-05	
MZ-MAEF-168745-NC-RFQ / Design of PDUL Communication Material	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Under implementation								2020-06-21	2020-07-24							2020-08-16		2021-02-12	
MZ-MAEF-130088-NC-RFQ / ANAMM / Improvement of the ANAMM website to include Frequently Asked Questions (FAQs), a dialogue space box and including maintenance cost for 2 years	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending implementation								2020-08-24								2020-10-19		2021-01-17	
MZ-MAEF-172921-NC-RFQ / Local Computer Network Installation	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending implementation								2020-05-18								2020-07-02		2020-09-30	
MZ-MAEF-172922-NC-RFQ / Supply, Installation and training of Financial Information Management System	IDA / V1990	Component 3. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	46,435.26	Signed								2020-05-25	2020-07-24							2020-07-20	2020-11-09	2020-09-18	



MZ-MAEF-12310-CS-QCBS / EVALUATION OF FISCAL CAPACITY OF OWN REVENUE IN DECENTRALIZED ENTITIES (3 PROVINCES, 16 DISTRICTS AND 6 MUNICIPALITIES)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - International		224,516.00	0.00	Canceled	2019-07-21	2019-07-29	2019-07-22	2019-08-28	2019-08-20	2020-06-05		2019-09-17	2020-07-27	2019-09-27	2019-10-07	2019-11-11	2020-02-09	
MZ-MAEF-130051-CS-QCBS / Elaboration of the National Decentralization Program	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - International		160,000.00	0.00	Under Implementation	2020-05-12	2021-02-09	2020-06-02	2021-02-18	2020-07-16			2020-08-13	2020-09-12	2020-10-17	2020-11-21	2020-11-22		
MZ-MAEF-130060-CS-QCBS / Analysis of the Government's functional macro-structure - MEI-MAEFP- (due to the new decentralization framework)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Canceled	2020-04-14		2020-05-05		2020-06-18			2020-07-16	2020-08-15	2020-09-19	2020-10-24	2021-10-24		
MZ-MAEF-130054-CS-QCBS / Employees Mobility Study	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		110,000.00	0.00	Canceled	2020-04-21		2020-05-12		2020-06-26			2020-07-11	2020-07-26	2020-08-30	2020-10-04	2021-04-02		
MZ-MAEF-224564-CS-LCS / Financial Audit for UCR and 22 Municipalities for FY 2021 and 2022	IDA / D6490	Component 3. Project Management	Post	Least Cost Selection	Open - National		220,000.00	0.00	Under Implementation	2021-04-19	2021-04-26	2021-05-10		2021-06-23			2021-07-21	2021-08-20	2021-09-24	2021-10-29	2023-06-21		
MZ-MAEF-228374-CS-CQS / MFDU TA for Assessment of Conceptual Notes and pre-feasibility	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Under Implementation	2021-04-26	2021-04-21	2021-05-17		2021-07-01				2021-07-21	2021-08-25	2022-02-21			
MZ-MAEF-130055-CS-QCBS / Design a Capacity Development Strategy based on the legal decentralization framework	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		133,000.00	0.00	Canceled	2020-04-06		2020-04-27		2020-06-10			2020-07-08	2020-08-07	2020-09-11	2020-10-16	2021-04-14		
MZ-MAEF-122057-CS-QCBS-MITADER / TA to municipalities and districts in Land, Spatial Planning, and environmental management - NIASSA, ZAMBZIA SOFALA & GAZA Provinces	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Prior	Quality And Cost-Based Selection	Open - International		3,970,000.00	0.00	Canceled	2019-09-29	2019-08-19	2019-10-20	2019-09-27	2019-12-03	2020-01-29		2019-12-31	2020-04-15	2020-01-30	2020-06-01	2020-03-05	2020-04-09	2020-04-15
MZ-MAEF-183002-CS-QCBS / TECHNICAL ASSISTANCE TO PDL MUNICIPALITIES TO STRENGTHEN MUNICIPAL MANAGEMENT	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Prior	Quality And Cost-Based Selection	Open - International		2,748,160.00	0.00	Canceled	2020-07-20	2020-08-27	2020-08-10	2020-09-02	2020-10-09			2020-10-10	2020-10-30	2020-12-04	2021-01-08	2022-08-31		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MAEF-62982-CS-INDV / Project Coordinator	IDA / V1990	Component 3. Project Management	Prior	Individual Consultant Selection	Direct		78,000.00	220,810.03	Signed	2018-11-13	2019-01-13	2018-11-23	2019-04-15	2018-12-14	2019-04-18	2019-01-18	2019-04-24	2020-01-18	
MZ-MAEF-63161-CS-INDV / Public Finance Senior Advisor	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Limited		54,000.00	211,177.82	Under Review	2018-07-18	2018-06-07	2018-07-23	2018-07-09	2018-08-13	2018-12-26	2018-09-17	2019-01-02	2019-09-17	
MZ-MAEF-63209-CS-INDV / Infrastructure and Basic Services Senior Advisor	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Limited		54,000.00	185,289.83	Signed	2018-07-18	2018-06-07	2018-07-23	2018-07-09	2018-08-13	2018-08-14	2018-09-17	2018-11-01	2019-09-12	
MZ-MAEF-63214-CS-INDV / Territorial Planning & Urban Land Senior Advisor	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Limited		54,000.00	142,322.20	Signed	2018-07-18	2018-07-10	2018-07-23	2018-07-10	2018-08-13	2018-07-30	2018-09-17	2018-09-21	2019-09-17	
MZ-MAEF-63215-CS-INDV / Environmental Safeguards Specialist	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Limited		48,000.00	55,447.92	Signed	2018-10-29	2018-07-19	2018-11-03	2018-07-23	2018-11-24	2018-09-14	2018-12-29	2018-10-30	2019-12-29	
MZ-MAEF-63218-CS-INDV / Social Safeguards Specialist	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Limited		48,000.00	38,869.52	Signed	2018-10-23	2018-07-22	2018-10-28	2018-07-27	2018-11-18	2018-09-13	2018-12-23	2018-10-17	2019-12-23	
MZ-MAEF-63219-CS-INDV / Monitoring & Evaluation and Governance Specialist	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Limited		54,000.00	180,448.97	Signed	2018-06-05	2018-06-06	2018-06-10	2018-06-08	2018-07-01	2018-08-14	2018-08-05	2018-09-03	2019-08-05	
MZ-MAEF-63221-CS-INDV / Financial Management Specialist	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited		54,000.00	144,120.32	Signed	2018-06-06	2018-06-06	2018-06-11	2018-01-14	2018-07-02	2019-04-15	2018-08-06	2019-05-20	2019-08-06	
MZ-MAEF-63223-CS-INDV / Senior Procurement Specialist (SPS)	IDA / V1990	Component 3. Project Management	Prior	Individual Consultant Selection	Limited		54,000.00	276,636.77	Signed	2018-06-07	2018-06-11	2018-06-12	2018-06-12	2018-07-03	2018-06-27	2018-08-07	2018-07-09	2019-08-07	
MZ-MAEF-63225-CS-INDV / Office Assistant	/		Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2018-09-28		2018-10-03		2018-10-24		2018-11-28		2019-11-28	
MZ-MAEF-63241-CS-INDV / Environmental and Social Management Framework (ESMF)	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited		100,000.00	130,293.86	Signed	2018-05-30	2018-06-04	2018-06-04	2018-06-06	2018-06-25	2018-06-20	2018-07-30	2018-07-02	2018-10-28	
MZ-MAEF-63242-CS-INDV / Resettlement Action Framework (RAF)	IDA / V1990	Improved quality of basic infrastructure and services at local levels	Post	Individual Consultant Selection	Limited		100,000.00	51,075.00	Signed	2018-05-30	2018-06-04	2018-06-04	2018-06-06	2018-06-25	2018-06-18	2018-07-30	2018-07-02	2018-09-28	

MZ-MAEF-63245-CS-INDV / PPSO - Project Procurement Strategy For Development - Fiduciary Assessment	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2018-07-17	2018-07-22	2018-08-12	2018-09-16	2018-10-16				
MZ-MAEF-63264-CS-INDV / Study and Pilot District and Municipal Social Accountability Strategy	/		Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2018-09-11	2018-07-19	2018-09-16	2018-10-07	2018-11-11	2019-05-10			
MZ-MAEF-67957-CS-INDV / Fiscal Decentralization Training	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	50,000.00	34,026.53	Signed	2018-07-16	2018-07-18	2018-07-22	2018-07-16	2018-08-08	2018-08-09	2018-08-23	2018-08-13	2018-09-22
MZ-MAEF-69352-CS-INDV / Consultant to Design Performance Grant Based System / Manual	IDA / V1990	District and Municipal Performance Grants and Project Management	Post	Individual Consultant Selection	Limited	50,000.00	72,278.15	Signed	2018-07-18	2018-07-26	2018-07-26	2018-05-25	2018-08-05	2018-08-09	2018-09-09	2018-08-10	2018-10-29
MZ-MAEF-69355-CS-INDV / National Consultant to Assist the Designing of Performance Grant Based System / Manual	IDA / V1990	District and Municipal Performance Grants and Project Management	Post	Individual Consultant Selection	Limited	25,000.00	24,094.33	Signed	2018-07-24	2018-08-22	2018-08-01	2018-09-11	2018-08-11	2018-10-22	2018-09-15	2018-10-22	2018-11-04
MZ-MAEF-69357-CS-INDV / Consultancy to Design a Municipal and District Capacity Development System / Manual	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	50,000.00	50,750.00	Signed	2018-07-30	2018-07-19	2018-08-07	2018-07-23	2018-08-17	2018-09-19	2018-09-21	2018-11-27	2018-11-20
MZ-MAEF-63243-CS-INDV / Project Operational Manual (POM)	/		Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2018-08-15		2018-08-20	2018-09-10	2018-10-15		2018-11-14		
MZ-MAEF-77914-CS-INDV / Project Operational Manual (POM)	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	50,000.00	12,427.97	Signed	2018-10-29	2020-04-20	2018-11-03	2020-04-21	2018-11-24	2020-05-11	2018-12-29	2020-05-20	2019-03-29
MZ-MAEF-77916-CS-INDV / Manager of MAEPF Component	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	54,000.00	165,480.34	Signed	2018-10-09	2018-10-03	2018-10-14	2018-10-12	2018-11-04	2018-10-22	2018-12-09	2018-11-05	2019-12-04
MZ-MAEF-77917-CS-INDV / Urban Specialist	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	15,000.00	16,244.27	Signed	2018-10-22	2018-11-07	2018-12-10	2019-07-31	2018-12-31	2019-08-01	2019-02-04	2019-08-05	2019-04-05
MZ-MAEF-77921-CS-INDV / Development of the Logical Framework Matrix for National Decentralization Programme	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2018-10-29		2018-11-03		2018-11-24		2018-12-29		2019-06-27
MZ-MAEF-78511-CS-INDV / Environmental and Risk Disaster Management Specialist	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	20,000.00	19,908.60	Signed	2018-10-29	2018-11-07	2018-11-27	2019-07-31	2018-12-02	2019-08-01	2019-01-02	2019-08-05	2019-02-01
MZ-MAEF-78514-CS-INDV / Graphic Illustration and Edition Specialist	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	10,500.00	22,492.70	Signed	2018-11-05	2018-11-07	2018-12-04	2019-07-30	2018-12-14	2019-08-02	2018-12-29	2019-08-05	2019-01-28
MZ-MAEF-79465-CS-INDV / Technical Assistance to support MEF in the implementation of Fiscal Decentralization and Intergovernmental Transfer System	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	175,000.00	62,625.00	Signed	2018-10-24	2019-01-03	2018-12-12	2019-04-19	2019-01-02	2019-04-23	2019-02-06	2019-05-15	2019-08-05
MZ-MAEF-93981-CS-INDV / Consulting Services to Assist MAEPF in Market Research for Rental of FOUL Offices	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	5,000.00	4,813.91	Signed	2019-01-21	2019-02-06	2019-01-26	2018-10-23	2019-02-05	2019-01-04	2019-02-15	2019-01-11	2019-03-17
MZ-MAEF-63244-CS-INDV / Economic and Financial Analysis (EFA)	/		Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2018-08-06		2018-08-11		2018-09-01		2018-10-06		2018-11-05
MZ-MAEF-79859-CS-INDV-ANAMM / Specialist in Tax Transfers and Citizen Budget	IDA / V1990	Improved quality of basic infrastructure and services at local levels	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2018-10-09	2019-02-06	2018-11-07		2018-11-12		2018-11-27		2019-02-25
MZ-MAEF-63207-CS-INDV / Human Resources Senior Adviser	/		Post	Individual Consultant Selection	Limited	54,000.00	0.00	Canceled	2018-07-18	2018-06-06	2018-07-23		2018-08-13		2018-09-17		2019-09-12
MZ-MAEF-79619-CS-INDV-MEF / Manager of MEF Component	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	54,000.00	0.00	Canceled	2018-10-22	2018-10-03	2018-10-27		2018-11-01		2018-11-20		2019-11-15
MZ-MAEF-94644-CS-INDV-MOPHRH / Consultancy for preparation of manual for markets and fairs	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	15,000.00	23,662.60	Signed	2019-03-20	2019-03-04	2019-03-25	2019-03-11	2019-04-15	2019-03-28	2019-05-20	2019-05-20	2019-08-18
MZ-MAEF-94956-CS-INDV-MOPHRH / Consultancy for draft manual on disaster risk management: drainage, flood control and erosion	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	15,000.00	22,817.88	Signed	2019-03-12	2019-03-06	2019-03-17	2019-03-11	2019-03-20	2019-03-04	2019-04-02	2019-04-24	2019-07-01
MZ-MAEF-94954-CS-INDV / Consultant for review procedures of municipal cadastre of the urban land and attribution of DIATs	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	25,000.00	24,759.27	Signed	2019-03-25	2019-04-16	2019-03-30	2019-04-22	2019-04-20	2019-05-23	2019-05-25	2019-06-10	2019-08-23
MZ-MAEF-94637-CS-INDV-MITADER / Environmental Consultant to Review Solid Waste Management Manual	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	15,000.00	19,503.87	Signed	2019-03-12	2019-03-04	2019-03-17	2019-03-06	2019-03-27	2019-03-15	2019-04-06	2019-04-04	2019-06-05

MZ-MAEF-94638-CS-INDV-MOPHRH / Consultancy to Review RGEU and REBAP for MOPHRH	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	35,000.00	5,557,983.87	Signed	2019-03-19	2019-03-04	2019-03-24	2019-05-23	2019-04-14	2019-07-24	2019-05-19	2019-10-30	2019-08-17
MZ-MAEF-94639-CS-INDV-MOPHRH / Consultancy for the elaboration of the Standard Rules of urban roads (municipal)	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	25,000.00	27,807.76	Signed	2019-03-12	2019-03-06	2019-03-17	2019-03-04	2019-04-07	2019-03-13	2019-05-12	2019-06-10	2019-08-10
MZ-MAEF-94640-CS-INDV-MOPHRH / Consultancy for preparation of master plans for water supply and sanitation	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	32,000.00	25,756.42	Signed	2019-03-05	2019-03-04	2019-03-10	2019-03-05	2019-03-31	2019-03-15	2019-05-05	2019-05-20	2019-08-03
MZ-MAEF-94643-CS-INDV-MOPHRH / Consultancy to quality of small infrastructure projects	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	25,000.00	20,641.46	Signed	2019-03-19	2019-03-06	2019-03-24	2019-03-10	2019-04-14	2019-03-27	2019-05-19	2019-04-24	2019-08-17
MZ-MAEF-95002-CS-INDV-MAEFP-GIDE / Consultancy for Design Operations Strategy of GIDE	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Limited	36,000.00	0.00	Canceled	2019-03-19	2019-03-04	2019-03-24	2019-03-20	2019-04-14		2019-04-24		2019-07-23
MZ-MAEF-95004-CS-INDV-MAEFP / Consultancy for Designing the Base Document of the National Decentralization Program	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Limited	30,000.00	20,740.09	Signed	2019-03-13	2019-03-04	2019-03-18	2019-03-21	2019-04-08	2019-04-25	2019-04-18	2019-05-17	2019-07-17
MZ-MAEF-95007-CS-INDV-MOPHRH / Consultancy for graphical edition of MOPHRH Manuals	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	32,000.00	0.00	Canceled	2019-04-16	2019-06-05	2019-04-21		2019-05-12		2019-06-16		2019-12-13
MZ-MAEF-102746-CS-INDV-MOPHRH / Consultancy to draft manual on urban mobility	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	25,000.00	23,919.67	Signed	2019-03-13	2019-03-18	2019-03-18	2019-03-21	2019-04-08	2019-03-27	2019-05-13	2019-05-24	2019-08-11
MZ-MAEF-107352-CS-INDV / Study on Public Employees Mobility	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	20,000.00	22,408.19	Signed	2019-04-03	2019-02-26	2019-05-07	2019-05-21	2019-05-28	2019-05-23	2019-07-02	2019-06-07	2019-09-30
MZ-MAEF-94646-CS-INDV-MEF / Draft of Legal Public Finance Law of the Governing Provincial Decentralized Bodies (OCD's Provincial)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Limited	22,000.00	20,923.57	Signed	2019-03-27	2019-02-26	2019-04-01	2019-02-06	2019-04-11	2019-03-10	2019-04-21	2019-04-04	2019-07-20
MZ-MAEF-122068-CS-INDV-SSA / Customization of the Smart Supervision Application for M & E of the PDUJ	IDA / V1990	Component 3. Project Management	Prior	Individual Consultant Selection	Limited	32,500.00	197,999.65	Signed	2019-07-28	2020-05-11	2019-08-02	2020-05-18	2019-08-23	2020-06-01	2019-09-27	2020-06-12	2020-01-05
MZ-MAEF-123159-CS-INDV / Senior Social Accountability and Gender Consultant	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Open	20,000.00	25,111.12	Signed	2019-07-19	2019-07-22	2019-08-22	2019-09-16	2019-08-27	2019-09-30	2019-09-06	2019-09-30	2019-11-05
MZ-MAEF-128123-CS-INDV-MAEFP / Regulation of the Law for Executive Provincial Governance Body	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	21,000.00	0.00	Canceled	2019-09-18	2019-08-21	2019-10-17		2019-10-22		2019-11-26		2020-05-24
MZ-MAEF-128129-CS-INDV-MAEFP / Regulation of the Law for Establishing of the Provincial Assembly	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	21,000.00	0.00	Canceled	2019-09-17	2019-08-21	2019-10-16		2019-10-21		2019-11-25		2020-02-23
MZ-MAEF-130066-CS-INDV / Review and update of the legal framework of public finances for municipalities	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2020-03-18	2019-10-04	2020-05-06		2020-05-27		2020-07-01		2020-12-28
MZ-MAEF-130072-CS-INDV / Definition of rules for the determination of the construction market price (per square meter) for IPJA calculation	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2020-05-12	2021-03-22	2020-06-30		2020-07-21		2020-08-25		2021-02-21
MZ-MAEF-130077-CS-INDV-TA / Develop/Revise the rules and regulation for the development of the municipal financial statement (Conta de gerencia)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2020-04-15		2020-06-03		2020-06-24		2020-07-29		2021-01-25
MZ-MAEF-130079-CS-INDV-TA / Develop a guide for the development of the municipal financial statements (Conta de Gerencia)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2020-07-14		2020-09-01		2020-09-22		2020-10-27		2021-04-25
MZ-MAEF-130082-CS-INDV-TA / Capacity development of the TA staff in auditing the decentralized entities (Provinces, Districts and municipalities)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2020-06-19		2020-08-07		2020-08-28		2020-10-02		2021-03-31
MZ-MAEF-130086-CS-INDV-ANAMM / Produce and publish the report on the state of municipal intergovernmental fiscal regime	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2020-02-17	2019-10-10	2020-04-06		2020-04-27		2020-06-01		2020-11-28

MZ-MAEF-135048-CS-INDV-MITADER / DIAGNOSIS OF THE LEGISLATIVE TERRITORIAL PLANING	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	15,000.00	14,442.01	Signed	2019-10-15	2019-09-24	2019-11-13	2020-06-04	2019-11-18	2020-06-02	2019-12-03	2020-06-17	2020-02-01
MZ-MAEF-130058-CS-CDS / PEFA (Public Expenditure and Financial Accountability) assessment in two municipalities	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Direct Selection	Direct	150,000.00	148,937.50	Signed	2019-11-05	2019-09-30	2019-11-12	2019-10-01			2019-12-07	2019-10-30	2020-03-06
MZ-MAEF-141766-CS-CDS-MAEF / Quality Control of Draft Regulation of Laws 04/2019 & 06/2019	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Direct Selection	Direct	15,000.00	20,000.01	Signed	2019-10-30	2019-10-23	2019-11-06	2019-10-23			2019-12-21	2019-10-30	2020-03-20
MZ-MAEF-162511-CS-INDV / DEVELOPMENT OF GUIDELINES WITH INTERNATIONAL RECOMMENDATIONS FOR REVIEW OF TERRITORIAL AND SOLID WASTE LEGISLATIVE FRAMEWORK	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	25,000.00	42,213.00	Signed	2020-03-09	2020-03-09	2020-04-07	2020-05-19	2020-04-12	2020-06-23	2020-04-27	2020-06-30	2020-06-26
MZ-MAEF-166091-CS-INDV / Individual Contract for Designing the guidelines for quality control of the works	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	12,500.00	7,325.76	Signed	2020-04-12	2020-03-30	2020-04-17	2020-03-31	2020-05-08	2020-04-20	2020-06-12	2020-05-06	2020-09-10
MZ-MAEF-130089-CS-INDV-ANAMM / Capacity development of ANAMM to assess, collect and organize Frequently Asked Questions (FAQs) in areas such as PFM, procurement etc. to support municipalities	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2020-11-17		2020-11-22		2020-12-13		2021-01-17		2021-01-26
MZ-MAEF-130084-CS-INDV-TA / Capacity development of the relevant municipal staff in the 21 target municipalities in financial management and reporting (prestação de conta e preparação da Conta Gerência)	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-09-16		2020-11-04		2020-11-25		2020-12-30		2021-06-28
MZ-MAEF-172919-CS-INDV-MTA / Consultancy Services to draft IOT manual/guidelines for MTA	IDA / V1990	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Limited	12,500.00	24,651.48	Signed	2020-05-26	2020-05-26	2020-05-31	2020-05-29	2020-06-10	2020-07-09	2020-07-04	2020-08-17	2020-10-02
MZ-MAEF-183003-CS-INDV / COORDINATOR OF THE MUNICIPAL RESPONSE TO COVID 19	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	24,000.00	48,921.87	Signed	2020-07-13	2020-07-08	2020-08-31	2020-11-09	2020-09-21	2020-11-10	2020-10-15	2020-11-11	2021-10-15
MZ-MAEF-172920-CS-INDV / Website Contents Manager "CORONACIDADESMOZ"	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2020-05-20	2020-05-18	2020-07-08		2020-07-29		2020-09-02		2021-08-28
MZ-MAEF-130069-CS-INDV / Creation of a Financial Municipal Monitoring System (format definition, consolidation and publication) of municipal finances	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-05-13		2020-07-01		2020-07-22		2020-08-26		2021-02-22
MZ-MAEF-130065-CS-INDV / Develop the MAEP functional analysis	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	59,000.00	0.00	Canceled	2020-03-24		2020-05-12		2020-06-02		2020-07-07		2021-01-03
MZ-MAEF-222672-CS-INDV / IC FOR PEFA FINAL ASSESSMENT REVIEW AND VALIDATION	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	16,720.00	0.00	Under Implementation	2021-03-22	2021-03-16	2021-05-10		2021-05-20		2021-06-15		2021-09-13
MZ-MAEF-228712-CS-INDV / ELABORATION OF ANAMM REGULATION	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2021-04-19	2021-04-14	2021-05-23		2021-06-07		2021-07-12		2022-07-07
MZ-MAEF-228713-CS-INDV / Monitoring and Evaluation of IFIS and COVID impact to municipalities	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2021-04-22	2021-04-14	2021-06-15		2021-07-06		2021-08-10		2022-02-06
MZ-MAEF-168594-CS-INDV / Project Management Technical Assistance	IDA / V1990	Component 3. Project Management	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2020-04-17	2020-04-19	2020-04-22		2020-05-13		2020-06-17		2020-08-16
MZ-MAEF-130071-CS-INDV / Set up of Fiscal Decentralization Direction/Unit in MEF	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	35,000.00	0.00	Canceled	2020-06-16	2019-10-04	2020-08-04		2020-08-25		2020-09-29		2021-03-28
MZ-MAEF-130067-CS-INDV / Capacity Development of MEF, MAEP, other sectoral ministries and ANAMM in fiscal decentralization and other similar areas/matters.	IDA / V1990	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2020-07-13	2019-10-04	2020-08-31		2020-09-21		2020-10-26		2020-12-25
MZ-MAEF-231118-CS-INDV / Civil Engineer - CAGA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28		2021-07-19		2021-08-23		2023-08-28
MZ-MAEF-231125-CS-INDV / Civil Engineer - NIASSA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28		2021-07-19		2021-08-23		2023-08-28



MZ-MAEF-231127-CS-INDV / Urbanist Architect - CAZA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28	2021-07-19	2021-08-23	2023-08-28
MZ-MAEF-231130-CS-INDV / Urbanist Architect - SOFALA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28	2021-07-19	2021-08-23	2023-08-28
MZ-MAEF-231437-CS-INDV / Dissemination and Outreach of Decentralization Legislation Package	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	36,000.00	0.00	Pending Implementation	2021-05-19		2021-07-07	2021-07-28	2021-09-01	2021-11-30
MZ-MAEF-231119-CS-INDV / Civil Engineer - SOFALA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28	2021-07-19	2021-08-23	2023-08-28
MZ-MAEF-231122-CS-INDV / Civil Engineer - ZAMBEZIA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28	2021-07-19	2021-08-23	2023-08-28
MZ-MAEF-231131-CS-INDV / Urbanist Architect - ZAMBEZIA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28	2021-07-19	2021-08-23	2023-08-28
MZ-MAEF-231132-CS-INDV / Urbanist Architect - NIASSA	IDA / D6490	Component 1. Urban Infrastructure and Municipal Services	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2021-05-10		2021-06-28	2021-07-19	2021-08-23	2023-08-28
MZ-MAEF-231907-CS-INDV / Manager for subcomponent ZA - Support of the Decentralization Reform	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2021-05-17		2021-07-05	2021-07-26	2021-08-30	2022-08-30
MZ-MAEF-231909-CS-INDV / Manager for Subcomp 2B - Strengthening of subnational Entities	IDA / D6490	Component 2. Decentralization Policy Reforms and Institutional Strengthening	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2021-05-17		2021-07-05	2021-07-26	2021-08-30	2022-08-30