

Plan Simplifié de Passation des Marchés

I. Généralités

1. Information sur le projet:

Pays: Burundi

Emprunteur: Gouvernement de la République du Burundi

Nom du Projet: Projet d'Appui au Système de Santé (KIRA)

Numéro du Don:

Numéro d'Identification du Projet: P156012

Agence d'Exécution du Projet: Ministère de la Santé Publique et de la Lutte contre le Sida (MSPLS)

Unité de Gestion du Projet: MSPLS

2. Date d'approbation du plan de passation des marchés par la Banque:

Plan Original: Révision 1: Décembre 2016

Révision 2 :.....

Révision 3 :.....

3. Date de publication de l'Avis Général de Passation des Marchés: Février 2017

4. Période couverte par le Plan de passation des marchés: Juillet 2017 au 31 décembre 2018

II. Fournitures, Travaux et Services physiques.

1. **Seuil d'examen préalable** : marchés qui seront soumis à l'examen préalable de la Banque conformément aux dispositions de l'Annexe 1 des Directives de passation de marchés :

N°	Catégories de marchés	Seuils d'Examen Préalable (\$EU)	Commentaires
1.	Travaux, conception, fournitures/ Montage d'installation, Clé en Main	> ou = 10.000.000	Examen préalable pour tous les marchés
2	Fournitures	> ou = 1.000 000	Examen préalable pour tous les marchés
3.	Systèmes IT, et services autres que services de consultants	> ou = 1.000.000	Examen préalable pour tous les marchés

2. **Préqualification.** Les soumissionnaires pour _____ {nature des fournitures} devront être pré-qualifiés suivant les dispositions des paragraphes 2.9 et 2.10 des Directives: N/A

3. **Procédures applicable aux Composantes relatives au Développement Conduit par les Communautés (en relation avec le paragraphe 3.17 des Directives) :** Applicables

4. **Référence (si nécessaire) au Manuel opérationnel/passation de marchés: Manuel des projets IDA du MSPLS.**
5. **Autres arrangements spécifiques pour la passation des marchés: Ministère de la Santé Publique et de la Lutte contre le Sida (MSPLS)**
6. **Marchés et Planning et Méthode de Passation:**

Ref. No.	Description du Contrat	Coût estimé	Méthode de passation des marchés	Pré-qualification (oui/non)	Préférence nationale	Revue de la Banque	Date prévue pour l'ouverture des soumissions	Commentaires
		10 ³ (US\$)			(oui/non)	(à Priori / à Postérieur)		
Travaux et Fourniture								
2C.3	Kit d'agents de santé communautaire	277	AON	-	-	posteriori	10/11/ 2017	-
2C.2	Travaux de construction de 8 incinérateurs type Montfort	112	AON	-	-	posteriori	05/11/2017	

III. Sélection de Consultants

1. **Seuil d'examen préalable:** contrats qui seront soumis à l'examen préalable de la Banque conformément aux dispositions de l'Annexe 1 des Directives de Sélection et Emploi de Consultants:

N°	Méthode de sélection	Seuil d'examen préalable	Commentaires
1.	Services de consultants (firmes)	>ou=500.000	-
2.	Consultants individuels (entente directe)	> ou = 100.000	Examen préalable pour tous les marchés
3.	Consultants individuels basé sur comparaison des CV	> ou = 200.000	Examen préalable pour tous les marchés

2. **Liste restreinte compose entièrement de Consultants Nationaux:** la liste restreinte de Consultants pour les services, d'un cout estimatif inférieur à 200,000 \$US ou équivalent par contrat, peut être entièrement composée de Consultants nationaux conformément aux dispositions du paragraphe 2.7 des Directives de Sélection et Emploi de Consultants.
3. **Autres arrangements spécifiques pour la sélection:** N/A

4. Contrats de consultants avec Méthode de Sélection et Planning

1	2	3	4	5	6	7
Ref. No.	Description du contrat	Coût estimatif 10 ³ (US\$)	Méthode de sélection	Revue de la Banque (à Priori /à Postérieur)	Date prévue de soumission des propositions	Commentaires
2A.1	Recrutement d'une firme de contre-vérification des prestations FBP	280	SBQC	à Postérieur	05/2/2018	
2A.2	Recrutement des vérificateurs contractuels des prestations FBP	840	CI	à priori	02-10-17	4 vérificateurs par comité provincial de vérification et de validation (CPVV) seront recrutés
2A.3	Recrutement d'une firme pour l'évaluation des performances des unités de prestation du MSPLS	200	SBQC	A posteriori	05/10/2017	
2B.1	Recrutement d'une firme pour l'enquête FOSA/SARA	230	SMC	Posteriori	15/05/2018	
2B.2	-Recrutement d'une firme pour les enquêtes ménages (PMS)	250	SMC	Posteriori	15/08/2018	
2B.3	Audit comptable et financier (exercices 2017-2018)	30	SMC	A posteriori	07/8/2018	
2B.4	Recrutement d'un expert additionnel en passation des marchés	54	CI	A priori	05/8/207	
2B.5	Recrutement d'un expert additionnel en santé communautaire	54	CI	A priori	05/8/2017	
2C.1	Recrutement d'un assistant technique aux populations batwa	200	SBQC	Postérieur	10/5/2018	

PROCUREMENT PLAN Burundi : Health System Support Project ("KIRA")

General Information
Country: Burundi **Bank's Approval Date of the Original Procurement Plan:** 2018-02-02
Revised Plan Date(s): (comma delineated, leave blank if none) 2020-03-23
Project ID: P156012 **GFN Date:**
Project Name: Health System Support Project ("KIRA")
Loan / Credit No: IDA / D1660, TF / B0539
Executing Agency(ies): Ministry of Health and Fight against Aids

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											BI-MOH-56040-CW-DIR / Construction des incinérateurs type Mont fort	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			160,000.00	0.00	Pending Implementation					2018-09-17		2018-09-22		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											BI-MOH-55952-GO-RFB / Acquisition des kits des agents de santé communautaire	IDA / D1660	Strengthening of Newly Integrated FHC Program Service Providers through financing of minor investments/renovations works f or CHWs and nursing training schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		234,225.00	0.00	Under Implementation					2018-04-30	2018-10-04	2018-05-05	2018-10-05	
BI-MOH-55953-GO-RFQ / Acquisition équipement pour la CT-FBP et pour l'équipe du projet	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation							2018-05-26	2018-06-28									2018-07-21		2018-09-19	
BI-MOH-55955-GO-RFQ / Cablage réseau internet CT-FBP et acquisition des nouveaux équipements pour le réseau internet du projet	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,000.00	0.00	Cancelled							2018-07-28										2018-09-22		2018-11-21	
BI-MOH-55931-GO-RFB / Achat de 4 véhicules pour le projet	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	254,655.00	Completed					2018-05-02	2018-05-25	2018-05-07	2018-05-25					2018-06-18	2018-05-25	2018-07-18	2018-06-04	2018-08-22	2018-06-08	2018-11-20	2018-09-25
BI-MOH-55945-GO-RFB / Acquisition des équipements pour les écoles paramédicales (Unités d'investissement)	IDA / D1660	Strengthening of Newly Integrated FHC Program Service Providers through financing of minor investments/renovations works f or CHWs and nursing training schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Under Implementation					2018-05-24	2018-06-28	2018-05-29	2018-06-28					2018-07-10		2018-08-09		2018-09-13		2018-12-12	
BI-MOH-152250-GO-RFQ / Fourniture d'équipements des unités d'isolement sur tous les points d'entrée en équipements médicaux et non médicaux	IDA / D1660	Contingency Emergency Response Component (CERC)	Post	Request for Quotations	Limited	Single Stage - One Envelope		86,182.00	0.00	Under Implementation							2020-01-26									2020-03-01		2020-03-22		

BI-MOH-56060-CS-LCS / Recrutement d'un cabinet d'audit comptable et financier du projet	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Least Cost Selection	Open - International		30,000.00	0.00	Under Implementation	2019-02-28	2019-07-25	2019-03-21	2019-08-06	2019-05-04	2019-10-01	2019-06-01	2019-07-01	2019-08-05	2019-09-09	2019-11-08		
BI-MOH-153290-CS-QCBS / Recrutement d'une firme pour la réalisation de la contre vérification des prestations FBP Année 2018	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Quality And Cost Based Selection	Open - International		280,000.00	0.00	Under Implementation	2018-03-15	2020-01-20	2018-04-05		2018-05-19	2018-08-17	2018-06-16	2018-11-30	2018-07-16	2019-02-25	2018-08-20	2018-09-24	2019-09-24

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BI-MOH-81626-CS-CDS / Audit comptable et financier juillet 2017 à juin 2018	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2018-10-19	2018-10-17	2018-10-29					2018-11-28	2018-12-28		
BI-MOH-56075-CS-INDV / Recrutement d'un assistant en passation des marchés	IDA / D1660	Implementation Support for the FHC program-related activities	Prior	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2018-05-02	2018-05-25	2018-06-20	2018-09-18	2018-07-11			2018-08-15		2019-08-10	
BI-MOH-56077-CS-INDV / Recrutement d'un expert en FBP communautaire	IDA / D1660	Implementation Support for the FHC program-related activities	Prior	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2018-05-02	2018-05-25	2018-06-20	2018-08-17	2018-07-11			2018-08-15		2019-08-10	
MOH-REF-2 / Recrutement d'un assistant en passation des marchés	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		36,000.00	0.00	Pending Implementation	2018-03-15		2018-09-17		2018-11-07			2018-11-07		2020-10-27	
MOH-REF-3 / Recrutement d'un expert en FBP communautaire	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		36,000.00	0.00	Pending Implementation	2018-03-27		2018-07-07		2018-08-17			2018-11-07		2020-10-27	
BI-MOH-153301-CS-CDS / Recrutement d'un vérificateur contractuel NKUNZIMANA Jean Marie Vianney Province de BUBANZA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20		2020-01-27					2020-02-10		2021-06-30	
BI-MOH-153302-CS-CDS / Recrutement d'un vérificateur contractuel HABARUGIRA Louis Province de BUBANZA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20		2020-01-27					2020-02-10		2021-06-30	
BI-MOH-153303-CS-CDS / Recrutement d'un vérificateur contractuel De MAHORO Eloge Province de BUBANZA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20		2020-01-27					2020-02-10		2021-06-30	
BI-MOH-153304-CS-CDS / Recrutement d'un vérificateur contractuel IRANGABIYE Joslyne Province de BUBANZA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20		2020-01-27					2020-02-10		2021-06-30	
BI-MOH-153305-CS-CDS / Recrutement d'un vérificateur contractuel GIRIMANA Donna Province de Bujumbura Marie	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20		2020-01-27					2020-02-10		2021-06-30	

BI-MOH-153306-CS-CDS / Recrutement d'un vérificateur contractuel KANYAMUNEZA Prudencienne Province de Bujumbura Marie	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153307-CS-CDS / Recrutement d'un vérificateur contractuel NKURUNZIZA Prime Province de Bujumbura Rural	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153308-CS-CDS / Recrutement d'un vérificateur contractuel NDAYHEREJE Thomas Province de Bujumbura Rural	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153309-CS-CDS / Recrutement d'un vérificateur contractuel SINAMENYE Ernest Province de Bujumbura Rural	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153310-CS-CDS / Recrutement d'un vérificateur contractuel INAMAHORO Charlotte Province de Bujumbura Rural	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153316-CS-CDS / Recrutement d'un vérificateur contractuel BASHIRASHIZE Banaantare Province de Cankuzo	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153317-CS-CDS / Recrutement d'un vérificateur contractuel TWAGIRIMANA Eric Province de Cankuzo	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153318-CS-CDS / Recrutement d'un vérificateur contractuel NYARUSAGE Patrick Province de Cankuzo	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153311-CS-CDS / Recrutement d'un vérificateur contractuel NDUWAYO Moise Willy Province de Bururi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153312-CS-CDS / Recrutement d'un vérificateur contractuel NIYONGABO Jonathan Province de Bururi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153313-CS-CDS / Recrutement d'un vérificateur contractuel MANIRAKIZA Egide Province de Bururi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30

BI-MOH-153314-CS-CDS / Recrutement d'un vérificateur contractuel MANIRAMBONA Consolate Province de Bururi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153315-CS-CDS / Recrutement d'un vérificateur contractuel NIMUBONA Alexandre Province de Bururi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153319-CS-CDS / Recrutement d'un vérificateur contractuel NTHAMPERA Jean Claude Province de Ciboite	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153320-CS-CDS / Recrutement d'un vérificateur contractuel NDAYIRAGLIE Jérédy Province de Cankuzo	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153321-CS-CDS / Recrutement d'un vérificateur contractuel KOMEZUSENGE Isabelle Province de Cankuzo	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153322-CS-CDS / Recrutement d'un vérificateur contractuel NDATISABA Emelyne Province de Cankuzo	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-30					2020-04-04	2020-10-01
BI-MOH-153323-CS-CDS / Recrutement d'un vérificateur contractuel HARERIMANA Jean Pierre Province de GITEGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153324-CS-CDS / Recrutement d'un vérificateur contractuel NDIRUMANA Eric Province de GITEGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153325-CS-CDS / Recrutement d'un vérificateur contractuel BASHINGWA Godelieve Province de GITEGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153326-CS-CDS / Recrutement d'un vérificateur contractuel NDAYISHIMYE Baneste Province de Karusi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153327-CS-CDS / Recrutement d'un vérificateur contractuel NDAYISENGA Suavis Saputra Province de Karusi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30

BI-MOH-153328-CS-CDS / Recrutement d'un vérificateur contractuel KARENZO Sébastien Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153329-CS-CDS / Recrutement d'un vérificateur contractuel ARAKAZA Eric Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153330-CS-CDS / Recrutement d'un vérificateur contractuel KWIZERA Roselyne Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153331-CS-CDS / Recrutement d'un vérificateur contractuel NDIRUMASABO Moïse Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153332-CS-CDS / Recrutement d'un vérificateur contractuel NDUWIMANA Claver Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153333-CS-CDS / Recrutement d'un vérificateur contractuel KAMIKAZI Marie Chantal Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153334-CS-CDS / Recrutement d'un vérificateur contractuel HAKIZIMANA Domitien Province de Kayanza	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153335-CS-CDS / Recrutement d'un vérificateur contractuel NIYONKURU Ferdinand Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153336-CS-CDS / Recrutement d'un vérificateur contractuel KAZENZEZA Claudine Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153337-CS-CDS / Recrutement d'un vérificateur contractuel NSAVYIMANA Jean Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153338-CS-CDS / Recrutement d'un vérificateur contractuel KWIZERA Pascale Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153339-CS-CDS / Recrutement d'un vérificateur contractuel BARUTWANAYO Deas Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30

BI-MOH-153340-CS-CDS / Recrutement d'un vérificateur contractuel NIMUBONA Léonce Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153341-CS-CDS / Recrutement d'un vérificateur contractuel NGUMANSENGA Alice Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153342-CS-CDS / Recrutement d'un vérificateur contractuel NISHIMWE Odette Province de KIRUNDO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153343-CS-CDS / Recrutement d'un vérificateur contractuel SIRABAHENDA Marius Province de MAKAMBA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153344-CS-CDS / Recrutement d'un vérificateur contractuel BIGIRIMANA Damien Province de MAKAMBA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-13	2020-04-03
BI-MOH-153345-CS-CDS / Recrutement d'un vérificateur contractuel NYONGABO François Province de MAKAMBA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153346-CS-CDS / Recrutement d'un vérificateur contractuel BYAMUNGU Jean Pierre Province de MAKAMBA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153347-CS-CDS / Recrutement d'un vérificateur contractuel HEZUMURYANGO Félix Province de MAKAMBA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153348-CS-CDS / Recrutement d'un vérificateur contractuel NZIGAMASABO Albert Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153349-CS-CDS / Recrutement d'un vérificateur contractuel Dr NGEZAHAYO Amédée Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153350-CS-CDS / Recrutement d'un vérificateur contractuel NIGABA Charlière Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30
BI-MOH-153351-CS-CDS / Recrutement d'un vérificateur contractuel NDAYEGAMIYE Emile Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct	16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27					2020-02-10	2021-06-30

BI-MOH-153352-CS-CDS / Recrutement d'un vérificateur contractuel NDIKURIYO Aline Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153353-CS-CDS / Recrutement d'un vérificateur contractuel Dr BIGHINDAVYI Lambert Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153354-CS-CDS / Recrutement d'un vérificateur contractuel NYABENDA Aimable Province de MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153355-CS-CDS / Recrutement d'un vérificateur contractuel NINDOREBA Évode Province de MWARO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153356-CS-CDS / Recrutement d'un vérificateur contractuel NZEYIMANA Claudine Province de MWARO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153357-CS-CDS / Recrutement d'un vérificateur contractuel BURAKUYE Charles Province de MWARO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153358-CS-CDS / Recrutement d'un vérificateur contractuel Dr BUKURU Emery Emile Province de MWARO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153359-CS-CDS / Recrutement d'un vérificateur contractuel NIZIGYIMANA Désiré Province de MWARO	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153360-CS-CDS / Recrutement d'un vérificateur contractuel NDOWIMANA Eric Province de Ngozi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153361-CS-CDS / Recrutement d'un vérificateur contractuel KUBWAYO Egide Province de Ngozi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153362-CS-CDS / Recrutement d'un vérificateur contractuel NINGANZA Joseph Province de Ngozi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30
BI-MOH-153363-CS-CDS / Recrutement d'un vérificateur contractuel SINDABIZERA Audace Province de Ngozi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20	2020-01-27				2020-02-10	2021-06-30

BI-MOH-153364-CS-CDS / Recrutement d'un vérificateur contractuel KIRUMA Victor Province de Ngazi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153365-CS-CDS / Recrutement d'un vérificateur contractuel NDIHOKUBWAYO Dioméde Province de Ngazi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153366-CS-CDS / Recrutement d'un vérificateur contractuel NAHAYO Censolate Province de Ngazi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153367-CS-CDS / Recrutement d'un vérificateur contractuel NIMPAGARTSE Anne Marie Province de Ngazi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153368-CS-CDS / Recrutement d'un vérificateur contractuel GATORE Nina Province de Ngazi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153369-CS-CDS / Recrutement d'un vérificateur contractuel NKURUNZIZA Thierry Province de RUMONGE	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153370-CS-CDS / Recrutement d'un vérificateur contractuel NZGAMASABO Célestin Province de RUMONGE	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153371-CS-CDS / Recrutement d'un vérificateur contractuel NIBITANGA Rosine Province de RUMONGE	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153372-CS-CDS / Recrutement d'un vérificateur contractuel NIZIGYIMANA Marie Spes Province de RUMONGE	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153373-CS-CDS / Recrutement d'un vérificateur contractuel NTABANGANA Pascal Province de Rutana	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153374-CS-CDS / Recrutement d'un vérificateur contractuel Dr BARENGAYABO Prosper Province de Rutana	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30
BI-MOH-153375-CS-CDS / Recrutement d'un vérificateur contractuel NYONKURU Philippe Province de Rutana	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct			16,017.00	0.00	Pending Implementation	2020-01-20							2020-02-10		2021-06-30

BI-MOH-153376-CS-CDS / Recrutement d'un vérificateur contractuel BITSURE James Adolphe Province de Rutana	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20						2020-02-10		2021-06-30
BI-MOH-153377-CS-CDS / Recrutement d'un vérificateur contractuel NDAYIZIGIYE Aniet Province de Ruyigi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20						2020-02-10		2020-03-31
BI-MOH-153378-CS-CDS / Recrutement d'un vérificateur contractuel NJEMBHEZIYE Emile Province de Ruyigi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20						2020-02-10		2020-03-31
BI-MOH-153379-CS-CDS / Recrutement d'un vérificateur contractuel KANKINDI Marie Claire 1 Province de Ruyigi	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		16,017.00	0.00	Pending Implementation	2020-01-20						2020-02-01		2020-07-30
BI-MOH-156556-CS-CDS / Recrutement d'un spécialiste en suivi évaluation	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		55,800.00	0.00	Under Implementation	2020-02-04						2020-02-28		2021-06-30
BI-MOH-165518-CS-INDV / Recrutement d'un vérificateur contractuel pour le CPVV CIRIKOKE	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2020-04-12			2020-05-21		2020-05-31		2020-06-24	2021-09-17
BI-MOH-165525-CS-INDV / Recrutement d'un vérificateur contractuel pour CPVV RUYIGI	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2020-04-12			2020-05-21		2020-05-31		2020-06-24	2021-09-17
BI-MOH-165528-CS-INDV / Recrutement d'un vérificateur contractuel pour CPVV MUYINGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2020-04-12			2020-05-21		2020-05-31		2020-06-24	2021-09-17
BI-MOH-165529-CS-INDV / Recrutement d'un vérificateur contractuel pour CPVV GITEGA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2020-04-12			2020-05-21		2020-05-31		2020-06-24	2021-09-17
BI-MOH-165533-CS-INDV / Recrutement d'un vérificateur contractuel pour le CPVV MAKAMBA	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2020-04-12			2020-05-21		2020-05-31		2020-06-24	2021-09-17
BI-MOH-165536-CS-INDV / Recrutement d'un vérificateur contractuel du CPVV KARUSI	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2020-04-12			2020-05-21		2020-05-31		2020-06-24	2021-09-17
BI-MOH-165511-CS-CDS / Recrutement par entente directe du bureau Bregmans Consulting and Research pour l'exécution de la contre vérification quantitative et qualitative des prestations, objet du financement basé sur la performance et la gratuite ciblée des soins pour 2019	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		251,000.00	0.00	Pending Implementation	2020-04-12			2020-04-22				2020-06-06	2021-06-01

BLMOH-165514-CS-CDS / Recrutement par entente directe du bureau BESP en vue de l'évaluation des Unités de Prestations au niveau central pour l'année 2020	IDA / D1660	Implementation Support for the FHC program-related activities	Post	Direct Selection	Direct		55,000.00	0.00	Pending Implementation	2020-04-12	2020-04-22				2020-06-05	2021-05-31	
---	-------------	---	------	------------------	--------	--	-----------	------	---------------------------	------------	------------	--	--	--	------------	------------	--