

# Simplified Procurement Plan

## Social Protection Project

(February, 2017)

### I. General

1. Project information:

**Mozambique - Social Protection Project (P129524)/(P161351), Credit Number IDA 52260**

Implementing agencies:

**Ministry of Gender, Child and Social Action - National Institute of Social Action (INAS)**

2. Bank's approval Date of the procurement Plan: **December 18, 2013**
3. Date of General Procurement Notice: **December 30, 2013**
4. Period covered by this procurement plan: **February 2017 to August 2018**

### II. Goods and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold (US\$ Equivalent)	Comments
1.	ICB (Goods)	≥500,000	All
2.	NCB (Goods)	<500,000	None

2. **Prequalification:** Not applicable to this project
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable to this project.
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:** Not applicable to this project
6. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
<b>GOODS</b>							
1A 3.1	ICT equipment for MMAS	10.000,00	SHOP	No	Post	02/14	Awarded
1B 1.2 a	ICT Equipment for INAS head office (computers, printers and scanners)	50.000,00	SHOP	No	Post	02/14	Awarded
1B 1.2 b	Office equipment for INAS head office	10.000,00	SHOP	No	Post	02/14	Awarded
1A 3.1/1B 1.3/1B 3.3	22 Vehicles 4x4 for MMAS and INAS head office and provincial delegations	840.000,00	NCB	No	Prior	05/14	Awarded
1B 2.2/ 1B 3.2	ICT Equipment for INAS-provincial delegations and districts (computers, printers and scanners)	184.000,00	NCB	No	Post	06/14	Awarded
1B 3.2	56 Motorcycle for districts and municipalities covered by the project	336.000,00	NCB	No	Post	03/14	Awarded
1B1.2c	Office equipment for INAS-provincial delegations and districts	30.000,00	SHOP	No	Post	06/14	Awarded
1A 1.2 a	Smartphones/Tablets for data collection activities	98.000,00	SHOP	No	Post	05/15	Awarded
1A 1.2 b	ICT equipment for data collection activities	53.000,00	SHOP	No	Post	05/15	Awarded
1A.1.2 c	Power Storage(accumulator) for Smartphones/Tablets	4.000,00	SHOP	No	Post	05/15	Awarded
1B 1.2 c	ICT equipments for INAS (laptops, desktops, printers)	160.000,00	NCB	No	Post	09/16	Awarded
1B 1.2 c	Office Furnitures for INAS	55.000,00	SHOP	No	Post	09/16	Awarded
1B 3.2 b	2.500 bicycles	200.000,00	NCB	No	Post	03/17	
1B1.2 C	Protection Equipment (Instruments) for Delegations	100.000	SHOP	No	Post	03/17	
1B1.2D	Enrollment Equipment and Material	75.000,00	SHOP	No	Post	03/17	
FA 1.1	ICT Equipment for INAS and Delegations	43.000,00	SHOP	No	Post	03/17	
1FA 1.2	7 Vehicles 4x4 for INAS and MGCAS	315.000,00	NCB	No		04/17	
FA 1.3	Office equipment for INAS and Delegations	10.000,00	SHOP	No	Post	03/17	
FA 1.4	6 Motorcycle for Delegations and Districts covered by the project	20.000,00	SHOP	No	Post	04/17	
<b>NON-CONSULTING SERVICES</b>							
1A 2.1	Installation of payment systems	1.000.000,00	ICB	No	Prior	03/17	
1A 1.2a	Data collection for registration and inscription of beneficiaries	2.000.000,00	NCB	No	Prior	04/17	
1.A 1.2	ID Cards	100.000,00	SHOP	No	Post	05/16	Awarded
1B 5.2 a	Implementation of communication strategy – Design of Advertising Spot about PASP	30.000,00	SHOP	No	Post	06/17	Awarded

1	2	3	4	5	6	7	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
1B 5.2 b	Design of Visual and Audio Documentary about PASP	15.000,00	SHOP	No	Post	06/16	Awarded
1B 5.2 c	Social Assistance Fair	18.000,00	SHOP	No	Post	08/17	
1B5.2d	Second edition of social action fair	50.000,00	SHOP	No	Post	06/17	
2A 3	Complementary services in rural areas	198.000,00	NCB	No	Post	11/16	
2B 3	Complementary services in urban areas.	50.000,00	SHOP	No	Post	11/16	
1.A.1.2 d	Data Collection-Car Rental – Zona Sul	100.000,00	SHOP	No	Post	08/15	cancelled
1.A.1.2 e	Data Collection-Car Rental – Zona Centro	100.000,00	SHOP	No	Prior	08/15	Cancelled
1.A.1.2 f	Data Collection-Car Rental – Zona Norte	100.000,00	SHOP	No	Prior	08/15	Cancelled
1A.4	Financial Management Software	100.000,00	SHOP	No	Post	03/17	
1B5.2 e	Installation of Video Conference System in 2 meeting room of MGCAS and 11 Provincial Directions	90.000,00	NCB	No	Post	05/17	
1B5.2 f	Edition and Print of 400 books of Strategic Plan and HR Development Plan of MGCAS and INAS	10.000,00	SHOP	No	Post	05/17	
FA 3.1	Installation of payment systems	750.000,00	SHOP	No	Prior	04/17	
FA 3.2	ID Cards for 20.000 Beneficiaries	20.000,00	SHOP	No	Post	04/17	

NCB – National Competitive Bidding; SHOP – National Shopping; ICB – International Competitive Bidding, DC- Direct Contractin

## Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold (US\$ equivalent)	Comments
1.	QCBS (Firms)	>200,000	All
2.	Single Source (SS) Firms/Individual	All	All
3.	Individual Consultant (IC)	>100,000	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** None.

## 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost 000's	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
<b>CONSULTANTS</b>						
1A PPA	Design of Finance Management Manual of the Project	21.250,00	IC	Post	12/12	Awarded
1A PPA	Design of Procurement Manual of the Project	14.700,00	IC	Post	12/12	Awarded
1A 1.1	Upgrade of the current MIS including payments and single registry module	100.000,00	IC	Post	03/14	Awarded
1B 1.1 a	Financial Management Specialist for INAS	90.000,00	IC	Prior	05/16	Awarded
1B 1.1 b	Procurement Specialist for INAS	110.000,00	SSS	Prior	10/16	Awarded
1B.1.1.b. 1	Procurement Assistant	36.000,00	IC	Post	08/16	Awarded
1B.1.1.b. 2	Logistics Specialist for MGCAS	72.000,00	IC	Post	09/16	Cancelled
1B 1.1 c	Safeguards Specialist	54.000,00	IC	Post	02/14	Awarded
1B 1.1 d	Complementary Activities Specialist for INAS	63.000,00	IC	Post	12/14	Awarded
1B 1.1 e	Project Advisor	95.000,00	IC	Post	12/14	Awarded
1B 1.1 e.1	Monitoring & Evaluation Specialist	85.000,00	IC	Prior	08/16	
1B 2.1 a	29 Technician for districts (INAS)	596.400,00	IC	Post	02/14	Awarded
1B 4.1	Spot Cheks	50.000,00	IC	Post	05/17	
1B 4.3	Impact evaluation	700.000,00	QCBS	Prior	08/17	
1B 4.3 a	Basic Survey	300.000,00	QCBS	Prior	09/16	
█	█	█	█	█	█	
1B 4.5	Project procurement audit	200.000,00	QCBS	Prior	05/17	
1A-B	Design of Social Letter	200.000,00	QCBS	Prior	04/17	
1A 2.1a	Alternative Payment System Specialist	30.000,00	IC	Post	05/15	Awarded
1.A.2.1b	Payment System specialist (Tors Reviser)	20.000,00	IC	Post	04/16	Awarded
█	█	█	█	█	█	
1A 1.2a	Data Collection Specialist	30.000,00	IC	Post	05/15	Awarded

1A.1.2a.1	Survey Specialist	20.000,00	IC	Post	08/16	Cancelled
1A.1.2a.2	Communication Specialist	50.000,00	IC	Post	08/16	Awarded
1B 1.1 f	4 ICT Technicians for INAS	20.000,00	IC	Post	08/16	Awarded
1B 1.1 g	ICT System Analyst	17.000,00	IC	Post	08/16	Awarded
1B 1.1 h	5 Accountants	23.000,00	IC	Post	08/16	Awarded
1B 1.1 i	Junior Financial Manager	90.000,00	IC	Post	08/16	Awarded
1B 2.1 b	32 Social Assistants Technician	282.000,00	IC	Post	08/16	Awarded
1B 2.1 b. 1	Inclusive Public Work Assistant	48.000,00	IC	Post	08/16	Awarded
1B 2.1 c	14 Financial Supervisors	64.000,00	IC	Post	08/16	Awarded
1B 2.1 d	3 Technician for INAS	45.000,00	IC	post	08/16	Awarded
1B 1.1 c. 1	Safe Guard Specialist	75.000,00	IC	Post	09/16	Awarded
1B 4.1.a	Coaches Training	15.000,00	IC	Post	06/17	
FA 1.5	Communication and Complain Manager Specialist for INAS	50.000,00	IC	Post	03/17	
FA 1.6	Payment Specialist for INAS	50.000,00	IC	Post		
FA 1.7	Financial Assistant	32.000,00	IC	Post	03/17	
FA 1.8	Procurement Assistant	21.000,00	IC	Post	03/17	
FA 1.9	Technician of Complaint Management for Delegation	12.000,00	IC	Post	03/17	
FA 1.10	Monitoring & Evaluation Technician for Delegation	12.000,00	IC	Post	03/17	
FA 1.11	Thecnicien in Payments for Delegation	12.000,00	IC	Post	03/17	
FA 1.12	Payment Coordinator for Delegation	12.000,00	IC	Post	03/17	
FA 1.13	Accountants for Delegation	12.000,00	IC	Post	03/17	
FA 3.3	Integration of PASP Emergency to SGI-PASP	30.000,00	SSS	Prior	03/17	
FA 3.4	Spot Check	50.000,00	IC	Post	09/17	
FA 3.5	Project procurement audit	20.000,00	LCS	Post	10/17	
FA 3.6	Project financial audit	30.000,00	LCS	Post	10/17	

Note: QCBS- Quality and Cost Based Selection  
CQS – Selection Based on Consultant’s Qualification  
IC – Individual Consultant

SSS-Single Source Selection  
LCS-Least Cost Selection

xxxxx Contratos introduzidos no PP

Contratos eliminados no PP

FA – Additional Fund

**PROCUREMENT Mozambique : MZ-Social Protection project**  
**PLAN**

**General Information**

**Country:** Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2017-03-31  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-07-27  
**Project ID:** P129524 **GFN Date:**  
**Project Name:** MZ-Social Protection project  
**Loan / Credit No:** IDA / 52260, IDA / 59920, IDA / D5200  
**Executing Agency(ies):** National Social Affairs Institute

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
1B12C/INASPASP/2017 / Protection Equipment (Instruments) for Delegations	IDA / 52260	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	95,780.74	Signed																2017-04-27	2017-11-30	2017-05-04		
1B12D/INASPASP/2017 / Enrollment Equipment and Material (Lot1: Printers, Lot2: Toner, Perforated A4 Sheet, Stapler, Sticker RFID and Carnet Protection)	IDA / 52260	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	59,411.33	Signed									2017-04-15	2017-06-30						2017-06-19	2017-07-31	2017-07-19		
FA1U/INASPASD/2017 / ICT Equipment for INAS and Delegations (lap tops, desktops, printers and scanners)	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,000.00	77,611.89	Signed									2017-04-23							2017-06-06	2017-05-30	2017-07-30		
FA13/INASPASD/2017 / Office equipment for INAS and Delegations (desks and chairs)	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	10,251.00	Signed									2017-04-24	2017-04-24						2017-05-25	2017-05-30	2017-06-09		
FA14/INASPASD/2017 / 6 Motorcycle for Delegations and Districts covered by the project	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	17,650.03	Signed									2017-04-30	2017-06-09						2017-06-05	2017-08-22	2017-07-05		
1A31FA/INASPASP/2017 / Licensing of microsoft (80) and MS Project (80)	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	101,020.70	Signed									2017-09-05	2018-10-24						2017-10-31	2018-07-12	2017-11-30		
1B12C/INASPASP/2018 / Protection Equipment (Instruments) for Delegations	IDA / 52260	Labor-intensive Public Works	Post	Request for Bids	Open - National	Single Stage - One Envelope		850,000.00	0.00	Cancelled									2018-09-12	2018-11-01	2018-09-17	2018-11-01		2018-10-30		2018-11-15	2018-11-30	2018-12-31		

1B12E1 - FA36/INASPASP - PASD/2018 / ICT Equipment for INAS (20 computers and 3 multifunctional Printers) and 213 Tablets for Offline Payment Mechanism and Datacollection	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		117,000.00	0.00	Pending Implementation								2018-09-27	2018-10-02								2018-11-06	2018-11-20	2018-12-17	2019-01-31			
FA12/INASPASP/2017 / 7 Vehicles 4x4 for INAS and MGCAS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		315,000.00	0.00	Canceled								2017-04-19	2018-03-22	2017-04-24								2017-05-31	2018-02-27	2017-06-15	2018-02-27	2017-07-20	2017-10-18
INASPASP/G/06/2019 / 7 vehicles 4x4 for INAS and MGCAS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	UN Agencies (Direct)	Direct			315,000.00	186,241.27	Signed								2019-05-17	2017-12-20	2019-05-23	2019-06-12									2019-06-26	2019-02-21	2019-12-23	
INASPASP/G/11/2019 / Protection Equipment for PASP/PE beneficiaries (in 12 districts).	IDA / 59920	Labor-intensive Public Works	Post	Direct Selection	Direct			241,000.00	405,873.78	Signed								2019-07-02	2019-07-10	2019-07-07	2019-07-11									2019-08-11	2019-07-26	2020-02-07	
INASPASP/G/12/2019 / Protection Equipment for INAS Delegations	IDA / 52280	Labor-intensive Public Works	Post	Request for Bids	Open - National	Single Stage - One Envelope		479,000.00	0.00	Canceled								2019-07-08	2019-09-02	2019-07-13	2019-09-03									2019-08-24	2019-09-23	2019-10-28	2020-04-25
INASPASP/G/09A/2019 / Protection Equipment for Gondola District.	IDA / 52280	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	114,783.22	Signed										2019-07-17	2019-06-21									2019-09-11	2019-07-15	2020-03-09	
INASPASP/G/10A/2019 / Protection Equipment for Beira Delegation.	IDA / 52280	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,000.00	130,299.46	Signed										2019-07-17	2019-06-21									2019-09-11	2019-07-15	2020-03-09	
INASPASP/G/09/2019 / Acquisition of protection equipment for Gondola	IDA / 52280	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Canceled										2019-06-16	2019-06-21									2019-08-11		2020-02-07	
INASPASP/G/10/2019 / Acquisition of protection equipment for Beira	IDA / 52280	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,000.00	0.00	Canceled										2019-06-16	2019-06-24									2019-08-11		2020-02-07	
INASPASP/G/14/2019 / INAS GSM Mobile Phone	IDA / 59920	Direct Cash Transfers	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Canceled										2019-10-02	2019-11-19									2019-11-27		2020-05-25	
INASPASP/G/19/2019 / INAS GSM Mobile Phone for Beira	IDA / 59920	Direct Cash Transfers	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	847.33	Completed										2019-11-18	2019-11-13									2020-01-13	2019-11-29	2020-07-11	2019-12-02
INASPASP/G/5/2020 / Acquisition of 300 tablets for beneficiaries registration	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		130,000.00	113,449.07	Completed										2020-05-30	2020-05-19									2020-07-25	2020-05-29	2021-01-21	2020-06-11
INASPASP/G/4/2020 / Acquisition of 30.000 GSM Mobile Phone	IDA / 59920	Direct Cash Transfers	Post	Request for Quotations	Limited	Single Stage - One Envelope		250,000.00	0.00	Canceled										2020-05-16										2020-07-11		2021-01-07	
1B12C/INASPASP/2018 / Protection Equipment (Instruments) for Delegations	IDA / 52280	Labor-intensive Public Works	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled										2018-09-07										2018-10-08		2018-10-30	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
08/INAS/PASP/1A21/2016 / Contracting of services provider for payment on subsidies	IDA / 52260	Labor-intensive Public Works	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	6,383,057.00	Signed					2017-03-16	2017-04-06	2017-03-16					2017-04-04	2017-07-28	2017-04-19	2018-06-17	2017-06-24	2018-12-04	2020-09-03		
1A4/INAS/PASP/2017 / Financial Management Software	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	59,255.76	Signed							2017-03-16								2017-06-11	2018-07-03	2017-08-10			
FA31/INAS/PASD/2017 / Installation of Payment System	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Request for Bids	Limited	Single Stage - One Envelope		750,000.00	2,118,684.87	Signed					2017-04-12	2017-06-01	2017-04-17	2017-06-01				2017-05-29	2017-07-14	2017-06-28	2019-04-29	2017-08-02	2018-06-10	2018-09-30		
FA32/INAS/PASD/2017 / ID Cards for 20,000 Beneficiaries	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	16,323.75	Signed							2017-04-21	2017-11-14							2017-06-16	2017-11-14	2017-08-15			
FA35/INAS/PASD/2017 / Installation and data network configuration services	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,000.00	0.00	Under Implementation					2017-08-20		2017-08-25					2017-08-29	2016-07-05	2017-09-05	2018-08-30	2017-09-17		2017-09-21		
1A31G/INAS/PASP/2017 / Production of documentary about social assistance program	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2017-09-04								2017-10-02		2017-11-16			
1A5/INAS/PASP/2017 / Production and printing of an illustrative script to publicize the PASP Registration	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,000.00	0.00	Pending Implementation							2017-11-20								2018-01-15		2018-07-14			
1B9/INAS/PASP/2017 / Contract of services and supply of goods for fair of social action in the district of Magale	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2017-10-13								2017-12-08		2018-06-06			
1B11/INAS/PASP/2017 / Acquisition and installation of video conferencing equipment at the MGCAS and 11 Provincial Delegations of Gender, Child and Social Action	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2018-02-20		2018-02-25					2018-04-08		2018-05-08	2018-06-12		2018-12-09			
1B7A/INAS/PASP/2018 / Enrollment and provision of cards to the beneficiaries of PASP and TPI in the provinces of Cabo Delgado, Nampula, Zambezia, Tete, Manica, Inhambane and Gaza	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct			453,000.00	476,378.62	Signed					2018-05-28	2018-06-01	2018-06-02	2018-06-01							2018-06-15	2018-07-30	2018-12-20			



1B7/INASP/2017 / Registration and enrollment of 40,000 beneficiaries of PASP 2018	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Canceled										2017-11-22		2017-12-05				2018-02-28		2018-03-30		2018-05-04		2018-10-31																							
1B8/INASP/2017 / Card printing services for 100,000 PASP beneficiaries	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		315,000.00	0.00	Canceled											2017-10-30		2017-11-04				2017-12-16		2018-01-15		2018-02-19		2018-08-18																						
1B10/INASP/2017 / Procurement of services for the collection of socio- economic data of 6,047 beneficiaries of the control group under the baseline (Impact assessment)	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		152,000.00	0.00	Canceled											2018-01-30		2018-02-04				2018-03-18		2018-04-17		2018-05-22		2018-11-18																						
1A12A/INASP/2017 / Data collection for Registration and Inscription of Beneficiaries	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,000,000.00	0.00	Canceled											2017-05-15		2017-05-20				2017-07-01		2017-07-31		2017-10-08		2018-01-06																						
1B52F/INASP/2017 / Edition and Print of 400 books of Strategic Plan and HR Development Plan of MGCAS and INAS	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled																						2017-06-27		2017-07-27																					
FASB/INASP/2018 / Production of dissemination material (pamphlets, leaflets, roll-up, PASD-PE key messages and complaints management mechanism)	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation																							2018-08-30		2018-09-28																				
FA40/INASP/2018 / Production of a radio script and advertisement on key messages for PASD-PE and PASP in the Portuguese language and in 10 national languages	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																								2018-08-05		2018-08-30		2018-09-28																	
FAS3A/INASP/2018 / Wireless Network	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct			25,000.00	0.00	Pending Implementation																								2018-07-31		2018-08-05		2018-09-09		2019-03-08															
1A12A1/INASP/2018 / Data Collection and enrollment of new PASP beneficiaries	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		325,000.00	0.00	Canceled												2018-08-20		2018-08-25				2018-10-06		2018-11-05		2018-12-10		2019-06-08																					
FA41/INASP/2018 / Community radio services for the dissemination of PASD- emergency and PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation																									2018-07-28		2018-07-28		2018-08-24		2018-10-30														
INASP/NC/07/2019 / Service Provider for Traveling Agency (International and local flights, accommodation and Rent car)	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		650,000.00	209,387.63	Signed												2019-05-31		2019-06-10		2019-06-05		2019-06-19												2019-07-17		2019-07-15		2019-08-16		2019-09-13		2019-09-20		2019-10-30		2020-03-18		2020-05-15	

INASP/SP/NC/11/2019 / Hiring a Clearing Agent to import 2 Land Cruiser and 5 Hilux 4x4 Pick Up from UNOPS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		16,000.00	87,004.61	Signed																	2019-07-27	2019-12-19	2020-01-23		
INASP/SP/NC/21/2019 / Cards for INAS beneficiaries	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Request for Quotations	Limited	Single Stage - One Envelope	95,000.00	76,736.12	Signed																			2020-02-01	2020-02-18	2020-04-01
INASP/SP/NC/20/2019 / Payment Service Provider - World Food Programme (WFP)	IDA / 52280	Direct Cash Transfers	Prior	UN Agencies (Direct)	Direct		500,000.00	0.00	Pending Implementation																			2020-01-11	2020-07-09	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
1AB/INASP/SP/2016 / Design of Social Letter	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Canceled	2017-03-09	2017-03-09	2017-04-12	2018-10-24					2017-06-11	2018-10-24	2017-06-28	2018-10-24	2017-07-10	2018-10-24	2017-09-15		2018-05-13	
FA35/INASP/SP/2018 / Contracting of legal services for services providers contracts	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Canceled	2018-04-03	2018-04-06	2018-05-07											2018-05-14	2018-05-22	2018-11-18		
1B43/INASP/SP/2017 / Impact evaluation	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Canceled	2017-05-30	2017-06-20	2017-08-03							2017-08-31	2017-09-30			2017-11-04	2018-01-09	2019-01-09		
1B43A/INASP/SP/2018 / Basic Survey	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2017-03-16	2017-03-16	2017-03-16							2017-03-16	2017-03-31			2017-04-30	2017-07-06	2018-03-13		
1B43A1/INASP/SP/2018 / Evaluation of the beneficiaries' perception of the PASP - ante & post	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2018-08-05	2018-08-12	2018-09-25											2018-10-25	2018-11-29	2019-05-28		
1B41A/INASP/SP/2018 / Consulting Service in Operational Evaluation of the Productive Social Action Program (Spot Check)	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Canceled	2018-09-05	2018-10-29	2018-09-13											2018-10-26	2018-11-05	2019-06-30		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

1B11E1/INASPASP/2017 / Monitoring & Evaluation Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		85,000.00	80,351.25	Completed	2017-03-27	2017-06-07	2017-05-15	2017-06-30	2017-06-05	2017-09-02	2017-08-10	2017-09-02	2019-08-30	2018-09-01
1B41/INASPASP/2017 / Spot Check	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2017-05-02		2017-05-07		2017-05-28		2017-08-02		2018-01-29	
FA16/INASPASD/2017 / Payment Specialist for INAS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	49,381.36	Terminated	2017-04-25	2017-08-24	2017-04-30	2017-08-31	2017-05-10	2017-08-31	2017-05-25	2017-09-02	2018-05-27	
FA17/INASPASD/2017 / Financial Assistant	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		32,000.00	27,590.98	Signed	2017-04-24	2017-07-25	2017-04-29	2017-08-01	2017-05-09	2017-09-01	2017-05-24	2017-09-02	2018-05-25	
FA18/INASPASD/2017 / Procurement Assistant	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		21,000.00	98,612.87	Signed	2017-04-24	2017-07-27	2017-04-29	2017-08-02	2017-05-09	2017-09-05	2017-05-24	2017-09-11	2018-05-25	
FA19/INASPASD/2017 / Technician of Complaint Management for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	17,800.89	Signed	2017-04-24	2017-09-04	2017-04-29	2017-09-06	2017-05-09	2017-08-30	2017-05-24	2017-09-02	2018-05-25	
FA110/INASPASD/2017 / Monitoring & Evaluation Technician for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	22,251.11	Signed	2017-04-24	2017-07-28	2017-04-29	2017-08-22	2017-05-09	2017-08-31	2017-05-24	2017-09-02	2018-05-25	
FA113/INASPASD/2017 / Accountant for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	6,890.14	Signed	2017-04-24	2017-07-25	2017-04-29	2017-07-27	2017-05-09	2017-08-30	2017-05-24	2017-09-22	2018-05-25	
FA33/INASPASD/2017 / Integration of PASP Emergency to SGI-PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		30,000.00	30,000.00	Signed	2017-04-24	2017-06-07	2017-04-24	2017-04-21			2017-05-04	2017-05-02	2017-07-31	
FA34/INASPASD/2017 / Spot Check - Process Valuation on the site	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2017-05-10	2020-03-10	2017-05-15		2017-06-05		2017-06-20		2017-07-20	
1B11D/INASPASP/2017 / Complementary Activities Specialist for INAS	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		70,000.00	42,561.44	Completed	2017-07-07	2017-07-10	2017-08-25	2017-12-26	2017-09-15	2017-12-26	2017-10-20	2017-12-22	2018-10-30	2018-12-21
FA33B/INASPASD/2017 / Design of PASD Emergency Manual	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		5,000.00	0.00	Pending Implementation	2018-02-16		2018-02-22				2018-03-01		2018-03-30	

1B12/INASPASP/2018 / Support the implementation of outsourced PASP and PASD payment services	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		35,000.00	0.00	Canceled	2018-02-16	2018-01-22	2018-02-26	2018-02-28			2018-03-20	2019-03-15	
FA30C/INASPASP/2017 / Improvement of PASD- Emergency module and insertion in the SIG-PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		16,000.00	0.00	Canceled	2017-10-26		2017-11-05				2017-11-28	2018-02-28	
FA33D/INASPASP/2017 / Development and insertion of the module Inclusive public work in the SIG-PASP	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		35,000.00	0.00	Canceled	2017-10-30		2017-11-09				2017-12-20	2018-04-30	
1A12A/INASPASP/2017 / Survey Specialist for INAS	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2017-07-07	2017-07-10	2017-08-25		2017-09-15		2017-10-20	2018-10-30	
1B11 / Junior Financial Manager for PASP	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Canceled	2017-04-20		2017-04-25		2017-05-16		2017-06-20	2018-07-30	
FA15/INASPASP/2017 / Communication and Complain Manager Specialist for INAS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2017-04-25		2017-04-30		2017-05-21		2017-05-31	2018-05-31	
FA11E/INASPASP/2017 / Payment Coordinator for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2017-04-24		2017-04-29		2017-05-09		2017-05-24	2018-05-25	
FA11U/INASPASP/2017 / Theoricians in Payments for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2017-04-24		2017-04-29		2017-05-09		2017-05-24	2018-05-25	
1A21C/INASPASP/2018 / Consultancy for development of additional offline application development	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2018-07-30	2018-10-31	2018-08-09				2018-10-13	2019-04-11	
FA27/INASPASP/2018 / Graphic illustrator for illustration of the key messages of PASD-PE and PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		7,500.00	8,050.00	Signed	2018-07-23	2018-10-30	2018-07-28	2018-11-12	2018-08-19	2018-11-12	2018-09-05	2018-09-20	2018-09-30
1B5/INASPASP/2018 / Consultancy for revision of the PASP operational manuals	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		5,000.00	0.00	Under Implementation	2018-09-17	2018-10-30	2018-09-27				2018-11-20	2019-03-28	
1B11H/INASPASP/2018 / Accountant for Vilanculo Delegation	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		6,300.00	6,301.32	Signed	2018-09-20	2018-10-29	2018-09-24	2018-07-10	2018-10-02	2018-09-20	2018-10-17	2018-09-20	2019-10-17

1B11H2/INASPASP/2018 / Accountant for Xiaixi Delegation	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		6,300.00	6,306.41	Signed	2018-09-20	2018-09-28	2018-09-24	2018-10-03	2018-10-02	2019-06-11	2018-10-17	2018-09-20	2019-10-17	
1B11H3/INASPASP/2018 / Accountant for Chibuto Delegation	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		6,300.00	19,174.17	Signed	2018-09-20	2018-10-29	2018-09-24	2018-10-29	2018-10-02	2018-10-29	2018-10-17	2018-09-20	2019-10-17	
1B11E/INASPASP/2018 / Project Advisor	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Direct Selection	Direct		66,000.00	0.00	Cancelled	2018-10-15	2018-10-30	2018-10-18				2018-10-24		2019-10-30	
1B11A/INASPASP/2018 / Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Direct Selection	Direct		65,000.00	0.00	Cancelled	2018-10-15	2018-10-30	2018-10-19				2018-10-24		2019-10-30	
1B11B/INASPASP/2018 / Procurement Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Individual Consultant Selection	Limited		60,000.00	121,405.13	Completed	2018-10-15	2018-10-31	2018-10-20	2019-01-29	2018-11-10	2019-03-14	2018-12-15	2019-04-01	2019-12-30	2019-03-31
1B11C/INASPASP/2018 / Safe Guard Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		42,000.00	46,838.40	Completed	2018-10-22	2018-10-31	2018-10-27	2019-02-12	2018-11-17	2019-02-13	2018-12-22	2019-04-01	2019-12-30	2019-03-31
1B11BUNASPASP/2018 / Procurement Assistant	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Individual Consultant Selection	Limited		18,000.00	0.00	Cancelled	2018-10-30		2018-11-04		2018-11-25		2018-12-30		2019-12-30	
1B11C1/INASPASP/2018 / Safe Guard Assistant	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Cancelled	2018-11-15		2018-11-20		2018-12-11		2019-01-15		2020-01-15	
1B12F/INASPASP/2018 / Trainer on Health and Safety Work	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Cancelled	2018-11-15	2018-10-31	2018-11-20		2018-12-11		2019-01-15		2019-07-14	
1B41A/INASPASP/2019 / Consulting Service in Operational Evaluation of the Productive Social Action Program (Spot Check)	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		50,000.00	49,800.00	Signed	2019-03-22	2019-04-17	2019-05-10	2018-12-03	2019-05-31	2019-05-12	2019-07-05	2019-05-31	2020-01-01	
1B11E1/INASPASP/2018 / Project Advisor	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		66,000.00	129,012.25	Signed	2019-04-15	2019-04-25	2019-04-18	2018-07-20			2019-04-24	2018-08-01	2020-04-29	
INASPASP/IC/01/2019 / Complementary Activities Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		42,000.00	0.00	Cancelled	2019-04-22	2019-04-25	2019-05-02				2019-07-06		2020-01-02	

INASPSPIC/02/2019 / Monitoring & Evaluation Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		49,200.00	0.00	Canceled	2019-04-24	2019-04-25	2019-05-04				2019-07-08	2020-01-04	
INASPSPIC/03/2019 / Communication and image Advisor	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		38,000.00	0.00	Under Implementation	2019-04-24	2019-04-25	2019-05-04				2019-07-08	2020-01-04	
INASPSPIC/04/2019 / Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		65,000.00	0.00	Canceled	2019-04-24	2019-04-25	2019-04-29	2019-05-27	2019-05-20	2019-07-31	2019-06-24	2019-12-21	
INASPSPIC/05/2019 / Support the implementation of outsourced PASP and PASD payment services selection	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		35,000.00	25,600.00	Signed	2019-05-13	2019-06-07	2019-05-23	2019-10-16			2019-06-14	2019-11-19	2020-06-08
INASPSPIC/08/2019 / Part time Translator	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		20,000.00	1,120.11	Terminated	2019-05-31	2019-06-11	2019-06-05	2019-10-08	2019-06-26	2019-10-31	2019-07-31	2019-10-31	2020-01-27
INASPSPIC/15/2019 / Support the implementation of outsourced PASP and PASD payment services	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		50,000.00	25,600.00	Signed	2019-09-27	2019-10-02	2019-10-07	2019-10-14			2019-10-29	2019-11-01	2020-10-23
INASPSPIC/13/2019 / Complementary Activities Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		60,000.00	59,675.05	Signed	2019-09-27	2019-10-02	2019-10-07	2019-09-13			2019-12-11	2019-10-01	2020-06-08
INASPSPIC/16/2019 / Junior Safeguards Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2019-10-30	2020-03-04	2019-11-04		2019-11-25		2019-12-30		2021-01-06
INASPSPIC/17/19 / Training in financial inclusion	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		100,000.00	11,130.77	Signed	2019-11-08	2019-11-06	2019-11-13	2020-01-16	2019-12-04	2020-01-29	2020-01-08	2020-01-31	2020-07-06
INASPSPIC/18/2019 / Junior Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		42,000.00	34,716.85	Signed	2019-11-15	2019-12-05	2019-11-25	2019-08-20	2019-12-16	2019-09-02	2020-01-20	2019-09-02	2020-07-18
INASPSPIC/22/2019 / IT Technicians for INAS Central - Walter Soto	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		12,000.00	11,904.77	Signed	2019-12-03	2019-12-04	2019-12-13	2019-12-19			2020-02-16	2019-12-30	2020-08-14
INASPSPIC/04/2020 / Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		65,000.00	42,387.06	Signed	2020-02-21	2020-03-10	2020-04-10	2020-04-03	2020-05-01	2020-04-14	2020-06-05	2020-04-16	2020-12-02

INASP/SPIC/01/2020 / Safeguards Specialist	IDA / 52980	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		42,000.00	32,537.97	Terminated	2020-03-13	2020-03-10	2020-03-23	2020-03-28	2020-04-13	2020-03-30	2020-05-18	2020-04-01	2020-11-14	
INASP/SPIC/02/2020 / Junior Financial Management Specialist	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		56,400.00	31,082.11	Completed	2020-04-19	2020-05-15	2020-04-24	2019-08-26	2020-05-04	2019-08-26	2020-05-19	2019-09-02	2021-05-20	2020-06-30
INASP/SPIC/07/2020 / Project Advisor	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		71,500.00	0.00	Pending Implementation	2020-07-06		2020-07-16		2020-08-06		2020-09-10		2021-03-09	
INASP/SPIC/08/2020 / Junior Financial Management Specialist	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		45,000.00	0.00	Pending Implementation	2020-07-06		2020-07-16		2020-08-06		2020-09-10		2021-03-09	
INASP/SPIC/09/2020 / Social and Environmental Safeguards Specialist	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2020-07-07		2020-08-25		2020-09-15		2020-10-20		2021-04-18	
INASP/SPIC/19/2020 / Procurement Assistant	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Individual Consultant Selection	Open		36,000.00	0.00	Pending Implementation	2020-07-10		2020-08-28		2020-09-18		2020-10-23		2021-04-21	
1B11A1INASP/SPIC/01/2018 / Financial Management Specialist	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		65,000.00	0.00	Cancelled	2019-04-15	2018-10-15	2019-04-19				2019-04-24		2020-04-29	