

PROCUREMENT PLAN (~~Textual Part~~P158502)

Project information: India, Jharkhand Municipal Development Project(P158502) ~~{country}~~
~~{Project name}~~ ~~{P-number}~~

Project Implementation agency: Jharkhand Urban Infrastructure Development Corporation Ltd. ~~{insert legal name}~~JUIDCO Ltd.

Date of the Procurement Plan: ~~{insert date}~~June 01, 2017

Period covered by this Procurement Plan: ~~{insert from – to period}~~December 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

~~When the Borrower uses its own national open competitive procurement arrangements as set forth in *{insert appropriate references to the national procurement legislation}*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.~~

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.~~

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ~~Otherwise state “Not Applicable”~~

Procurement of Second Hand Goods ~~as specified under paragraph 5.11 of the Procurement Regulations— is allowed for those contracts identified in the Procurement Plan tables~~ ~~Otherwise state “Not Applicable”~~

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: {is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables~~};

Works: {is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables~~}

~~**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

Other Relevant Procurement Information.

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

PROCUREMENT PLAN India : Jharkhand Municipal Development Project

General Information			
Country:	India	Bank / Approval Date of the Original Procurement Plan:	2016-09-21
Project ID:	P158502	Revised Plan Date(s): (comma delineated, leave blank if none)	2018-01-30
Project Name:	Jharkhand Municipal Development Project	GNP Date:	2016-11-24
Loan / Credit No.:			
Executing Agency(ies):	Jharkhand Urban Infrastructure Development Corporation Ltd.		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN/JUIDCO LTD-40633-CW-RFB / CONSTRUCTION OF ROAD FROM KANKO MODE- VINDO VIHARI CHOWK ROAD (Design/Chamage Km 0.0 To Km 11.7) IN DHANBAD		Component 1: Urban Infrastructure Improvement	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		28,479,400.00	0.00	Pending Implementation					2017-12-29		2018-01-03					2018-02-14		2018-04-29		2018-06-03		2018-11-30
IN/JUIDCO LTD-40644-CW-RFB / CONSTRUCTION OF ROAD FROM VINDO VIHARI - CHOWK -CGI, BUILDING CHOWK ROAD (DESIGN CHAMAGE KM 11.7 TO KM 20.0) IN DHANBAD		Component 1: Urban Infrastructure Improvement	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		19,469,300.00	0.00	Pending Implementation					2017-12-29		2018-01-03					2018-02-14		2018-04-29		2018-06-03		2018-11-30

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JUIDCO LTD-WORLD BANK- JMDP-ESM-ESIA-RFP / Consulting Services for Preparation of Environment and Social Management Framework and environment and social impact assessments for priority sub-projects			Prior	Quality And Cost-Based Selection	Open - International		340,000.00	0.00	Under Implementation	2016-08-23	2016-08-24	2016-08-28					2016-09-23	2016-09-15	2016-10-23	2016-11-03	2016-11-27		2017-01-01		2018-01-01		
IN/JUIDCO LTD-16948-CS-QCBS / Consultant for Construction Supervision and Quality Control support for the Jharkhand Municipal Development project (JMDP) in Jharkhand		Component 3: Project Management & Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Under Review	2017-08-09	2017-08-09	2017-08-30	2017-08-10	2017-10-13	2017-11-29			2017-11-10		2017-12-10		2018-01-14		2018-02-18		2019-02-18	
IN/JUIDCO LTD-16950-CS-QCBS / Consultant for Project Management, Contract Management and Monitoring & Evaluation support for the Jharkhand Municipal Development project (JMDP) in Jharkhand		Component 3: Project Management & Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Under Review	2017-08-09	2017-08-10	2017-08-30	2017-08-10	2017-10-13	2017-11-29			2017-11-10		2017-12-10		2018-01-14		2018-02-18		2019-02-18	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual