

Procurement Plan

I. General

1. Project information: Loan No

Nom du Projet: SUPPORTING THE ECONOMIC INCLUSION OF YOUTH PROJECT
Pays: Maroc
Référence du Projet : P161169
Numéro du Prêt/Crédit :
Agence d'exécution : MINISTERE DE L'EMPLOI ET DE L'INSERTION PROFESSIONNELLE

2. **Bank's approval Date of the procurement Plan Original** :7/9/2019;
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 06-2019- to-31-2020

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2. Type of procurement	Prior review threshold (US\$ thousands)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	10,000
Goods, information technology and non-consulting services	2,000
Consultants: firms	1,000
Consultants: individuals	300

Table 2.7. Thresholds for Procurement Approaches and Methods (US\$ thousands)

Type of procurement	Open international ≧	Open national <	RfQ =<
Works (including turnkey, supply & installation of plant and equipment, and PPP)	10,000	10,000	300
Goods, information technology and non-consulting services	3,000	3,000	200
Shortlist of national consulting firms	300	300	

2. Prequalification. NA

- 3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA**
- 4. Reference to (if any) Project Operational/Procurement Manual: MOP of the Project**
- 5. Any Other Special Procurement Arrangements: NA**

PROCUREMENT PLAN Morocco : Supporting the economic inclusion of youth

General Information
 Country: Morocco Bank's Approval Date of the Original Procurement Plan: 2020-08-07
 Project ID: P151169 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-27
 Project Name: Supporting the economic inclusion of youth GPN Date:
 Loan / Credit No: IBRD / 89540
 Executing Agency(ies) Regional center of Investissement Marrakech-Safi

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract	Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Actual	Planned
MA-CRI-187292-CW-RFB / Aménagement et réhabilitation des 8 Centres d'Appui à l'Entrepreneuriat et au Développement Economique Local	IBRD / 89540	Fostering the entrepreneurial ecosystem and supporting entrepreneurship opportunities for youth	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				433,000.00	432,887.59	Signé						2020-08-12	2020-10-14	2020-08-14	2020-12-16			2020-09-13	2020-11-05	2020-09-18	2020-12-08	2020-09-25	2020-12-11	2020-11-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract	Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Actual
MA-CRI-187921-CO-RFB / Equipement des 8 Centres d'Appui à l'Entrepreneuriat et au Développement Economique Local	IBRD / 89540	Fostering the entrepreneurial ecosystem and supporting entrepreneurship opportunities for youth	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		177,000.00	115,080.45	Signé					2020-08-12	2020-10-14	2020-08-14	2020-12-16			2020-09-13	2020-11-09	2020-09-18	2021-03-01	2020-09-25	2020-12-25	2020-11-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract	Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MA-CRI-238210-NC-RFB / Gestion des CAENEL par un prestataire privé	IBRD / 89540	Fostering the entrepreneurial ecosystem and supporting entrepreneurship opportunities for youth	A priori	Appel d'offres	Open - International	Single Stage - One Envelope		5,603,720.00	0.00	En attente d'exécution					2021-07-19		2021-07-24					2021-09-15		2021-10-15	2021-10-29		2022-10-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract	Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	