

## PROCUREMENT PLAN (Textual Part)

**Project information: JM Youth Employment in Digital and Animation Industries – P148013**

**Project Implementation agency: The Office of the Prime Minister**

**Date of the Procurement Plan: February 1, 2018**

**Period covered by this Procurement Plan: April 2017 – December 2019**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Handbook of Public Sector Procurement Procedures of March 2014, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the Bank’s prior concurrence.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and the Bank’s prior concurrence.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”***

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”***

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable;  
Works: is not applicable.

**PROCUREMENT PLAN** Jamaica : JM Youth Employment in Digital and Animation Industries

**General Information**

Country: Jamaica Bank's Approval Date of the Original Procurement Plan: 2018-02-07  
 Revised Plan Date(s) (comma delimited, leave blank if no): 2020-01-06  
 Project ID: P148013 GFN Date:  
 Project Name: JM Youth Employment in Digital and Animation Industries  
 Loan / Credit No: IBRD / 84050  
 Resourcing Agency(ies): The Office of the Prime Minister

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-OPM-44043-CW-RFB / Refurbishment of Community Centres (Major 2)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		1,346,205.04	0.00	Cancelled					2018-02-01		2018-02-05					2018-03-19		2018-04-14		2018-05-21		2018-11-19
JM-OPM-44046-CW-RFB / Refurbishment of Community Centres (Minor 4)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		320,000.00	0.00	Cancelled					2018-01-31		2018-02-05					2018-03-19		2018-04-14		2018-05-21		2018-11-19
JM-OPM-75941-CW-RFB / Major Centres (No. 2)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		364,020.00	0.00	Under Implementation					2018-11-30		2018-12-05					2019-01-16		2019-02-15		2019-03-22		2019-09-18
JM-OPM-75942-CW-RFB / Major Centres (No. 1)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		364,020.00	0.00	Under Implementation					2018-11-30		2018-12-05					2019-01-16		2019-02-15		2019-03-22		2019-09-18
JM-OPM-75943-CW-RFB / Major Centres (No. 3)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		364,000.00	0.00	Cancelled					2018-11-30		2018-12-05					2019-01-16		2019-02-15		2019-03-22		2019-09-18
JM-OPM-75971-CW-RFB / Minor Centres (4 Centres)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		102,850.00	0.00	Cancelled					2018-10-01		2018-10-06					2018-11-17		2018-12-17		2019-01-21		2019-07-20
JM-OPM-75972-CW-RFB / Minor Centres (5 Centres)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Request for Bid	Open - National	Single Stage - One Envelope		192,210.00	0.00	Cancelled					2018-10-01		2018-10-06					2018-11-17		2018-12-17		2019-01-21		2019-07-20
JM-OPM-11849-CW-CDD / Supply and Installation of Air Conditioning System (FLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			3,462.00	2,692.37	Signed					2019-07-31		2019-08-05					2019-09-16		2019-10-14		2019-11-09		2020-05-14
JM-OPM-11850-CW-CDD / Roof Rehabilitation (FLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			15,000.00	21,428.80	Signed					2019-07-31		2019-08-05					2019-09-16		2019-10-14		2019-11-09		2020-05-14
JM-OPM-120221-CW-CDD / Masonry Services/Labourer (FLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			1,200.00	1,200.00	Signed					2019-07-31		2019-08-05					2019-09-16		2019-10-14		2019-11-09		2020-05-14
JM-OPM-120222-CW-CDD / Provision of Electrical Services/Labourer (FLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			1,154.00	1,154.00	Signed					2019-07-10		2019-07-15					2019-08-28		2019-09-25		2019-10-30		2020-04-27
JM-OPM-120223-CW-CDD / Provision of Painting Services/Labourer (FLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			2,692.00	2,692.00	Signed					2019-08-05		2019-08-10					2019-09-21		2019-10-21		2019-11-05		2020-05-23
JM-OPM-147013-CW-CDD / Electrician (Dunham Town CC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			2,692.00	0.00	Pending Implementation					2020-03-31		2020-04-05					2020-05-17		2020-06-14		2020-07-21		2021-01-17
JM-OPM-147015-CW-CDD / Electrician (Dunham Park CC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			2,692.00	0.00	Pending Implementation					2020-03-31		2020-04-05					2020-05-17		2020-06-14		2020-07-21		2021-01-17
JM-OPM-147016-CW-CDD / Mason/Plumber/Contractor for Dunham Town CC	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			5,769.00	0.00	Pending Implementation					2020-06-30		2020-07-05					2020-08-14		2020-09-15		2020-10-20		2021-04-14
JM-OPM-147019-CW-CDD / Mason/Plumber/Contractor (Dunham Park CC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Limited			6,538.00	0.00	Pending Implementation					2020-04-30		2020-05-05					2020-06-14		2020-07-14		2020-08-20		2021-02-14
JM-OPM-148020-CW-CDD / Supply and Installation of Air Conditioning Units at the Dunham Park CC and Dunham Town CC	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Post	Community Drives Development	Direct			3,462.00	0.00	Pending Implementation					2020-04-30		2020-05-05									2020-06-09		2020-12-06



JM-OPM-4761-GO-BPQ / Training material for assessing global work culture	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope	6,500.00	0.00	Cancelled												2018-03-06										2018-05-01	2018-10-28							
JM-OPM-4760-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes - Procurement of Computers (Mac and PC)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	828,000.00	0.00	Cancelled																						2018-05-03	2018-11-28							
JM-OPM-4762-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement Multimedia Computers (Mac and PC)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope	800,000.00	0.00	Cancelled																							2018-05-29	2019-11-25						
JM-OPM-5135-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Network Equipment (servers, port switches, network software)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	150,000.00	0.00	Cancelled																							2018-06-29	2019-02-25						
JM-OPM-5137-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of 2D and 3D Animation Software	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	775,000.00	0.00	Cancelled																								2018-06-29	2019-11-28					
JM-OPM-5136-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Other Hardware (motion capture equipment, cameras, projectors)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	375,000.00	0.00	Cancelled																								2018-07-31	2019-01-27					
JM-OPM-5134-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Network Equipment (servers, port switches, network software)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope	125,000.00	0.00	Cancelled																								2018-07-25	2020-02-24					
JM-OPM-5139-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of 2D and 3D Animation Software	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	405,000.00	0.00	Cancelled																									2018-08-03	2019-11-25				
JM-OPM-5138-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Other Hardware (motion capture equipment, cameras, projectors, etc.)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	250,000.00	0.00	Cancelled																									2018-07-31	2020-02-24				
JM-OPM-5133-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Graphic Drawing Tablets (Lot 1)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	147,805.24	161,154.10	Signed																									2018-03-06	2018-10-28				
JM-OPM-6204-GO-BPQ / Hardware and Software for Training Institutions Offering Animation Programmes: Procurement of Graphic Tablets (Lot 2)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	113,794.72	175,482.24	Signed																										2018-06-05	2019-01-27			
JM-OPM-7264-GO-BPQ / Procurement of Computers and Networking Equipment	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Price	Request for Bid	Open - International	Single Stage - One Envelope	2,927,000.00	0.00	Under Implementation																									2018-08-18	2018-10-03	2018-11-14	2018-12-14	2019-01-14	2019-07-17
JM-OPM-7547-GO-BPQ / Provisional Material (MEVOM, Cui 12-16, 2018)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	4,200.00	0.00	Cancelled																										2018-08-12	2019-05-08			

JM-OPM-15489-GO-BPQ / Promotional Material (K&L Screen - February 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	4,200.00	1,029.67	Signed			2019-12-12						2019-02-06	2019-06-05
JM-OPM-15502-GO-BPQ / Promotional Material (Agency June 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	4,200.00	0.00	Cancelled			2019-05-05						2019-06-30	2019-12-27
JM-OPM-15504-GO-BPQ / Promotional Material (MIFCOM Oct 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	4,500.00	0.00	Under Implementation			2019-08-07						2019-10-02	2020-03-30
JM-OPM-15505-GO-BPQ / Promotional Material (Classic Film Festival March 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	0.00	Cancelled			2019-12-12						2019-02-06	2019-06-05
JM-OPM-15506-GO-BPQ / Exhibition Booth Decor (MIFCOM Oct 15-18, 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Cancelled			2019-09-05						2019-10-31	2019-04-29
JM-OPM-15509-GO-BPQ / Exhibition Booth Decor (Kiloburne Feb 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	2,000.00	0.00	Under Implementation			2019-12-12						2019-02-06	2019-08-05
JM-OPM-15510-GO-BPQ / Exhibition Booth Decor (Agency June 2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	2,000.00	0.00	Cancelled			2019-05-05						2019-07-01	2019-12-28
JM-OPM-15604-GO-BPQ / Branded T-Shirts for the Intensive ID Admission Training Programme (2019)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Cancelled			2019-05-05						2019-07-31	2020-01-27
JM-OPM-17019-GO-DIR / Bidder for the Training of Trainers Programme (TTT)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		8,000.00	0.00	Cancelled			2019-05-31						2019-07-30	2020-01-08
JM-OPM-17020-GO-BPQ / Stationery and Other Supplies	BED / 84050	Component 5: Project Administration	Part	Request for Quotations	Limited	Single Stage - One Envelope	11,520.00	0.00	Cancelled			2019-12-05						2019-01-30	2019-07-29
JM-OPM-17032-GO-BPQ / Equipment	BED / 84050	Component 5: Project Administration	Part	Request for Quotations	Limited	Single Stage - One Envelope	15,866.00	0.00	Cancelled			2019-11-05						2019-12-31	2019-08-29
JM-OPM-8999-GO-BPQ / Tote for King@Xo 3	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	7,700.00	2,353.27	Signed			2019-12-19						2019-02-13	2019-08-12
JM-OPM-8999-GO-BPQ / AV Equipment for King@Xo 3	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	37,300.00	35,889.23	Signed			2019-12-19						2019-02-13	2019-08-12
JM-OPM-9009-GO-BPQ / Promotional Materials for King@Xo 3 (Printed)	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	26,000.00	26,206.47	Signed			2019-12-19						2019-02-13	2019-08-12
JM-OPM-9009-GO-BPQ / Shirts for King@Xo 3	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	3,097.82	Signed			2019-12-19						2019-02-13	2019-08-12
JM-OPM-9010-GO-BPQ / Promotional Materials (One Bag, Memorabilia) for King@Xo 3	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	1,967.26	Signed			2019-12-19						2019-02-13	2019-08-12
JM-OPM-9001-GO-BPQ / Trophies/Awards for King@Xo 3	BED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	2,200.00	816.60	Signed			2019-12-19						2019-02-13	2019-08-12
JM-OPM-12010-GO-CND / Supply of Hardware Tools, Equipment and Materials (PLCC)	BED / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Community Driven Development	Limited		2,892.00	3,524.25	Signed		2019-07-31	2019-08-05			2019-09-16	2019-10-14		2019-11-01	2020-05-18
JM-OPM-12012-GO-CND / Supply and Installation of Shatterproof Windows and Doors (PLCC)	BED / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Community Driven Development	Limited		5,000.00	2,124.07	Under Implementation		2019-08-02	2019-08-07			2019-09-18	2019-10-18		2019-11-22	2020-05-29

JM-OPM-120115-GO-CDD / Supply of Electrical Materials (PLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Community Driven Development	Limited		1,038.00	522.45	Signed									2019-09-08	2019-09-13					2019-09-24	2019-10-24	2019-11-05	2020-05-26	
JM-OPM-120117-GO-BFQ / Office Furniture and Supplies	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Cancelled																	2018-11-08	2019-05-27	
JM-OPM-120117-GO-BFQ (BE-TENDER) / Office Furniture and Supplies	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Request for Quotations	Open - National	Single Stage - One Envelope	53,362.00	0.00	Under Implementation																	2020-01-19	2020-07-17	
JM-OPM-120119-GO-BFQ / Printers, Scanners, Copiers	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Request for Quotations	Open - National	Single Stage - One Envelope	44,000.00	0.00	Cancelled																	2018-11-08	2019-05-27	
JM-OPM-120119-GO-BFQ/BE-TENDER) / Printers/Scanners/ Copiers	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Request for Quotations	Open - National	Single Stage - One Envelope	3,000.00	0.00	Under Implementation																	2020-01-19	2020-07-17	
JM-OPM-119851-GO-CDD / Printing Materials, Tools and Equipment (PLCC)	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Community Driven Development	Limited		2,092.00	0.00	Cancelled																	2019-11-02	2020-05-20	
JM-OPM-120114-GO-BFQ / Procurement of Camera, Projectors, etc	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Cancelled																	2018-11-14	2019-05-13	
JM-OPM-120114-GO-DIE / Software for ASAP 2018	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		2,000.00	0.00	Cancelled																	2018-11-07	2019-05-06	
JM-OPM-120120-GO-BFQ / Motion Capture Equipment	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - International	Single Stage - One Envelope	100,000.00	0.00	Cancelled																	2018-11-14	2019-05-13	
JM-OPM-120121-GO-BFQ / Procurement of Software	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - International	Single Stage - One Envelope	400,000.00	0.00	Cancelled																	2018-11-14	2019-05-13	
JM-OPM-120111-GO-BFQ / Exhibition Booth Decor (MPCOM Oct 2019)	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Limited	Single Stage - One Envelope	2,000.00	0.00	Cancelled																	2019-10-30	2020-04-27	
JM-OPM-120126-GO-DIE / Software for ASAP 2018	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		2,000.00	0.00	Cancelled																	2018-11-07	2019-05-06	
JM-OPM-120125-GO-DIE / Software	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		1,500.00	0.00	Cancelled																	2018-11-07	2019-05-06	
JM-OPM-120119-GO-BFQ / Printing Material for STI Conventions (NCST)	IBRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	0.00	Cancelled																	2018-11-08	2019-05-27	
JM-OPM-120119-GO-DIE / Software	IBRD / 84050	Component 3. Early Stage Investment for Tech Startups	Part	Direct Selection	Direct		24,000.00	0.00	Cancelled																	2018-11-07	2019-05-06	
JM-OPM-120122-GO-BFQ / Consumables and Office Supplies (IBCD)	IBRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	0.00	Cancelled																	2018-11-08	2019-05-27	
JM-OPM-120118-GO-BFQ / Prizes for schools and women (SBC)	IBRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Quotations	Limited	Single Stage - One Envelope	66,000.00	0.00	Cancelled																	2018-11-08	2019-05-27	
JM-OPM-121039-GO-BFQ / Autodesk Maya Software	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - International	Single Stage - One Envelope	23,800.00	0.00	Under Implementation																	2020-04-05	2020-05-31	2020-11-27
JM-OPM-146976-GO-BFQ / Procurement of Text Book Software (ASAP, Schools, KigaliDCI)	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - International	Single Stage - One Envelope	47,000.00	0.00	Pending Implementation																	2020-06-09	2020-12-27	
JM-OPM-146977-GO-BFQ / Package Zcash Software (Schools, ASAP)	IBRD / 84050	Component 1. Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - International	Single Stage - One Envelope	170,000.00	0.00	Pending Implementation																	2020-06-05	2021-01-27	

JM-OPM-148975-GO-RPQ / Procurement of TV Point Software (ASAP schools)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Request for Quotations	Open - International	Single Stage - One Envelope	19,500.00	0.00	Pending Implementation	2020-03-07																				2020-05-02	2020-10-29
JM-OPM-51385-GO-RPQ / Procurement of Adobe Creative Cloud (Schools, ASAP)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Request for Quotations	Open - International	Single Stage - One Envelope	200,000.00	0.00	Pending Implementation	2020-05-05																				2020-06-30	2020-12-27
JM-OPM-148974-GO-RPQ / Procurement of Reference Printer Software (Schools, ASAP)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Request for Quotations	Open - International	Single Stage - One Envelope	7,500.00	0.00	Pending Implementation	2020-03-23																				2020-05-18	2020-11-14
JM-OPM-148996-GO-DER / Stationery and Office Supplies for Kings@Khs 4	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Direct Selection	Direct		2,000.00	0.00	Pending Implementation	2020-09-30																				2020-11-09	2021-05-06
JM-OPM-148997-GO-DER / Training Materials (RRSB)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Direct Selection	Direct		400.00	0.00	Pending Implementation	2020-04-30																				2020-06-09	2020-12-06
JM-OPM-147000-GO-RPQ / Branded T-Shirts (RRSB)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	0.00	Pending Implementation	2020-04-05																				2020-05-31	2020-11-27
JM-OPM-147003-GO-DER / Supply of Construction Materials for Dubany Park CC and Dunham Town CC	BBID / 84850	Component 3: Early Stage Investment for Tech Startups	Put	Direct Selection	Direct		19,531.00	0.00	Pending Implementation	2020-03-31																				2020-05-10	2020-11-06
JM-OPM-147011-GO-DER / Supply of Electrical Materials to the Dubany Park CC and Dunham Town CC	BBID / 84850	Component 3: Early Stage Investment for Tech Startups	Put	Direct Selection	Direct		8,462.00	0.00	Pending Implementation	2020-05-31																				2020-07-30	2021-01-06
JM-OPM-147050-GO-DER / Training Materials (SRCS) (Post Science Fair)	BBID / 84850	Component 4: Support to Science, Technology and Innovation	Put	Direct Selection	Direct		3,846.00	0.00	Pending Implementation	2020-06-30																				2020-08-09	2021-02-05
JM-OPM-148501-GO-CDD / Supply and Installation of Shutterproof Windows and Doors - Dubany Park CC and Dunham Town CC	BBID / 84850	Component 3: Early Stage Investment for Tech Startups	Put	Community Driven Development	Direct		7,692.00	0.00	Pending Implementation	2020-03-31																				2020-05-10	2020-11-06
JM-OPM-120212-GO-CDD (RR-TEN/RR/RR/RR) / Supply and Installation of Shutterproof Windows and Doors (PLCC)	BBID / 84850	Component 3: Early Stage Investment for Tech Startups	Put	Community Driven Development	Limited		5,000.00	0.00	Pending Implementation	2020-01-01							2020-02-18			2020-03-19									2020-04-23	2020-10-30	

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
JM-OPM-46256-NC-RPQ / Logistics (marketing and consumables)	BBID / 84850	Component 4: Support to Science, Technology and Innovation	Put	Request for Quotations	Open - National	Single Stage - One Envelope	6,800.00	0.00	Cancelled																				2018-04-02	2018-09-29
JM-OPM-46716-NC-RPQ / Logistics for the Staging of Digital Jan 4.0	BBID / 84850	Component 4: Support to Science, Technology and Innovation	Put	Request for Quotations	Open - National	Single Stage - One Envelope	111,475.00	0.00	Cancelled																				2018-08-08	2019-02-04
JM-OPM-46718-NC-RPQ / Promotional Materials for the Staging of Digital Jan 4.0	BBID / 84850	Component 4: Support to Science, Technology and Innovation	Put	Request for Quotations	Limited	Single Stage - One Envelope	47,775.00	0.00	Cancelled																				2018-08-08	2019-02-04
JM-OPM-46804-NC-RPQ / Marketing and Logistics	BBID / 84850	Component 4: Support to Science, Technology and Innovation	Put	Request for Quotations	Open - National	Single Stage - One Envelope	16,000.00	0.00	Cancelled																				2018-04-02	2018-09-29
JM-OPM-47840-NC-RPQ / Promotional material, outreach, marketing and communication (Rings@Khs)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Request for Quotations	Open - National	Single Stage - One Envelope	106,129.00	0.00	Cancelled																				2018-04-20	2018-10-27
JM-OPM-47974-NC-RPQ / Logistics for seminars training of trainers programme (centering, accommodation)	BBID / 84850	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Put	Request for Quotations	Open - National	Single Stage - One Envelope	110,404.00	0.00	Cancelled																				2018-04-20	2018-10-27

JM-OPM-47079-NC-RPQ / Logistics for KaggleOns Festival Implementation (airfare, accommodation, venue)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		945,500.00	0.00	Cancelled										2018-03-05										2018-04-30	2018-10-27			
JM-OPM-47741-NC-RPQ / Logistics for Apprenticeship Programme covering accommodation and venue rental)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		311,000.00	0.00	Cancelled										2018-03-06										2018-05-01	2018-10-28			
JM-OPM-47740-NC-RPQ / Training material for business training in 3D animation	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	0.00	Cancelled										2018-06-05										2018-07-31	2018-01-27			
JM-OPM-47747-NC-RPQ / Promotional material, outreach/marketing and accommodation for intensive training in 3D animation	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Cancelled										2018-06-05										2018-07-31	2018-01-27			
JM-OPM-47748-NC-RPQ / Logistics for market assistance tariffs, accommodation, lunch rental, etc.)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		396,400.00	0.00	Cancelled										2018-04-04										2018-05-30	2018-11-26			
JM-OPM-47733-NC-RPQ / Logistics for BSNB (Visas, catering)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		10,200.00	0.00	Cancelled										2018-03-05										2018-04-30	2018-10-27			
JM-OPM-47734-NC-RPQ / Broaded Sheets for intensive training in 3D Animation	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		16,700.00	0.00	Cancelled										2018-12-05										2019-01-30	2019-07-29			
JM-OPM-47738-NC-RPQ / Logistics for intensive training in 3D animation (venue, catering, accommodation)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		190,000.00	0.00	Cancelled										2018-10-03										2018-11-28	2019-05-27			
JM-OPM-47783-NC-RPQ / Logistics for training in accessing global work online (catering, accommodation,venue and transportation)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		61,500.00	0.00	Cancelled										2018-01-05										2018-04-30	2018-10-27			
JM-OPM-47783-NC-RPQ / Advertisement, social media campaigns, outreach for training in accessing global work online	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Quotations	Open - National	Single Stage - One Envelope		10,500.00	0.00	Cancelled										2018-03-06										2018-05-01	2018-10-28			
JM-OPM-75018-NC-RFP / Public Relations, Communications and Marketing (PRIM) (2018 - KaggleOns , Access Online Work and Intensive 2D Training	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Bids	Open - National	Single Stage - One Envelope		94,000.00	0.00	Cancelled										2018-09-07										2018-10-24	2018-11-23	2018-10-28	2018-06-26	
JM-OPM-75019-NC-RFP / Event Manager for KaggleOns 2018 (PRIM)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Bids	Open - National	Single Stage - One Envelope		186,000.00	0.00	Cancelled										2018-09-07										2018-09-12	2018-10-24	2018-11-23	2018-10-28	2018-06-26
JM-OPM-75021-NC-DIE / Public Relations, Communications and Marketing (PRIM) KaggleOns, Access Online Work and Intensive 2D Training (2019)	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct			96,000.00	0.00	Cancelled										2019-08-30										2019-09-04	2019-10-29	2020-04-06		
JM-OPM-75022-NC-DIE / PRIM to deliver training programme accessing Work Online 2019	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct			100,000.00	0.00	Cancelled										2019-08-30										2019-10-05	2019-11-09	2020-05-07		
JM-OPM-75048-NC-DIE / Facilitator of Animation Stakeholder Consultation for Component 1	IBRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct			3,500.00	2,400.00	Signed										2018-09-07										2018-08-12	2018-10-17	2019-04-15		
JM-OPM-75049-NC-RPQ / Venue and Logistics for the National Innovation Competition and Ceremony (INCF)	IBRD / 84050	Component 4: Support to Innovation	Part	Request for Quotations	Limited	Single Stage - One Envelope		89,000.00	0.00	Cancelled										2018-10-03										2018-11-28	2019-05-27			





JM-OPM-7017-NC-DIE / Repertoire for STI Policy Consultation (NCST)	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			1,800.00	0.00	Cancelled															2018-09-20	2018-10-03							2018-11-07	2019-05-06			
JM-OPM-7018-NC-DIE / Logistics for the Mapping Group (NCST)	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			1,800.00	0.00	Cancelled																								2018-11-07	2019-05-06		
JM-OPM-7043-NC-DIE / Repertoire IP - National Innovation Competition (NCST)	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			2,700.00	0.00	Cancelled																									2018-11-07	2019-05-06	
JM-OPM-7018-NC-DIE / Facilitator of Mapping Innovation Focus Group (NCST)	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			1,800.00	0.00	Cancelled																									2018-11-07	2019-05-06	
JM-OPM-7018-NC-RPQ / Prize for the Staging of Digital Jan	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Cancelled																									2018-12-19	2019-08-12	
JM-OPM-7049-NC-RFB / Events Management Firm for the Staging of Digital Jan	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled																									2018-10-31	2019-08-19	
JM-OPM-7019-NC-DIE / Repertoire for IP Training/Consultation	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			2,300.00	0.00	Cancelled																										2018-10-31	2019-06-10
JM-OPM-7040-NC-DIE / Facilitator for IP Training/Consultation	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			2,300.00	0.00	Cancelled																										2018-10-31	2019-06-10
JM-OPM-7012-NC-DIE / Logistics/Communication/Travel operations for STI Consultations	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			28,900.00	0.00	Cancelled																										2018-09-20	2019-05-06
JM-OPM-7016-NC-DIE / Facilitator for the STI Policy Consultation	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			1,800.00	0.00	Cancelled																										2018-09-20	2019-05-06
JM-OPM-7045-NC-RPQ / Marketing and Logistics for the innovation and the youth awards (SRC)	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Cancelled																										2018-09-20	2019-05-20
JM-OPM-14998-NC-RFB / Event Execution PREM for KingDin 4	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Request for Bids	Open - National	Single Stage - One Envelope		102,000.00	0.00	Pending Implementation																										2020-08-31	2021-06-19
JM-OPM-14998-NC-DIR / Catering Services (BOSB)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct			1,800.00	0.00	Pending Implementation																										2020-08-30	2021-02-05
JM-OPM-147012-NC-DIR / Insurance Coverage - Dahanu Park CC and Dahanu Town CC	BRD / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Direct Selection	Direct			4,815.00	0.00	Pending Implementation																										2020-04-30	2020-12-06
JM-OPM-147006-NC-RPQ / Events Management Firm (SRC) (Human Part)	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Request for Quotations	Limited	Single Stage - One Envelope		34,820.00	0.00	Pending Implementation																										2020-04-05	2020-11-27
JM-OPM-7097-NC-DIE / Facilitator of Human Workshops	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct			8,000.00	0.00	Pending Implementation																										2020-08-31	2021-04-08

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion												
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
JM-OPM-48734-CH-FBS / Events Management Firm - Preparation for and Staging of Digital Jan 4.0	BRD / 84050	Component 4. Support to Science, Technology and Innovation	Part	Fixed Budget Selection	Open - National		9,690.00	0.00	Cancelled	2018-03-30	2018-04-20	2018-06-05					2018-07-01			2018-07-31			2018-09-04			2018-10-09								2019-10-09			
JM-OPM-47624-CH-CQR / Consulting Services - to design and deliver summative training of trainers programme	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - International		100,000.00	0.00	Cancelled	2018-03-30	2018-04-20	2018-06-05																								2018-07-05	2019-02-03

JM-OPM-47025-CS-CQG / Consulting Service - to design and supervise intensive training in 3D Animation	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - International		209,700.00	0.00	Completed	2018-11-30	2018-12-21	2019-02-05						2019-03-05	2019-04-09	2019-10-06
JM-OPM-47026-CS-CQG / Trainer for intensive training in 3D Animation	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - International		105,000.00	0.00	Completed	2018-11-30	2018-12-21	2019-02-05						2019-03-05	2019-04-09	2019-10-06
JM-OPM-47029-CS-CQG / Consulting Service to design and deliver training in assessing global work culture	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - International		240,000.00	0.00	Completed	2018-07-31	2018-08-21	2018-10-04						2018-11-01	2018-12-08	2019-06-06
JM-OPM-47030-CS-CQG / Public Relation and Communications Consultant for training in assessing global work culture	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - International		13,000.00	0.00	Completed	2018-07-31	2018-08-21	2018-10-04						2018-11-01	2018-12-08	2019-06-06
JM-OPM-47032-CS-CQG / Business Development Consultant (BRDB)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - National		201,200.00	0.00	Completed	2018-03-16	2018-03-09	2018-04-22						2018-05-02	2018-06-26	2018-12-23
JM-OPM-47034-CS-CQG / Business Development Coordinator (SAMPRO)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - National		48,000.00	0.00	Completed	2018-02-28	2018-03-21	2018-05-04						2018-06-03	2018-07-08	2018-01-04
JM-OPM-47036-CS-CQG / Consulting Service - to design and supervise intensive training in 3D Animation	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - National		78,000.00	0.00	Completed	2018-06-29	2018-07-20	2018-09-02						2018-10-02	2018-11-06	2019-05-05
JM-OPM-47037-CS-CQG / Consulting Service to design and supervise Apprenticeship Programme	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - National		87,200.00	0.00	Completed	2018-02-28	2018-03-21	2018-05-04						2018-06-01	2018-07-08	2019-01-04
JM-OPM-47039-CS-CQG / Trainers (BRDB)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - National		77,400.00	0.00	Completed	2018-02-28	2018-03-21	2018-05-04						2018-06-01	2018-07-08	2019-01-04
JM-OPM-47046-CS-QCBS / Background Studies and Development of Policy Note/Framework	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Quality And Cost Based Selection	Open - International		256,000.00	0.00	Completed	2018-03-01	2018-03-22	2018-05-05	2018-06-02	2018-07-02				2018-08-06	2018-09-10	2019-09-10
JM-OPM-75016-CS-CQG / Consultant to Design and Deliver Programme Assessment Online Work 2016 (PIBM)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - National		120,000.00	0.00	Completed	2018-09-14	2018-10-05	2018-11-18						2018-12-18	2019-01-22	2019-07-21
JM-OPM-75017-CS-CQG / Animation Policy Development Consultant (PIBM)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Consultant Qualification Selection	Open - International		261,000.00	0.00	Completed	2018-09-03	2018-09-24	2018-11-07						2018-12-07	2019-01-11	2019-07-10
JM-OPM-147229-CS-QCBS / Firm for the Design and Delivery of the Animation Studio Apprenticeship Programme (SAM)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Quality And Cost Based Selection	Open - International		430,000.00	0.00	Pending Implementation	2020-07-31	2020-08-21	2020-10-04	2020-11-01	2020-12-01				2021-01-05	2021-02-09	2022-02-09
JM-OPM-147229-CS-QCBS / PR, Marketing and Communication FIRM for KingOfDin 4	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Quality And Cost Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2020-06-30	2020-07-21	2020-09-03	2020-10-01	2020-10-31				2020-12-05	2021-01-09	2022-01-09

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-OPM-44001-CS-INDV / Project Coordinator	BRD / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Individual Consultant Selection	Open		78,848.15	0.00	Completed	2018-03-31	2018-03-21	2018-04-11	2018-05-14	2018-11-12					
JM-OPM-44002-CS-INDV / Construction Manager	BRD / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Individual Consultant Selection	Open		55,000.00	0.00	Completed	2018-03-31	2018-03-21	2018-04-11	2018-05-14	2018-11-12					
JM-OPM-46257-CS-INDV / Business Development and IP	BRD / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		9,000.00	0.00	Completed	2018-01-31	2018-03-21	2018-04-11	2018-05-14	2018-11-12					

JM-OPM-46259-CS-INDV / Facilitator of Mentors of Workshop	BRD / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		9,000.00	0.00	Pending Implementation	2018-03-31	2018-03-21	2018-04-11	2018-05-16	2018-12-12
JM-OPM-46735-CS-INDV / Consultant: Preparation for and Staging of Digital Jam 4.0	BRD / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		22,610.00	0.00	Completed	2018-03-30	2018-05-18	2018-06-08	2018-07-11	2018-02-09
JM-OPM-46797-CS-INDV / Post Support Marketing IP, Mentors	BRD / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		105,000.00	0.00	Completed	2018-03-30	2018-05-18	2018-06-08	2018-07-11	2018-02-09
JM-OPM-47141-CS-INDV / Project Manager	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Direct		140,596.00	0.00	Completed	2018-03-02	2018-03-12	2018-03-05	2018-04-09	2018-10-06
JM-OPM-47142-CS-INDV / Animation Specialist	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Direct		61,702.00	0.00	Completed	2018-03-02	2018-03-12	2018-03-05	2018-04-09	2018-10-06
JM-OPM-47143-CS-INDV / Procurement Specialist	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Open		91,254.00	0.00	Completed	2018-03-02	2018-03-23	2018-04-13	2018-05-18	2018-11-14
JM-OPM-47145-CS-INDV / Project Administrator	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Open		64,634.00	0.00	Completed	2018-03-09	2018-03-30	2018-04-20	2018-05-25	2018-11-21
JM-OPM-47146-CS-INDV / Financial Management Specialist	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Open		100,677.00	0.00	Completed	2018-03-05	2018-03-26	2018-04-16	2018-05-21	2018-11-17
JM-OPM-47292-CS-INDV / M&E Specialist	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Open		76,561.00	0.00	Completed	2018-03-09	2018-03-30	2018-04-20	2018-05-25	2018-11-21
JM-OPM-47393-CS-INDV / IT Specialist	BRD / 84050	Component 5: Project Administration	Part	Individual Consultant Selection	Open		104,298.00	0.00	Completed	2018-03-28	2018-04-19	2018-05-09	2018-06-13	2018-12-10
JM-OPM-47681-CS-INDV / Competition Manager for KingOON	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		28,000.00	0.00	Completed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47682-CS-INDV / Competition Manager for KingOON	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		21,000.00	0.00	Completed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47683-CS-INDV / Event Management Consultant for KingOON	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		43,600.00	0.00	Completed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47684-CS-INDV / Festival Coordinator for KingOON	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		20,000.00	0.00	Completed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47686-CS-INDV / Website Developer to develop and maintain KingOON website	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		45,000.00	47,500.00	Signed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47687-CS-INDV / Public Relations and Communication Consultant KingOON	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		53,000.00	0.00	Completed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47743-CS-INDV / Trainers to deliver Apprenticeship Programme	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		126,400.00	0.00	Completed	2018-02-28	2018-04-18	2018-05-09	2018-06-13	2018-12-10
JM-OPM-47744-CS-INDV / Public Relations and Communication Consultant for Apprenticeship Programme	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		7,000.00	0.00	Completed	2018-03-01	2018-04-19	2018-05-10	2018-06-14	2018-12-11
JM-OPM-47745-CS-INDV / Trainer to deliver intensive training in 3D animation	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		50,000.00	0.00	Completed	2018-04-30	2018-06-18	2018-07-09	2018-08-13	2018-02-09
JM-OPM-47750-CS-INDV / Business Development Consultant (Jamoo) - Business of Sustainability for Resilient Programme (BDRS)	BRD / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		64,200.00	64,200.00	Signed	2018-05-31	2018-07-19	2018-08-09	2018-09-13	2018-02-12

JM-OPM-67790-CS-INDV / 3D Animation Trainer to design and deliver 3D Animation Modules	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Direct		60,000.00	60,000.00	Signed	2018-05-31	2018-06-10	2018-07-01	2018-06-05	2019-02-01
JM-OPM-67791-CS-INDV / 3D Animation Trainer to design and deliver 3D modules	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Limited		60,000.00	60,000.00	Signed	2018-05-31	2018-06-05	2018-06-26	2018-07-21	2019-02-07
JM-OPM-64438-CS-INDV / 3D Animation Modeling and Lighting Trainer to design and deliver 3D Modeling and Lighting Modules	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Direct		60,000.00	60,000.00	Signed	2018-05-31	2018-06-10	2018-07-01	2018-06-05	2019-02-01
JM-OPM-75487-CS-INDV / Trainer of Module 1 (2018 & 2019) - Market Readiness (BOSS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		16,000.00	0.00	Under Implementation	2018-09-07	2018-10-26	2018-11-16	2018-12-21	2019-05-19
JM-OPM-75488-CS-INDV / Trainer of Module 2 (2018 & 2019) - Storage Planning (BOSS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		16,000.00	3,212.02	Signed	2018-09-14	2018-11-02	2018-11-23	2018-12-28	2019-05-26
JM-OPM-75490-CS-INDV / Trainer for Module 3 (2018&2019) - International Best Practices Workflow (BOSS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		16,000.00	6,200.00	Signed	2018-09-21	2018-11-09	2018-11-30	2019-01-04	2019-07-05
JM-OPM-75492-CS-INDV / Trainer of Module 4 (2018 & 2019) - Financing and Business Affairs (BOSS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		16,000.00	0.00	Under Implementation	2018-09-28	2018-11-16	2018-12-07	2019-01-11	2019-07-10
JM-OPM-75493-CS-INDV / Trainer for Module 5 (2018 & 2019) - Revenue Generation (BOSS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		16,000.00	0.00	Under Implementation	2018-09-28	2018-11-16	2018-12-07	2019-01-11	2019-07-10
JM-OPM-75494-CS-INDV / Trainer of Module 6 (2018 & 2019) - Accessing Global Markets (BOSS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		16,000.00	6,200.00	Signed	2018-09-28	2018-11-16	2018-12-07	2019-01-11	2019-07-10
JM-OPM-75798-CS-INDV / Programme Designer and Supervisor (Institute 3D Animation Training Programme) (2019)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		124,000.00	0.00	Cancelled	2019-05-31	2019-07-19	2019-08-09	2019-09-13	2020-03-31
JM-OPM-75803-CS-INDV / Trainer to deliver the Introductory 3D Animation Training Programme (2019)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		97,000.00	0.00	Cancelled	2019-05-31	2019-07-19	2019-08-09	2019-09-13	2020-03-31
JM-OPM-75806-CS-INDV / 3D Animation Trainer to design and delivery of introductory modules (Animation Training of Trainers - TTT1)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Direct		80,000.00	0.00	Cancelled	2019-05-31	2019-06-10	2019-07-01	2019-06-05	2020-02-01
JM-OPM-75807-CS-INDV / 3D Animation Trainer to design and deliver 3D Advanced Modules - TTT2)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Direct		80,000.00	0.00	Cancelled	2019-05-31	2019-06-10	2019-07-01	2019-06-05	2020-02-01
JM-OPM-75808-CS-INDV / 3D Animation Specialist to design and deliver 3D Animation Introductory modules (TTT3)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Direct		80,000.00	0.00	Cancelled	2019-05-31	2019-06-10	2019-07-01	2019-06-05	2020-02-01
JM-OPM-75809-CS-INDV / 3D Animation Modeling and Lighting Trainer to design and deliver 3D Advance Modules (TTT-4)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Direct		80,000.00	0.00	Cancelled	2019-05-31	2019-06-10	2019-07-01	2019-06-05	2020-02-01
JM-OPM-75816-CS-INDV / Lab Assistants (4 - one for each Module of TTT5)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		40,000.00	0.00	Cancelled	2019-05-31	2019-07-19	2019-08-09	2019-09-13	2020-03-31
JM-OPM-75817-CS-INDV / Bus Camp Manager for KingOfOla 2018	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2018-09-28	2018-11-16	2018-12-07	2019-01-11	2019-07-10
JM-OPM-75828-CS-CBS / Festival Coordinator (KingOfOla 2019)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Post	Direct Selection	Direct		35,000.00	0.00	Cancelled	2019-09-30	2019-10-10		2019-12-14	2020-05-11

JM-OPM-7562D-CS-CDS / Bot Camp Manager for KigaliOn 2019	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		10,000.00	0.00	Completed	2019-09-30	2019-10-10			2019-12-14	2020-06-11
JM-OPM-7561D-CS-CDS / Consultant to supervise ASAP 2019 Programme	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		70,000.00	0.00	Completed	2019-05-31	2019-06-10			2019-06-14	2020-02-10
JM-OPM-75611-CS-CDS / Trainer to deliver 3D Modules for the ASAP Programme 2019	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		70,000.00	0.00	Completed	2019-05-31	2019-06-10			2019-06-14	2020-02-10
JM-OPM-75612-CS-CDS / Trainer to deliver 3D Animation Modules (ASAP 2019)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		70,000.00	0.00	Completed	2019-05-31	2019-06-10			2019-06-14	2020-02-10
JM-OPM-75613-CS-CDS / Trainer to deliver Pre- Production Modules (ASAP 2019)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		70,000.00	0.00	Completed	2019-05-29	2019-06-08			2019-06-12	2020-02-08
JM-OPM-75615-CS-INDV / Structural Engineer	IBED / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Individual Consultant Selection	Open		23,100.00	23,100.00	Signed	2018-09-28	2018-11-16	2018-12-07		2019-01-11	2019-07-10
JM-OPM-75616-CS-INDV / Quantity Surveyor	IBED / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Individual Consultant Selection	Open		45,800.00	52,650.00	Signed	2018-09-28	2018-11-16	2018-12-07		2019-01-11	2019-07-10
JM-OPM-80909-CS-INDV / Festival Coordinator for KigaliOn 2019	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		33,000.00	33,000.00	Signed	2018-10-31	2018-12-19	2019-01-09		2019-02-11	2019-06-12
JM-OPM-80964-CS-INDV / PR and Communication Consultant for KigaliOn 3	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		12,000.00	8,000.00	Signed	2018-12-14	2019-02-01	2019-02-22		2019-02-29	2019-09-25
JM-OPM-80982-CS-INDV / Event Manager for KigaliOn 3	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		12,500.00	10,000.00	Signed	2018-12-14	2019-02-01	2019-02-22		2019-02-29	2019-09-25
JM-OPM-75519-CS-CDS / Consultant to design, deliver and oversee intensive 3D Animation Training Programme	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		125,000.00	0.00	Completed	2018-09-07	2018-09-17			2018-11-21	2019-05-20
JM-OPM-84799-CS-INDV / Technical Assistance Consultant	IBED / 84050	Component 3: Early Stage Investment for Tech Startups	Part	Individual Consultant Selection	Open		80,000.00	0.00	Completed	2018-01-31	2018-03-21	2018-04-11		2018-05-18	2018-11-12
JM-OPM-75256-CS-INDV / Consultant to design and supervise ASAP 2018 Programme	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		65,000.00	0.00	Completed	2018-08-31	2018-10-19	2018-11-09		2018-12-14	2019-06-12
JM-OPM-75219-CS-INDV / Trainer to deliver Pre- Production Modules for the 2018 ASAP Programme	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		65,000.00	0.00	Completed	2018-08-31	2018-10-19	2018-11-09		2018-12-14	2019-06-12
JM-OPM-75258-CS-INDV / Trainer to deliver 3D Animation Modules for the 2018 ASAP Programme	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		65,000.00	0.00	Completed	2018-08-31	2018-10-19	2018-11-09		2018-12-14	2019-06-12
JM-OPM-75257-CS-INDV / Trainer to deliver 3D Modules for the 2018 ASAP Programme	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		65,000.00	0.00	Completed	2018-08-31	2018-10-19	2018-11-09		2018-12-14	2019-06-12
JM-OPM-76018-CS-INDV / IPV Campaigns 4IPV0 (NCSF)	IBED / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		74,700.00	0.00	Completed	2018-10-31	2018-12-19	2019-01-09		2019-02-11	2019-08-12
JM-OPM-76046-CS-INDV / Consultant to develop web- based Submission Management Services (NCSF)	IBED / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		58,200.00	0.00	Completed	2018-10-31	2018-12-19	2019-01-09		2019-02-11	2019-08-12
JM-OPM-76015-CS-INDV / Framework for Management of Innovation and Development of Facilities under technology transfer office (NCSF)	IBED / 84050	Component 4: Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		34,200.00	0.00	Completed	2018-09-28	2018-11-16	2018-12-07		2019-01-11	2019-07-10

JM-OPM-70227-CS-INDV / Consultant for the Mapping of Innovation System	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		29,000.00	0.00	Cancelled	2018-09-28		2018-11-16	2018-12-07	2019-01-11	2019-07-26
JM-OPM-12474-CS-INDV / Consulting Services - Business Development, IP and Marketing (SRK)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Open		114,000.00	0.00	Cancelled	2018-09-28		2018-11-16	2018-12-07	2019-01-11	2019-07-26
JM-OPM-14930-CS-INDV / Consultant for the development of the Animation Industry Policy Note	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2020-07-31	2020-09-18	2020-10-09		2020-11-13	2021-05-12
JM-OPM-14932-CS-INDV / Consultant to develop Animation Industry Strategic Plan	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2020-07-31	2020-09-18	2020-10-09		2020-11-13	2021-05-12
JM-OPM-14935-CS-INDV / Festival Manager for KinetiOn 4	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		130,000.00	0.00	Under Review	2020-03-31	2020-05-19	2020-06-09		2020-07-14	2021-01-10
JM-OPM-14939-CS-INDV / Website Developer	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2020-08-31	2020-10-19	2020-11-09		2020-12-14	2021-06-12
JM-OPM-147001-CS-CTM / Business Development Consultant (Estimate) (BDRS)	IBED / 84050	Component 1: Skills and Capacity to Enhance Employability and Entrepreneurship	Part	Direct Selection	Direct		12,000.00	0.00	Pending Implementation	2020-09-30	2020-10-10			2020-12-14	2021-06-12
JM-OPM-147042-CS-INDV / Technical Support (SRK) (Post Science Fair) (Multiple Contracts for various thematic areas)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Limited		3,840.00	0.00	Pending Implementation	2020-05-31	2020-06-05	2020-06-26		2020-07-31	2021-01-27
JM-OPM-147047-CS-INDV / Prototype Development and Testing (SRK) (Post Science Fair) (Multiple Contracts for various thematic areas)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Limited		23,077.00	0.00	Pending Implementation	2020-04-30	2020-05-05	2020-05-26		2020-06-30	2020-12-27
JM-OPM-147049-CS-INDV / Business Support (SRK) (Post Science Fair) (Multiple Contracts for various thematic areas)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Limited		4,615.00	0.00	Pending Implementation	2020-04-30	2020-05-05	2020-05-26		2020-06-30	2020-12-27
JM-OPM-152492-CS-CTM / Facilitator 1 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct		400.00	0.00	Pending Implementation	2020-03-31	2020-04-10			2020-06-14	2020-12-11
JM-OPM-152496-CS-INDV / Facilitator for Capacity Building Workshop 1 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Limited		1,250.00	0.00	Pending Implementation	2020-04-03	2020-04-08	2020-04-29		2020-06-03	2020-11-30
JM-OPM-152495-CS-CTM / Facilitator 2 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct		400.00	0.00	Pending Implementation	2020-03-31	2020-04-10			2020-06-14	2020-12-11
JM-OPM-152494-CS-CTM / Facilitator 3 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct		400.00	0.00	Pending Implementation	2020-03-31	2020-04-10			2020-06-14	2020-12-11
JM-OPM-152495-CS-CTM / Facilitator 4 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Direct Selection	Direct		400.00	0.00	Pending Implementation	2020-03-31	2020-04-10			2020-06-14	2020-12-11
JM-OPM-152496-CS-INDV / Facilitator for Capacity Building Workshop 2 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Limited		1,250.00	0.00	Pending Implementation	2020-04-03	2020-04-08	2020-04-29		2020-06-03	2020-11-30
JM-OPM-152497-CS-INDV / Facilitator for Capacity Building Workshop 3 (SRK) (Science Fair)	IBED / 84050	Component 4. Support to Science, Technology and Innovation	Part	Individual Consultant Selection	Limited		1,250.00	0.00	Pending Implementation	2020-04-03	2020-04-08	2020-04-29		2020-06-03	2020-11-30