

PROCUREMENT PLAN (Textual Part)

Project information: **Greater Accra Resilient Integrated Development (GARID)**

Project- *[P-164330]*

Project Implementation agency: *Ministry of Works and Housing*

Date of the Procurement Plan: **March 28, 2018**

Period covered by this Procurement Plan: **January to December, 2018**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[Ghana Public Procurement Act 663, amended with Act 914]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

- a. **Open advertising of the procurement opportunity at the national level;**
- b. **The procurement is open to eligible firms from any country;**

c. The request for bids/request for proposals document shall require that Bidders/Proposers submitting

Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting

contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines,

including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

d. Contracts with an appropriate allocation of responsibilities, risks, and liabilities;

e. Publication of contract award information;

f. Rights for the Bank to review procurement documentation and activities;

g. An effective complaints mechanism; and

h. Maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **N/A**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **N/A**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

Goods: **is applicable for those contracts identified in the Procurement Plan tables];**

Works: **is applicable for those contracts identified in the Procurement Plan tables]**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

.

PROCUREMENT PLAN Ghana : Greater Accra Resilient and Integrated Development Project

General Information

Country: Ghana Bank's Approval Date of the Original Procurement Plan: 2020-03-31
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-22
 Project ID: P164330 GPN Date:
 Project Name: Greater Accra Resilient and Integrated Development Project
 Loan / Credit No: IDA / 64100
 Executing Agency(ies) Ministry of Health-GARID

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-MOH-166552-CO-DIR / Procurement of Syringes and Needles (Qty-1600), Vanshing point syringes and needles (Qty-1600) Sharp Containers (Qty 13,926) EDTA Tubes (Qty-128 of box of 100 pieces) Sample Bottles and Reagents	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			495,844.28	Signed					2020-04-02	2020-04-03	2020-04-07	2020-04-03							2020-04-21	2020-06-12	2020-05-21	2020-08-28
GH-MOH-166554-CO-DIR / Procurement of Essential Medicines	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-01	2020-04-03	2020-04-06	2020-03-31							2020-04-20		2020-05-20	
GH-MOH-166555-CO-DIR / Procurement of Personal Protective Equipment (PPE), scrub and other related medication (Qty-30,000 sets)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			329,439.76	Completed					2020-04-01	2020-04-03	2020-04-06	2020-04-03							2020-04-20	2020-04-17	2020-05-20	2020-07-30
GH-MOH-166556-CO-DIR / Procurement of Large waste bins with bin liners, special cleaning mobs, motorized chemical disinfection bourses, required cleaning detergents and hand sanitizers and other related infection Prevention and Control materials – complete set	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-03		2020-04-08								2020-04-22		2020-05-22	
GH-MOH-166557-CO-DIR / Supply of 70 No Steel containers to hold supplies at the district levels	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-03		2020-04-08								2020-04-22		2020-05-22	
GH-MOH-166561-CO-DIR / Procurement of Veronica buckets, tippy taps, hand sanitizers with dispensers and disposable tissues (varied) (Qty 3000)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-02		2020-04-07								2020-04-21		2020-05-21	
GH-MOH-166562-CO-DIR / Procurement of 6No. Special purpose Ambulance and Vehicles with special equipment to support the operations of the quarantine facility	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-03		2020-04-08								2020-04-22		2020-06-03	
GH-MOH-166563-CO-DIR / Supply and installation of Medical Equipment (Ventilators (Qty-100), Oxygen Concentrators (Qty-500) and Ventilator Accessories (set) (Qty 1000)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			4,362,000.00	Completed					2020-04-01	2020-04-03	2020-04-06	2020-04-03							2020-04-20	2020-04-16	2020-05-20	2020-05-27
GH-MOH-166993-CO-DIR / Supply and Installation of Patient monitors (Qty 100), ICU Monitors (Qty 100), weighing scale and height scale (Qty 100)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			4,460,000.00	Completed					2020-04-01	2020-04-03	2020-04-06	2020-04-03							2020-04-20	2020-04-16	2020-05-20	2020-05-27
GH-MOH-166995-CO-DIR / Supply and Installation of Infusion Pumps (Qty 30), Oxygen Gas Cylinders (Qty 30), gas analyzers (Qty 30), ABC gas analyzers (Qty 30)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-06		2020-04-11								2020-04-25		2020-05-25	
GH-MOH-166997-CO-DIR / Procurement of 20No. Cot Care Complete Monitors and patient holists	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-03		2020-04-08								2020-04-22		2020-05-22	
GH-MOH-166998-CO-DIR / Procurement of Hospital beds with Mackintosh Mattress (Qty 100), Hostel beds and mattresses (Qty 50)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			550,000.00	Completed					2020-04-01	2020-04-03	2020-04-06	2020-04-03							2020-04-20	2020-04-16	2020-05-20	2020-05-11
GH-MOH-166999-CO-DIR / Procurement of Sanitation Equipment Set (Qty 100)	IDA / 64100	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Canceled					2020-04-03		2020-04-08								2020-04-22		2020-05-22	

