

RIDER NO.2 TO CONTRIBUTION AGREEMENT WITH WORLD BANK GROWTH AND SOCIAL PROTECTION TECHNICAL ASSISTANCE PROJECT IN DOMINICA (TF070925) FOR AN EXTENSION IN THE IMPLEMENTATION PERIOD AND REALLOCATION OF BUDGET

The objective of this rider is to amend Article 3 and Article 9/Annex III of the Contribution Agreement to extend the implementation period from twenty six (26) months to twenty eight (28) months and to allow reallocation of the budget. The two-month extension and budget reallocation of the Agreement would allow for the successful completion of all EU financed activities under the project.

The said Contribution Agreement is amended as follows:

1. SPECIAL CONDITIONS

ARTICLE 3— COMPLETION DATE

This Article is amended to read as follows:

It is expected that the Grant funds will be fully utilized in accordance with the provisions of this Administration Agreement by 31 August 2010 (completion date). The Bank shall only disburse the Grant funds for the purposes of this Administration Agreement after such date upon the approval of the Commission.

ARTICLE 9 - ANNEXES

ANNEX III— BUDGET FOR THE OPERATION

Activity/Component	Completion date	Output	Original Budget EURO	Revised Budget EURO
Improving Social Protection	31 August 2010	Beneficiary database registry fully established	145,980.25	116,139
Public Sector Reform	31 August 2010	Manpower assessment completed and at least modernization plans completed	225.669.96	243.263
Modernization of the registry	31 August 2010	Time take for registration of property reduced from 40 days to 20 days	38,787.02	57,382

Activity/Component	Completion date	Output	Original Budget EURO	Revised Budget EURO
Energy Sector Regulation	31 August 2010	Independent Regulatory Commission fully established and operational	24,682.65	26,296
Project Management	31 August 2010		63,469.68	56,673
Unallocated			1,163.30	0
TF Administration fee			26,247.11	26,247
Total			526,000	526,000

Assumptions:

1. This budget covers the cost of short term technical assistance (TA) interventions provided by the World Bank in Dominica for the Growth and Social Protection Technical Assistance Credit Trust Fund.

All other clauses remain unchanged and are still applicable.

Done in Bridgetown in three copies in the English language, two for the Contracting Authority and one for the Organisation.

For the Organisation

By: /s/ David Warren
Title: Acting Director, Caribbean CMU
Date: June 17, 2010

For the Contracting Authority

By: /s/ Andre Poucet
Title: Charge d'affaires
Date: June 6, 2010

