

**PROCUREMENT PLAN** India : Bihar Transformative Development Project**General Information**

**Country:** India **Bank / Approval Date of the Original Procurement Plan:** 2016-10-17  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-11-01

**Project ID:** P159576 **GPN Date:**  
**Project Name:** Bihar Transformative Development Project  
**Loan / Credit No.:** IDA / 58670  
**Executing Agency(ies):** Bihar Rural Livelihoods Promotions Society

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-BRLPS-1791-CW-RFB / Interior works for our new office premise	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		769,800.00	0.00	Pending Implementation					2017-02-28			2017-03-05			2017-04-16			2017-05-16			2017-06-20			2017-12-17

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-BRLPS-1631-GO-RFD / Poultry Books of records	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,061.00	0.00	Pending Implementation								2016-11-02									2016-12-28			2017-06-26
IN-BRLPS-1649-GO-RFB / MICRO PLANNING FORMAT FOR SHG	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2017-02-01									2017-03-29			2017-09-25
IN-BRLPS-1653-GO-RFB / MICRO PLANNING FORMAT FOR VO	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation								2016-12-20									2017-02-14			2017-08-13
IN-BRLPS-1654-GO-RFB / DEVELOPMENT & PRINTING OF TRAINING MODULES	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2017-01-10									2017-03-07			2017-09-03
IN-BRLPS-1655-GO-RFB / FLIP CHART FOR SHG	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2017-01-03									2017-02-28			2017-08-27
IN-BRLPS-1657-GO-RFB / FLIP CHART FOR VO & GLF	IDA / 58670	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2016-11-01									2016-12-27			2017-06-25
IN-BRLPS-1659-GO-RFB / DEVELOPMENT & PREPARATION OF VILLAGE ENTRY KIT	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation					2016-12-31			2017-01-05			2017-02-16			2017-03-18		2017-04-22			2017-10-19	
IN-BRLPS-1779-GO-RFB / procurement of Computer, printer antivirus,ups etc	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		384,700.00	0.00	Pending Implementation					2016-09-27			2016-10-02					2016-11-13		2016-12-13		2017-01-17			2017-07-16
IN-BRLPS-1780-GO-RFB / Printing & supply of VO Books of records	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		732,015.00	0.00	Pending Implementation					2016-10-27			2016-11-01					2016-12-13		2017-01-12		2017-02-16			2017-08-15

INBR/PS-1761-GO-RFB / Furniture & fixtures	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope	30,769.00	0.00	Pending Implementation											2016-11-14	2016-11-19			2016-12-31	2017-01-30	2017-03-06	2017-09-02			
INBR/PS-1783-GO-RFB / Printer, Scanner, fax, photocopier etc	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope	12,400.00	0.00	Pending Implementation												2016-10-31	2016-11-05			2016-12-17	2017-01-16	2017-02-20	2017-08-19		
INBR/PS-1785-GO-RFB / Airtrak, rack, Chair etc	IDA / 58670	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,770.00	0.00	Pending Implementation																	2017-01-22	2017-07-21			
INBR/PS-1772-GO-RFB / Printing & supply of Diary 2017	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope	30,769.00	0.00	Pending Implementation																	2016-11-05	2016-12-05	2017-01-09	2017-07-06	
INBR/PS-1775-GO-RFB / Printing & supply of Calendar 2016	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope	7,892.00	0.00	Pending Implementation																	2016-11-05	2016-12-05	2017-01-09	2017-07-06	
INBR/PS-1784-GO-RFB / Misc electrical equipments	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope	7,700.00	0.00	Pending Implementation																	2017-02-28	2017-03-28	2017-05-02	2017-10-29	
INBR/PS-1630-GO-RFO / Procurement of various printer cartridge	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,116.00	0.00	Pending Implementation																			2016-11-15	2017-05-14	
INBR/PS-1629-GO-RFO / Printing & supply of Len Den Programs	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	67,692.00	0.00	Pending Implementation																			2016-09-20	2016-11-15	2017-05-14

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INBR/PS-1561-CS-QCBS / Capacity building of community cadre	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		167,000.00	0.00	Pending Implementation	2016-10-31	2016-11-21	2017-01-04						2017-02-01	2017-03-03	2017-04-07			2017-05-12	2018-05-12			
INBR/PS-1647-CS-QCBS / AGENCY FOR LIVELIHOOD STUDY	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		54,000.00	0.00	Pending Implementation	2016-12-06	2016-12-27	2017-02-09						2017-03-09	2017-04-08	2017-05-13			2017-06-17	2018-06-17			
INBR/PS-1639-CS-QCBS / Agency for Women Reproductive & Other Health Initiatives	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		17,000.00	0.00	Pending Implementation	2016-10-07	2016-10-28	2016-12-11						2017-01-08	2017-02-07	2017-03-14			2017-04-18	2018-04-18			
INBR/PS-1648-CS-QCBS / AGENCY FOR LIVELIHOOD NON FARM BASED	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		167,000.00	0.00	Pending Implementation	2016-12-15	2017-01-05	2017-02-18						2017-03-18	2017-04-17	2017-05-22			2017-06-26	2018-06-26			

INBRLPS-1615-CS-FBS / Agency for Internal Audit	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Fixed Budget Selection	Open - National		133,516.92	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19		2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27
INBRLPS-1627-CS-QCBS / Agency for process monitoring	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		330,538.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19		2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27
INBRLPS-1620-CS-QCBS / Agency for crop advisory	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		205,246.15	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19		2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27
INBRLPS-1645-CS-QCBS / AGENCY FOR MANPOWER RECRUITMENT IN BRLPS	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		115,384.00	0.00	Pending Implementation	2016-09-28	2016-10-19	2016-12-02		2016-12-30	2017-01-29	2017-03-05	2017-04-09	2018-04-09
INBRLPS-1617-CS-FBS / Agency for CBO's audit	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Fixed Budget Selection	Open - National		484,615.38	0.00	Pending Implementation	2016-09-15	2016-09-15	2016-09-15		2016-09-15	2016-09-15	2016-09-15	2016-09-15	2017-10-06
INBRLPS-1621-CS-QCBS / Agency for value chain analysis	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		246,209.53	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19		2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27
INBRLPS-1628-CS-QCBS / Agency for baseline survey	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		64,061.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19		2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INBRLPS-1611-CS-CDS / Agency for recruitments	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Direct Selection	Direct		51,734.00	0.00	Under Implementation	2016-09-15		2016-09-17	2016-09-21			2016-11-21		2017-05-20	
INBRLPS-2822-CS-CDS / Hiring of Recruitment Agency	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Direct Selection	Direct		51,734.00	0.00	Pending Implementation	2016-10-28		2016-10-28				2016-10-28		2017-04-26	
INBRLPS-1646-CS-CDS / Agency for Management development programme (MDP)	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Direct Selection	Direct		80,000.00	0.00	Pending Implementation	2016-11-23		2016-12-03				2017-02-06		2017-08-05	