

Simplified Procurement Plan

Social Protection Project

(February, 2017)

I. General

1. Project information:

Mozambique - Social Protection Project (P129524)/(P161351), Credit Number IDA 52260

Implementing agencies:

Ministry of Gender, Child and Social Action - National Institute of Social Action (INAS)

2. Bank's approval Date of the procurement Plan: **December 18, 2013**
3. Date of General Procurement Notice: **December 30, 2013**
4. Period covered by this procurement plan: **February 2017 to August 2018**

II. Goods and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold (US\$ Equivalent)	Comments
1.	ICB (Goods)	≥500,000	All
2.	NCB (Goods)	<500,000	None

2. **Prequalification:** Not applicable to this project
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable to this project.
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:** Not applicable to this project
6. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
GOODS							
1A 3.1	ICT equipment for MMAS	10.000,00	SHOP	No	Post	02/14	Awarded
1B 1.2 a	ICT Equipment for INAS head office (computers, printers and scanners)	50.000,00	SHOP	No	Post	02/14	Awarded
1B 1.2 b	Office equipment for INAS head office	10.000,00	SHOP	No	Post	02/14	Awarded
1A 3.1/1B 1.3/1B 3.3	22 Vehicles 4x4 for MMAS and INAS head office and provincial delegations	840.000,00	NCB	No	Prior	05/14	Awarded
1B 2.2/ 1B 3.2	ICT Equipment for INAS-provincial delegations and districts (computers, printers and scanners)	184.000,00	NCB	No	Post	06/14	Awarded
1B 3.2	56 Motorcycle for districts and municipalities covered by the project	336.000,00	NCB	No	Post	03/14	Awarded
1B1.2c	Office equipment for INAS-provincial delegations and districts	30.000,00	SHOP	No	Post	06/14	Awarded
1A 1.2 a	Smartphones/Tablets for data collection activities	98.000,00	SHOP	No	Post	05/15	Awarded
1A 1.2 b	ICT equipment for data collection activities	53.000,00	SHOP	No	Post	05/15	Awarded
1A.1.2 c	Power Storage(accumulator) for Smartphones/Tablets	4.000,00	SHOP	No	Post	05/15	Awarded
1B 1.2 c	ICT equipments for INAS (laptops, desktops, printers)	160.000,00	NCB	No	Post	09/16	Awarded
1B 1.2 c	Office Furnitures for INAS	55.000,00	SHOP	No	Post	09/16	Awarded
1B 3.2 b	2.500 bicycles	200.000,00	NCB	No	Post	03/17	
1B1.2 C	Protection Equipment (Instruments) for Delegations	100.000	SHOP	No	Post	03/17	
1B1.2D	Enrollment Equipment and Material	75.000,00	SHOP	No	Post	03/17	
FA 1.1	ICT Equipment for INAS and Delegations	43.000,00	SHOP	No	Post	03/17	
1FA 1.2	7 Vehicles 4x4 for INAS and MGCAS	315.000,00	NCB	No		04/17	
FA 1.3	Office equipment for INAS and Delegations	10.000,00	SHOP	No	Post	03/17	
FA 1.4	6 Motorcycle for Delegations and Districts covered by the project	20.000,00	SHOP	No	Post	04/17	
NON-CONSULTING SERVICES							
1A 2.1	Installation of payment systems	1.000.000,00	ICB	No	Prior	03/17	
1A 1.2a	Data collection for registration and inscription of beneficiaries	2.000.000,00	NCB	No	Prior	04/17	
1.A 1.2	ID Cards	100.000,00	SHOP	No	Post	05/16	Awarded
1B 5.2 a	Implementation of communication strategy – Design of Advertising Spot about PASP	30.000,00	SHOP	No	Post	06/17	Awarded

1	2	3	4	5	6	7	9
Ref. No.	Contract (Description)	Estimated Cost	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
1B 5.2 b	Design of Visual and Audio Documentary about PASP	15.000,00	SHOP	No	Post	06/16	Awarded
1B 5.2 c	Social Assistance Fair	18.000,00	SHOP	No	Post	08/17	
1B5.2d	Second edition of social action fair	50.000,00	SHOP	No	Post	06/17	
2A 3	Complementary services in rural areas	198.000,00	NCB	No	Post	11/16	
2B 3	Complementary services in urban areas.	50.000,00	SHOP	No	Post	11/16	
1.A.1.2 d	Data Collection-Car Rental – Zona Sul	100.000,00	SHOP	No	Post	08/15	cancelled
1.A.1.2 e	Data Collection-Car Rental – Zona Centro	100.000,00	SHOP	No	Prior	08/15	Cancelled
1.A.1.2 f	Data Collection-Car Rental – Zona Norte	100.000,00	SHOP	No	Prior	08/15	Cancelled
1A.4	Financial Management Software	100.000,00	SHOP	No	Post	03/17	
1B5.2 e	Installation of Video Conference System in 2 meeting room of MGCAS and 11 Provincial Directions	90.000,00	NCB	No	Post	05/17	
1B5.2 f	Edition and Print of 400 books of Strategic Plan and HR Development Plan of MGCAS and INAS	10.000,00	SHOP	No	Post	05/17	
FA 3.1	Installation of payment systems	750.000,00	SHOP	No	Prior	04/17	
FA 3.2	ID Cards for 20.000 Beneficiaries	20.000,00	SHOP	No	Post	04/17	

NCB – National Competitive Bidding; SHOP – National Shopping; ICB – International Competitive Bidding, DC- Direct Contractin

Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold (US\$ equivalent)	Comments
1.	QCBS (Firms)	>200,000	All
2.	Single Source (SS) Firms/Individual	All	All
3.	Individual Consultant (IC)	>100,000	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** None.

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost 000's	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
CONSULTANTS						
1A PPA	Design of Finance Management Manual of the Project	21.250,00	IC	Post	12/12	Awarded
1A PPA	Design of Procurement Manual of the Project	14.700,00	IC	Post	12/12	Awarded
1A 1.1	Upgrade of the current MIS including payments and single registry module	100.000,00	IC	Post	03/14	Awarded
1B 1.1 a	Financial Management Specialist for INAS	90.000,00	IC	Prior	05/16	Awarded
1B 1.1 b	Procurement Specialist for INAS	110.000,00	SSS	Prior	10/16	Awarded
1B.1.1.b. 1	Procurement Assistant	36.000,00	IC	Post	08/16	Awarded
1B.1.1.b. 2	Logistics Specialist for MGCAS	72.000,00	IC	Post	09/16	Cancelled
1B 1.1 c	Safeguards Specialist	54.000,00	IC	Post	02/14	Awarded
1B 1.1 d	Complementary Activities Specialist for INAS	63.000,00	IC	Post	12/14	Awarded
1B 1.1 e	Project Advisor	95.000,00	IC	Post	12/14	Awarded
1B 1.1 e.1	Monitoring & Evaluation Specialist	85.000,00	IC	Prior	08/16	
1B 2.1 a	29 Technician for districts (INAS)	596.400,00	IC	Post	02/14	Awarded
1B 4.1	Spot Cheks	50.000,00	IC	Post	05/17	
1B 4.3	Impact evaluation	700.000,00	QCBS	Prior	08/17	
1B 4.3 a	Basic Survey	300.000,00	QCBS	Prior	09/16	
█	█	█	█	█	█	
1B 4.5	Project procurement audit	200.000,00	QCBS	Prior	05/17	
1A-B	Design of Social Letter	200.000,00	QCBS	Prior	04/17	
1A 2.1a	Alternative Payment System Specialist	30.000,00	IC	Post	05/15	Awarded
1.A.2.1b	Payment System specialist (Tors Reviser)	20.000,00	IC	Post	04/16	Awarded
█	█	█	█	█	█	
1A 1.2a	Data Collection Specialist	30.000,00	IC	Post	05/15	Awarded

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
1B11E/INAS/PASP/2017 / Monitoring & Evaluation Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		85,000.00	80,351.25	Completed	2017-03-27	2017-06-07	2017-05-15	2017-06-30	2017-06-05	2017-09-02	2017-08-10	2017-09-02	2019-08-30	2018-09-01
1B41/INAS/PASP/2017 / Spot Check	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2017-05-02		2017-05-07		2017-05-28		2017-08-02		2018-01-29	
FA16/INAS/PASD/2017 / Payment Specialist for INAS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	49,381.36	Terminated	2017-04-25	2017-08-24	2017-04-30	2017-08-31	2017-05-10	2017-08-31	2017-05-25	2017-09-02	2018-05-27	
FA17/INAS/PASD/2017 / Financial Assistant	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		32,000.00	27,599.98	Signed	2017-04-24	2017-07-25	2017-04-29	2017-08-01	2017-05-09	2017-09-01	2017-05-24	2017-09-02	2018-05-25	
FA18/INAS/PASD/2017 / Procurement Assistant	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		21,000.00	98,612.87	Signed	2017-04-24	2017-07-27	2017-04-29	2017-08-02	2017-05-09	2017-09-05	2017-05-24	2017-09-11	2018-05-25	
FA19/INAS/PASD/2017 / Technicians of Complaint Management for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	17,800.89	Signed	2017-04-24	2017-09-04	2017-04-29	2017-09-06	2017-05-09	2017-08-30	2017-05-24	2017-09-02	2018-05-25	
FA110/INAS/PASD/2017 / Monitoring & Evaluation Technicians for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	22,251.11	Signed	2017-04-24	2017-07-28	2017-04-29	2017-08-22	2017-05-09	2017-08-31	2017-05-24	2017-09-02	2018-05-25	
FA113/INAS/PASD/2017 / Accountant for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	6,890.14	Signed	2017-04-24	2017-07-25	2017-04-29	2017-07-27	2017-05-09	2017-08-30	2017-05-24	2017-09-22	2018-05-25	
FA33/INAS/PASD/2017 / Integration of PASP Emergency to SGI-PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		30,000.00	30,000.00	Signed	2017-04-24	2017-06-07	2017-04-24	2017-04-21			2017-05-04	2017-05-02	2017-07-31	
FA34/INAS/PASD/2017 / Spot Check - Process Valuation on the site	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2017-05-10	2020-03-10	2017-05-15		2017-06-05		2017-06-20		2017-07-20	
1B11D/INAS/PASP/2017 / Complementary Activities Specialist for INAS	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		70,000.00	42,561.44	Completed	2017-07-07	2017-07-10	2017-08-25	2017-12-28	2017-09-15	2017-12-28	2017-10-20	2017-12-22	2018-10-30	2018-12-21

FA3B/INASP/2017 / Design of PASD Emergency Manual	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		5,000.00	0.00	Canceled	2018-02-16					2018-02-22			2018-03-01	2018-03-30	
1B12/INASP/2018 / Support the implementation of outsourced PASP and PASP payment services	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		35,000.00	0.00	Canceled	2018-02-16	2018-01-22	2018-02-26	2018-02-26					2018-03-20	2019-03-15	
FA3C/INASP/2017 / Improvement of PASD- Emergency module and insertion in the SIG-PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		16,000.00	0.00	Canceled	2017-10-26					2017-11-05			2017-11-28	2018-02-28	
FA3D/INASP/2017 / Development and insertion of the module Inclusive public work in the SIG-PASP	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		35,000.00	0.00	Canceled	2017-10-30					2017-11-09			2017-12-20	2018-04-30	
1A12A1/INASP/2017 / Survey Specialist for INAS	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2017-07-07	2017-07-10	2017-08-25		2017-09-15				2017-10-20	2018-10-30	
1B11 / Junior Financial Manager for PASP	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Canceled	2017-04-20				2017-04-25		2017-05-16		2017-06-20	2018-07-30	
FA15/INASP/2017 / Communication and Complain Manager Specialist for INAS	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2017-04-25				2017-04-30		2017-05-21		2017-05-31	2018-05-31	
FA12/INASP/2017 / Payment Coordinator for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2017-04-24				2017-04-29		2017-05-09		2017-05-24	2018-05-25	
FA11/INASP/2017 / Technicians in Payments for Delegation	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2017-04-24				2017-04-29		2017-05-09		2017-05-24	2018-05-25	
1A1C/INASP/2018 / Consultancy for development of additional offline application development	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2018-07-30	2018-10-31	2018-08-09						2018-10-13	2019-04-11	
FA27/INASP/2018 / Graphic illustrator for illustration of the key messages of PASD-PE and PASP	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		7,500.00	8,050.00	Signed	2018-07-23	2018-10-30	2018-07-28	2018-11-12	2018-08-19	2018-11-12			2018-09-05	2018-09-20	2018-09-30
1B5/INASP/2018 / Consultancy for revision of the PASP operational manuals	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		5,000.00	0.00	Under Implementation	2018-09-17	2018-10-30	2018-09-27						2018-11-20	2019-03-28	

1B11H1/INASPASP/2018 / Accountant for Vilanculo Delegation	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		6,300.00	6,301.32	Signed	2018-09-20	2018-10-29	2018-09-24	2018-07-10	2018-10-02	2018-09-20	2018-10-17	2018-09-20	2019-10-17	
1B11H2/INASPASP/2018 / Accountant for Xaixai Delegation	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		6,300.00	6,306.41	Signed	2018-09-20	2018-09-28	2018-09-24	2018-10-03	2018-10-02	2019-06-11	2018-10-17	2018-09-20	2019-10-17	
1B11H3/INASPASP/2018 / Accountant for Chibuto Delegation	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		6,300.00	19,174.17	Signed	2018-09-20	2018-10-29	2018-09-24	2018-10-29	2018-10-02	2018-10-29	2018-10-17	2018-09-20	2019-10-17	
1B11E/INASPASP/2018 / Project Advisor	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Direct Selection	Direct		66,000.00	0.00	Canceled	2018-10-15	2018-10-30	2018-10-18				2018-10-24		2019-10-30	
1B11A/INASPASP/2018 / Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Direct Selection	Direct		65,000.00	0.00	Canceled	2018-10-15	2018-10-30	2018-10-19				2018-10-24		2019-10-30	
1B11B/INASPASP/2018 / Procurement Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Individual Consultant Selection	Limited		60,000.00	121,405.13	Completed	2018-10-15	2018-10-31	2018-10-20	2019-01-29	2018-11-10	2019-03-14	2018-12-15	2019-04-01	2019-12-30	2019-03-31
1B11C/INASPASP/2018 / Safe Guard Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		42,000.00	46,838.40	Completed	2018-10-22	2018-10-31	2018-10-27	2019-02-12	2018-11-17	2019-02-13	2018-12-22	2019-04-01	2019-12-30	2019-03-31
1B11B1/INASPASP/2018 / Procurement Assistant	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled	2018-10-30		2018-11-04		2018-11-25		2018-12-30		2019-12-30	
1B11C1/INASPASP/2018 / Safe Guard Assistant	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled	2018-11-15		2018-11-20		2018-12-11		2019-01-15		2020-01-15	
1B12P/INASPASP/2018 / Trainer on Health and Safety Work	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2018-11-15	2018-10-31	2018-11-20		2018-12-11		2019-01-15		2019-07-14	
1B41A/INASPASP/2019 / Consulting Service in Operational Evaluation of the Productive Social Action Program (Spot Check)	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		50,000.00	49,800.00	Signed	2019-03-22	2019-04-17	2019-05-10	2018-12-03	2019-05-31	2019-05-12	2019-07-05	2019-05-31	2020-01-01	
1B11E1/INASPASP/2018 / Project Advisor	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		66,000.00	129,012.25	Signed	2019-04-15	2019-04-25	2019-04-18	2018-07-20			2019-04-24	2018-08-01	2020-04-29	

INASP/SPIC/01/2019 / Complementary Activities Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		42,000.00	0.00	Canceled	2019-04-22	2019-04-25	2019-05-02			2019-07-06	2020-01-02		
INASP/SPIC/02/2019 / Monitoring & Evaluation Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		49,200.00	0.00	Canceled	2019-04-24	2019-04-25	2019-05-04			2019-07-08	2020-01-04		
INASP/SPIC/03/2019 / Communication and image Advisor	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		36,000.00	0.00	Under Implementation	2019-04-24	2019-04-25	2019-05-04			2019-07-08	2020-01-04		
INASP/SPIC/04/2019 / Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		65,000.00	0.00	Canceled	2019-04-24	2019-04-25	2019-04-29	2019-05-27	2019-05-20	2019-07-31	2019-06-24	2019-12-21	
INASP/SPIC/05/2019 / Support the implementation of outsourced PASP and PASD payment services selection	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		35,000.00	25,600.00	Signed	2019-05-13	2019-06-07	2019-05-23	2019-10-16		2019-06-14	2019-11-19	2020-06-08	
INASP/SPIC/08/2019 / Part time Translator	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		20,000.00	1,120.11	Terminated	2019-05-31	2019-06-11	2019-06-05	2019-10-08	2019-06-26	2019-10-31	2019-07-31	2019-10-31	2020-01-27
INASP/SPIC/15/2019 / Support the implementation of outsourced PASP and PASD payment services	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		50,000.00	25,600.00	Signed	2019-09-27	2019-10-02	2019-10-07	2019-10-14		2019-10-29	2019-11-01	2020-10-23	
INASP/SPIC/13/2019 / Complementary Activities Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		60,000.00	59,675.05	Signed	2019-09-27	2019-10-02	2019-10-07	2019-09-13		2019-12-11	2019-10-01	2020-06-08	
INASP/SPIC/16/2019 / Junior Safeguards Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2019-10-30	2020-03-04	2019-11-04		2019-11-25	2019-12-30		2021-01-06	
INASP/SPIC/17/19 / Training in financial inclusion	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		100,000.00	11,120.77	Signed	2019-11-08	2019-11-06	2019-11-13	2020-01-16	2019-12-04	2020-01-29	2020-01-08	2020-01-31	2020-07-06
INASP/SPIC/18/2019 / Junior Financial Management Specialist	IDA / 52260	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		42,000.00	34,716.85	Signed	2019-11-15	2019-12-05	2019-11-25	2019-08-20	2019-12-16	2019-09-02	2020-01-20	2019-09-02	2020-07-18
INASP/SPIC/22/2019 / IT Technicians for INAS Central - Walter Sono	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		12,000.00	11,904.77	Signed	2019-12-03	2019-12-04	2019-12-13	2019-12-19		2020-02-16	2019-12-30	2020-08-14	

INASPSP1C/04/2020 / Financial Management Specialist	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		65,000.00	42,387.06	Signed	2020-02-21	2020-03-10	2020-04-10	2020-04-03	2020-05-01	2020-04-14	2020-06-05	2020-04-16	2020-12-02	
INASPSP1C/01/2020 / Safeguards Specialist	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		42,000.00	32,537.97	Terminated	2020-03-13	2020-03-10	2020-03-23	2020-03-26	2020-04-13	2020-03-30	2020-05-18	2020-04-01	2020-11-14	
INASPSP1C/02/2020 / Junior Financial Management Specialist	IDA / 59920	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Limited		56,400.00	31,082.11	Completed	2020-04-19	2020-05-15	2020-04-24	2019-08-26	2020-05-04	2019-08-26	2020-05-19	2019-09-02	2021-05-20	2020-06-30
INASPSP1C/07/2020 / Project Advisor	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		71,500.00	0.00	Under Review	2020-07-06	2020-08-03	2020-07-16		2020-08-06		2020-09-10		2021-03-09	
INASPSP1C/08/2020 / Junior Financial Management Specialist	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Direct		45,000.00	0.00	Under Implementation	2020-07-06	2020-07-29	2020-07-16		2020-08-06		2020-09-10		2021-03-09	
INASPSP1C/09/2020 / Social and Environmental Safeguards Specialist	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2020-07-07	2020-07-29	2020-08-25		2020-08-15		2020-10-20		2021-04-18	
INASPSP1C/19/2020 / Procurement Assistant	IDA / D5200	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Prior	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2020-07-10	2020-08-03	2020-08-28		2020-09-18		2020-10-23		2021-04-21	
1B11A1INASPSP2018 / Financial Management Specialist	IDA / 52280	Institutional strengthening and capacity building to support the consolidation of the national Basic Social Security Strategy	Post	Direct Selection	Direct		65,000.00	0.00	Cancelled	2019-04-15	2018-10-15	2019-04-19				2019-04-24		2020-04-29	