

## PROCUREMENT PLAN (~~Textual Part~~P158502)

**Project information:** India, Jharkhand Municipal Development Project(P158502) ~~{country}~~  
~~{Project name}~~ ~~{P-number}~~

**Project Implementation agency:** Jharkhand Urban Infrastructure Development Corporation Ltd. ~~(insert legal name)~~JUIDCO Ltd.

**Date of the Procurement Plan:** ~~{insert date}~~June 01, 2017

**Period covered by this Procurement Plan:** ~~{insert from – to period}~~December 2017

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

~~When the Borrower uses its own national open competitive procurement arrangements as set forth in {insert appropriate references to the national procurement legislation}, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.~~

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.~~

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ~~Otherwise state “Not Applicable”~~

**Procurement of Second Hand Goods** ~~as specified under paragraph 5.11 of the Procurement Regulations— is allowed for those contracts identified in the Procurement Plan tables~~ ~~Otherwise state “Not Applicable”~~

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: {is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables~~};

Works: {is not applicable/~~is applicable for those contracts identified in the Procurement Plan tables~~}

~~**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

**~~Other Relevant Procurement Information.~~**

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

**PROCUREMENT PLAN India : Jharkhand Municipal Development Project**

**General Information**  
**Country:** India **Bank / Approval Date of the Original Procurement Plan:** 2016-09-21  
**Project ID:** P158502 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-02-08  
**Project Name:** Jharkhand Municipal Development Project **GPN Date:** 2016-11-24  
**Loan / Credit No.:**  
**Executing Agency(ies):** Jharkhand Urban Infrastructure Development Corporation Ltd.

| Activity Reference No./ Description  | Loan / Credit No. | Component                                     | Review Type | Method           | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |        | Contract Completion |        |  |            |
|--|-------------------|---|-------------|------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|--------|---------------------|--------|--|------------|
|  |                   |   |             |                  |                 |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual     | Planned         | Actual | Planned             | Actual |  |            |
|  |                   |   |             |                  |                 |                             |                        |                         |                      |                        |                                   |        |                                    |        |  |        |  |            |                             |        |   |        |  |            |                 |        |                     |        |  |            |
| INJUDDCO LTD-40633-CW-RFB / CONSTRUCTION OF ROAD FROM KANKO MODE- VINDO VIHARI CHOWK ROAD (Design/Chargage Km 0.0 TO Km 11.7) IN DHANBAD   |                   | Component 1: Urban Infrastructure Improvement | Prior       | Request for Bids | Open - National | Single Stage - Two Envelope |                        | 28,479,400.00           | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-12-29                             |        |  | 2018-01-03 |                             |        | 2018-02-14                              |        |  | 2018-04-29 |                 |        | 2018-06-03          |        |  | 2018-11-30 |
| INJUDDCO LTD-40644-CW-RFB / CONSTRUCTION OF ROAD FROM VINDO VIHARI - CHOWK - COL. BUILDING CHOWK ROAD (DESIGN CHARGAGE KM 11.7 TO KM 20.0) IN DHANBAD                                  |                   | Component 1: Urban Infrastructure Improvement | Prior       | Request for Bids | Open - National | Single Stage - Two Envelope |                        | 19,469,300.00           | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-12-29                             |        |  | 2018-01-03 |                             |        | 2018-02-14                              |        |  | 2018-04-29 |                 |        | 2018-06-03          |        |  | 2018-11-30 |
| INJUDDCO LTD-47349-CW-RFB / Construction and Commissioning of Storm Water Drainage System with all allied works at Zone-1 to Zone-5 in Dhanbad and Zone-6 to Zone-7 in South Jharkhand |                   | Component 1: Urban Infrastructure Improvement | Prior       | Request for Bids | Open - National | Single Stage - Two Envelope |                        | 35,061,916.00           | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2018-02-05                             |        |  | 2018-02-10 |                             |        | 2018-03-24                              |        |  | 2018-06-06 |                 |        | 2018-07-11          |        |  | 2019-01-07 |
| INJUDDCO LTD-40666-CW-RFB / Design, Build and Operate Water Supply Systems for Khunti Nagar Panchayat, Jharkhand   |                   | Component 1: Urban Infrastructure Improvement | Post        | Request for Bids | Open - National | Single Stage - Two Envelope |                        | 8,753,300.00            | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2018-02-08                             |        |  | 2018-02-13 |                             |        | 2018-03-27                              |        |  | 2018-06-09 |                 |        | 2018-07-14          |        |  | 2019-01-10 |

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |
|-------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
|                                     |                   |           |             |        |                 |                     |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |
|                                     |                   |           |             |        |                 |                     |                        |                         |                      |                |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |
|-------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
|                                     |                   |           |             |        |                 |                     |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |
|                                     |                   |           |             |        |                 |                     |                        |                         |                      |                |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |

| Activity Reference No./ Description   | Loan / Credit No. | Component  | Review Type | Method                           | Market Approach      | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status       | Terms of Reference |            | Expression of Interest Notice |            | Short List and Draft Request for Proposals |            | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |            | Evaluation of Technical Proposal |            | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |        |            |            |
|---|-------------------|--|-------------|----------------------------------|----------------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|--------|------------|------------|
|   |                   |  |             |                                  |                      |               |                         |                      |                      | Planned            | Actual     | Planned                       | Actual     | Planned                                    | Actual     | Planned                         | Actual | Planned                                  | Actual     | Planned                          | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual |            |            |
|   |                   |  |             |                                  |                      |               |                         |                      |                      |                    |            |                               |            |  |            |                                 |        |  |            |                                  |            |  |            |                 |            |                     |        |            |            |
| JUDDCO LTD-WORLD BANK- JMDP-ESMF-ESIA-RFP / Consulting Services for Preparation of Environment and Social Management Frameworks and environment and social impact assessments for priority sub projects |                   |  | Prior       | Quality And Cost-Based Selection | Open - International |               | 340,000.00              | 0.00                 | Under Implementation | 2016-08-23         |            | 2016-08-24                    |            | 2016-08-26                                 |            |                                 |        | 2016-09-23                               | 2016-09-15 | 2016-10-23                       | 2016-11-03 | 2016-11-27   |            |                 | 2017-01-01 |                     |        | 2018-01-01 |            |
| INJUDDCO LTD-16948-CS-QCBS / Consultant for Construction Supervision and Quality Control support for the Jharkhand Municipal Development project (JMDP) in Jharkhand                                    |                   | Component 3: Project Management & Implementation Support | Prior       | Quality And Cost-Based Selection | Open - International |               | 2,500,000.00            | 0.00                 | Under Review         | 2017-08-09         | 2017-08-09 | 2017-08-30                    | 2017-08-10 | 2017-10-13                                 | 2017-11-29 |                                 |        | 2017-11-10                               |            | 2017-12-10                       |            |  | 2018-01-14 |                 |            | 2018-02-18          |        |            | 2019-02-18 |
| INJUDDCO LTD-16950-CS-QCBS / Consultants for Project Management, Contract Management and Monitoring & Evaluation support for the Jharkhand Municipal Development project (JMDP) in Jharkhand            |                   | Component 3: Project Management & Implementation Support | Prior       | Quality And Cost-Based Selection | Open - International |               | 2,500,000.00            | 0.00                 | Under Review         | 2017-08-09         | 2017-08-10 | 2017-08-30                    | 2017-08-10 | 2017-10-13                                 | 2017-11-29 |                                 |        | 2017-11-10                               |            | 2017-12-10                       |            |  | 2018-01-14 |                 |            | 2018-02-18          |        |            | 2019-02-18 |

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference |        | Invitation to Identified/Selected Consultant |        | Draft Negotiated Contract |        | Signed Contract |        | Contract Completion |        |
|-------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
|                                     |                   |           |             |        |                 |               |                         |                      |                | Planned            | Actual | Planned                                      | Actual | Planned                   | Actual | Planned         | Actual | Planned             | Actual |
|                                     |                   |           |             |        |                 |               |                         |                      |                |                    |        |  |        |                           |        |                 |        |                     |        |