

China: Proposed Sichuan and Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project

Updated Procurement Plan

I. General

1. **Project information:**

Country: The People's Republic of China

Borrower: The People's Republic of China

Project Name: China: Proposed Sichuan and Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project

Loan/Credit No:

Project ID: P133456

Project Management Offices:

Guang'an Prefecture PMO (at Prefecture Development and Reform Commission); Linshui County PMO (at County Development and Reform Commission) and Qianfeng District PMO (at District Development and Reform Commission)

Project Implementing Agencies:

Linshui County Yuanfeng Industry Development Company; Linshui Vocational School; and Qianfeng Xinhong Company.

Subproject	PMOs		PIAs
Linshui	Guang'an PMO	Linshui PMO	Linshui County Yuanfeng Industry Development Company; and Linshui Vocational School

China: Proposed Sichuan and Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project

Qianfeng		Qianfeng PMO	Qianfeng Xinhong Company
----------	--	--------------	--------------------------

2. **Bank's approval Date of the procurement Plan: Original approved on November 10, 2014; updated on August. 15, 2017**
3. **Date of General Procurement Notice: November 10, 2014 (WB5651-11/14)**
4. **Period covered by this procurement plan: December 2015 to April, 2020.**

II . Goods and Works and Non-Consulting Services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Procurement Guidelines (January 2011).

Expenditure Category	Contract Value (US\$)	Procurement Method	Bank Prior Review
Goods, IT Systems & Non-Consulting Services	≥ 10 million	ICB	All contracts ≥ USD 4 million.
	≥ 500k to < 10 million	NCB Remarks: Where goods are not normally available within China, the method of procurement will be ICB even if the contract value is less than USD 10 million.	
	< 500 K	Shopping	None
	N/A	DC	All contracts ≥ USD 4 million.
Works, Supply	≥ 40 million	ICB	

China: Proposed Sichuan and Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project

& Installation	≥ 500k to < 40 million	NCB	All contracts ≥ USD 15 million.
	< 500 K	Shopping	None
	N/A	DC	All contracts ≥ USD 15million.
Notes:	ICB: International Competitive Bidding DC: Direct Contracting NCB: National Competitive Bidding NA: Not Applicable		

2. **Prequalification:** Bidders of all ICB works contracts shall pass prequalification in accordance with the provisions of paragraphs 2.9 and 2.10 of the Procurement Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.19 of the Guidelines):** Not Applicable.
4. **Reference to (if any) Project Operational/Procurement Manual:** Guang'an PMO has prepared a procurement manual, which has been reviewed by the Bank.
5. **Any Other Special Procurement Arrangements:** Retroactive financing is applicable. Payments shall be limited to contracts procured in accordance with World Bank Guidelines and within the limits specified in the Loan Agreement.

China: Proposed Sichuan and Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Consultant Guidelines (January.2011):

Expenditure Category	Contract Value (US\$)	Selection Method	Bank Prior Review
Consultants	≥ 300,000	QCBS, QBS	Firms: All contracts ≥ USD 2 million; Firms: All SSS contracts ≥ USD 1 million; Individual Consultant: All contracts ≥ 400 K; SSS for individual consultant: All contracts ≥ USD 400 K
	< 300,000	QCBS, QBS, CQS	
	N/A	SSS	
	N/A	IC	
			All terms of references (TOR) will be reviewed by the Bank Task Team regardless of the contract value

Notes: QCBS: Quality- and Cost-Based Selection
QBS: Quality-Based Selection
CQS: Selection Based on the Consultants' Qualifications

SSS: Single-Source Selection
IC: Individual Consultant selection procedure
NA: Not Applicable

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: Retroactive financing is applicable. All advance contracting is subject to the Bank's prior review. Payments will be made only for contracts procured in accordance with the Bank's Consultant Guidelines and with the limits stipulated in the Loan Agreement.

4. Consultancy Assignments with Selection Methods and Time Schedule

PROCUREMENT PLAN China : Sichuan Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project

General Information
Country: China **Bank's Approval Date of the Original Procurement Plan:** 2018-07-18
Project ID: P133456 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-10-29
Project Name: Sichuan Chongqing Cooperation: Guang'an Demonstration Area Infrastructure Development Project
Loan / Credit No.: IBRD / 84720
Executing Agency(ies): Qianfeng Project Management Office

WORKS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
QF1 / Installation of Sewage Interceptors Along Both Sides of Luxi River	IBRD / 84720	Technical Assistance	Prior	Request for Bids	Open - National	Single Stage - One Envelope				11,430,000.00	6,434,755.53	Signed														2015-06-22		2015-07-08			
QF5 / Renovation of the 1.6-kilometer river channel in the Luxi River Logistics Park section, with a landscape of about 72,000 square meters along the sides of the river. The project construction includes earth and stone works, concrete works, revetment project	IBRD / 84720	Qianfeng District Town	Post	Request for Bids	Open - National	Single Stage - One Envelope				7,158,162.97	3,829,192.12	Signed					2019-06-10	2019-06-04	2019-06-30						2019-07-18	2019-08-13	2019-07-23	2019-08-25	2019-08-13	2019-11-28	2020-08-31
QF6 / Construction of Xiejawan Park, park area of 166,396 square meters	IBRD / 84720	Qianfeng District Town	Post	Request for Bids	Open - National	Single Stage - One Envelope				8,157,844.44	3,899,075.65	Signed					2019-06-10	2019-06-04	2019-06-30						2019-07-18	2019-08-13	2019-07-23	2019-08-30	2019-08-13	2019-11-28	2020-08-31
QF3 / Upgrading Luxi riverside urban public space, length of 1230m, width of 20.6m.	IBRD / 84720	Qianfeng District Town	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,130,000.00	0.00	Pending Implementation							2020-10-29		2020-11-03				2020-12-15		2021-01-14		2021-02-18	2021-08-17	

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual