



Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II (P159040)

AFRICA | Western Africa | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 28-Jun-2017 | ISR28206 |

Implementing Agencies: Federal Republic of Nigeria, Republic of Togo, Republic of Liberia, West African Health Organization (WAHO), Republic of Guinea Bissau, MINISTRY OF PUBLIC HEALTH (MINSAP) OF GUINEA BISSAU, MINISTRY OF HEALTH (MOH) OF LIBERIA, NIGERIA CENTER FOR DISEASE CONTROL (NCDC), MINISTRY OF HEALTH (MOH) OF TOGO

Key Dates

Key Project Dates

Bank Approval Date:02-Mar-2017

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:31-Aug-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The PDOs are : (i) to strengthen national and regional cross-sectoral capacity for collaborative disease surveillance and epidemic preparedness in West Africa, thereby addressing systemic weaknesses within the animal and human health systems that hinder effective disease surveillance and response; and (ii) in the event of an Eligible Emergency, to provide immediate and effective response to said Eligible Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Surveillance and Information Systems:(Cost \$45.33 M)

Component 2: Strengthening of Laboratory Capacity:(Cost \$30.89 M)

Component 3: Preparedness and Emergency Response:(Cost \$26.08 M)

Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness:(Cost \$22.64 M)

Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy:(Cost \$22.06 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory



Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions

The Regional Disease Surveillance System Enhancement Program (REDISSE) was formally launched on November 10, 2016 in the context of a regional technical and ministerial meeting on One Health in Dakar Senegal. The Launch was under the sponsorship of the Prime Minister of Senegal and was attended by Ministers of Health, Agriculture and Environment from across West Africa, as well as financing and technical partners including the Regional Director for WHO/AFRO. Formal remarks were made by the Director General of the West Africa Health Organization (WAHO), the REDISSE Program Task Team Leader (TTL) and the Minister of Health and Social Welfare of Senegal. The REDISSE Program is an interdependent series of Projects. REDISSE I provided an IDA grant to the West Africa Health Organization (WAHO) for coordination of the regional program as well as IDA financing to Guinea, Senegal and Sierra Leone to implement country level program activities in disease surveillance, laboratory capacity building, epidemic preparedness and response, human resource development and program management. REDISSE II, approved by the WBG Board of Directors on 1 March 2017 expanded the program to provide IDA financing to Guinea-Bissau, Liberia, Nigeria and Togo.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● High	--	● High
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Substantial	--	● Substantial
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number of countries that achieve a JEE score of 4 or higher) (Number, Custom)

Baseline

Actual (Previous)

Actual (Current)

End Target



Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number of countries that achieve a JEE score of 4 or higher) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number of countries that achieve a JEE score of 3 or higher) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number of countries that achieve a JEE score of 4 or higher) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Progress on cross-border collaboration and exchange of information across countries (Number of countries that achieve a score of 4 or higher) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Progress towards establishing an active, functional regional One Health platform (Number based on 5 point Likert scale) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Progress on cross-border collaboration and exchange of information across countries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Progress towards establishing an active, functional One Health Network (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	30-Jun-2023

► NIGERIA - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Progress on cross-border collaboration and exchange of information across countries (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Progress on cross-border collaboration and exchange of information across countries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

Overall Comments

Intermediate Results Indicators

► Interoperable, interconnected, electronic real-time reporting system: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023



▶ Laboratory systems quality: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ Surveillance Systems in place for priority zoonotic diseases/pathogens: number of countries that achieve a JEE score of 3 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ Workforce Strategy: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ Specimen referral and transport system: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023



► Applied epidemiology training program in place such as FETP: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Systems for efficient reporting to WHO, OIE/FAO: number of countries that achieve a JEE score of 5 (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► Veterinary human health workforce: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023



▶ Regional surge capacity and stockpiling mechanisms established (capacity based on 5 point likert scale) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ Number of policy briefings on the status of Disease Surveillance and Response in the region presented at meetings of ECOWAS Heads of State and relevant Ministers (Health, Agriculture, Finance, and Env (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ Turnaround time from date of specimen collection to date of results returned for priority diseases: number of countries with a turnaround time of 3 days or less (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Feb-2017	--	--	31-Aug-2023



► LIBERIA - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Laboratory systems quality (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Workforce Strategy (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023



► LIBERIA - Specimen referral and transport system (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Applied epidemiology training program in place such as FETP (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Systems for Efficient reporting to WHO, OIE/FAO (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023



► LIBERIA - Veterinary or animal health workforce (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► LIBERIA - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023



► NIGERIA - Laboratory systems quality (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Workforce Strategy (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Specimen referral and transport system (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023



► NIGERIA - Applied epidemiology training program in place such as FETP (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	5.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Systems for Efficient reporting to WHO, OIE/FAO (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	5.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Veterinary human health workforce (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023



► NIGERIA - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► NIGERIA - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023



► GUINEA BISSAU - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Workforce Strategy (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

► GUINEA BISSAU - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	5.00
Date	28-Feb-2017	--	--	31-Aug-2023



▶ GUINEA BISSAU - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ GUINEA BISSAU - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ GUINEA BISSAU - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ GUINEA BISSAU - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023



▶ GUINEA BISSAU - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Feb-2017	--	--	31-Aug-2023

▶ TOGO - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ TOGO - Laboratory systems quality (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ TOGO - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023



► TOGO - Workforce Strategy (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Specimen referral and transport system (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Applied epidemiology training program in place such as FETP (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

► TOGO - Systems for Efficient reporting to WHO, OIE/FAO (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023



▶ TOGO - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ TOGO - Veterinary or animal health workforce (national capacity scores) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ TOGO - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	28-Feb-2017	--	--	31-Aug-2023

▶ TOGO - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	28-Feb-2017	--	--	31-Aug-2023

Overall Comments


**Data on Financial Performance****Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P159040	IDA-59670	Not Effective	USD	14.00	14.00	0.00	0.00	14.96	0%
P159040	IDA-59680	Not Effective	USD	21.00	21.00	0.00	0.00	21.26	0%
P159040	IDA-59690	Not Effective	USD	15.00	15.00	0.00	0.00	15.20	0%
P159040	IDA-59700	Not Effective	USD	90.00	90.00	0.00	0.00	90.23	0%
P159040	IDA-D1700	Not Effective	USD	7.00	7.00	0.00	0.00	7.33	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P159040	IDA-59670	Not Effective	01-Mar-2017	05-Apr-2017	--	31-Aug-2023	31-Aug-2023
P159040	IDA-59680	Not Effective	01-Mar-2017	--	--	31-Aug-2023	31-Aug-2023
P159040	IDA-59690	Not Effective	01-Mar-2017	--	--	31-Aug-2023	31-Aug-2023
P159040	IDA-59700	Not Effective	01-Mar-2017	--	--	31-Aug-2023	31-Aug-2023
P159040	IDA-D1700	Not Effective	01-Mar-2017	05-Apr-2017	--	31-Aug-2023	31-Aug-2023

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.