

PROCUREMENT PLAN**India : Bihar Transformative Development Project****General Information**

Country: India **Bank / Approval Date of the Original Procurement Plan:** 2016-10-17
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-01-31
Project ID: P159576 **GPN Date:**
Project Name: Bihar Transformative Development Project
Loan / Credit No.: IDA / 58670
Executing Agency(ies): Bihar Rural Livelihoods Promotions Society

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
INBRPLS-1791-CW-RFB / Interior works for our new office premise	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		769,800.00	0.00	Pending Implementation					2017-02-28			2017-03-05			2017-04-16			2017-05-16			2017-06-20			2017-12-17

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
INBRPLS-1628-GO-RFO / Printing & supply of Len Den Prapatra	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,692.00	0.00	Pending Implementation								2016-09-20									2016-11-15			2017-05-14
INBRPLS-1630-GO-RFO / Procurement of various printer cartridge	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,116.00	0.00	Pending Implementation								2016-09-20									2016-11-15			2017-05-14
INBRPLS-1631-GO-RFO / Poetry Books of records	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,061.00	107,111.44	Under Implementation								2016-11-02	2016-09-19							2016-12-28			2017-06-26	
INBRPLS-1649-GO-RFB / MICRO PLANNING FORMAT FOR SHG	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2017-02-01								2017-03-29			2017-09-25	
INBRPLS-1653-GO-RFB / MICRO PLANNING FORMAT FOR VO	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation								2016-12-20								2017-02-14			2017-08-13	
INBRPLS-1654-GO-RFB / DEVELOPMENT & PRINTING OF TRAINING MODULES	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2017-01-10								2017-03-07			2017-09-03	
INBRPLS-1655-GO-RFB / FLIP CHART FOR SHG	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2017-01-03								2017-02-28			2017-08-27	
INBRPLS-1657-GO-RFB / FLIP CHART FOR VO & CLF	IDA / 58670	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2016-11-01								2016-12-27			2017-06-25	
INBRPLS-1658-GO-RFB / DEVELOPMENT & PREPARATION OF VILLAGE ENTRY KIT	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Community Institutional Development Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation				2016-12-31			2017-01-05			2017-02-16			2017-03-18			2017-04-22			2017-10-19	

INBRPLS-1639-CS-QCBS / Agency for Women Reproductive & Other Health Initiatives	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		17,000.00	0.00	Pending Implementation	2016-10-07	2016-10-28	2016-12-11			2017-01-08	2017-02-07	2017-03-14	2017-04-18	2018-04-18
INBRPLS-1645-CS-QCBS / AGENCY FOR MANPOWER RECRUITMENT IN BRPLS	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		115,384.00	0.00	Pending Implementation	2016-09-28	2016-10-19	2016-12-02			2016-12-30	2017-01-29	2017-03-05	2017-04-09	2018-04-09
INBRPLS-1648-CS-QCBS / AGENCY FOR LIVELIHOOD NON FARM BASED	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Quality And Cost-Based Selection	Open - National		167,000.00	0.00	Pending Implementation	2016-12-15	2017-01-05	2017-02-18			2017-03-18	2017-04-17	2017-05-22	2017-06-26	2018-06-26
INBRPLS-1561-CS-QCBS / Capacity building of community care	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		167,000.00	0.00	Pending Implementation	2016-10-31	2016-11-21	2017-01-04			2017-02-01	2017-03-03	2017-04-07	2017-05-12	2018-05-12
INBRPLS-1647-CS-QCBS / AGENCY FOR LIVELIHOOD STUDY	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Quality And Cost-Based Selection	Open - National		54,000.00	0.00	Pending Implementation	2016-12-06	2016-12-27	2017-02-09			2017-03-09	2017-04-08	2017-05-13	2017-06-17	2018-06-17
INBRPLS-4818-CS-QCBS / Hiring of Agency for Developing Inventory Management Application	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Consultant Qualification Selection	Open - National		17,910.00	0.00	Pending Implementation	2016-12-15	2017-01-05	2017-02-18				2017-03-20	2017-04-24	2017-10-21	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INBRPLS-1611-CS-CDS / Agency for recruitments	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Direct Selection	Direct		51,734.00	0.00	Under Implementation	2016-09-15		2016-09-17	2016-09-21			2016-11-21		2017-05-20	
INBRPLS-1646-CS-CDS / Agency for Management development programme (MDP)	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Direct Selection	Direct		80,000.00	0.00	Pending Implementation	2016-11-23		2016-12-03				2017-02-06		2017-08-05	
INBRPLS-2822-CS-CDS / Hiring of Recruitment Agency	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Prior	Direct Selection	Direct		51,734.00	0.00	Under Implementation	2016-10-28	2016-11-15	2016-11-02	2016-09-21			2016-11-02		2017-05-01	
INBRPLS-6765-CS-CDS / HIRING AN AGENCY FOR MOBILE APPLICATION DEVELOPMENT FOR CBO-MIS	IDA / 58670	Innovations, Partnerships and Technical Assistance Project Management Community Investment Funds Development Access to Nutrition and Sanitation Services	Post	Direct Selection	Direct		3,334.00	0.00	Pending Implementation	2017-01-21		2017-01-31				2017-04-06		2017-10-03	