

## PROCUREMENT PLAN

### General

#### 1. Project Information

- a. **Country:** Federal Republic of Somalia
  - b. **Project Name:** Somalia Urban Resilience Project Phase II
  - c. **Project Number:** P170922
  - d. **Total Finance:** USD 0.16 Million
2. **Project Implementation Agency:** Garowe Municipality
  3. **Date of Project Plan:** July 31, 2019
  4. **Period Covered by this Procurement:** July 2019 – November 2019

#### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

#### II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

III. **National Procurement Arrangements:** Not applicable

IV. **Prequalification:** Not applicable

V. **Leased Assets:** Not Applicable

VI. **Procurement of Second hand Goods:** Not Applicable

VII. **Domestic Preference:** Not Applicable

VIII. **Hands on Expanded Implementation Support (HEIS):** Not Applicable

IX. **Other Relevant Procurement Information:** Not Applicable

**X. Thresholds for Procurement Approaches and Method (US\$ millions)**

<b>Thresholds for Procurement Approaches and Methods (US\$ millions)–Goods, Works, and Non-Consulting Services</b>				
<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Open International</b>	<b>Open National</b>	<b>Request for Quotation (RfQ)</b>
Works	All	≥ 5.0	< 5.0	≤ 0.2
Goods, IT, and non-consulting services	All	≥ 0.5	< 0.5	≤ 0.1

<b>Thresholds for Procurement Approaches and Methods (US\$, millions) – Consulting Services</b>			
<b>Category</b>	<b>Prior Review (US\$, millions)</b>	<b>Short List of National Consultants</b>	
		<b>Consulting Services</b>	<b>Engineering and Construction Supervision</b>
Consultants (Firms)	all	≤0.1	≤0.2
Individual Consultants	all	N/A	N/A

**XI. Packages for Goods, Works and Non-Consulting Services (At Negotiations – to be entered in STEP)**

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Pre qualification (Yes/ No)	Domestic Preference (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
<b>GOODS</b>											
	N/A										
	<b>Total Goods</b>										
<b>WORKS</b>											
<b>W1</b>	N/A										
	<b>Total Works</b>										
<b>Non -Consulting Services</b>											
	<b>Total Non-Consultant Service</b>										

**Consulting Services**

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
<b>C1</b>	Consultancy Services for the development of the detailed engineering designs and preparation of	160,000	Prior	Open-National	CQS	N/A	September 17, 2019	November 21, 2019

<b>Ref No.</b>	<b>Contract Description</b>	<b>Estimated Cost (US\$)</b>	<b>Review by Bank (Prior/Post)</b>	<b>Market Approach (Open-National/Limited etc.)</b>	<b>Selection Method (QCBS, LCBCS, QBS, DS)</b>	<b>Shortlisting (Yes/No)</b>	<b>Expected Date of Bid Proposal Opening</b>	<b>Expected Date of Contract Signature</b>
	bidding documents for urban roads in Garowe (Phase ii)							
	<b>Total Consulting Services</b>	<b>160,000.00</b>						
	<b>Grand total</b>	<b>160,000.00</b>						

