

**PROCUREMENT PLAN**  
**(Mandatory Requirements)**

**Project information:** [Bangladesh] [Dhaka City Neighborhood Upgrading Project] [P165477]

**Project Implementation agency:** [Dhaka South City Corporation (DSCC)]

**Period covered by this Procurement Plan:** Entire Project Period

**Preamble**

In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, July 2016 [Revised in November, 2017] (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement actions for the Project, including preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank’s review and No-objection to procurement actions as required.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** The Bank’s Standard Procurement Documents (SPDs) shall be used for goods, works and non-consulting services where international competition is required and for all consulting services, including their respective forms of contract.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the World Bank Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- i. Lottery in award of contracts shall not be allowed;
- ii. Bidders’ qualification[s]/experience requirement[s] shall be mandatory;

- iii. Bids shall not be rejected based on percentage above or below the estimated cost;
- iv. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
- v. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers: accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

When the Borrower uses other national procurement arrangements (other than national open competitive procurement), such as limited/restricted competitive bidding, request for quotations/shopping, direct contracting), such arrangements shall be consistent with the above requirements.

As per paragraph 5.4 of the Procurement Regulations, the “*Letter of Acceptance of the World Bank’s Anticorruption Guidelines and Sanctions Framework*” as attached to this document shall form part of the Model Bidding Documents.

**Leased Assets:** Not Applicable.

**Procurement of Second-Hand Goods:** Not Applicable.

**Domestic preference:** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**) as follows:

Goods: Applicable;

Works: Not applicable.

**Hands-on Expanded Implementation Support (HEIS):** Not Applicable.

**Bank’s Procurement Prior Review Thresholds:** contracts at or above the thresholds set out in table 1 below are subject to the Bank’s procurement prior review.

**Table 1: Procurement Prior Review Thresholds (US\$ millions)**

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant	5	10	15	20

and equipment, and PPP)				
Goods, information technology and non-consulting services	1.5	2	4	6
Consulting services: firms	0.5	1	2	4
Consulting services: Individual	0.2	0.3	0.4	0.5

Notes:

1. These thresholds apply to all procurement activities regardless of their procurement/selection methods. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds. Consultant services covers a range of services that are of an advisory or professional nature.
2. In addition to the provisions of Table 1 above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
  - (a) procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34–36, of the Procurement Regulations;
  - (b) competitive dialogue;
  - (c) sustainable procurement;
  - (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations; and
  - (e) best and final offer.
3. The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract or the package –when the selection document contains more than one lot/slice–, including all taxes and duties payable under the contract.

**Bid/ Proposal Evaluation Committee: AS per PPSD**

**Arrangement for CDD: NA**

**Fraud and Corruption (F&C) Checklist:** Fraud and Corruption (F&C) checklist, as developed and provided by the Bank, shall be properly filled in during the

evaluation and be attached with the evaluation report in case of contracts following national competitive procurement and request for quotations.

**Attachment 1**

**Letter of Acceptance of the World Bank's  
Anticorruption Guidelines and Sanctions  
Framework<sup>1</sup>**

Date: \_\_\_\_\_

Invitation of Bids/Proposals  
No. \_\_\_\_\_

To: \_\_\_\_\_

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World

---

<sup>1</sup>[Drafting note: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

Bank's Anti-Corruption Guidelines<sup>2</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;<sup>3</sup> (ii) to be a nominated<sup>4</sup> sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

---

<sup>2</sup>*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

<sup>3</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>4</sup>A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>5</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Proposer/Consultant: \_\_\_\_\_

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:

Title of the person signing the Letter: \_\_\_\_\_

---

<sup>5</sup>Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.



**PROCUREMENT PLAN Bangladesh : Dhaka City Neighborhood Upgrading Project**

**General Information**  
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2019-04-23  
 Project ID: P165477 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-25  
 Project Name: Dhaka City Neighborhood Upgrading Project GPN Date: 2020-08-04  
 Loan / Credit No: IDA / 63610  
 Executing Agency(ies) DHAKA SOUTH CITY CORPORATION

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
DCNUP/W-19/PMU / Construction & Improvement works of Sayedbad Central Motor Garage and Adjacent area in DSCC.	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				108,434.00	0.00	Cancelled						2019-11-20		2019-11-25					2019-12-23		2020-01-06		2020-02-08		2022-02-07	
DCNUP/W-07/LAL / Improvement and construction works of streets improvement and construction works of streets Raj Narayan Dhar Road, Kazi Riaz Uddin Road and Around Shahid Nagar Community Center.	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,294,398.00	1,664,573.84	Signed						2020-04-20	2019-11-10	2020-04-25					2020-05-23	2020-01-02	2020-06-06	2020-02-10	2020-07-09	2020-03-25	2022-07-09	
DCNUP/W-10/SUT / Improvement and Construction works of Dholakhal Road, Shwas Bosh Avenue and Mazed Shander Road	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,623,073.00	0.00	Under Implementation						2020-05-10	2021-01-03	2020-05-15	2021-01-24					2020-06-12		2020-07-03		2020-08-05		2021-08-05
DCNUP/W-18/PMU / Procurement of Office Renovation	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				48,193.00	40,261.81	Signed						2020-04-12	2020-07-29	2020-04-19					2020-05-10	2020-09-09	2020-05-24	2020-11-17	2020-06-26	2020-12-13		2020-09-24
DCNUP/W22A / Secondary Transfer Station, Battery ghat, Kamrangirchar-56 Station Labaish Komolotoh Road 27 and Battery ghat, Kamrangir Char-57	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				614,118.00	0.00	Pending Implementation						2021-12-15		2021-12-22					2022-01-19		2022-02-03		2022-03-18		2023-03-18	
DCNUP/W-08/SUT / Improvement and Construction works of Abdur Rahim Community Center, Moulvi Bazar Community Center, Nalgola Community Center, Haji Jummon Community Center and Mazed Sardar Community Center	IDA / 63610	Public space enhancements	Prior	Request for Bids	Open - National	Single Stage - One Envelope				8,821,847.00	0.00	Pending Implementation						2021-12-20		2021-12-27					2022-01-24		2022-03-20		2022-04-24		2023-12-15	
DCNUP/W-13/KB / Construction of Local ETP around Shahjahanpur Jheel	IDA / 63610	Public space enhancements	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,436,706.00	0.00	Pending Implementation						2022-02-22		2022-02-28					2022-03-28		2022-04-12		2022-05-25		2024-01-15	
DCNUP/W21 / Heritage Building Preservation Lalkuthi	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,526,471.00	0.00	Pending Implementation						2021-12-21		2021-12-28					2022-01-25		2022-02-09		2022-03-24		2023-11-14	
DCNUP/W-5/DSCC / Traffic Junction Improvement including Signal Operation and Management	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,517,647.00	0.00	Pending Implementation						2022-09-29		2022-10-06					2022-11-03		2022-11-18		2022-12-31		2023-12-31	
DCNUP/W-14/KB / Improvement and Construction works of Bashabo Balur Math Playground	IDA / 63610	Public space enhancements	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,511,388.00	0.00	Pending Implementation						2021-09-20		2021-09-27					2021-10-25		2021-11-09		2021-12-22		2023-06-15	
DCNUP/W-12/KB / Improvement and Construction Works Street Shahjahanpur Jheel and Atish Deepangkar Crossing	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,468,482.00	0.00	Pending Implementation						2021-11-23		2021-11-30					2021-12-28		2022-01-12		2022-02-24		2023-11-16	
DCNUP/W-09/SUT / Improvement and Construction works of Dholakhal Green Area and Dholakhal Pond	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,256,282.00	0.00	Pending Implementation						2021-12-17		2021-12-24					2022-01-21		2022-02-05		2022-03-20		2023-11-10	
DCNUP/W-04/KAC / Improvement and Construction Works of Street network for neighborhood access at Development of Chittaranjan Avenue	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,039,518.00	0.00	Pending Implementation						2021-11-17		2021-11-24					2021-12-22		2022-01-06		2022-02-18		2023-05-14	
DCNUP/W-01/KAC / Improvement and Construction of Buriganga River Side Area	IDA / 63610	Public space enhancements	Prior	Request for Bids	Open - International	Single Stage - One Envelope				7,849,471.00	0.00	Pending Implementation						2021-12-14		2021-12-21					2022-02-01		2022-03-28		2022-05-02		2023-12-23	
DCNUP-W-03/KAC / Improvement and Construction Works of Company Ghat Bridge and West Rastapur Ruined Bridge Reconstruction	IDA / 63610	Public space enhancements	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,489,106.00	0.00	Pending Implementation						2021-12-20		2021-12-27					2022-01-24		2022-02-08		2022-03-23		2023-11-13	





DCNIP/NS-02 / Hiring of Vehicles (2 nos Microbus)	IDA / 63610	Place management, urban planning and project implementation support	Post	Request for Bids	Open – National	Single Stage – One Envelope		173,494.00	0.00	Canceled								2022-07-10		2022-07-24					2022-08-14		2022-08-24		2022-09-19		2024-04-30
---------------------------------------------------	-------------	---------------------------------------------------------------------	------	------------------	-----------------	-----------------------------	--	------------	------	----------	--	--	--	--	--	--	--	------------	--	------------	--	--	--	--	------------	--	------------	--	------------	--	------------

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
DCNIP/5-01 / Selection & Employment of Architecture, Engineering Design, Supervision and Monitoring Consultancy Firm	IDA / 63610	Place management, urban planning and project implementation support	Prior	Quality And Cost-Based Selection	Open – International		5,300,000.00	5,178,182.95	Signed	2019-07-01	2019-06-17	2019-07-28	2019-06-24	2019-09-07	2019-10-17			2019-10-19	2019-12-03	2019-11-09	2020-02-26	2019-12-14	2020-06-05	2020-02-25	2020-11-05	2024-06-30		
DCNIP/5-02 / Selection & Employment of Consultancy Firm for Survey & Master Plan/ Feasibility cum Engineering Design for Kamranjir Char Area	IDA / 63610	Place management, urban planning and project implementation support	Prior	Quality And Cost-Based Selection	Open – International		1,807,229.00	0.00	Pending Implementation	2023-09-10		2023-09-24		2023-11-04					2023-12-16		2024-01-15		2024-02-19	2024-05-02		2025-10-26		
DCNIP/5-03 / Selection & Employment of Asset Management, O&M and Place Management Consultancy Firm	IDA / 63610	Place management, urban planning and project implementation support	Post	Consultant Qualification Selection	Open – National		240,964.00	0.00	Pending Implementation	2021-04-11		2021-05-02		2021-06-15								2021-07-15		2021-08-19		2022-08-19		
DCNIP/5-04 / Selection and employment of consulting firm for traffic study cum junction design in DSCC	IDA / 63610	Place management, urban planning and project implementation support	Post	Quality Based Selection	Open – National		361,446.00	0.00	Pending Implementation	2020-12-10		2020-12-10		2020-12-31					2021-01-28		2021-02-11		2021-02-25	2021-04-01		2021-09-28		
DCNIP/5-8 / Selection & Employment of Behavior change firm for Neighborhood & clean and safe mobility	IDA / 63610	Public space enhancements	Post	Fixed Budget Selection	Open – National		658,824.00	0.00	Pending Implementation	2021-03-30		2021-04-20		2021-05-25					2021-06-22		2021-07-22		2021-08-12	2021-09-16		2024-06-12		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DCNIP/5-9 / Procurement Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		216,868.00	211,828.79	Signed	2019-05-30	2019-03-03	2019-07-06	2019-06-17	2019-07-20	2019-08-21	2019-08-09	2019-08-28	2024-06-30	
DCNIP/5-11 / Environment Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		180,723.00	175,925.60	Signed	2019-05-30	2019-03-10	2019-07-06	2019-09-05	2019-07-20	2019-09-08	2019-08-09	2019-12-08	2024-06-30	
DCNIP/5-12 / Urban Design Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		216,868.00	173,771.41	Signed	2019-09-30	2019-04-30	2019-11-06	2019-10-29	2019-11-20	2019-11-05	2019-12-10	2019-11-05	2024-06-30	
DCNIP/5-16 / Financial Management Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		216,868.00	211,828.79	Signed	2019-05-30	2019-03-24	2019-07-06	2019-09-05	2019-07-20	2019-09-08	2019-08-09	2019-09-08	2024-06-30	
DCNIP/5-19 / Traffic Signal Consultant (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		108,434.00	105,914.39	Signed	2019-09-30	2019-06-16	2019-11-06	2019-10-01	2019-11-20	2019-10-01	2019-12-10	2019-10-02	2024-06-30	
DCNIP/5-10 / Social Safeguard Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		180,723.00	175,925.60	Signed	2019-11-10	2019-07-07	2019-12-17	2019-10-01	2019-12-31	2019-10-01	2020-01-20	2019-10-02	2024-06-30	
DCNIP/5-18 / Individual Material & Quality Engineer -National	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		144,579.00	141,111.05	Signed	2019-07-08	2019-06-20	2019-09-01	2019-10-01	2019-09-15	2019-10-01	2019-10-05	2019-10-02	2024-06-30	
DCNIP/5-20 / Resettlement & Gender Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		72,289.00	56,803.94	Signed	2019-12-24	2019-08-20	2020-01-30	2020-06-03	2020-02-13		2020-03-04	2020-06-30	2022-03-04	
DCNIP/5-17 / Project Accounts Officer (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		94,579.00	67,448.87	Signed	2020-09-10	2020-01-21	2020-10-20	2020-09-20	2020-11-03	2020-12-14	2020-11-23	2020-12-31	2024-06-30	
DCNIP/5-14 / Monitoring & Evaluation Specialist (National)	IDA / 63610	Place management, urban planning and project implementation support	Post	Individual Consultant Selection	Open		144,578.00	129,709.36	Signed	2020-02-10	2020-07-15	2020-04-05	2020-09-13	2020-04-19	2020-11-14	2020-05-09	2020-12-31	2024-05-08	
DCNIP/5-12A / Urban Design Specialist -National	IDA / 63610	Public space enhancements	Post	Individual Consultant Selection	Open		134,118.00	0.00	Pending Implementation	2021-02-03		2021-03-25		2021-04-15		2021-05-20		2024-06-30	
DCNIP/5-03A / Selection of Consultancy firm/Institution for finalization of conceptual design for Lakuti	IDA / 63610	Place management, urban planning and project implementation support	Post	Direct Selection	Direct		60,241.00	0.00	Canceled	2020-01-30		2020-02-09				2020-04-14		2020-10-11	