

Hebei Rural Renewable Energy Development Project (P132873) Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [original: January 2018, revision: June 30, 2020]
2. **Date of General Procurement Notice:** March 17, 2015
3. **Period covered by this procurement plan:** July–December 2020

II. Goods and Works

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Procurement Method Threshold US\$	Prior Review Threshold US\$
1.	ICB and LIB (Goods and Non-Consulting Services)	Greater than or equal to US\$ 10 million	All
2.	NCB (Goods and Non-Consulting Services)	Greater than or equal to US\$ 0.5 million	Greater than or equal to 4 million
3.	ICB (Works)	Greater than or equal to US\$ 40 million	All
4.	NCB (Works)	Greater than or equal to US\$ 0.5 million	Greater than or equal to 15 million

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components** (as per paragraph. 3.17 of the Guidelines: N/A
4. **Reference to (if any) Project Operational/Procurement Manual:** N/A
5. **Any Other Special Procurement Arrangements** [including advance procurement and retroactive financing, if applicable]: None
6. **Summary of the Procurement Packages planned during:** June 2020 to December 2020.

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the National Competitive Bidding (Works)	4,262,000.00	2			

	Summary of the Shopping (Works)					
	Summary of the National Competitive Bidding □Goods□	5,321,000.00	4			
	Summary of the Shopping (Goods)	447,000.00	2			

PROCUREMENT PLAN China : Hebei Rural Renewable Energy Development Project

General Information
 Country: China Bank's Approval Date of the Original Procurement Plan: 2017-08-08
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-22)
 Project ID: P132873 GPN Date:
 Project Name: Hebei Rural Renewable Energy Development Project
 Loan / Credit No: IBRD / 84760
 Executing Agency(ies) Hebei Rural Renewable Energy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SH-HBTJ003-1 / Straw Biogas Households Distribution and Biogas Fertilizer Utilization Works in Linzhang County	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Prior	Request for Bids	Open - National	Single Stage - One Envelope				900,000.00	900,365.21	Signed																			
SH-HBTJ001-2 / Plant water supply and drainage, electrical, heating, roads, greening and ancillary works contract for Anping sub-project	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Open - National	Single Stage - One Envelope				895,522.00	869,825.06	Signed			2019-06-30	2019-05-28	2019-07-20	2019-05-27						2019-08-31	2019-06-27	2019-09-14	2019-06-27	2019-10-24	2019-07-31		2020-02-21
SH-HBTJ001-3 / organic fertilizer workshop contract for Anping project	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Open - National	Single Stage - One Envelope				942,000.00	921,590.87	Signed			2019-11-30	2019-10-14	2019-12-22	2019-10-21						2020-02-02	2019-11-19	2020-02-16	2019-11-22	2020-03-27	2019-12-03		2020-07-25
SH-HBTJ004-2 / Biogas Slurry utilization facility civil construction contract of Zunhua Sub-project	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,862,000.00	0.00	Pending Implementation			2020-08-24		2020-09-03							2020-10-13		2020-10-27		2020-12-06			2021-04-05
SH-HBTJ002-2 / The Civil Construction contract for pretreatment system of Straw Biogas Project of Jineng Organic Fertilizer Company in Chengde County	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Limited	Single Stage - One Envelope				400,000.00	403,130.29	Signed			2020-07-10	2020-07-07	2020-07-15	2020-07-07						2020-08-14	2020-07-23	2020-08-29	2020-07-23	2020-10-11	2020-07-25		2021-02-08
SH-HBTJ002-3 / Chengde sub-project to optimize the construction of biogas pretreatment system, deep purification of biogas liquid treatment system and compound organic fertilizer system and other civil engineering	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,069,000.00	0.00	Pending Implementation			2020-12-31		2021-01-15							2021-02-19		2021-03-11		2021-04-15			2021-10-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
0733-151101642801 / soft and hard equipment of monitoring system	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	313,634.15	Canceled																						
SH-HBSB003-1 / Supply of Equipment Facilities for Straw Biogas Households Distribution and Biogas Fertilizer Utilization Subproject in Linzhang County	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,700,000.00	2,997,184.85	Signed																					2016-08-31	2016-09-28
SH-HBSB004-1 / Equipment Supply and Installation of Biogas and Fertilizer Production storage and Using Contract for Zunhua Subproject	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Prior	Request for Bids	Open - National	Single Stage - One Envelope		9,280,000.00	8,866,994.56	Signed				2018-02-12	2018-02-09	2018-03-12	2018-02-14					2018-04-16	2018-04-17	2018-05-16	2018-05-01	2018-06-30	2018-05-12	2020-06-29				
SH-HBSB001-1 / Equipment Supply and Installation of Biogas and Fertilizer Production Contract for Anping Subproject	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,574,400.00	4,178,443.82	Signed				2018-04-30	2018-04-16	2018-05-20	2018-05-01					2018-07-09	2018-05-25	2018-08-08	2018-06-29	2018-09-17	2018-07-23	2019-03-16				
SH-HBSB006-1 / Equipment Supply and Installation of Biogas and Fertilizer Production storage and Using Contract for Yutian Subproject	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Prior	Request for Bids	Open - National	Single Stage - One Envelope		9,565,500.00	10,265,643.36	Signed				2018-05-31	2018-03-29	2018-06-30	2018-04-08					2018-08-19	2018-05-11	2018-09-18	2018-06-04	2018-11-15	2018-06-26	2019-06-13				
SH-HBSB006-2 / Equipment Supply and Installation of Fertilizer Production Contract for Yutian Subproject	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Open - National	Single Stage - One Envelope		948,900.00	0.00	Canceled				2018-06-30		2018-07-31							2018-09-19		2018-10-19		2018-12-16		2019-06-14			
SH-HBSB002-1 / Equipment Supply and Installation of Biogas and Fertilizer Production Contract for Chengde Subproject	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,860,000.00	2,665,869.21	Completed				2018-04-30	2018-05-01	2018-05-15	2018-05-14					2018-06-27	2018-06-13	2018-07-19	2018-06-20	2018-08-30	2018-08-08	2019-08-30	2019-07-26			
SH-HBSB003-2 / Biogas subsidiary and biogas slurry processing equipment for the production of fertilizer equipment procurement installation contract of Linzhang subproject	IBRD / 84760	Large-scale biogas facilities management and renewable energy supply	Post	Request for Quotations	Limited	Single Stage - One Envelope		173,000.00	153,826.83	Signed				2018-07-05		2018-07-25								2018-08-17	2018-08-20	2018-11-15						

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	