

PROCUREMENT PLAN

Project information: Chad: Data Production & Capacity Building in Chad (P159189)

Project Implementation agency: Institut national de la statistique, des études économiques et démographiques (INSEED)

Date of the Procurement Plan: September 25, 2017

Period covered by this Procurement Plan: September 25, 2017 – September 28, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Decret N° 2417 / PR/PM/2015, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids / request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;

- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Not Applicable.

02/PDST/217 / Recrutement d'un consultant international pour l'élaboration d'une Stratégie Nationale de Développement de la Statistique	IDA / D1760	Project Management and Improving of IT infrastructure	Post	Individual Consultant Selection	Open		100,000.00	0.00	Cancelled	2017-08-23		2017-10-11		2017-11-01		2017-12-06		2018-06-04
016/PDST/2017 / Recrutement d'un consultant international pour la rédaction des textes organiques de l'INSEED	IDA / D1760	Strengthening Institutional Capacity and Developing Human Resources	Post	Individual Consultant Selection	Open		100,000.00	0.00	Cancelled	2017-08-23		2017-10-11		2017-11-01		2017-12-06		2018-06-04
19/PDST/2018 / Recrutement d'un Expert National Macroeconomiste pour le renforcement du cabinet du Ministre du Plan	IDA / D1760	Strengthening Institutional Capacity and Developing Human Resources	Prior	Individual Consultant Selection	Open		175,000.00	0.00	Under Implementation	2018-01-04	2018-01-04	2018-02-22	2018-02-21	2018-03-15	2018-03-19	2018-04-19		2018-10-16
03/PDST/2017 / Etude de faisabilité en vue de la création d'une Ecole de formation en Statistique	IDA / D1760	Strengthening Institutional Capacity and Developing Human Resources	Prior	Direct Selection	Direct		127,273.00	0.00	Pending Implementation	2018-12-31		2019-01-10				2019-03-16		2019-09-12
15/PDST/2017 / Conception d'un portail de données basé sur internet et développement de pages hors connexion	IDA / D1760	Project Management and Improving of IT infrastructure	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Review	2018-05-09	2018-05-09	2018-05-14		2018-06-04		2018-07-09		2018-09-10